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REQUEST FOR PROPOSALS  
REQUEST FOR PROPOSALS- ENVIRONMENTAL ABATEMENT & DISPOSAL OF ASBESTOS 
AND HAZARDOUS MATERIALS & DEMOLITION & DISPOSAL OF COMMERCIAL 
STRUCTURES IN THE CITY OF FLINT & GENESEE COUNTY.  

 INTRODUCTION 

Overview 
Demolition of commercial structures is being undertaken as an approved eligible activity 
under the Genesee County Land Bank Authority (GCLBA) Demolition Program. GCLBA 
invites the submission of proposals from contractors experienced and licensed to 
conduct the abatement, demolition and disposal of commercial structures located in 
Genesee County. Funding sources for services to be provided include but are not 
limited to: 

• Community Development Block Grant 
 
Qualified demolition contractors may submit bids for the Scope of Work defined in this 
RFP.  Please note that, due to the potential for environmentally hazardous conditions, 
there are additional contractor requirements. In addition, the contractor with the winning 
bid will be expected to follow the Environmental Construction Management Plan 
included in Appendix 1: Scope of Work. This proposal will be scored on the evaluation 
criteria set forth in this RFP. The GCLBA anticipates entering a contract for the Scope of 
Work set forth herein.  
 
Change Orders will not be approved for this project. When submitting pricing 
proposals Respondents must ensure prices quoted allow for the removal of additional 
materials without a change order as no changes will be accepted barring discovery 
additional materials whose removal requires substantial work. 
 
Only firms/contractors that are on the GCLBA Approved Contractor lists can 
respond to RFP’s issued by the GCLBA. Please see additional Contractor 
requirements due to the environmentally sensitive nature of these projects below. 
 
If contractors will not be responding to this RFP please only return Attachment C. 
 
Addendums to this RFP can be found at www.thelandbank.org under the tab Current 
Bids. Please check any updates to this proposal. 
 

http://www.thelandbank.org/
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Companies with demonstrated experience in the scope of work defined in this RFP and 
with an interest in making their services available to GCLBA are invited to respond to 
this RFP. “Respondents” means the companies or individuals that submit proposals in 
response to this RFP. The Respondent shall be financially solvent and each of its 
members if a joint venture, its employees, agents or sub-consultants of any tier shall be 
competent to perform the services required under this RFP document.  
GCLBA is seeking to encourage participation by respondents who are MBE/WBE/DVBE 
or Section 3 business enterprises. Companies can apply to the City of Flint or self-
register with U. S. Department of Housing and Urban Development (HUD) (not the Land 
Bank) to become an approved Section 3 contractor. 
 
Additional Contractor Requirements: 
 

Contractors and workers must possess proper experience, training, and licensing to 
perform site activities. All subsurface work including excavation, work with subsurface 
infrastructure, handling of existing soil, sediments or groundwater, removal of storage 
tanks, or any other site activity with the reasonable potential for exposure must be 
conducted by currently trained individuals as defined in the ECMP. Minimum 
qualifications include: 
 
Contractors or approved Subcontractors must have experience, training, licensing, 
and insurance for working on potentially contaminated properties and excavating 
underground storage tanks. 
 
A Qualified Individual(s) with experience, qualifications, and current 40-hour 
HAZWOPER certification.  
 
Pollution Liability insurance for projects involving the removal and disposal of waste or 
storage tanks. Contractor shall maintain limits no less than $1,000,000 per 
loss/$1,000,000 aggregate.  

 
Nothing in this RFP shall be construed to create any legal obligation on the part of 
GCLBA or any respondents. GCLBA reserves the rights, in its sole discretion, to amend, 
suspend, terminate, or re-issue this RFP in whole or in part, at any stage. In no event 
shall GCLBA be liable to respondents for any cost or damages incurred in connection 
with the RFP process, including but not limited to, any and all costs of preparing a 
response to this RFP or any other costs incurred in reliance on this RFP. No respondent 
shall be entitled to repayment from GCLBA for any costs, expenses or fees related to 
this RFP. All supporting documentation submitted in response to this RFP will become 
the property of the GCLBA. Respondents may also withdraw their interest in the RFP, in 
writing, at any point in time as more information becomes known.  
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Each respondent is responsible for labeling the exterior of the sealed envelope 
containing the proposal response with the proposal number, proposal name, proposal 
due date and time and your firm’s name. Late proposals will not be accepted. The 
proposal request number and due date for this Bid is: 
 
PROPOSAL REQUEST NUMBER:  #LB: 15-004 
DUE DATE: Thursday, February 26, 2015 @ 3:00 pm EST 
 
All inquiries relating to this RFP should be directed in writing to Lucille James, 
Demolition Program Manager [ljames@thelandbank.org] or to Cheryl McHallam, 
Grant/Compliance Manager [cmchallam@thelandbank.org], at Genesee County Land 
Bank, 452 S. Saginaw Street, 2nd Floor, Flint, Michigan 48502 or via the appropriate 
indicated email.  
 
No proposal may be withdrawn for a period of thirty (30) days after submission. 
Proposals offering less than thirty (30) days for acceptance by the Genesee County 
Land Bank from the date set for opening will be considered non-responsive and will be 
rejected. 
 
The GCLBA reserves the right to reject any or all proposals and to waive irregularities or 
informalities as may be deemed in the GCLBA’s interest. It is the GCLBA’s intent to 
award the project to the lowest responsive and responsible contractor for the proposal. 
The GCLBA may choose to enter into multiple contracts for the same scope of services 
to ensure that there is enough capacity to complete the work in a timely manner, as 
required by the funding sources identified. 

Time of Completion  
Any agreement awarded pursuant to this RFP solicitation shall be in accordance 
with the Scope of Work and compensation as outlined below, and, within a mutually 
agreed upon expedited timeframe. 

Term of Contract  
It is anticipated that the Respondent(s) will start work on or around March 5, 2015 
depending on the readiness of the projects. Any agreement awarded pursuant to this 
RFP solicitation shall be for a contract period ending June 15, 2015, or until the 
funds are exhausted, whichever comes first. Contractors must provide updated 
work schedules to the GCLBA. 
 

mailto:ljames@thelandbank.org
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All demolition work must be completed by Monday, June 1, 2015 and paperwork and 
payment requests must be submitted to the Demolition Program Manager by 
Tuesday, June 15, 2015. Any incomplete payment request packets or if final 
demolition inspection is failed by the GCLBA Demolition Inspection, all 
packets will be rejected and returned to the contractor for correction.  
 
Once packet includes all of the required documentation contractor can resubmit to 
the GCLBA for processing. When payment packets have been approved and 
include all required documentation, payment request will be submitted for 
processing. Payment to Contractor is made by the GCLBA on a net 30-60 day 
cycle upon receiving approved and complete payment request packet for each 
project/address and all required submittals (invoice, sworn statement, lien waivers, 
manifests, etc.) 
 

Background 
The GCLBA recently received monies from the City of Flint through Community 
Development Block Grant. This program will require all demolitions to be completed by 
end of October 2015.  Contractors are expected to be able to handle the GCLBAs 
needs and be very responsive to GCLBA staff requests. 

Federal Regulations  
This project will comply with all codes, standards, regulations, and workers' safety rules 
that are administered by federal agencies (EPA, OSHA, and DOT), state agencies 
(MIOSHA, MDEQ, and DCH), and any other or relevant local regulations and standards 
that may apply. 

 
Proposals shall be responsible for compliance with the following additional 
requirements: 

  
1. Certification Form Note 
2. Bid Bond 
3. Michigan Builders or M&A –Home Wrecking License  
4. Michigan Accredited Asbestos Building Inspector Certification for Company  
5. Michigan Accredited Asbestos Certification for Asbestos Supervisor 
6. Michigan Accredited Asbestos Certification for workers 
7. OSHA 40-hour Hazardous Waste Operations Certification (HAZWOPER) 
8. OSHA 8-hour refresher HAZWHOPER Re-certification 
9. Laboratory Certificate of Accreditation to ISO/IEC 17025:2005 in accordance 

with 40 CFR CH.1 (1-1-87 Edition), Part 763, Subpart F, Appendix A, pp.293-
299. 

10. Compliance with MIOSHA Part 602 Asbestos Standards for Construction (as 
amended June 5, 2013) 
http://www.michigan.gov/documents/CIS_WSH_part602_37719_7.pdf 

http://www.michigan.gov/documents/CIS_WSH_part602_37719_7.pdf
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11. OSHA 29 CRF 1926- Construction Industry Standards 
12. 29 CFR 1910.1001, 19326.1101 & 1915.1001 – Procedures of Occupational 

Exposure to Asbestos 
13. 29 CFR 1910.1200 – Hazard Communication 
14. 40 CFR Part 261- EPA Regulations 
15. HUD Title X parts 1012-1013 
16. Federal Labor Standards and Provisions 
17. Equal Opportunity Clause 
18. Section 3 Clause (See Attachment E) 
19. HUD Contract and Subcontract Activity 
20. Copeland Anti-kickback Act 
21. Bidders Insurance Checklist (Attachment A)  
22. Genesee County Labor Standards (Including Prevailing Wage & Wage 

Determination) 
23. And other Regulations Referenced throughout this document and 

attachments 

PROFESSIONAL SERVICE REQUIREMENTS 

Scope of Work  
GCLBA seeks sealed proposals from qualified respondents to provide the scope of 
services described below on residential structures located in targeted neighborhoods 
in the City of Flint. See Appendix 3 – Boundaries and Maps. Nearly all of the targeted 
neighborhoods contain abandoned and derelict residential/commercial structures.  
Applicants can respond to the proposal/ scope of services described below (See 
Appendix 1 for full scope of work):  

 
Summary Scope of Work: The services required consist of Demolition and Abatement 
of Asbestos & Hazardous Materials activities that include commercial buildings as 
directed by the GCLBA. Contractors must have experience working on potentially 
contaminated properties and excavating fuel and heating oil tanks. Contractors must 
have OSHA 40-hour Hazardous Waste Operations Certification (HAZWOPER). 
 
The commercial structures included in LB: 15-004 may or may not have Recognized 
Environmental Conditions (RECs), including but not limited to suspect environmental 
contamination and underground storage tanks (USTs). 
 
Below are summaries of two separate scope of work for this Request for Proposal.  
The summaries below are a summary of Appendix 1 - Scope of Work, unless 
otherwise stated in this RFP for this project or in contract.  
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Summary Scope of Work: Abatement and disposal of environmentally 
hazardous materials from Commercial Structures 
 
During the contract period through June 15, 2015, GCLBA anticipates the abatement 
and disposal of environmentally hazardous materials from commercial structures prior 
to demolition of the structure(s) with all work being completed prior to June 1, 2015. 
 
The purpose of the abatement and disposal is to properly remove environmental 
hazardous materials/waste concerns associated with the building, or within close 
proximity to the building, that may require removal and disposal, or other 
consideration, before a structure is renovated, demolished or deconstructed. (The 
complete scope of work is available in Appendix 1 and on the Land Banks website: 
www.thelandbank.org.) 

1.0 PROJECT/SITE CONDITIONS 
A. General Requirements 

The work covered by this section includes the mitigation of potentially 
environmentally hazardous material located on selected tax-reverted 
residential/commercial properties owned or managed by the Genesee County 
Land Bank.  The purpose of the mitigation is to properly dispose of environmental 
concerns associated with the residential/commercial properties. 

B. Responsibility 

It shall be the responsibility of the Contractor to review the attached 
specifications; the conditions, and the relative difficulty thereof, which are present 
and that may affect results of the environmental mitigation measures. Change 
Orders will not be approved for this project. When submitting pricing 
proposals Respondents must ensure prices quoted allow for the removal of 
additional materials without a change order as no changes will be 
accepting barring discovery of material whose removal requires substantial 
work. 

http://www.thelandbank.org/
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C. Knowledgeable Person 

It shall be the Contractor’s responsibility to assure that the mitigation measures 
and disposal of material is supervised by individuals certified and knowledgeable 
on the State of Michigan and local regulations in such endeavors.  Such persons 
shall comply with the appropriate Federal, State, and local regulations that 
mandate work practices and shall be capable of performing the work under this 
contract. 

D. Supplying Necessary Items 

The Contractor shall be responsible for supplying all labor, material, equipment, 
services, insurance, bonds, and all incidentals which are necessary or required to 
perform the Work in accordance with applicable regulations and these 
specifications. 

E. Liability 

The Contractor shall assume full responsibility and liability for the compliance 
with all Federal, State, regional, and local regulations pertaining to work 
practices, confined spaces, hauling, disposal, and protection of workers and 
visitors to the site. This shall include Hazard Communication to workers and 
visitors of the work site (29 CFR 1926.59). 

2.0 DESCRIPTION OF WORK 
The Work covered by this section includes the mitigation and disposal of 
environmentally hazardous material/wastes located on residential/commercial 
properties scheduled for demolition in Genesee County, Michigan. 

A. Hazardous Materials/Waste Disposal 

1. Each residential/commercial building that has been identified may contain 
but is not limited to the presence of hazardous materials/waste including 
listed below: 

• Paint 
• Pesticides/Herbicides 
• Fluorescent Light Bulbs 
• Fluorescent Light Fixture Ballasts 
• Mercury Switches 
• Fuels/Solvents 
• Underground Storage Tanks 
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These materials shall be properly removed from the structures, packed, and 
disposed of by current regulations. 

2. The pre-demolition inspection provided by the GCLBA will estimate the 
presence of each material/waste identified, the location and quantity of each 
material/waste. 

3.0 PRE-WORK SUBMITTALS 
The Contractor will submit a Work Plan to the Professional to include the 
following: 

A. Work Plan 

1. Schedule and sequence of work. 
2. Sampling and analysis protocols. 
3. Quality Control 
4. Submittals 
5. Health and Safety Plan 
6. Health and Safety personnel and assignments 
7. Site Specific Health and Safety procedures 

 
B. Safety Plan 

A written Health and Safety Plan (HASP) shall be submitted prior to the start of 
Work.  The HASP must be prepared to comply with the appropriate Federal, 
State, and local regulations, which mandate work practices.  This plan must be 
submitted in writing to the Demolition Program Manager prior to the start of any 
site work. 

4.0 HAZARDOUS WASTE DISPOSAL 
Lab Pack and properly dispose of hazardous waste identified during the 
environmental inspections.  Include laboratory analysis for characterization if 
necessary.  (55 gallon drums properly labeled shall be used for packing material) 

5.0 TECHNICAL (See Appendix 1: #5 Scope of Work for Asbestos Abatement) 
 
A. Description 

Environmentally Hazardous Material Removal and Disposal 

1. It shall be the responsibility of contractor to remove and dispose of 
material identified in pre-demolition of structures as being 
environmentally hazardous. 
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B. Summary 

This Section includes the following: 

1. Removal and disposal of potentially environmentally hazardous 
material. 

C. Hazardous Conditions 

1. Structures identified in future bid documents will have been found to 
contain potentially environmentally hazardous material as provided by 
the pre-demolition inspector.  The contractor will be required to remove 
and dispose of such material as directed by owner/owners 
representative. 

2. The pre-demolition inspection will have identified potentially 
environmentally hazardous material.  These items may include but not 
be limited to the following:  flammables, fuels/waste oils, 
thinners/paints/solvents; underground storage tanks; pesticides; 
mercury switches, aerosol cans, fluorescent light bulbs, etc.  These 
items are to be removed and disposed by a licensed contractor familiar 
with the proper procedures.  These materials are required to be 
characterized and placed with like materials in clearly marked 55 
gallon drums and disposed of properly prior to any site demolition 
work. 

3. Contractor shall supply Owner a copy of landfill and disposal receipts. 

D. Certification of Property 

1. Contractor shall notify owner/owner’s representative in writing when 
each specific listed property has been mitigated of potentially 
environmentally hazardous material within 24 hours of completion of 
said work. 

2. Contractor shall revise Notification of Intent to Renovate/Demolish 
through the One Stop Submittal website and upload pictures certifying 
the completion of mitigation of hazardous materials. (See Attachment 
E). Contractor must submit a 10-day NESHAP notification for 
Asbestos Containing Materials (ACM). NO EXCEPTIONS! 

3. Contractor shall take photos documenting the removal of 
environmentally hazardous materials and upload to BOX.COM per 
the GCLBA agreement with the Michigan Department of 
Environmental Quality Asbestos Department (NESHAP). 
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6.0 USE OF WATER 

A. Water must be on site, either through a water truck provided by a contractor to 
water mist, temporary enclosures, and other suitable methods to limit the spread of 
dust and dirt. Comply with governing environmental protection regulations. 

1. The City of Flint is no longer providing Hydrant Meter “Rental” Agreements 
for the use of City water. Any contractor that is illegally using the City of 
Flint water/fire hydrants will be debarred by the Genesee County Land 
Bank. 

B. Adequately Wet- As defined in 40 CFR Part 61, Subpart M, sufficiently mix or 
penetrate with liquid to prevent the release of particulates from the source material.  
Continue wetting asbestos-containing material (ACM) if visible emissions are 
encountered during abatement activities.  When uncertainties arise, continue wetting 
material until uncertainties diminish. 

C. Do not create hazardous or objectionable conditions, such as ice, flooding, and 
pollution, when using water. 
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Demolition and Disposal of Commercial Structures  

 
During the contract period through June 15, 2015, GCLBA anticipates the demolition 
and disposal of structures across the respective areas until the available funds are 
exhausted. Please refer to Appendix 1 for a complete Scope of Work regarding 
Demolition and the Environmental Construction Management Plan. 

Summary Scope of Work: Environmental Construction Management Plan 
Certain commercial properties where demolition is to occur are known or 
suspected to be contaminated, including the possible presence of storage tanks.  
An ECMP was prepared to provide guidance to Contractors for the management 
of contaminated soil, sediments, storm water and groundwater (if encountered) at 
the subject property. The ECMP describes the recommended policies and 
procedures meant to ensure that human health and the environment is protected, 
soil/groundwater is properly managed, and due care responsibilities for the 
subject property is met during the demolition and restoration activities.  
 
The ECMP requires specific work practices and handling of all soil and liquids 
during demolition activities. The Contractor will be required to coordinate all work 
and follow the direction of the GCLB’s Qualified Environmental Professional (AKT 
Peerless). Contractor is responsible for all waste characterization with oversight 
and direction of AKT Peerless.  
 
The ECMP includes an environmental summary of suspected site conditions and 
a Contractor Disclosure Statement, which must be signed by Contractor prior to 
site work.  
 
Qualified Environmental Professional:  The Owner has retained AKT Peerless as 
the Qualified Environmental Professional (QEP) for the project. The QEP shall 
answer Contractor questions and provide independent oversight to ensure that 
all environmental due care obligations are being met during demolition. The QEP 
shall provide oversight of all invasive demolition activities including, but not 
limited to work with subsurface infrastructure, foundation removal, opening 
monitoring wells or sewers, handling of existing soil, sediments or groundwater, 
and storage tank removal activities.  
 
The QEP must be made aware and provided the opportunity to conduct 
independent oversight/ observation during all soil disturbance and subsurface 
demolition/construction/excavation activities to ensure proper material handling, 
disposal, and site restoration protocols are followed. 
 
AKT Peerless contacts: Mr. Ryan Londrigan or Ms. Stephanie Horn:  989-754-
9896 
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For properties located in the City of Flint the GCLBA is now requiring the removal of 
approaches and curb replacement where applicable. Please read the entire Scope of 
Work and specifications outlined in Appendix 1, Section 500. Contractors are required 
to replace sidewalks damaged in the demolition and backfilling process. The GCLBA 
is now offering contractors the opportunity to provide an alternative bid to replace 
broken or dangerous sidewalks in the bid tab that will be evaluated separate from the 
demolition bid submitted. See alternate bid tabs included in Attachment D for 
explanation of alternate bid for sidewalks and Appendix 1specifications. 
 
If contractor chooses to request payment prior to receiving a final-grade, 
contractor can request payment with a winter-grade certification. Contractor will 
be responsible for any winter-grade inspection fees to local municipality if 
weather prevents contractors from completing final-grade and/or the local 
municipality is not issuing final-grade inspections. An amount of $1,000.00 USD 
will be withheld from the contract for the final grade. Contractors must provide 
updated work schedules to the GCLBA. If contractor chooses to request payment 
with winter-grade certification then all demolition and winter-grade work for affected 
properties must be completed and GCLBA inspections requested by Friday, March 27, 
2015 and paperwork and payment requests must be submitted to the Demolition 
Program Manager by Friday, April 3, 2015. If weather permits contractors will start 
final grade around March 30, 2015. All final grade work must be completed by 
June 1, 2015 and final paperwork and payment requests must be submitted to 
the Demolition Program Manager by Monday, June 15, 2015.  
 
The purpose of this project is to provide demolition, waste disposal, and site protection 
of blighted and/or dangerous structures located in the City of Flint and Genesee 
County. (The complete scope of work is available in Appendix 1 and on the Land 
Banks website: www.thelandbank.org) 

 

http://www.thelandbank.org/
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EVALUATION CRITERIA AND SCORING  
 
The GCLBA will evaluate the qualifications received and identify the submittals that 
are the most responsive, responsible and offer the best service to the GCLBA.  The 
GCLBA will consider consultant qualifications, financial viability, project references, 
and experience with comparable projects.  Specifically, each Qualifications package 
will be reviewed based on the following selection criteria: 
 

A. PROPOSAL/EVALUATION CRITERIA: 
Evaluation Factors Maximum 

Points 
Ability to Meet Production Goals within Timelines 
The bidder’s demonstration of understanding of scope of work, 
readiness to proceed and availability to complete work assigned 
within timeframes required. 

35 

Experience working on environmental cleanup or UST removal 
projects for the EPA, MDEQ, government or private entity. 

5 

HUD Section 3 
Contractor provides letter from the City of Flint or Genesee County 
Metropolitan Planning Commission certifying them as a Section 3 
Business Concern  

5 

Local Contractor  
Points awarded to contractors that are located in Genesee County 

5 

Price  
The ability to demonstrate reasonable costs in performing scope of 
work identified in the RFP. 

50 
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SUBMITTAL REQUIRMENTS  
RFP responses must be submitted both via hard copy and electronic copy. Each 
respondent shall submit one (1) original, one (1) additional copy of application and one 
flash drive containing a PDF copy of the following documents in a clear, legible, 12 
point font, and 8.5 by 11 inch format. Responses not submitted via hard copy will not 
be considered. Respondents are advised to adhere to the Submittal Requirements. 
Failure to comply with the instructions of this RFP will be cause for rejection of 
submittals.  
Bidders may, without prejudice to himself, withdraw Bid/Tender after it has been submitted, 
provided the request for such withdrawal is received in writing before time set for opening. 
Verbal communication is not acceptable. After opening, no Bid/Tender may withdraw for 
period indicated.  

Before submitting a proposal, each Bidder shall inspect the site of the proposed work to arrive 
at a clear understanding of the conditions under which the work is to be done. He will be held 
responsible for having compared the premises with the drawings and specifications, and to 
have satisfied himself/herself as to all conditions affecting the execution of the work. 

If Bidder has an approved prequalification packet on file the following 
documents do not need to be included with submittals:  

• Evidence of Insurance/Insurance Accord (Genesee County Land Bank named as 
an insured) 

• Michigan Builders or M&A –Home Wrecking License  
• Any other State License and/or Certification that is deemed necessary  

ONLY THE DOCUMENTS LISTED ABOVE DO NOT NEED TO BE 
SUBMITTED WITH THE PROPOSAL IF AN UPDATED APPROVED 
PREQUALIFICATION PACKET IS ON FILE. 
If there are any changes with the documents or renewals, it is the contractor’s 
responsibility to submit the correct documents to the GCLBA in a timely manner. 
GCLBA reserves the right to seek additional information to clarify responses to this RFP. Each 
response must include the following:  

A. Minimum Qualifications of Bidders  
These documents must be submitted and acceptable before GCLBA will review the 
Experience and Capacity proposal:  
 

1. Evidence of Financial Stability: The bidder shall be financially stable and has the 
financial wherewithal to carry out the requirements of this solicitation. All 
respondents shall include two years of Company tax returns and a most recent 
financial statement provided by their accountant or a letter from their accountant 
stating evidence of financial stability with the proposal response.  This 
information will assist GCLBA in determining the Respondent’s financial 
condition.  GCLBA is seeking this information to ensure that the proposer’s have 
the financial stability and wherewithal to assure good faith performance. 
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2. Michigan Builders or M&A –Home Wrecking License: The bidder must be 
licensed by the State of Michigan, as a Residential Builders and/or Maintenance 
& Alterations Contractors with a House Wrecking trade designation. (The 
person/company that is issued the License by the State of Michigan must 
be in entity that applies in order to be added to the prequalified list.) 

3. Evidence of Insurance: The bidder must have Commercial General Liability with 
limits not less than: Premises/operations $1,000,000 per occurrence with 
$2,000,000 aggregate; Workers Compensation Statutory limits of Michigan; 
Employers Liability with limits $100,000 accident/disease, $500,000 policy limit, 
disease; Automobile Liability with limits not less than $1,000,000 combined single 
limit each accident-Owned, hired, nonowned; and, Professional Liability with 
limits not less than $1,000,000 including errors & omissions $200,000 per 
occurrence $600,000 in aggregate for Medical Malpractice. A certificate of 
insurance must be included with submission of qualifications. (See Attachment 
A for Bidder’s Insurance Checklist) GCLBA must be listed as an additional 
insured. 

4. Current Certificate of Good Standing (Corporation) or Certificate of Existence: 
The bidder shall provide a Certificate of Good Standing (Corporation) or 
Certificate of Existence (Limited Liability Company) issued by the Michigan 
Department of Licensing and Regulatory Affairs Corporations, Securities & 
Commercial Licensing Bureau. (If Respondent is a joint venture, a Certificate 
of Good Standing or Certificate of Existence, as applicable, must be 
submitted for each entity comprising the joint venture.) 

5. Experience: Bidders must have a minimum of five* (5) years of proven 
experience providing professional licensed demolition services. *Required by 
the State of Michigan. 

6. Bid, Performance  and Payment Bond: Bidders must have the ability to secure a 
Bid Bond in the amount of five (5%) of their bid amount and a Performance 
Bond and Payment Bond, if awarded, in an amount equal to one hundred 
percent (100%) of the total contract amount. Surety on such bonds shall be by a 
bona fide company authorized to do business in the State of Michigan. Bond 
requirement shall be increased consistent with any contract amount 
increase. 

7. Conflict of Interest Statement & Supporting Documentation: The Respondent 
shall disclose any professional or personal financial interests that may be a 
conflict of interest in representing the GCLBA.  In addition, all Respondents shall 
further disclose arrangement to derive additional compensation from various 
investment and reinvestment products, including financial contracts. 

8. Debarment and Suspension: The Respondent certifies to the best of its 
knowledge and belief that it, its agents, and its subcontractor(s): 

a. Are not presently debarred, suspended, proposed for debarment, and 
declared ineligible or voluntarily excluded from covered transactions by 
any federal department or the State. 

b. Have not within a three-year period preceding this Contract been 
convicted of or had a civil judgment rendered against them for commission 
of fraud or a criminal offense in connection with obtaining, attempting to 
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obtain, or performing a public (federal, MLB, or local) transaction or 
contract under a public transaction, as defined in 45 CFR 1185; violation 
of federal or State antitrust statutes or commission of embezzlement, theft,  
forgery, bribery, falsification or destruction of records, making false 
statements, or receiving stolen property. 

c. Are not presently indicted or otherwise criminally or civilly charged by a 
government entity (federal, State, or local) with commission of any of the 
offenses enumerated in subsection (b). 

d. Have not within a three-year period preceding this Contract had one or 
more public transactions (federal, State, or local) terminated for cause or 
default. 

e. Will comply with all applicable requirements of all other State or federal 
laws, executive orders, regulations, and polices governing this program. 

9. Other State License and or Certification:  
a. Hazardous Waste Operations and Emergency Response (HAZWOPER) 

Certification 
b. Any other State License and/or Certification that is deemed necessary to 

complete the Scope of Work as described.  
10. Capacity:  The bidder must have the capacity to complete number projects that is 

required by the GCLBA on a weekly basis.  

a. Asbestos and Hazardous Material Abatement: Complete twenty (20) or 
more environmental mitigation and disposal projects per week. 

b. Demolition:  Complete twenty (20) or more demolition and disposal 
projects per week. 
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B. Letter of Interest 
Please submit a Cover Letter of Interest on your firms letterhead signed by a duly 
authorized officer or representative of the Respondent, not to exceed two (2) pages in 
length. The Letter of Interest must also include the following information:  

 

1. The principal place of business and the contact person, title, telephone/fax numbers and 
email address. 

2.  A brief summary of the qualifications of the Respondent and team. Please ensure you 
are including information for GCLBA to assess your qualifications in regards to the 
scoring criteria set forth in this RFP. 

3. Description of organization (i.e. Corporation, Limited Liability Company, or Joint Venture). 

4. The names and business addresses of all Principals of the Respondent. For purposes of 
this RFP “Principals” shall mean persons possessing an ownership interest in the 
Respondent.  

• If the Respondent is a partially owned or fully-owned subsidiary of another 
organization, identify the parent organization and describe the nature and extent 
of the parent organization’s approval rights, if any, over the activities of the 
Respondent.  

5. Experience and capacity to implement the scope of work described in Scope of 
Services. Please ensure you are including information for GCLBA to assess your 
qualifications in regards to the scoring criteria set forth in this RFP. 

6. Familiarity with the GCLBA and basic understanding of programs (see 
www.thelandbank.org for more information) including previous experience with 
other Land Banks. 

7. The Signature Page attached hereto at the end of this RFP and incorporated herein by 
reference must be signed by Respondent and attached to the Letter of Interest 

SELECTION PROCESS  
The Selection Committee comprised of GCLBA staff will review qualifications in 
accordance with the evaluation criteria set forth herein and Community Development 
Block Grant Program objectives and policies. Proposals that are submitted timely and 
comply with the mandatory requirements of the RFP will be evaluated in accordance 
with the terms of the RFP. Any contract resulting from this RFP will not necessarily be 
awarded to the vendor with the lowest price. Instead, contract(s) shall be awarded to 
vendor(s) whose proposal(s) received the most points in accordance with criteria set 
forth in RFP.  

http://www.thelandbank.org/
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IMPORTANT DATES  

Bids Due Thursday, February 26, 2015 

Notice of Award Tuesday, March 2, 2015 
Contract Signed On or around Thursday, March 4, 2015 
Start Work On or around Friday, March 5, 2015 
Work Completed  On or before Monday, June 1, 2015 
Final Paperwork and 
Payment Request 

On or before Monday, June 15, 2015 

 

QUESTIONS  
Questions regarding this RFP should be submitted in writing via email to 
ljames@thelandbank.org or cmchallam@thelandbank.org. 

SUBMITTAL DUE DATE 
Only firms/contractors that are the on the GCLBA Approved Contractor lists can 
respond to RFP’s issued by the GCLBA. 
Responses to this RFP are due by 3:00 pm on Thursday, February 26, 2015.  Each 
Respondent is responsible for labeling the exterior of the sealed envelope containing 
the proposal response with the proposal number, proposal name, proposal due date 
and time, and your firm’s name. Hard copies and must be delivered to:  

Lucille James, Demolition Program Manager 
Genesee County Land Bank Authority 
452 S. Saginaw St. 2nd Floor 
Flint, MI 48502 

 
Only the documents listed below do not need to be submitted with the 
proposal if an updated approved prequalification packet is on file. 

 If there are any changes with the documents or renewals, it is the contractor’s responsibility to 
submit the correct documents to the GCLBA in a timely manner. 

 Evidence of Insurance/Insurance Accord – GCLBA must be listed as an insured  
 Michigan Builders License or Maintenance and Alterations license with House Wrecking 
 Evidence of Financial Stability*  

mailto:ljames@thelandbank.org
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RFP SUBMITTAL REQUIREMENTS CHECKLIST  
Please provide Checklist with response to RFP  
(If documentation is on file please verify dates and numbers below where 
required*) 

(GCLBA 
STAFF 

ONLY) 

Included 
in bid 
packet 

On file 
with 

GCLBA 

Expiration 
Date Please provide the Submittal Requirements as 

stated. ** Some of the submittal requirements are 
included in the attachments. (PAGE 1) 

  Include 
in bid 

packet. 

  This section provides instruction for the written portion of your 
proposal. It will be comprised of the following sections: 

o Section B: Letter of Interest 

  Include 
in bid 

packet. 

  Certification Form Note 

  Include 
in bid 

packet. 

  References (Attachment B) 

  Include 
in bid 

packet. 

  Description of Company 

  Include 
in bid 

packet. 

  Bid Bond 

  

Include 
in bid 

packet. 

  Current Certificate of Good Standing* (Corporation) or 
Certificate of Existence (Limited Liability Company) issued by 
the Michigan Secretary of State (If Respondent is a joint 
venture, a Certificate of Good Standing or Certificate of 
Existence, as applicable, must be submitted for each entity 
comprising the joint venture.)  

     Evidence of Insurance* – GCLBA must be listed as an 
insured  

     Michigan Builders License or Maintenance and Alterations 
license with House Wrecking * 

o Issued to: _________________________ 

     Michigan Accredited Asbestos Certification for Company 

     Michigan Accredited Asbestos Certification for Asbestos 
Supervisor 

     Michigan Accredited Asbestos Certification for workers 

     OSHA 40-hour Hazardous Waste Operations Certification 
(HAZWOPER) 
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(GCLBA 
STAFF 

ONLY) 

Included 
in bid 
packet 

On file 
with 

GCLBA 

Expiration 
Date ** Some of the submittal requirements are included 

in the attachments. (PAGE 2) 

     Evidence of Financial Stability* - Two years tax returns 
(Current)  

  Include 
in bid 

packet. 

  Conflict of Interest Statement & Supporting 
Documentation* 

  Include 
in bid 

packet. 

  Capacity & Unit Rate Pricing Bid Tab/Pricing Proposal  
(Attachment D) 

  

Include 
in bid 

packet. 

  Local Hiring, HUD Section 3, if applicable (Attachment E & G) 
or Section 3 letter from the City of Flint or U. S. Department 
of Housing and Urban Development (HUD), MBE/WBE,DVBE 

(Contractor must submit documents to City of Flint or HUD and received 
approval letter prior to submitting proposal. Approval letter certifying 
contractor as a Section 3 Contractor is submitted with proposal.) 

  Include 
in bid 

packet. 
  RFP Submittal Requirements Checklist 

  Include 
in bid 

packet. 

  Any other State License and/or Certification that is deemed 
necessary  

  Include 
in bid 

packet. 

  Received Addendum(s): _____________________________                                                        
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ADDITIONAL INFORMATION 
 
ATTACHMENTS 

• A – GENESEE COUNTY BIDDERS INSURANCE CHECK LIST 
• B – LIST OF REFERENCES (3) 
• C – CERTIFICATION FORM NOTE 
• D – UNIT RATE PRICING BID TAB 
• E – SECTION 3 CERTIFICATION INFORMATION 
• F – CONFLICT OF INTEREST/NON-COLLUSION AFFIDAVIT 
• G – CERTIFICATION FORM OF BUSINESS ENTERPRISE 
• H -  MEDC – COMMUNITY VENTURES FLYER 
 

 
APPENDICES 

• 1 - SCOPE OF WORK (ABATEMENT & DEMOLITION Includes ECMP) 
• 2 –MDEQ – NESHAP PROGRAM 
• 3 - MAP AND BOUNDARIES OF TARGET AREAS  
• 4 –FEDERAL AND COUNTY REGULATIONS (PREVAILING WAGES) 
• 5 - SAMPLE CONTRACT 



ATTACHMENTS 

 

 A – GENESEE COUNTY BIDDERS INSURANCE CHECK LIST 

 B – LIST OF REFERENCES (3) 

 C – CERTIFICATION FORM NOTE 

 D – CAPACITY & UNIT RATE PRICING BID TAB 

 E – SECTION 3 CERTIFICATION INFORMATION 

 F – CONFLICT OF INTEREST/NON-COLLUSION AFFIDAVIT 

 G – CERTIFICATION FORM OF BUSINESS ENTERPRISE 

 H -  MEDC – COMMUNITY VENTURES FLYER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

ATTACHMENT A: GENESEE COUNTY BIDDER’S INSURANCE CHECKLIST 

 

Coverages Required Limits (Figures denote minimums) 

1. Workers’ Compensation Statutory limits of Michigan 

2. Employers Liability $100,000 accident/disease 
$500,000 policy limit, disease 

3. General Liability 1,000,000/OCC/AGG Including Premises/operations 
$1,000,000 per occurrence with $2,000,000 
aggregate  

4. Professional liability $1,000,000 including errors & omissions 
$200,000 per occurrence $600,000 in 
aggregate for Medical Malpractice 

5. Products/Completed operations $1,000,000 per occurrence with $2,000,000 
aggregate 

6. Contractual liability $1,000,000 general aggregate (gen. agg.) 

7. Explosion, Collapse, Subsidence Excess Policy with limits at least $2,000,000 

8. Automobile liability 
Owned, hired, nonowned 

$1,000,000 combined single limit each 
accident-Owned, hired, nonowned 

9. Authoritys and Contractors Protective  

10. Genesee County named as an additional insured on other than workers' compensation via 
endorsement.  A copy of the endorsement must be included with the certificate. 

11. Cancellation notice is to read: 
Should any of the above described policies be cancelled before the expiration date thereof, the 
issuing insurer will mail 30 days written notice to the certificate holder named to the left or 10 day 
notice for non-payment of premium. 

12.  The certificate must state bid number and title 
 
 
A copy of the insurance certificate with the Genesee County Land Bank listed as a certificate 
holder is required and must be attachment to the response to this proposal. 
 
 Bidder’s Statement 
I understand the insurance requirements and will comply in full if awarded the contract. 

   

 Bidder   Signature 

  

 

 

 

 

 

 
 



 

ATTACHMENT	B:	LIST	OF	REFERENCES	(3)	
Reference #1:  
Company/Municipality: _________________________________________________________________ 
 
Contact Person: _____________________________________  Title: ___________________________ 
 
Address: ____________________________________________________________________________ 
 
City: ___________________________  State: ____________ Zip: ________________________ 
 
Telephone: _____________________________ Fax: _______________________________________ 
 
Email: ______________________________________________________________________________ 
 
Type of Project: _______________________________________________________________________ 
 
____________________________________________________________________________________ 
 
Budget: _____________________________________________________________________________ 
 
Reference #2:  
Company/Municipality: _________________________________________________________________ 
 
Contact Person: _________________________________________  Title: _____________________ 
 
Address: ____________________________________________________________________________ 
 
City: ___________________________  State: ____________ Zip: ________________________ 
 
Telephone: _____________________________ Fax: _______________________________________ 
 
Email: ______________________________________________________________________________ 
 
Type of Project: _______________________________________________________________________ 
 
____________________________________________________________________________________ 
 
Budget: _____________________________________________________________________________ 
Reference #3:  
Company/Municipality: _________________________________________________________________ 
 
Contact Person: _________________________________________  Title: _____________________ 
 
Address: ____________________________________________________________________________ 
 
City: ___________________________  State: ____________ Zip: ________________________ 
 
Telephone: _____________________________ Fax: _______________________________________ 
 
Email: ______________________________________________________________________________ 
 
Type of Project: _______________________________________________________________________ 
 
              
 
Budget:              
 



ATTACHMENT C: CERTIFICATION FORM NOTE 
THIS PAGE MUST BE COMPLETED AND INCLUDED WITH THE SUBMITTAL 
CERTIFICATION 

 

The undersigned hereby certifies, on behalf of the Respondent named in this Certification (the 
“Respondent”), that the information provided in this RFP submittal to GCLBA is accurate and 
complete and I am duly authorized to submit same. I hereby certify that the Respondent has 
reviewed this RFP in its entirety and accepts its terms and conditions.  

______________________________________________  

(Name of Respondent)  

____  Will be responding to this RFP.  

____  Will not be responding to this RFP, but to remain on the Genesee County Land  

  Bank approved contractors list. (Please return only this form) 

 

______________________________________________  

(Signature of Authorized Representative  

______________________________________________  

(Typed Name of Authorized Representative)  

______________________________________________  

(Title)  

______________________________________________  

(Date) 

Email:         Phone:      

Federal Identification Number:       License Number:      

NAME OF AUTHORIZED REPRESATIVES FOR SUBCONTRACTORS: 

______________________________________________ ______________________________________ 

(Typed Name of Subcontractor’s Authorized Representative)       (Title)  

______________________________________________ ______________________________________ 

(Typed Name of Subcontractor’s Authorized Representative)       (Title)  

______________________________________________ ______________________________________ 

(Typed Name of Subcontractor’s Authorized Representative)       (Title)  
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ATTACHMENT D: UNIT RATE PRICING BID COVERSHEET & BID TAB 
 

Company Name:             

BID TENDER SUMMARY   

 
BID LIST # -LB-15-004-1 
(CDBG) 

BID LIST # -LB-15-004-2 
(CDBG) 

Alternate Bid #1 
UST Removal Items-
2001 N FRANKLIN AVE 

Alternate Bid #2 
Heating Oil UST 
Removal Items 

BID 
AMOUNT 

$ $ $ $ 

CONTRACTOR should note that the unit rates, backfill estimates, and estimated quantities are for 
bidding purposes only.  Final payment will be based on actual quantities removed/installed. 
CONTRACTOR responsible for waste characterization 

Statement of Experience 

Years of Company Experience:       

Years of Individual Experience:       

Licenses, Certificates, Accreditations held by firm and/or employees (Provide documentation):   

              

              

              

The qualification of assigned project staff and subcontracts, including: 

• Relevant professional and educational experience (Provide documentation on attached 
sheet)  

• Identification of specific staff individuals with experience managing demolition projects: 
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Provide three (3) examples of projects that are similar in nature to projects described in the 
RFP. 

              

              

              

              

Demonstrate experience working on environmental cleanup or UST removal projects for the 
EPA, MDEQ, government or private entity. 

              

              

              

              

Demonstration of Capacity 

Can Contractor complete abatement, demolition and disposal within the time frame 
identified in this Request for Proposal?      

Does Contractor or Subcontractor poses experience, qualified individual(s), training, and 
pollution liability insurance required in the Request for Proposal?      

Number of employees:       

List of equipment (can attach list if need):         
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Subcontractor 

Will you be using a sub-contractor?     

Sub-Contractor Service:      

Sub-Contractor Authorized Representative:        

Sub-Contractor Years of Experience:         

Sub-Contractors License or Certification:        

            

Sub-Contractor’s Number of employees:          

List of equipment (can attach list if need):         

             

             

              

 

Identification of landfills and disposal sites who will participate in the project:  

             

             

             

 

I certify that I have the necessary equipment and staffing available in order to complete the Scope of 
Work outlined in this bid. I certify that I have read the Scope of Work included in this bid. 

Signed this      day of       ,    

______________________________________________ 
(Name of Contractor/ Authorized Representative)  

______________________________________________ 
(Signature of Contractor /Authorized Representative) 

______________________________________________      
(Contractor Address) 

______________________________________  ______________________________________  
(Phone)        (Email) 
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BID/TENDER FORM #LB 15-004 
 
SUBMITTED TO: Genesee County Land Bank 
     452 S. Saginaw Street 
     Flint, Michigan 48502 
 
FOR: Invitation to Bid #LB 15-004 Demolition and Disposal of Commercial Structures in the City 

of Flint & Genesee County: 

DATE:  

NAME OF 
BIDDER: 

 

ADDRESS  

TELEPHONE:  
 
TO: Genesee County Land Bank Authority (hereinafter called “GCLBA”) 
 
Gentlemen: 
 
The Bidder, in compliance with your invitation for bids for the demolition and disposal of 
Commercial Structures having examined Bid #LB: 15-004 prepared by the Genesee County Land 
Bank, and other related documents and being familiar with site of proposed work, and with all 
conditions surrounding demolition of the listed property including availability of materials and 
labor, hereby propose to furnish all labor, materials, tools, equipment, machinery, equipment 
rental, transportation, superintendence, perform all work, provide all services, and to perform 
all work in accordance with Bid #LB: 15-004, within time set forth herein, at prices stated 
below. These prices are to cover all expenses incurred in performing work required under 
Scope of Work, of which this Bid/Tender is a part. 
 
Successful bidder agrees to provide performance and payment bonds written by surety 
acceptable to GCLBA; made in favor of GCLBA as obligee. 
 
The Bidder recognizes that the GCLBA may award the bid packages separately and not as a total 
contract. 
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UNIT PRICE FOR DEMOLITION WORK 
 
Removal and disposal of structures including foundation, basement walls, floors and footings 
and installation of sidewalk as specified in the contract. 
 
 

BID LIST # -  LB-15-004-1 Contractor:       

No. Parcel Number # Dir Street Funding Note 
Hazardous 
Materials 

Bid 

Asbestos 
Bid 

Demolition 
Bid 

Total Bid 
Price 

1 41-08-206-001 1620   FRANKLIN AVE CDBG DEMOLISH AS ASBESOTS 
CONTAINING.*         

2 41-05-381-036 2001   FRANKLIN AVE CDBG 

QUOTE SHOULD INCLUDE 
COST TO REMOVE AND 
DISPOSE OF DEBRIS SO 
AKT CAN COMPLETE 
INSPECTION BEFORE 
ABATEMENT AND 
DEMOLITION. 
ALTERNATE BID 
ASSOCIATED WITH THIS 
ADDRESS. 

        

3 41-05-355-019 2004   LEWIS ST CDBG DEMOLISH AS ASBESOTS 
CONTAINING.*         

4 41-05-355-018 2006   LEWIS ST CDBG DEMOLISH AS ASBESOTS 
CONTAINING.*         

5 41-05-379-035 2101   FRANKLIN AVE CDBG 

DEMOLISH AS ASBESOTS 
CONTAINING.* QUOTE 
SHOULD INCLUDE 
REMOVAL AND DISPOSAL 
OF 3 USTs. ALTERNATE 
BID DOES NOT APPLY TO 
THE ADDRESS. 

        

6 41-05-457-010 2107   DAVISON RD CDBG DEMOLISH AS ASBESOTS 
CONTAINING.*         

*IT IS THE GENESEE COUNTY LAND BANK AUTHORITY'S POLICY AND PRACTICE TO ABATE WHAT CAN BE ABATED, EVEN 
IF THE STRUCTURE IS TO BE DEMOLISHED AS ASBESTOS CONTAINING. QUOTE SHOULD INCLUDE ABATEMENT AND 

DEMOLITION AS ASBESTOS CONTAINING. 
 
For sites with known or suspected abandoned storage tanks, as part of the general demolition fee 
contractor must provide labor, equipment, and materials to conduct test pitting/exploratory excavation 
to identify, characterize, and gain access to abandoned tanks at direction of Qualified Environmental 
Professional (QEP).  
 
If a UST is discovered, CONTRACTOR should expect delays associated with testing, notifications, and 
coordination with the QEP. Delays are inherent in UST removal projects.  
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BID LIST # -  LB-15-004-2 Contractor:       

No. Parcel Number # Dir Street Funding Note 
Hazardous 
Materials 

Bid 

Asbestos 
Bid 

Demolition 
Bid 

Total Bid 
Price 

1 41-05-257-004 2802   FRANKLIN 
AVE CDBG 

DEMOLISH AS 
ASBESOTS 
CONTAINING.* 

        

2 41-05-257-034 2810   FRANKLIN 
AVE CDBG 

DEMOLISH AS 
ASBESOTS 
CONTAINING.* 

        

3 41-05-257-033 2816   FRANKLIN 
AVE CDBG 

DEMOLISH AS 
ASBESOTS 
CONTAINING.* 

        

4 41-05-257-001 2818   FRANKLIN 
AVE CDBG           

5 41-05-179-044 2901   FRANKLIN 
AVE CDBG 

DEMOLISH AS 
ASBESOTS 
CONTAINING.* 

        

6 41-05-179-045 2907   FRANKLIN 
AVE CDBG 

DEMOLISH AS 
ASBESOTS 
CONTAINING.* 

        

7 41-05-179-046 2923   FRANKLIN 
AVE CDBG 

3 STRUCTURES ON 
LOT. DEMOLISH ALL 
STRUCTURES/FOUN
DATIONS AS 
ASBESTOS 
CONTAINING.* 

        

8 47-32-455-001 3618   FRANKLIN 
AVE CDBG           

*IT IS THE GENESEE COUNTY LAND BANK AUTHORITY'S POLICY AND PRACTICE TO ABATE WHAT CAN BE ABATED, EVEN 
IF THE STRUCTURE IS TO BE DEMOLISHED AS ASBESTOS CONTAINING. QUOTE SHOULD INCLUDE ABATEMENT AND 

DEMOLITION AS ASBESTOS CONTAINING. 
 
For sites with known or suspected abandoned storage tanks, as part of the general demolition fee 
contractor must provide labor, equipment, and materials to conduct test pitting/exploratory excavation 
to identify, characterize, and gain access to abandoned tanks at direction of Qualified Environmental 
Professional (QEP).  
 
If a UST is discovered, CONTRACTOR should expect delays associated with testing, notifications, and 
coordination with the QEP.  Delays are inherent in UST removal projects.  
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Alt #1 - UST Removal Items for 2001 N Franklin Ave. (Possible UST)* 
Item 
No. Description Units Estimated 

Quantity UnitPrice Proposal Price 

1 

Removal of UST (assume 1 - up to 4,000-
gallon containing non-haz water, gasoline 

or diesel), mobilization, associated 
piping, site security, excavation, cut, 

clean, removal, and disposal/recycling, 
DISPOSAL OF CONTENTS, AND BACKFILL  

EA 1 Cost per each UST $_______ Re-enter cost for 1 UST 
here:             $___________ 

    

Total of All Proposal 
Prices   

      *A subsurface anomaly was discovered during Phase II environmental investigation using GPR at 2001 N Franklin Ave. 
This anomaly may be a UST.  

 

Alt #2 – Heating Oil UST Removal Items 
Item 
No. Description Units Estimated 

Quantity UnitPrice Proposal Price 

1 

Lump Sum Cost for removal of 500-gallon 
heating oil UST or smaller, containing 

non-haz water or heating oil. Cost 
includes mobilization, removal of 
associated piping, site security, 

excavation, disposal/recycling, disposal 
of contents  

EA 1 Cost per each UST 
$___________ 

Put cost for 1 USTs here:                
$____________ 

2 

Lump Sum Cost for removal of 1 
hydraulic hoist, containing non-haz water 

or oil (<50 ppm PCBs). Cost includes 
mobilization, equipment, removal of 

associated piping, excavation, 
disposal/recycling, disposal of contents, 

and compacted backfill. 

EA 1 Cost per each UST 
$___________ 

Put cost for 1 hoist here:                   
$____________ 

    
Total of All Proposal 

Prices   
 

CONTRACTOR should note that the unit rates, backfill estimates, and estimated quantities are for 
bidding purposes only.  Final payment will be based on actual quantities removed/installed.  

CONTRACTOR responsible for waste characterization with oversight of QEP.  
 
GCLBA may omit any and all work items from the contract.  

 
Conversion rate for backfill shall be 1.5 tons per 1 cubic yard.  
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Bidder Name: ________________________________________________ 
 
Bidder, if awarded a Contract, hereby agrees to commence work under this contract on or around 
March 5, 2015, contingent on the cut and plug of utilities - gas and electric; and to fully complete on or 
before Monday,  June 1 , 2015. All final paperwork and payment requests must be submitted to the 
Demolition Program Manager by Monday, June 15, 2015. Any incomplete payment request packets or 
if final demolition inspection is failed by the GCLBA Demolition Inspection, all packets will be rejected 
and returned to the contractor for correction.  
 
Once packet includes all of the required documentation contractor can resubmit to the GCLBA for 
processing. When payment packets have been approved and include all required documentation, 
payment request will be submitted for processing.  Payment to Contractor is made by the GCLBA on a 
net 30-60  day cycle upon receiving approved and complete payment request packet for each 
project/address and all required submittals (invoice, sworn statement, lien waivers, manifests, etc.). 
  
Bidder understands that the GCLBA reserves right to reject any or all Bid/Tenders and to waive any 
informalities or irregularities herein. 
 
In the event a structure or structures itemized on this bid is destroyed or substantially destroyed by fire 
or other calamity beyond its present condition as determined by the Land Bank, or environmental 
hazards are found, at any time prior to actual demolition, the GCLBA reserves the right to remove the 
structure from the bid; or in the event of bid award, to remove the structure(s) from the award and 
reduce the price by the Contractor’s bid for that structure(s). 
 
Upon notice of acceptance of this Bid/Tender, bidder will execute Contract Agreement and deliver 
properly executed insurance certificates, Performance and Payment Bonds to GCLBA within 10 days. 
 
Bidder acknowledges receipt of following addenda: 

 
 
 

 
If awarded a contract, bidder’s surety will be (name of Surety Company). 

 

 
 
CERTIFICATION OF SITE VISIT 

Before submitting a proposal, each Bidder shall inspect the site of the proposed work to arrive at a clear 
understanding of the conditions under which the work is to be done. He will be held responsible for 
having compared the premises with the drawings and specifications, and to have satisfied himself as to 
all conditions affecting the execution of the work. 
 
No allowance or extra compensation concerning any matter or thing about which the Bidder might have 
fully informed himself will be allowed.  Additional quantities will not be compensated without the 
GCLBA's prior approval. 
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ADDRESS, LEGAL STATUS, AND SIGNATURE OF BIDDER 
The undersigned does hereby designate the address, given below, as the legal address to which all 
notices, directions, or other communications may be served or mailed. 
 

P.O. Box (if 
applicable) 

 

Street  

City  State  Zip 
Code 

 

Phone    Fax   
 
The undersigned does hereby declare that it has the legal status checked below. 

 Individual 

 Co-Partnership 

 Corporation Incorporated under the laws and State 
 
of______________________________________ 
 
The names and address of all persons indicated as partners in this Bid Proposal are as follows: 

NAME  ADDRESS 

   

   

   

   
 
This Bid Proposal is submitted in the name of: 
 

(Name of Contractor) 

By  

Title  
 

Signed and sealed this  Day of  20  
 
INSTRUCTIONS: Submit this form to GCLBA. 
END OF SECTION 
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EXHIBIT 1 
PROPERTY LIST FOR SOIL EROSION PERMIT/WAIVER 

 
BID LIST # -  LB-15-004-1 Contractor:   

No. Parcel Number # Direction Street Funding 

1 41-08-206-001 1620   FRANKLIN AVE CDBG 

2 41-05-381-036 2001   FRANKLIN AVE CDBG 

3 41-05-355-019 2004   LEWIS ST CDBG 

4 41-05-355-018 2006   LEWIS ST CDBG 

5 41-05-379-035 2101   FRANKLIN AVE CDBG 

6 41-05-457-010 2107   DAVISON RD CDBG 

 
BID LIST # -  LB-15-004-2 Contractor:   

No. Parcel Number # Direction Street Funding 

1 41-05-257-004 2802   FRANKLIN AVE CDBG 

2 41-05-257-034 2810   FRANKLIN AVE CDBG 

3 41-05-257-033 2816   FRANKLIN AVE CDBG 

4 41-05-257-001 2818   FRANKLIN AVE CDBG 

5 41-05-179-044 2901   FRANKLIN AVE CDBG 

6 41-05-179-045 2907   FRANKLIN AVE CDBG 

7 41-05-179-046 2923   FRANKLIN AVE CDBG 

8 47-32-455-001 3618   FRANKLIN AVE CDBG 
 
 



No. Parcel ID Address # Dir Street City Zip Fund Owner CATEGORY Material Quantity & Units Material Location
1 41-08-206-001 1620 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK TIRES TIRES 2 FS-1 Interior
1 41-08-206-001 1620 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK TIRES TIRES 2 FS-2 Exterior

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Lamp Fuel 1 FS-10 1st Floor Room #5

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Fluorescent Light Bulbs 2 FS-10 1st Floor Room #5

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Fungicide 1 FS-10 1st Floor Room #5

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Smoke Detectors 1 FS-10 1st Floor Room #5

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Smoke Detectors 1 FS-12 2nd Floor Room #6

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ POSSIBLE Underground Storage 
Tank (UST) of Unknown Materials

1
FS-18 Exterior- SEE ALTERNATE BID 

TAB

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM Black Glue Pods on Doors &
Window Framing

Doors 7 CT
AVG 4’x7’

Windows 16 CT
AVG 5’x6’

FS-18 Exterior

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK TIRES Tires 1 FS-1 1st Floor Room #1

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK TIRES Tires 1 FS-8 1st Floor Electric Room #3

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK TIRES Tires 1 FS-9 1st Floor Room #4

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK NOTE

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK NOTE

2 41-05-381-036 2001 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK NOTE

3 41-05-355-019 2004 LEWIS ST FLINT CDBG GENESEE COUNTY LAND BANK HAZ Miscellaneous Electronics 2 FS-2 Building Interior
3 41-05-355-019 2004 LEWIS ST FLINT CDBG GENESEE COUNTY LAND BANK HAZ Light Ballasts 2 FS-1 Building Exterior
3 41-05-355-019 2004 LEWIS ST FLINT CDBG GENESEE COUNTY LAND BANK HAZ Light Ballasts 1 FS-2 Building Interior

3 41-05-355-019 2004 LEWIS ST FLINT CDBG GENESEE COUNTY LAND BANK ACM Roof Flashing & Associated Debris 800 SF FS-1 Building Exterior & FS-2 
Building Interior

4 41-05-355-018 2006 LEWIS ST FLINT CDBG GENESEE COUNTY LAND BANK TIRES TIRES 2 FS-1 Building Interior

ABATEMENT BID TABS LB-15-004-1 

*A subsurface anomaly was discovered during Phase II environmental investigation using 
GPR at 2001 N Franklin Ave. This anomaly may be a UST. ALTERNATE BID ASSOCIATED WITH 

THIS ADDRESS.

HEAVY INTERIOR DEBRIS PREVENTED COMPLETION OF THE PRE-DEMOLITION HAZARDOUS 
MATERIALS SURVEY. QUOTE SHOULD INCLUDE COST TO DISPOSE OF DEBRIS, UPON THE 

COMPLETION OF DEBRIS BEING REMOVED AN UPDATED SURVEY WILL BE COMPLETED BY 
AKT.

ACM ROOFING TAR AND AWNING ROOFING MATERIALS  IDENTIFIED IN PRE-DEMOLITION 
HAZARDOUS MATERIALS SURVEY WILL NOT BE ABATED PRIOR TO DEMO.



No. Parcel ID Address # Dir Street City Zip Fund Owner CATEGORY Material Quantity & Units Material Location
5 41-05-379-035 2101 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Paint 4 FS-1 Interior
5 41-05-379-035 2101 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Paint 1 FS-2 Exterior

5 41-05-379-035 2101 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ 5-Gallon Containers Unknown 
Contents

3 FS-1 Interior

5 41-05-379-035 2101 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Underground Storage Tanks 
(USTs) Unknown Sizes & Contents

2 FS-2 Exterior

5 41-05-379-035 2101 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ
UST of Oil & Water Mixture 

Unknown Size & Content
Quantity

1 FS-2 Exterior

5 41-05-379-035 2101 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK NOTE

6 41-05-457-010 2107 DAVISON RD FLINT CDBG PRIVATE OWNER ACM Suspect Transite Siding Debris

40 SF (Observed
Debris in

Landscaping,
South of Building,

Additional
Quantities

Suspected on
Interior)

FS-2 Exterior

QUOTE SHOULD INCLUDE REMOVAL AND DISPOSAL OF 3 USTs. ALTERNATE BID DOES NOT 
APPLY TO THE ADDRESS.

ABATEMENT BID TABS LB-15-004-1 CONTINUED



No. Parcel ID Address # Dir Street City Zip Fund Owner CATEGORY Material Quantity & Units Material Location
1 41-05-257-004 2802 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Television 1 FS-2 Exterior
1 41-05-257-004 2802 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Tires 2 FS-2 Exterior

1 41-05-257-004 2802 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK NOTE

2 41-05-257-034 2810 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM Miscellaneous Building Debris NOT ESTIMATED
Throughout Interior of
Building and Exterior of

Property

3 41-05-257-033 2816 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM Miscellaneous Building Debris NOT ESTIMATED
Throughout Interior of
Building and Exterior of

Property

4 41-05-257-001 2818 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Light Ballasts 2 FS-1 Main Floor
4 41-05-257-001 2818 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM Drywall 750 SF Throughout Interior
4 41-05-257-001 2818 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM Mosaic Pattern Flooring Debris 20 SF Building Exterior

5 41-05-179-044 2901 FRANKLIN AVE FLINT CDBG PRIVATELY OWNED ACM Miscellaneous Building Debris NOT ESTIMATED Throughout Property
5 41-05-179-044 2901 FRANKLIN AVE FLINT CDBG PRIVATELY OWNED ACM Foundation Tar NOT ESTIMATED FS-1 Exterior
5 41-05-179-044 2901 FRANKLIN AVE FLINT CDBG PRIVATELY OWNED TIRES Tires 10 Building Exterior

6 41-05-179-045 2907 FRANKLIN AVE FLINT CDBG PRIVATELY OWNED HAZ Fluorescent Light Bulbs 3 Exterior
6 41-05-179-045 2907 FRANKLIN AVE FLINT CDBG PRIVATELY OWNED HAZ Light Ballasts 3 Exterior
6 41-05-179-045 2907 FRANKLIN AVE FLINT CDBG PRIVATELY OWNED ACM Brown Stucco NOT ESTIMATED Exterior
6 41-05-179-045 2907 FRANKLIN AVE FLINT CDBG PRIVATELY OWNED TIRES Tires 6 Exterior

6 41-05-179-045 2907 FRANKLIN AVE FLINT CDBG PRIVATELY OWNED NOTE

7 41-05-179-046 2923 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Spray Cans 1 FS-1 Exterior

8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Thermostats 1 FS-1 Storefront
8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Thermostats 1 FS-5 Kitchen
8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Fluorescent Light Bulbs 2 FS-2 Bathroom #1
8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Light Ballasts 2 FS-1 Storefront
8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK HAZ Light Ballasts 1 FS-2 Bathroom #1
8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM Window Caulk 6 Windows Building Exterior

8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM Duct Wrap 10 LF FS-1 Storefront, FS-5 Kitchen, FS-7 
Bedroom #1, FS-11 Basement

8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM 12” White and Red Floor Tile with 
Layers

920 SF
FS-1 Storefront

FS-2 Bathroom #1
FS-3 Storage #1

8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM 9” White Pattern Floor Tile 15 SF FS-4 Stairs to Basement

8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM 12” Green Pattern Stick Down
Flooring

215 SF
FS-5 Kitchen
FS-8 Hallway

FS-9 Bathroom #2
8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM 9” Brown/Tan Floor Tile 40 SF FS-10 Storage #2
8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK ACM Plaster Coating on Wall 35 SF FS-9 Bathroom #2

8 47-32-455-001 3618 FRANKLIN AVE FLINT CDBG GENESEE COUNTY LAND BANK NOTE

ABATEMENT BID TABS LB-15-004-2

Miscellaneous Roofing Debris was noted Throughout Interior of Building and Exterior of 
Property WILL NOT BE ABATED PRIOR TO DEMO.

Miscellaneous Roofing Debris was noted Throughout Interior of Building and Exterior of 
Property WILL NOT BE ABATED PRIOR TO DEMO.

ACM ROOFING TAR IDENTIFIED IN PRE-DEMOLITION HAZARDOUS MATERIALS SURVEY WILL 
NOT BE ABATED PRIOR TO DEMO.
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ATTACHMENT	E:		Section	3	Clause	and	City	of	Flint	and	the	U.	S.	
Department	Housing	and	Urban	Development	(HUD)	Section	3	Business	
Certification	Program	Information		
 

To become Section 3 Certified, bidders can use either Option A or Option B, as 

provided below:  

Option A:  City of Flint Section 3 Business Certification Program ‐ Contact City 

of Flint’s Department of Community and Economic Development at                   

(810) 766‐7436 for information regarding their Section 3 Business Certification 

Program. Download the following forms from the Genesee County Land Bank’s 

website for the City of Flint’s Section 3 Certification Program. 

City	of	Flint	Section	3	Certification	Program	forms	are	as	follows:	
 Certification for Resident Seeking Section 3 Training and Employment 

 Mott Workforce Development Contact Information Sheet 

 Certification for Business Concern Seeking Section 3 Preference in 

Contracting and Demonstration of Capacity 

 Genesee County Land Bank Section 3 Reporting form (Program 

requirement regardless of contractors Section 3 status, all contractors 

must fill out this form with payment requests) 

SUBMIT THESE FORMS TO THE CITY OF FLINT DEPARTMENT OF COMMUNITY AND 

ECONOMIC DEVELOPMENT TO BECOME SECTION 3 CERTIFIED 

 

 

Option B:  U. S. Department of Housing and Urban Development (HUD) ‐  To 

become a Section 3 certified business, bidders are encouraged to access HUD’s 

website at http://portal.hud.gov/hudportal/HUD?src=/section3businessregistry .  
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The website allows bidders to self‐register as a Section 3 business by completing 

an on‐line “Register for Section 3 Self Certification” form. Within two weeks of 

completing the form, HUD will either mail or email the bidder’s Section 3 

Certification forms. If needed, bidders can also, contact HUD at the following 

address, telephone number, and email address for additional information: 

U.S. Department of Housing and Urban Development 

Economic Opportunity Division, Region V 

451 Seventh Street, SW Room 5232 

Washington, DC 20410 

Bruce Bailey  

Bruce.e.bailey@hud.gov 

(202)402‐6249 

 

GENESEE COUNTY LAND BANK IS ACCEPTING LETTERS FROM THE U.S. 

DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT TO VERIFY SECTION 3 

CERTIFICATION 

SUBMISSION OF LOW‐INCOME EMPLOYEE INFORMATION: 

Bidders are required to submit the following information with their RFP regarding 

their low‐income employees:  

a. List of low‐income employees  

b. Date of hire 

c. Position  

Samples of type of eligible Section 3 positions are as follows: 

Construction:  cement/masonry, demolition, electrical, engineering, fencing, heating, machine 
operation, painting, and surveying; 
 
Administrative Management: accounting, payroll, research, bookkeeping, purchasing, and word 

processing; 

Services: marketing, janitorial, photography, catering, landscaping, printing, 

computer/information, manufacturing, and transportation. 
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FY 2014 Median Family Income for Flint and Genesee County MSA - $53,300 

 
Section 3  

Maximum Income Limits

Number in Household  Extremely Low 
Income (30%) 

Very-Low Income 
(50%) 

Low Income 
(60%) 

One Person $11,200 $18,700 $21,850 
Two Person $12,800 $21,350 $25,000 
Three Person $14,400 $24,000 $28,100 
Four Person $16,000 $26,650 $31,200 
Five Person $17,300 $28,800 $33,700 
Six Person $18,600 $30,950 $36,200 
Seven Person $19,850 $33,050 $38,700 
Eight Person $21,150 $35,200 $41,200 
    



SECTION 3 CLAUSE 
 
 
All Section 3 covered contracts shall include the following clause (referred to as the 
“Section 3 Clause”): 
 
A. The work to be performed under this contract is subject to the requirements of Section 
3 of the Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u 
(section 3).  The purpose of section 3 is to ensure that employment and other economic 
opportunities generated by HUD assistance or HUD-assisted projects covered by section 
3, shall, to the greatest extent feasible, be directed to low- and very low-income persons, 
particularly persons who are recipients of HUD assistance for housing. 
 
B. The parties to this contract agree to comply with HUD's regulations in 24 CFR Part 
135, which implement section 3.  As evidenced by their execution of this contract, the 
parties to this contract certify that they are under no contractual or other impediment that 
would prevent them from complying with the part 135 regulations. 
 
C. The contractor agrees to send to each labor organization or representative of workers 
with which the contractor has a collective bargaining agreement or other understanding, 
if any, a notice advising the labor organization or workers' representative of the 
contractor's commitments under this section 3 clause, and will post copies of the notice in 
conspicuous places at the work site where both employees and applicants for training and 
employment positions can see the notice.  The notice shall describe the section 3 
preference, shall set forth minimum number and job titles subject to hire, availability of 
apprenticeship and training positions, the qualifications for each;  and the name and 
location of the person(s) taking applications for each of the positions;  and the anticipated 
date the work shall begin. 
 
D. The contractor agrees to include this section 3 clause in every subcontract subject to 
compliance with regulations in 24 CFR Part 135, and agrees to take appropriate action, as 
provided in an applicable provision of the subcontract or in this section 3 clause, upon a 
finding that the subcontractor is in violation of the regulations in 24 CFR Part 135.  The 
contractor will not subcontract with any subcontractor where the contractor has notice or 
knowledge that the subcontractor has been found in violation of the regulations in 24 
CFR Part 135. 
 
E. The contractor will certify that any vacant employment positions, including training 
positions, that are filled (1) after the contractor is selected by before the contract is 
executed, and (2) with persons other than those to whom the regulations of 24 CFR part 
135 require employment opportunities to be directed, were not filled to circumvent the 
contractor's obligations under 24 CFR part 135. 
 
F.  Noncompliance with HUD's regulations in 24 CFR part 135 may result in sanctions, 
termination of this contract for default, and debarment or suspension from future HUD 
assisted contracts. 



G.  With respect to work performed in connection with section 3 covered Indian housing 
assistance, section 7(b) of the Indian Self-Determination and Education Assistance Act 
(25 U.S.C. 450e) also applies to the work to be performed under this contract.  Section 
7(b) requires that to the greatest extent feasible (i) preference in the award of contracts 
and subcontracts shall be given to Indian organizations and Indian-owned Economic 
Enterprises.  Parties to this contract that are subject to the provisions of section 3 and 
section 7(b) agree to comply with section 3 to the maximum extent feasible, but not in 
derogation of compliance with section 7(b). 
 
 
 
 
 
 



 

ATTACHMENT	F:	CONFLICT	OF	INTEREST	/	NON‐COLLUSION	AFFIDAVIT	
 

State of         : 

          S.S. 

County of         : 

 

I,                          of  

                         

(Name of Company/Firm) 

 And that I am authorized to make this affidavit on behalf of my firm, its owner, directors and officers. I 

am the person responsible in my firm for the price(s) and the amount of the bid. 

I state:  

1. This company, corporation, firm, partnership or individual has not prepared this proposal in collusion 

with any other provider, and the contents of this proposal as to prices, terms or conditions of said 

proposal have not been communicated by the undersigned nor by any employee or agent to any other 

person in this type of business prior to the official opening of this proposal.  

2. No attempt has been made or will be made to induce any firm or person to refrain from bidding on this 

contract, or to submit a bid higher than this bid, or to submit any intentionally high or noncompetitive or 

other form of complementary bid.  

3.                    , its affiliates, subsidiaries, 

officers, directors and employees are not currently under investigation by any governmental agency and 

have not in the last four years been convicted or found liable for any act prohibited by State or Federal 

law in any jurisdiction, involving conspiracy or collusion with respect to bidding on any public contract. 

4. This company, corporation, firm, partnership or individual is fully aware that this contract is wholly or 

partially federally funded, and further, by submission of the bid or proposal that the individual or form 

certifies that there is no conflict of interest with any public official, employee, agency, commission, or 

committee with the GCLBA. 

 

I state that                    understands and 

      (Name of my Company/Firm) 



 

Acknowledges that the above representations are material and important, and will be relied on by the 

Genesee County Land Bank Authority in awarding the contract(s) for which this bid is submitted. I 

understand and my firm understands that misstatements in this affidavit is and shall be treated as 

fraudulent concealment from the Genesee County Land Bank Authority of the true facts relating to the 

submission bids for this contract. 

SIGNATURE SECTION 

___________________________________________    _______________________________________ 

  (Signature)                  (Title) 

_____________________________________________   _______________________________________ 

    (Company Name)            (Street / P. O. Box) 

_____________________________________________  _______________________________________ 

(Company Telephone Number)               (City)    (State)  (Zip) 

 

NOTARIZATION SECTION 

Subscribed and sworn to before me this _______ Day of  _____________, 20_  __ 

 

                         

Notary Public Signature         My Commission Expires: 

   

 

 

 

 

 

 

 



 

ATTACHMENT	G:	CERTIFICATION	FORM	OF	BUSINESS	ENTERPRISE		
 

Company Name: _________________________________________________ 

 

Business Enterprise Status: 

 

Check all that apply:  MBE ______        WBE______         SBE______   

 

LBE ______         DVBE______       OBE______ 

         

Ethnicity of Owner (s):   

 

Check all that apply:  White______         Black_______        Hispanic_______ 

 

Asian______         Native American_______ 

       

 

         

 

I undersigned, certify the above information to be accurate and is satisfied that the above company 

meets the requirements for self‐certification as an MBE, WBE, SBE, LBE, DVBE, and/or OBE.  

 

 

Signed this _______ day of _____________________________, _____________ 

 

 

__________________________      

Contractor Name (please print) 

 

 

__________________________ 

Contractor Signature           

 

 

 

 

(See other side for explanation) 



 

Explanation of Business Enterprise Status 

 

A Minority Business Enterprise (MBE) is a business entity which is at least 51% owned by one or more 

minorities who are citizens or lawful permanent residents of the United States and a member of a 

recognized ethnic or racial group.   

 

A Women Business Enterprise (WBE) is a business entity at least 51% owned by one or more women 

who are citizens or lawful permanent residents of the United States.  

 

An Other Business Enterprise (OBE) is any business which does not otherwise qualify as a Minority or 

Women Business Enterprise.   

 

A Small Business Enterprise (SBE) is an independently owned and operated business; with 50 or fewer 

employees and net profits of 100,000 or less. 

 

A Local Business Enterprise (LBE) is a business entity whose principal place of business is located within 

the boundaries of Genesee County.  

 

A Disabled Veteran Business Enterprise (DVBE) is a business concern certified by the administering 

agency as meeting all of the following:  1) a veteran of the military, naval, or air service of the United 

States with a service‐connected disability of at least 10 percent, and who is also a resident of California, 

2) one or more disabled veterans own 51% percent of the firm, 3) the management and control of the 

daily business operations are by one or more disabled veterans, and 4) it is a sole proprietorship 

corporation or partnership with its home office located in the United States and is not a subsidiary of a 

foreign firm. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Community Ventures 
 

Michigan employers  and the Michigan Economic Development Corporation  
 …. a unique partnership to provide jobs for structurally unemployed individuals. 

 

Advantages for Employers 
 

Employer Wage Incentive   Under Community 

Ventures’ guidelines, Michigan employers who agree to hire 
structurally unemployed people (from key target communities) 

in permanent, full‐time positions will receive a one-time 
$5,000 wage reimbursement incentive for each 
employee.  The grant is paid in monthly 
installments.   
 

Pre-Screened Talent  Community Ventures is designed 

to ensure that both employers and companies are well‐
matched. Community Ventures works with the local Michigan 
Works agencies to provide job applicants who reside in target 

areas.  In the Flint area the target areas are Flint, 
Burton, Mt. Morris, and Mt. Morris Township.  
Michigan Works will pre‐screen applicants for you to interview.    
 

Employee Retention Services   Another key 
component of our program is the availability of supportive 
services and resources to help individuals who are hired at 
your company to remain successfully employed. 

 
Streamlined Process   Our wage reimbursement 

process is streamlined to make it as easy as possible for 

employers.  We require a monthly wage verification 
form with copies of pay stubs for each employee 
and an invoice on your company’s letterhead.   
 
 

Contact 
Valerie Jemerson, Project Coordinator‐Flint 
Community Ventures  
810‐233‐5627, extension 140 
517‐488‐5101 (cell) 
jemersonv@michigan.org  

 
 

                               Michigan Economic Development Corporation 

Here’s how the wage incentive 
works for your full‐time, 
permanent employees: 

 
Community Ventures  

Monthly Wage Incentive 

  $500 x Number of 
Employees 

 

Monthly Example 
 

$10 x 160 hours 

Monthly Wages 
= $1,600  

 

$1,600 ‐ $500 = $1,100 
 

Your Monthly Wage Cost 
= $1,100 

 

*************** 
Examples of  

Annual Grant Awards 
 
Grant amount your company 
could receive based on number of 
employees who are eligible for the 
Community Ventures program. 
 
 
5 employees =         $25,000 
10 employees =       $50,000 
15 employees =       $75,000 
20 employees =     $100,000 
25 employees =     $125,000 
100 employees=    $500,000 
 

Michigan Employers 
and the MEDC 

 
…Working Together! 

ATTACHMENT	(	– 	MEDC	COMMUNITY	VENTURES
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SECTION 1 – SUMMARY OF WORK 

RESIDENTIAL/COMMERCIAL ENVIRONMENTAL ABATEMENT AND DISPOSAL 
 
1.0 PROJECT/SITE CONDITIONS 
 

A. General requirements 
 
 The work covered by this section includes the abatement and disposal of asbestos and potentially 

environmentally hazardous material located on selected tax-reverted and/or blighted 
residential/commercial properties owned by Genesee County and Land Bank or other local 
municipality.  The purpose of the abatement and disposal is to properly remove asbestos and 
environmental hazardous materials/waste concerns associated with the residential/commercial 
properties prior to the structures being demolished or rehabilitated. 

 
B. Responsibility 
 
 It shall be the responsibility of the Contractor to review the specifications; the conditions, and the 

relative difficulty thereof, which are present and that may affect results of the environmental abatement 
measures. Change Orders will not be approved for this project. When submitting pricing proposals 
Respondents must ensure prices quoted allow for the removal of additional materials without a change 
order as no changes will be accepting barring discovery of material whose removal requires substantial 
work. 

 
C. Knowledgeable Person 
 
 It shall be the Contractor’s responsibility to assure that the abatement measures and disposal of 

material is supervised by individuals certified and knowledgeable on the State of Michigan and local 
regulations in such endeavors. Such persons shall comply with the appropriate Federal, State, and local 
regulations that mandate work practices and shall be capable of performing the work under this 
contract. 

 
D. Supplying Necessary Items 
 
 The Contractor shall be responsible for supplying all labor, material, equipment, services, insurance, 

bonds and all incidentals which are necessary or required to perform the Work in accordance with 
applicable regulations and these specifications. 

 
E. Liability 
 
 The Contractor shall assume full responsibility and liability for the compliance with all Federal, State, 

regional and local regulations pertaining to work practices, confined spaces, hauling, disposal and 
protection of workers, visitors to the site. This shall include Hazard Communication to workers and 
visitors of the work site (29 CFR 1926.59). 

 
 Furnish Certificates of Insurance which specifically set forth evidence of all coverage required of the 

Contractor and Sub-Contractor(s) prior to commencement of work.  Certificates shall be sent to the 
Genesee County Land Bank, 452 S. Saginaw St., Second Floor Flint, MI 48502. Furnish to the 
GCLBA copies of all endorsements that are subsequently issued amending coverage or limits. 

 
2.0 DESCRIPTION OF WORK 
 

The Work covered by this section includes the abatement and disposal of asbestos containing material and 
environmentally hazardous material/wastes located on residential/commercial properties scheduled for 
demolition or rehabilitation in the City of Flint and/or Genesee County. 
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SUMMARY OF WORK           

A. Hazardous Materials/Waste Disposal 
 

1) Contractors will be authorized by the GCLBA to proceed on the removal and disposal of 
environmentally hazardous materials from specific residential/commercial structures.   

 
2) Each residential/commercial building has been surveyed and inspected for the presence of 

hazardous materials/waste including but not limited to one or more of: 
 Asbestos Containing Building Materials 
 Paint (Latex/Oil Base) 
 Pesticides/Herbicides 
 Fluorescent Light Bulbs 
 Fluorescent Light Fixture Ballasts 
 Mercury Switches 
 Fuels/Solvents/Oils 
 Underground Storage Tanks 
 Aboveground Storage Tanks 
 Refrigerators/Air Conditioners/Freezers 
 Chemicals 

 
The Contractor shall properly remove, pack, and dispose of these in accordance with all applicable 
current regulations. 

 
3) A site specific Pre-Demolition Inspection/Hazardous Materials Survey will be prepared by others 

for each structure. 
 
4) The Pre-Demolition Inspection/Hazardous Materials Survey will estimate the presence of each 

material/waste identified, the location and quantity of each material/waste.
 

 
5) A copy of the Hazardous Materials Survey and summary of identified materials will be supplied at 

the time Contractor is authorized to proceed with the removal and disposal of environmentally 
hazardous materials from specific residential/commercial structures.  The survey will list the type 
of each material/waste identified, the location within the property, and the estimated quantity of each 
material. 

 
6) Following authorized to proceed and receipt of the Pre-Demolition Inspection/Hazardous 

Materials Survey, Contractor is encouraged to inspect the site of the proposed work. Prior to 
proceeding on the authorized work, Contractor may visit each of the listed sites to arrive at a clear 
understanding of the conditions under which the work is to be done and to make their own 
determination as to the amount of asbestos and/or hazardous materials to be removed from the 
sites.  Contractor will be held responsible to have compared the premises with the hazardous 
materials survey, drawings, specifications, or other provided items, and to have satisfied himself 
as to all conditions affecting the execution of the work. 

 
7) Contractor shall remove all asbestos, hazardous materials, and other materials banned from landfill 

disposal, regardless of the estimated quantities provided in the Hazardous Materials Survey 
Report. 

 
8) No payment adjustments in excess of the quantities identified in the hazardous materials survey 

shall be made by the GCLBA without prior written authorization.  Deviations from the hazardous 
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materials survey shall be submitted to the Demolition Program Coordinator: Genesee County 
Land Bank, 452 South Saginaw Street, Flint, Michigan48502, (810) 257-3088.   

 
9) Contractor shall also establish and obtain prior written authorization for abatement and disposal of 

asbestos and hazardous materials not included in Unit Rate Schedule.  Prior written authorization 
is required for payment of items not included in unit rate schedule.  

 
10) For those sites listed on the inspection summary which contain “unknown” materials, the 

Contractor is required to perform characterization test(s) and properly dispose of the material in 
accordance with Unit Rate Schedule.  

 
11) A summary of hazardous materials within each structure will also be provided in an electronic 

spreadsheet.  Following abatement and removal, Contractor shall provide to GCLBA all actual 
quantities on a per unit basis.  Contractor shall submit the inventory of actual quantities removed 
in hardcopy and electronic format.  Reporting formats shall be provided by the GCLBA.   

 
12) Contractor shall submit invoices on a per unit basis.  Invoices formats shall be pre-approved by the 

GCLBA with required supporting documentation.   
 
3.0 HAZARDOUS MATERIAL/WASTE COLLECTION AND DISPOSAL 
 

A. The Contractor is responsible for providing the appropriate packaging to transport the materials/wastes 
from each site in accordance with all applicable state and federal laws. 
 

B. All materials/wastes must be segregated and packaged according to the applicable hazardous class (i.e., 
flammables, corrosives, etc.) before leaving an individual site. Materials may be combined (lab 
packed) from site to site according to hazard class. 
 

C. The Contractor is responsible for preparing the proper shipping papers necessary to transport the 
materials from each individual site at the time the materials leave the site. 
 

D. If it is necessary for the Contractor to store the materials/wastes overnight to facilitate lab packing, the 
materials can only be stored at a licensed transfer, storage or disposal facility. 
 

E. The shipping papers will be carried at all times by the transporter when moving the materials/wastes on 
public roadways. 
 

F. The Contractor will conform to all necessary vehicles placarding when transporting materials. 
 

G. The Contractor will maintain a separate inventory sheet (trip log) for each property that hazardous 
materials/wastes are removed in accordance with the Michigan Department of Environmental Quality 
Operation Memo 121-3, Revised part 121 Consolidated Manifest Management Procedures. The 
records must indicate the property address, type and quantity of materials/waste removed. MICHIGAN 
DEPARTMENT OF ENVIRONMENTAL QUALITY HAZARDOUS WASTE, LIQUID IN 
DUSTRIAL WASTE, AND PCB MANIFEST REQUIREMENTS (rev October 22, 2007)  

 
4.0 TECHNICAL 
 

A. DESCRIPTION 
 
 Environmentally Hazardous Material Removal and Disposal 
  

1.    It shall be the responsibility of Contractor to remove and dispose of material identified in the pre-
demolition inspection/hazardous materials survey of structures as being environmentally 
hazardous.  Contractor shall remove all asbestos, hazardous materials, and other materials 
banned from landfill disposal, regardless of the estimated quantities provided in the Hazardous 
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Materials Survey Report.  Adjustments shall be included in the final total quantity reported by 
the Contractor; however, no payment adjustments in excess of the quantities identified in the 
hazardous materials survey shall be made by the GCLBA without prior written authorization. 

 
 

B. SUMMARY 
 
 This section includes the following: 
 

1. Removal and disposal of potentially environmentally hazardous material. 
  

C. SUBMITTALS 
 

1. Upon completion of the material/waste collection and disposal the Contractor will provide a 
separate Inventory Sheet for each property that materials/wastes were removed.  Asbestos and 
hazardous materials removed must be itemized for each structure on a per unit basis.  

 
 The Inventory Sheet will be supported by the following paperwork (as applicable to the individual 

property). 
 

 A copy of the disposal manifest and/or shipping papers used to dispose of materials/wastes from 
each disposal/recycling facility. 

 A copy of the CFC recovery certificate signed and certified by the licensed CFC recovery 
professional. 

 A copy of the scrap metal receipt for AST/USTs and other metals. 
 
 

2. Landfill records for record purposes indicating receipt and acceptance of asbestos materials by a 
landfill facility licensed to accept such wastes. 

 
a) Contractor shall supply GCLBA with a copy of all landfill, recycling, weight tickets, disposal 

receipts, manifests and other documentation relating to the removal and disposal of asbestos 
and hazardous materials from the properties.  

 
b) Landfill receipts/waste manifests must be submitted to the Land Bank within 10 days 

with invoice at the completion of project. 
i. All documentation must be submitted for each property/project individually. 
ii. Payments will not be processed without receipt of waste manifest documenting 

proper disposal of waste. 
(1) Request for Payment Packet must include: 

(a) Request for Final Payment 
(b) Sworn Statement – Must list all subcontractors  
(c) Waivers of Lien from yourself, as well Unconditional Waiver of Lien from  

all subcontractors listed on Sworn Statement 
(d) Invoice on Contractor’s Letterhead 
(e) Before and After Photographs of the site (labeled) 
(f) If sub-contracting, you must provide proof that the sub-contractor is in 

compliance with the Michigan Workers’ Disability Compensation Act 
requirements and appropriately licensed. 

(g) NESHAP 
(h) Air Sampling Results (for RACM) 
(i) Field Report/Daily Log/ Inventory Sheet  with supporting paperwork: 
 A copy of the disposal manifest and/or shipping papers used to dispose of 

materials/wastes from each disposal/recycling facility. 
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 A copy of the CFC recovery certificate signed and certified by the licensed 
CFC recovery professional. 

 A copy of the scrap metal receipt for AST/USTs and other metals. 
(j) Certified Payroll 

 
 

D. HAZARDOUS CONDITIONS: 
 

1. The Contractor will be authorized to perform work at properties identified to contain potentially 
environmentally hazardous material as provided by the pre-demolition inspector. The contractor 
will be required to remove and dispose of such materials as directed by the GCLBA. 

 
2. The pre-demolition inspection will have identified potentially environmentally hazardous material. 

These items may include but not be limited to the following: flammables, fuels/waste oils, 
thinners/paints/solvents; underground storage tanks; pesticides; mercury switches, aerosol cans, 
fluorescent light bulbs, etc… These items are to be removed and disposed by a licensed contractor 
familiar with the proper procedures.  These materials are required to be characterized and placed 
with like materials in clearly marked 55 gallon drums or other containers and disposed of properly 
prior to any site demolition work. 

 
3. Contractor shall supply GCLBA with a copy of all landfill, recycling, weight tickets, disposal 

receipts, manifests and other documentation relating to the removal and disposal of asbestos and 
hazardous materials from the properties. 

 
E.   CERTIFICATION OF PROPERTY 
 

1. Contractor shall notify owner/owner’s representative in writing when each specific listed property 
has been mitigated of potentially environmentally hazardous material within 24 hours of 
completion of said work. 

 
 F. POLLUTION CONTROLS 

 
1. Under the authority of Section 112 of the Clean Air Act, as amended, 42 U.S. C. 1857 (C-7), the 

Administrator of the United States Environmental Protection Agency (EPA) promulgated National 
Emission Standards for Hazardous Air Pollutants on April 6, 1973, (38 F.R. 8820) Asbestos was 
designated a hazardous air pollutant, and standards were set for its use, and to control asbestos 
emissions.  It was determined that one significant source of asbestos emissions was the demolition of 
certain buildings and structures. 

 
Additionally, contractors are required under authority of Section 114 (a) to follow EPA personnel (or 
other authorized regulatory personnel) to freely enter any of your facilities or demolition sites, to 
review any records, inspect any demolition method, and sample or observe any omissions. 

 
All demolition operations conducted by Contractor are to be in compliance with applicable provisions 
of Section 112 of the Act and 40 C.F.R. Section 61.22(d). 

 
In addition, Section 113(c)(1) of the Act (42 U.S.C. 1857 C-8(c)(1), provides that any person who 
knowingly fails or refuses to comply with any such order shall be punished by a fine of not more than 
$25,000 per day of violation, or by imprisonment for not more than one year, or by both. 

 
Finally, Section 113(c)(2) of the Act (42 U.S.C. 1857 C-8(c)(2), provides that any person who 
knowingly makes any false statement in any report required under the Act shall be punished, upon 
conviction, by a fine of not more than $10,000 or by imprisonment for not more than six months, or by 
both. 
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2. Use water mist, temporary enclosures, and other suitable methods to limit the spread of dust and dirt. 
Comply with governing environmental protection regulations. 

 
Do not create hazardous or objectionable conditions, such as ice, flooding, and pollution, when using 
water. 

 
3. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas. 

 
4. Clean adjacent buildings and improvements of dust, dirt and debris caused by demolition operations. 

Return adjacent areas to condition existing before start of demolition. 
 

5. Contractor shall limit hours of operation to Monday through Friday during the hours of 7:00 a.m. to 
6:00 p.m.  Special hours of operation outside the normal hours must be approved by the GCLBA.  
Contractor shall limit noise pollution at all times to prevent objectionable conditions. 

 
SECTION 2- ASBESTOS ABATEMENT & DISPOSAL SCOPE OF WORK 
 
PART 1 General 
 
1.01 SECTION INCLUDES 

A.Removal and disposal requirements for asbestos containing materials (ACM).  It is recommended that 
the contractor review and consider the recommendations reported in the Pre-Demolition 
Inspection/Hazardous Materials Survey when performing asbestos abatement and general building 
demolition activities. 

 
1.02 REFERENCE STANDARDS 

 
The publications listed below form a part of this Section to the extent referenced.  The publications are 
referenced in the text by basic designation only. 
 

A. American Society for Testing and Materials (ASTM) 
1. ASTM E 736 (1986) Cohesion/Adhesion of Sprayed Fire-Resistive Materials Applied to Structural 

Members. 
2. ASTM 1368 (1990) Visual Inspection of Asbestos Abatement Projects. 
 
B. Code of Federal Regulations (CFR) 

1. CFR 29 Part 1926/1910 Construction Industry Occupational Safety and Health Standards. 
2. CFR 40 Part 61 National Emissions Standards for Hazardous Air Pollutants. 
3. CFR 40 Part 260 General Regulations for Hazardous Waste Management. 
4. CFR 40 Part 263 Standards Applicable to Transporters of Hazardous Waste. 
5. CFR 40 Part 763 Asbestos. 
6. CFR 49 CFR 171 Department of Transportation Regulations to Stipulate Requirements for 
Containers and Procedure for Shipment of Hazardous Waste. 
 

C. National Fire Protection Association (NFPA) 
1. NFPA 10 (1988) Portable Fire Extinguishers. 
2. NFPA 70 B (1990) Recommended Practice for Electrical Equipment Maintenance. 
3. NFPA 90A (1989) Installation of Air Conditioning and Ventilating Systems. 
4. NFPA 101 (1988) Safety to Life from Fire in Buildings and Structures. 
5. NFPA 90A (1989) Installation of Air Conditioning and Ventilating Systems. 
 

D. National Institute of Occupational Safety and Health (NIOSH) 
1. NIOSH –01 Manual of analytical Methods 
 

E. State of Michigan 
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1. P.A. Act 451, Michigan Natural Resources and Environmental Protection Act 
2. MIOSHA Act 154 General Industry and Construction (as amended) Safety Standards. 
 

F. United States Environmental Protection Agency (U.S. EPA) 
1. U.S. EPA SW-846, Test Methods for Evaluating Solid Waste. 
 

1.03 MEASUREMENT 
A. Removal and Disposal of ACM  
 

The removal and disposal of ACM will be a unit rate pay item.  Estimated quantities of ACM will 
be provided in the Pre-Demolition Inspection/Hazardous Materials Survey. 
 

1.04 PAYMENT 
A. Removal and Disposal of ACM  
 
All acceptably completed work as required under this Section for the removal and disposal of ACM found 
on site will be paid as a unit rate as bid and authorized. 

 
1.05  DEFINITIONS 

A. Friable Asbestos Containing Material 
As defined in 40 CFR Part 61, Subpart M, any material containing more than 1 percent asbestos as 
determined using the method specified in 40 CFR Part 763, Appendix A, Subpart F, Section 1, Polarized 
Light Microscopy, that when dry, can be crumbled, pulverized, or reduced to powder by hand pressure. 
 
B. Nonfriable Asbestos Containing Material 
As defined in 40 CFR Part 61, Subpart M, any material containing more than 1 percent asbestos as 
determined using the method specified in 40 CFR Part 763, Appendix A, Subpart F, Section 1, Polarized 
Light Microscopy, that, when dry, cannot be crumbled, pulverized or reduced to powder by hand pressure. 
 
C. Category I Nonfriable Asbestos Containing Material 
As defined in 40 CFR Part 61, Subpart M, asbestos-containing packings, gaskets, resilient floor covering, 
and asphalt roofing products containing more than 1 percent asbestos as determined using the method 
specified in 40 CFR Part 763, Appendix A, Subpart F, Section 1, Polarized Light Microscopy, that when 
dry, cannot be crumbled, pulverized, or reduced to powder by hand pressure. 
 
D. Category II Nonfriable Asbestos Containing Material 
As defined in 40 CFR Part 61, Subpart M, any material, except Category I nonfriable ACM, containing 
more than 1 percent asbestos as determined using the methods specified in Appendix A, Subpart F, 40 CFR 
Part 763, Section 1, Polarized Light Microscopy, that when dry, cannot be crumbled, pulverized, or reduced 
to powder by hand pressure. 
 
E. Asbestos Regulated Work Area 
An area contained and controlled where asbestos containing materials (ACM) operations are performed and 
isolated by physical boundaries to prevent the spread of ACM and control access to authorized persons.  
Containment may consist of full containment area, single or double bulkhead containment area, mini-
containment area, modified containment, glove bag, or other techniques. An outdoor regulated work area is 
not isolated within a containment enclosure, but is otherwise secured by means of physical barriers, 
boundary warning tape, and signage, etc., to control access by unauthorized persons. 
 
F. Time-Weighted Average 
The Time Weighted Average (TWA) is an average of airborne concentration of fibers (longer than 5 
micrometers) per cubic centimeter of air based on an 8-hour exposure duration, which represents the 
employee’s 8-hour workday as defined in Appendix A of 29 CFR Part 1926, Section 1926.1101. 
 
G. Amended Water 
Water containing a wetting agent or surfactant with a surface tension of at least 29 dynes per square 
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centimeter when tested in accordance with ASTM D 1331. 
 
H. Adequately Wet 
As defined in 40 CFR Part 61, Subpart M, sufficiently mix or penetrate with liquid to prevent the release of 
particulates from the source material.  Continue wetting asbestos-containing material (ACM) if visible 
emissions are encountered during abatement activities.  When uncertainties arise, continue wetting material 
until uncertainties diminish. 
 
I. Competent Person 
As defined in 29 CFR Part 1926, should be experienced in administering and supervising asbestos 
abatement projects.  A competent person should be familiar with safe and reasonable work practices, 
abatement methods, protective measures for personnel, inspection of asbestos abatement work areas, 
evaluating the adequacy of containment barriers, placement and operation of local exhaust systems, waste 
containment and disposal procedures, decontamination units, and site health and safety health requirements.  
The designated “competent person” will be responsible for compliance with applicable local Sate, and 
Federal requirements and for enforcing the site-specific Health and Safety Plan (HASP). 

 
1.07  SUBMITTALS 

 
A. Work Plan 
Before proceeding with any removal and disposal work, submit a work plan that includes the procedures 
proposed for the accomplishment of all specified activities.  The procedures shall provide for safe conduct 
of the work, careful removal and disposition of asbestos-containing materials, and property protection.  The 
procedures shall provide a detailed description of the methods and equipment to be used for each operation, 
and the sequence of operations.  The work plan shall be based on work experience, and the guidance 
provided in this specification. 
 
B. Health and Safety Plan 
Submit a Health and Safety Plan (HASP) before beginning removal or disposal activities.  Include in the 
HASP required personal protective equipment, respiratory protection, asbestos regulated work area 
controls, and hazard communication program.  Refer to Section 00100 for other HASP requirements. 
 
C. Qualifications 
Submit adequate information to conclude the qualifications of the Contractor, on-site supervisors, workers, 
all subcontractors, and the independent testing laboratory performing asbestos abatement activities are 
properly trained in safety procedures associated with handling asbestos-containing materials.  Specify the 
staff organization to include subcontractors used for this project. Include qualifications and certifications of 
the designated “competent person.” 
 
D. Air Sampling Results 
Conduct fiber counting for air quality during each sampling event.  Provide results within 24 hours of 
completion of each sampling event.  Notify the GCLBA immediately if any airborne levels of asbestos 
fibers are encountered above levels established in the HASP.  Provide a table including sampling results 
within 10 working days of the date of collection.  Provide a signature of the authorized representative of 
testing laboratory. 
 
G. Manifests 
Submit waste documentation for all shipments removed from the property.  Waste disposal manifests will 
be signed by the GCLBA-appointed representative. 
 

1.08 REGULATORY REQUIREMENTS 
 

A. Permits 
Obtain all necessary permits and licenses for asbestos abatement activities.  Provide all required pre-
abatement notifications.  Notify the State of Michigan, Michigan Department of Energy, Labor & 
Economic Growth, local agencies, and the GCLBA in writing at least 10 calendar days before beginning 
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abatement activities. Where applicable, notify the Michigan Department of Environmental Quality in 
writing at least 10 business days before beginning abatement activities.  Conduct all abatement activities in 
accordance with 40 CFR Part 61, Subpart M, state and local requirements to include the mandatory 
“Notification of Intent to Renovate/Demolish” form and other required notification documents. 
 
B. Health and Safety Compliance 
Comply with all applicable laws, ordinances, rules, regulations, whether stated or omitted from bidding 
documents.  While conducting all handling, storing, transporting, and disposing activities for asbestos 
waste materials, comply with the applicable requirements of 29 CFR Part 1910, 29 CFR Part 1926, 40 CFR 
Part 61, Subpart A, and 40 CFR Part 61, Subpart M, NFPA 10, NFPA 70, NFPA 90A, NFPA 101.  In case 
of a discrepancy between the requirements of this specification, applicable laws, rules, criteria, ordinances, 
regulations, and referenced documents vary, the most stringent requirement as determined by the GCLBA 
or GCLBA’s Representative shall apply. 
 

1. Air Monitoring 
a.Conduct personal air sampling as defined by the previously noted regulations. 
Monitoring for of airborne asbestos fibers and lead dusts.  Adhere to all permit 
and regulatory requirements for air quality. 
 

2. Respiratory Protection Program 
a.Establish and implement a respiratory protection program in accordance with 
29 CFR 1926, Section 1926.1101,29 CFR Part 1910, Section 1910.134.  Include 
medical monitoring, employee training, procedures for respirator use, respirator 
fit-testing, routine inspection, and storage.  Select and use respirators in 
accordance with manufacturers’ recommendations, Mine Safety and Health 
Administration, and the National Institute for Occupational Safety and Health 
requirements for use in environments containing airborne asbestos fibers. 
 

3. Training 
a.All employees working directly with asbestos-containing material and wastes 
must have successfully completed a course of asbestos training as specified by 
United States Environmental Protection Agency (EPA) requirements at 40 CFR 
Part 763, Subpart E, Appendix C, within 1 year prior to conducting asbestos 
abatement activities.  Each worker must successfully complete the “Worker” 
course, and on-site supervisors and technical support personnel must 
successfully complete the “Contractor/Supervisor” course. 
 

4. Medical Monitoring 
a.Conduct medical monitoring requirements as described in 29 CFR Part 1926, 
Section 1926.1101 and the requirements of the Contractor’s Health and Safety 
Plan found. 
 

5. Personal Protective Equipment 
a.Provide personnel working in asbestos environments with whole body 
protection as specified in Section 01110, Health, Safety, and Emergency 
Response.  Single-use coveralls shall be disposed as asbestos-contaminated 
waste upon exiting from the asbestos regulated work area. 
 

1.09 PROJECT CONDITIONS 
 

Site summaries and Pre-Demolition Inspection/Hazardous Materials Survey will be provided to Contractor 
at the time Contractor is authorized to proceed with abatement and disposal.  
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PART 2 PRODUCTS 
 
2.01 MATERIALS 

 
A Wetting Agent 

 
1. Amended Water 

a. Comply with ASTM D 1331. 
 

2. Removal Encapsulant 
a.Provide a removal or penetrating encapsulant when conducting asbestos 
abatement activities that require a longer removal time or are subject to rapid 
evaporation of amended water.  The removal encapsulant shall be capable of 
wetting the ACM and retarding fiber release during disturbance of the ACM 
equal to or greater than provided by amended water. 

 
B. Strippable Coating 
 Provide additional incidental items necessary to complete specified activities. 
 
C Prefabricated Decontamination Unit(s) 
 Provide additional incidental items necessary to complete specified activities. 
 
D Chemical encapsulant 
 Provide additional incidental items necessary to complete specified activities. 
 
E. Chemical encasement materials 
 Provide additional incidental items necessary to complete specified activities. 
 
F. Material Safety Data Sheets (for all chemicals proposed) 
 Provide additional incidental items necessary to complete specified activities. 
  
G. Sheet Plastic 
Provide sheet plastic as specified herein and in the largest size necessary to minimize seams.  Comply with 
ASTM D 4397 and NFPA 701. 
 
H. Other items 
 Provide additional incidental items necessary to complete specified activities. 
 

2.02 EQUIPMENT 
A. High efficiency filtered local exhaust equipment 
 
B. Vacuum equipment 
 
C. Pressure differential monitor 
 
D. Air monitoring equipment 
Provide appropriate air monitoring equipment to evaluate concentrations of airborne asbestos fibers and 
comply with applicable regulations.    
 
E. Respirators 
 Provide respirators as specified in Part 1.08.B.2 of this Section 
 
F. Glove Bag 
 Provide glove bags that comply with 29 CFR Part 1926. 
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G. Duct Tape 
Provide industrial grade duct tape in 2 inch and 3 inch widths, suitable for bonding sheet plastic and 
disposal containers specified herein. 
 
H. Leak-Tight Containers 
Provide leak-tight disposal containers and bags for asbestos-containing materials and generated wastes as 
specified herein.  All disposal containers shall be either pre-labeled or affixed with OSHA warning label, as 
specified in 29 CFR Part 1926. 

 
2.03 SOURCE QUALITY CONTROL 

Encapsulants shall conform to USEPA requirements, shall contain no toxic or hazardous substances or 
solvent, and shall meet the following requirements: 
 
A. Requirements and Corresponding Test Standards for All Encapsulants 
Requirement   Test Standard 
Flame Spread – 25, Smoke Emission – 50  ASTM E 84 
Combustion Toxicity  University of Pittsburg Protocol 
Zero Mortality   University of Pittsburg Protocol 

Life Expectancy – 20 years     ASTM C 732 (Accelerated Aging Test) 
Permeability – Minimum 0.4 perms     ASTM E 96 
 
B. Additional Requirements and Corresponding Test Standards for Bridging Encapsulant 
Requirement  Test Standard 
Cohesion/Adhesion Test – 50 pounds of force/foot ASTM E 736 
Fire Resistant       ASTM E 119 
Impact Resistance – Minimum 43 in/lb    ASTM D 2794 (Gardner Impact Test) 
Flexibility – no rupture or cracking     ASTM D 522 (Mandrel Bend Test) 
 
C. Additional Requirements and Corresponding Test Standards for Penetrating Encapsulant 
Requirement  Test Standard 
Cohesion/Adhesion Test – 50 pounds of force/foot   ASTM E 736 
Fire Resistant       ASTM E 119 
Impact Resistance – Minimum 43 in/lb    ASTM D 2794 (Gardner Impact Test) 
Flexibility – no rupture or cracking  ASTM D 522 (Mandrel Bend Test) 
 
D. Additional Requirements and Corresponding Test Standards for Bridging Encapsulant 
Requirement       Test Standard 
Cohesion/Adhesion Test – 50 pounds of force/foot   ASTM E 736 
Fire Resistant        ASTM E 119 
Impact Resistance – Minimum 43 in/lb    ASTM D 2794 (Gardner Impact Test) 
Flexibility – no rupture or cracking     ASTM D 522 (Mandrel Bend Test) 
 
E. Additional Requirement and Corresponding Test Standards for Lock-Down Encapsulant 
Requirement  Test Standard 
Fire Resistant       ASTM E 119 
Bond Strength       ASTM E 736 
 
 
PART 3 EXECUTION 
 
3.01 GENERAL 

Remove and dispose asbestos-containing material to a licensed recycle facility.  Obtain all required permits 
and approval documents.  Provide approved containers, vehicles, equipment, labor, signs, placards, labels, 
manifests, and other documents necessary for accomplishing the work including materials necessary for 
spill cleanup from removal operations.  Coordinate any additional sampling that may be necessary with 
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GCLBA. 
 

A. Safety Guidelines 
Personnel working inside and in the general vicinity of the cleanup area shall be trained and made 
thoroughly familiar with the safety precautions, procedures, and equipment required for controlling the 
potential hazards associated with this work.  Personnel shall use proper protection and safety equipment 
during work in and around the asbestos regulated work area. 

 
B. Controls 
Areas where asbestos abatement activities are conducted should be adequately secured as specified herein. 
 
Perform work in accordance with the requirements and specifications and take direction only from the 
GCLBA for this contract.  Any other party that proposes to give direction to the contractor shall be 
immediately referred to the GCLBA. 
 
C. Routine Cleaning 

1. Package all loose asbestos-containing materials and debris and remove from the work area to 
the load-out area. 

2. Vacuum work areas with HEPA vacuum or other high volume HEPA-filtered transfer 
equipment. 

3. Inspect and maintain polyethylene and PVC in work and high traffic areas. 
4. If air sample results exceed prescribed level, wipe clean containment and decontamination 

areas. 
 
3.02 ABATEMENT PROCEDURES 

 
A. Methods 
Determine and implement the most efficient asbestos abatement method in conformance with this 
specification and applicable regulations.  Employ proper handling procedures in accordance with 29 CFR 
Part 1926 and 40 CFR Part 61, Subpart M, and the requirements specified herein.  Abatement techniques 
and items identified shall be detailed in the Work Plan including but not limited to details of construction 
materials, equipment, and handling procedures, and necessary safety precautions. 
 
B. Revised Quantities 
Before the Asbestos containing materials and/or contaminated debris has been removed, verify the 
previously submitted quantity estimates of other asbestos-containing materials and notify the GCLBA of 
any changes in the quantities.  No payment adjustments in excess of the quantities identified in the 
hazardous materials survey shall be made by the GCLBA without prior written authorization. 
 
C. Air Monitoring  

Perform sampling and analysis for airborne concentration of asbestos fibers in accordance with 29 
CFR Part 1926 Section 1926.1101, the air monitoring plan, and as specified herein.  Collect 
personal air monitoring samples to represent the work activities for each shift, or a minimum of 
two, whichever is greater.  Results of the personal samples shall be posted at the job site and made 
available to the GCLBA as specified herein.  The Contractor shall maintain a fiber concentration 
inside enclosed containment regulated work area equal to or less than 0.1 f/cc expressed as an 8 
hour, TWA during asbestos abatement.  If fiber concentration rises above 0.1 f/cc, the Contractor 
will examine work procedures to determine the cause and work to implement corrective actions. 
 
Workers shall not be exposed to an airborne fiber concentration in excess of 1.0 f/cc, as average 
over a sampling period of 30 minutes.  If either an environmental concentration of 1.0 f/cc 
expressed as an 8-hour TWA or a personal excursion concentration of -1.0 f/cc expressed as a 30-
minute sample occur inside the enclosed work area, stop work immediately, notify the GCLBA, 
and implement additional engineering controls and work practice controls to reduce airborne fiber 
levels below prescribed limits in the work area.   
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Conduct personal sampling required by 29 CFR Part 1926 Section 1926.1101, in accordance with 
the NIOSH Method 7400, Phase Contract Microscopy (PCM).   
 
Per regulation, environmental and perimeter air monitoring outside of regulated containment areas 
shall not exceed clearance levels contained in 40 CFR part 763, subpart E, which is 0.01 f/cc or no 
more than background levels representing the same area before the asbestos work began.  
 
For final clearance samples, the Contractor will conduct sampling at a sufficient velocity and time 
to collect a sample volume necessary to establish the limit of detection of the method used at 0.01 
f/cc or background levels, whichever is higher.  Background, environmental, quality assurance and 
final air clearance samples will be collected and analyzed according to NIOSH Method 7400 
methodology.  

 
1. Routine Air Sampling  

Provide personal sampling as indicated in 29 CFR Part 1926 Section 1926.1101, state and 
local requirements, and in accordance with the air monitoring plan.  Conduct air sampling 
at least once during every shift, close to the work in the containment area, outside the 
clean room entrance to the containment area, inside the clean room, outside the load-out 
unit exit, and at the exhaust discharge point of the local exhaust system. 

 
2. Sampling After Final Clean-Up (Clearance Sampling) 

Prior to conducting final air clearance monitoring, conduct a final visual inspection with 
the Engineer.  Final clearance air monitoring shall not begin until acceptance of this final 
cleaning by the Engineer.  Comply with the sampling and analytical methods provided in 
NIOSH-01 Method 7400 (PCM) with optional confirmation of results by NIOSH-01 
Method 7402 (TEM). 

 
3. Failure to Meet Air Quality Requirements 

If clearance sampling results fail to meet the final clean-up requirements, reclean, 
resample, and reanalyze until final clean-up requirements are met.  Costs associated with 
additional samples, cleaning, and inspections will be paid by the Contractor. 

 
D. Additional Bulk Asbestos Sampling 
Bulk asbestos sampling and polarized light microscopy analysis (PLM) has been conducted for various 
materials located throughout the site.  During debris removal, previously unidentified potential asbestos-
containing material may be encountered, requiring bulk sampling and analysis.  Additional bulk sample 
analyses as required under this Section shall be paid by the Contractor.  Perform bulk sampling as required 
or as specified by the GCLBA.  Employ a laboratory for testing and analysis, which routinely provides 
analytical services acceptable to Michigan Department of Environmental Quality and EPA. 
 
E. Asbestos Abatement 
Collect and place in sealed, leak-tight containers all asbestos waste, scrap, debris, bags, containers, 
equipment, and asbestos contaminated personal protective equipment.  Use 6-mil, double wrapped 
polyethylene sheets, sealed fiberboard boxes, or other approved containers.  Waste within the containers 
must be wetted in case the container is damaged.  Affix a warning label and a Department of Transportation 
(DOT) label on each bag.  Dispose waste material at an approved, licensed asbestos landfill.  For temporary 
storage, keep sealed impermeable containers in asbestos waste load-out unit or in a storage/transportation 
conveyance (dumpsters or roll-off boxes) in a manner as acceptable by the GCLBA.  Procedure for hauling 
and disposal asbestos-containing material shall comply with 40 CFR Part 61, Subpart M, state, regional, 
and local standards and specifications. 
 
F. Waste Records 
Provide final completed copies of the Waste Shipment Record for shipments of all waste material as 
specified in 40 CFR Part 61, Subpart M, and other required state waste manifest shipment records within 10 
days of project completion. 
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G. Final Cleaning 
Abate asbestos by collecting, packing, and storing all gross contamination in accordance with all references 
and specifications.  Once cleaning has been completed, conduct a visual pre-inspection of the cleaned area.  
A final air monitoring event will be performed to verify adequacy of clean-up.  Re-cleaning and follow-up 
inspections shall be at the Contractor’s expense.  Upon completion of the final cleaning, conduct a final 
visual inspection of the cleaned area.  Document the results.  If the GCLBA or GCLBA’s Representative 
determines that the abatement area does not meet final cleaning requirements, re-clean as necessary and 
conduct additional follow-up inspection with the GCLBA. 
 
H. Lock Down Encapsulant 
In areas where friable ACM was removed, after clean-up of gross contamination, and final visual 
inspection, but before removing plastic barriers, apply a post removal (lockdown) encapsulant to floor, 
walls, ceilings, and other surfaces in the removal area.  When work was limited to glove bags only apply 
encapsulate to item within glove bag.  

 
END OF SECTION 
 
SECTION 3 – PCB CONTAINING EQUIPMENT REMOVAL 
 
PART 1  General 
 
1.01 SECTION INCLUDES 
 
A. Removal and disposal requirements for PCB ballasts.  PCB containing light ballasts and other electrical 

equipment may be present at the subject property.   
 
1.02 REFERENCE STANDARDS 

The publications listed below form a part of this Section to the extent referenced.  The publications are 
referenced in the text by basic designation only. 
 

A. American Petroleum Institute (API) 
1. APR Rp 2003, Protection Against Ignitions Arising out of Static, Lightning and Stray Currents. 
2. API Publ 2015, Safe Entry and Cleaning Petroleum Storage Tanks. 
3. API Publ 2217, Guidelines for Confined space Work in the Petroleum Industry. 
4. API Publ 2219, Safe Operation of Vacuum Trucks in Petroleum Service. 
B. Code of Federal Regulations (CFR) 
1. CFR 29 CFR 1910.146 OSHA - Permit Required Confined Spaces. 
2. CFR 29 CFR 1926/1910 Construction Industry Occupational Safety and Health Standards. 
3. CFR 40 CFR 260 General Regulations for Hazardous Waste Management. 
4. CFR 40 CFR Part 261 Identification and Listing of Hazardous Waste. 
5. CFR 40 CFR Part 262 Standards Applicable to Generators of Hazardous Waste. 
6. CFR 40 CFR Part 263 Standards Applicable to Transporters of Hazardous Waste. 
7. CFR 40 CFR Part 264 Standards for Owners and Operators of Hazardous Waste Treatment, Storage, and 
Disposal Facilities. 
8. CFR 40 CFR Part 265 Interim Status Standards for Owners and Operators of Hazardous Waste Treatment, 
Storage, and Disposal Facilities. 
9. CFR 49 CFR 171 Department of Transportation Regulations to Stipulate Requirements for Containers and 
Procedure for Shipment of Hazardous Waste. 
10. CFR 40 CFR Part 761 Polychlorinated Biphenyls (PCB) Manufacturing, Processing, Distribution in 
Commerce, and Use Prohibitions. 
C. National Fire Protection Association (NFPA) 
1. NFPA 30 (1990) Flammable and Combustible Liquids Code. 
2. NFPA 70 B (1990) Recommended Practice for Electrical Equipment Maintenance. 
3. NFPA 325M (1991) Fire Hazard Properties of Flammable Liquids, Gases, and Volatile Solids. 
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4. NFPA 327 (1987) Standard Procedures for Cleaning or Safeguarding Small Tanks and Containers. 
D. National Institute of Occupational Safety and Health (NIOSH) 
1. NIOSH 80-106 Criteria for a Recommended Standard for Working in Confined Spaces. 
E. State of Michigan 
1. P.A. Act 451, Michigan Natural Resources and Environmental Protection Act 
2. MIOSHA Act 154 General Industry and Construction (as amended) Safety Standards. 
F. United States Environmental Protection Agency (U.S. EPA) 
1. U.S. EPA SW-846, Test Methods for Evaluating Solid Waste. 
 
1.03 MEASUREMENT 
 
A. Removal and Disposal of PCB-containing Light Ballasts and Equipment 

The removal and disposal of containerized PCB-containing light ballasts will be a unit rate pay item.   
Estimated quantities of PCB-containing Light Ballasts and Equipment are included the Pre-Demolition 
Inspection/Hazardous Materials Survey. 

 
1.04 PAYMENT 
 
A. Removal and Disposal of PCB-containing Light Ballasts  

All acceptably completed work as required under this Section for the removal and disposal of containerized 
PCB-containing light ballasts found on site will be paid as the lump sum cost as bid. 

 
1.05 SUBMITTALS 
 
A. Work Plan 

Before proceeding with any removal and disposal work, submit a work plan that includes the procedures 
proposed for the accomplishment of the removal and disposal work.  The procedures shall provide for safe 
conduct of the work; careful removal and disposition of solid materials and liquid wastes; and property 
protection.  The procedures shall provide a detailed description of the methods and equipment to be used 
for each operation, and the sequence of operations.  The work plan shall be based on work experience, and 
the guidance provided in this specification. 
 

B. Health and Safety Plan 
Before proceeding with any removal and disposal work, submit a site-specific health and safety plan 
(HASP) that includes the necessary precautions and safety procedures proposed for the accomplishment of 
the removal and disposal work.  Include detailed information regarding temporary controls, including lock-
out/tag-out procedures, and hazardous material handling.  The HASP shall be based on applicable 
regulations, work experience, and the guidance provided in this specification. 
 

C. Copies of all analyses performed for disposal. 
 
D. Copies of all waste analyses or waste profile sheets. 
 
E. Copies of all certifications of final disposal signed by the responsible disposal facility official. 
 
F. Information on who sampled, analyzed, transported, and accepted all wastes encountered. 
 
G. Information describing the sample method, rationale, results, and chain-of-custody documentation for all 

testing. 
F. Copies of all disposal manifests,  bills of lading, load tickets, and other transportation documentation. 
 
G. Notice of Acceptance 

After removing and disposing drums and small containers from the project site, submit the name and 
location of the properly licensed disposal facility and a copy of the written agreement from the disposal 
facility agreeing to accept contaminated materials for disposal.  This documentation shall include manifests 
with quantities.  The documentation is due 10 days after removal from the site. 
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H. Disposal Documents 

Provide copies of all licenses, certificates, permits, agreements, manifests, chain of custody records, weigh 
tickets, meter recordings, delivery tickets, and receipts required or issued for material disposal.  Provide a 
list of the equipment used, the methods used, and the disposal areas and facilities used for disposing 
ballasts.  Provide a copy of the results of tests performed to comply with the requirements of each disposal 
facility. 
 

I. Manifests 
Submit a copy of the official manifest for each shipment of contaminated materials including, but not 
limited to, ballast contents and ballast carcasses evidencing delivery of the material to the approved 
licensed disposal facility.  All manifests shall be in accordance with the requirements of 40 CFR, Part 262, 
40 CFR, Part 761, Section 23 and State and local regulations.  Manifests shall be signed by the GCLBA or 
authorized official. 

 
1.07 REGULATORY REQUIREMENTS 
 
A. Statutes and Regulations 

PCB-containing liquid removal, transportation, and disposal work shall be carried out in accordance with 
29 CFR, Part 1910 and 1926, State of Michigan Act 64, Act 641, Act 307 and Act 136 wherever applicable.  
Hazardous material shall be transported in accordance with 40 CFR Part 263 to disposal facilities that 
operate in accordance with 40 CFR Part 264 and 40 CFR Part 265.  Obtain all licenses, permits, 
certifications, receipts, etc., as required by such laws, regulations, codes, and ordinances. 
 

B. General 
All health and safety regulations relating to the removal, transportation, and disposal of ballasts available in 
29 CFR, Parts 1926 and 1910 shall be complied with at all times.  All pertinent regulations such as 29 CFR 
Parts 1910 and 1926 and 40 CFR 260, 261, 262, 263, 264, 761 and applicable state and local regulations 
shall be followed for storing, containing, and handling drums and small containers and for maintaining 
equipment for handling materials. 
 

C. Protection of Employees and Visitors 
Address the work in a manner such that its employees and site visitors will not be subjected to hazardous 
and unsafe conditions.  Comply with all safety precautions, as required by 29 CFR Parts 1926 and 1910 and 
NFPA 329.  Conduct and document the appropriate level of electrical lock-out/tag-out procedures. 
 

D. Toxicity Considerations 
Exercise care to minimize exposure to PCB-containing material and petroleum compounds when present 
during the handling of PCB-containing materials. 
 

E. Flammability and Combustibility Considerations 
Flammable and combustible vapors are likely to accumulate in work areas.  Exercise caution by observing 
the following precautions: (a) eliminate all potential sources of ignition within the area; (b) present the 
discharge of static electricity during venting of flammable and combustible vapors; and (c) prevent the 
accumulation of vapors at ground level.  Refer to API Publication 2015, 2015A and Recommended Practice 
2003 for precautionary measures to follow during vapor evacuation activities.  All open flame and spark-
producing equipment is to be shut down and all electrical equipment must be explosion proof in 
compliance with NFPA 70B Class I, Division I, Group D or otherwise approved for use in potentially 
explosive atmospheres. 

 
PART 2  PRODUCTS 
 
2.01 GENERAL 
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Provide incidental equipment and materials necessary to complete specified activities, including, but not limited to, 
provision of drums for PCB-containing ballasts, and any scaffolding, cranes, or lifting equipment necessary to reach 
the areas for removal. 
 
PART 3  EXECUTION 
 
3.01 GENERAL 
 
Disconnect or have disconnected power from ballasts and equipment being removed.  Remove and containerize all 
PCB-containing light ballasts and equipment and dispose of properly.  Obtain all required permits and approval 
documents.  Provide approved containers, vehicles, equipment, labor, signs, placards, labels, manifests, and other 
documents necessary for accomplishing the work including materials necessary for spill cleanup for material from 
removal operations.  Coordinate and pay for any additional sampling that may be necessary.  Removal all PCB 
containing equipment discovered during abatement activities. No payment adjustments in excess of the quantities 
identified in the hazardous materials survey shall be made by the GCLBA without prior written authorization. 
 
A. Safety Guidelines 

Personnel working inside and in the general vicinity of the cleanup area shall be trained and made 
thoroughly familiar with the safety precautions, procedures, and equipment required for controlling the 
potential hazards associated with this work.  Personnel shall use proper protection and safety equipment 
during work in and around the ballast, as specified in API Publication 2217, AP RP 1604, and in the site-
specific health and safety plans.  Proper guidelines regarding safety precautions shall be required for 
handling all other items.   

 
B. Control of the Work 

Perform work in accordance with the requirements and specifications and take direction only from the 
Engineer or On-site Representative for this contract.  Any other party that proposes to give direction to the 
contractor shall be immediately referred to Engineer or On-Site Representative.  Perform control measures 
as specified in Section 01570. 

 
3.02 CONTENTS VERIFICATION 
 
A. Sampling and Analytical Testing 

A Pre-Demolition Inspection/Hazardous Materials Survey will be provided for each structure.  In general, 
the survey activities include an identification of the general location and quantity of mechanical and/or 
electrical equipment that may contain PCBs. 
 
Any additional testing necessary is the responsibility of the Contractor.  If necessary, the Contractor shall 
collect samples to the extent required by the approved off-site disposal facility receiving the material.  All 
analytical testing as required under this section shall be paid for by the Contractor and is incidental to the 
Contract.  Meet all regulatory requirements, including chain-of-custody documentation.  Provide testing 
results to the GCLBA.  

 
3.03 EXAMINATION 

Selected contractors will be authorized to proceed on the removal and disposal of environmentally 
hazardous materials from specific residential/commercial structures.  A site specific hazardous material 
survey will be prepared by others for each structure and will be provided to the contractor at the time of 
authorization. The Contractor is encouraged to inspect the site of the proposed work, at the time of 
authorization to proceed on the removal and disposal of environmentally hazardous materials from specific 
residential/commercial structures.  Prior to proceeding on the authorized work Contractor may visit each of 
the listed sites to arrive at a clear understanding of the conditions under which the work is to be done and to 
make their own determination as to the amount of hazardous materials to be removed from the sites. 
Contractor will be held responsible to have compared the premises with the hazardous materials survey, 
drawings, specifications, or other provided items, and to have satisfied himself as to all conditions affecting 
the execution of the work.  No payment adjustments in excess of the quantities identified in the hazardous 
materials survey shall be made by the GCLBA without prior written authorization. 
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3.05 DISPOSAL REQUIREMENTS 
 
A. General 

Materials requiring disposal shall become the property of the Contractor.  Dispose light ballasts at a facility 
licensed to receive, clean, recycle, and dispose PCB-containing electrical equipment.  Dispose all wastes in 
accordance with all local, State, and Federal solid and liquid waste laws and regulations, including those for 
hazardous waste, when applicable, as well as the Resource Conservation and Recovery Act (RCRA), and 
conditions specified herein.  These services shall include all necessary personnel, labor, transportation, 
packaging, manifesting or completing waste profile sheets, equipment, and reports.  Provide all disposal 
and recycle information to the GCLBA. 

 
B. Records 

Maintain disposal and recycle records for all waste determinations, including (1) appropriate results of 
analyses performed, (2) sample locations, (3) substances detected, (4) time of collection, and (5) other 
pertinent data as required by 40 CFR Part 280, Section 74 and 40 CFR Part 262 Subpart D.  Record and 
make available information regarding method of transportation, method of treatment, method of disposal, 
quantities of waste, the names and addresses of each transporter, and the disposal or reclamation facility.  
Prepare and maintain copies and originals of disposal manifests, waste analyses or waste profile sheets, and 
certifications of final treatment/disposal signed by the responsible disposal facility official.  Following 
contract completion, the records shall become the property of the GCLBA.  

 
C. Hazardous/Special Waste Manifests 

U.S. EPA waste generator's identification number for the site may be required due to the nature of the 
materials to be disposed.  Work with the generator to obtain this or other generator identification numbers.  
For hazardous and non-hazardous contaminated liquid waste, utilize a State of Michigan approved manifest 
system in conformance with the requirements identified in 40 CFR Part 262, 40 CFR Part 263 and 40 CFR 
Part 761. 
 
The manifests shall comply with all of the provisions of the transportation and disposal regulations.  
Prepare manifests for each load and obtain the appropriate identification numbers and signatures.  The 
designated representative of the GCLBA will sign all hazardous and non-hazardous waste manifests. 
 
Before waste transportation, all of the established pre-transport requirements shall be met.  The wastes shall 
be transported by a certified waste hauler (i.e., the hauler must have an appropriate State waste 
identification number) in approved containers.  All transporters must sign the appropriate portions of the 
manifest and must comply with all of the provisions established in the applicable regulations.  Hazardous 
waste manifests must be signed by the generator. 
 
Provide the GCLBA with manifests, certificates, and other such evidence as may be required by local, 
State, and Federal regulations, to demonstrate that waste materials of all types were properly transported to, 
received at, and disposed at approved disposal facilities.  After delivery of the load, provide a copy of the 
manifest to the GCLBA. 
 

D. Documentation of Treatment and Disposal 
Dispose hazardous wastes at an approved treatment, storage, or disposal facility.  The disposal facility will 
maintain U.S. EPA or appropriate State permits and waste treatment identification numbers and will 
comply with all of the provisions of the disposal regulations.  Documentation of acceptance of special 
waste by a facility legally permitted to treat or dispose those materials shall be furnished to the GCLBA 
following the delivery of those materials to the facility. 
 

3.06 SPILLS 
 
A. Spill Responsibility 

The Contractor is responsible for cleaning up all the leaks and spills from decommissioning operations, 
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drums, or other containers that occur because of the Contractor's negligence.  Immediate containment 
actions shall be taken as necessary to minimize the effect to natural surroundings.  Notify the GCLBA and 
appropriate governmental authorities of the incident.  Cleanup shall be in accordance with applicable local, 
State, and Federal laws and regulations at no additional cost to the GCLBA.  

 
END OF SECTION 
 
SECTION 4 – RECYCLING OF CFCs 

PART 1 GENERAL 

1.1 GENERAL 

A.  Contractor shall furnish all labor, material, equipment and incidentals required to remove, handle, transport 
and recycle residual refrigerants (assumed to be CFCs) contained in air conditioning units, refrigerators, 
drinking fountains, or other similar devices. 

B.  Contractor shall submit to the GCLBA a copy of the applicable Contractor license for CFC removal and 
handling. 

C.  Upon removal of CFCs from each unit, Contractor shall label each unit to indicate the refrigerant has been 
recovered. 

D.  Contractor shall provide record documents in accordance with 40 CFR 82 verifying the removal procedures 
and amounts recovered. 

PART 2  PRODUCTS 

2.1 CONTAINERS AND LABELS 

A.  Cylinders for CFC removal, storage, and transportation shall be provided to the Contractor by a licensed 
recycling facility. 

B.  Contractor shall provide labels that indicate that the refrigerant materials have been evacuated. 

PART 3  EXECUTION 

3.1 GENERAL 

A.  Contractor shall identify the locations of all equipment at the Site that are believed to contain refrigerants 
and shall disconnect all utility services. 

B.  Using a method acceptable to the licensed recycling facility, Contractor shall evacuate each unit of all 
refrigerants and containerize the materials for recycling. 

C.  Contractor shall ensure that the CFC containing units are de-pressurized and free of all refrigerants.  This 
may be accomplished by subsequent flushing with pressurized nitrogen or another acceptable method. 

D.  Contractor shall transport all cylinders containing CFCs in accordance with the applicable DOT 
regulations. 



 

 
ABATEMENT OF REGULATED MISCELLANEOUS MATERIALS ATTACHMENT B - 21 

E.  Contractor shall record and provide to GCLBA documentation of devices evaluated, procedures used, 
amounts recovered and other information as required by 40 CFR 82 upon completion of removal activities. 

ENDOF SECTION 

SECTION 5 – ABATEMENT OF REGULATED MISCELLANEOUS MATERIALS 

PART 1 GENERAL 

1.1  GENERAL 

A.  Contractor shall furnish all labor, material, equipment, packaging, sampling, and testing, and 
incidentals required to remove/abate, transport and dispose/recycle all substances regulated under 
Federal, State and local statutes and land ban restrictions.  These substances may include but are 
not limited to idem listed in the Unit Rate Bid Schedule.  

B.  The quantities of hazardous and/or regulated materials are provided in the Hazardous Materials 
Survey.  Contractor will be authorized to proceed on the removal and disposal of environmentally 
hazardous materials from specific residential/commercial structures.  A site specific hazardous 
material survey will be prepared by others for each structure and will be provided to the contractor 
at the time of authorization. The Contractor is encouraged to inspect the site of the proposed work, 
at the time of authorization to proceed on the removal and disposal of environmentally hazardous 
materials from specific residential/commercial structures.  Prior to proceeding on the authorized 
work Contractor may visit each of the listed sites to arrive at a clear understanding of the 
conditions under which the work is to be done and to make their own determination as to the 
amount of hazardous materials to be removed from the sites. Contractor will be held responsible to 
have compared the premises with the hazardous materials survey, drawings, specifications, or 
other provided items, and to have satisfied himself as to all conditions affecting the execution of 
the work.  No payment adjustments in excess of the quantities identified in the hazardous 
materials survey shall be made by the GCLBA without prior written authorization. 

C.  Contractor shall be aware that the buildings may contain lead based paint and as such the potential 
for exposure exists.  Contractor shall handle lead based paint in accordance with all federal, state, 
and local regulations. 

D.  The Michigan Occupational Safety and Health Administration (MIOSHA) provides protection and 
regulations for the safety and health of workers.  The Department of Community Health provides 
for the health of workers (517) 373-3500. 

1. Contractor shall post any applicable State and/or Federal government regulations at the 
job sites in prominent locations. 

2. Contractor shall be responsible for training their workers in safe work practices and in 
proper removal methods when coming in contact with hazardous materials. 

E.  Applicable Regulations (include but are not limited to): 

1.  RCRA, 1976 -Resource Conservation and Recovery Act: This federal statute 
regulates generation, transportation, treatment, storage or disposal of 
hazardous wastes nationally. 
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2.  Part 111, Act 451, 1994 -Michigan's Hazardous Waste Management Act: This statute 
regulates generation, transportation, treatment, storage and disposal of hazardous wastes 
in Michigan. 

3.  Part 121, Act 451, 1994 -Liquid Industrial Waste Act: This statute regulates the 
transportation of liquid industrial wastes in Michigan.  This includes non-hazardous 
liquids and hazardous liquids, which are not subject to management under RCRA or Part 
111, Act 451, 1994. 

4.  Toxic Substances Control Act (TSCA), 1976.  This statute regulates the generation, 
transportation, storage, and disposal of PCB wastes. 

F.  To use an off-site hazardous waste disposal facility, the Contractor must use the Uniform 
Hazardous Waste Manifest (shipping paper). 

1.  Hazardous wastes may not be disposed of in sanitary landfills used for solid waste. 

2.  Hazardous waste manifests shall be signed by the GCLBA or designated representative. 

G.  Federal, State and local laws and regulations may apply to the storage, handling, and disposal of hazardous 
materials and wastes generated at the Site.  The list below includes the regulations that are most frequently 
encountered. 

Topic Agency and Telephone Number 
Small quantity hazardous waste 
management, including hazardous waste 
stored in tanks 

Waste and Hazardous Materials Div., MDNRE 
(517) 335-2690 in Lansing, or District Office 
Certified County Health Department 

Liquid industrial waste disposal (hazardous 
and non-hazardous) 

Waste and Hazardous Materials Div., MDNRE 
(517) 335-2690 in Lansing, or District Office 

Disposal of hazardous waste into municipal 
sanitary sewers 

Contact the superintendent of your wastewater 
treatment plant for permission 

Discharges to surface water such as through 
a drain pipe or wastewater discharge 

Water Division, MDNRE   
(517) 335-2690 in Lansing, or District Office 

Discharges to groundwater, including septic 
systems 

Waste and Hazardous Materials Div., MDNRE 
(517) 335-2690 in Lansing, or District Office 

Pollution Incident Prevention Plans (PIPP) Waste and Hazardous Materials Div., MDNRE 
(517) 335-2690 in Lansing, or District Office 

Hazard Communication (for chemicals in 
the work place) 

Michigan Department of Consumer and Industry 
Services (517) 373-1820  

Burning of waste oil and other discharges to 
the air 

Air Quality Div., MDNRE (517) 373-7023 in 
Lansing, or District Office 

Registration of underground fuel storage 
tanks 

Waste and Hazardous Materials Div., MDNRE 
(517) 335-2690 in Lansing, or District Office 

Installation, Inventory, testing & other 
requirements for above ground and 
underground storage tanks (for flammable 
and combustible) 

Waste and Hazardous Materials Div., MDNRE 
(517) 335-2690 in Lansing, or District Office 

Local fire prevention regulations and codes 
(including chemical storage requirements) 

Local fire chief or fire marshal 

Building and outdoor storage Local government building or zoning official 
requirements (including setbacks) 
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PART 2 PRODUCTS 

2.1  PACKAGING AND CONTAINERIZATION MATERIALS 

A.  Packaging and containerization materials shall include but not be limited to the following: 

1.  Lab packing requirements per licensed disposal or recycling facility. 

2.  Fiberboard barrels 

3.  DOT approved removable head drums; roll-off boxes or equivalent 

4.  Drum labels and marking which conform to 29 CFR 1926.58 K and all other Federal, 
State and local regulations 

5.  Spill prevention countermeasure materials and control products consistent with 49 CFR 
173 and Contractor approved SPCC plan. 

6. Sampling equipment and containers consistent with standard sampling technique 

PART 3 EXECUTION 

3.1  REMOVAL OF CHEMICAL FIRE EXTINGUISHERS 

A.  Chemical fire extinguishers may be present at the Site.  Contractor shall be responsible for the 
removal, proper handling, and disposal of all chemical fire extinguishers. 

B.  Contractor shall properly collect, label and stage all chemical fire extinguishers throughout the 
Site.  All chemical fire extinguishers shall be recycled or disposed at a licensed facility.  
Chemical fire extinguishers shall be transported in a manner that minimizes the potential for 
discharge. 

3.2  REMOVAL OF MERCURY DEVICES 

A.  High intensity discharge lamps and fluorescent light bulbs that may contain mercury are present 
either in fixtures or stored in bulk.  The approximate locations of these lamps/bulbs will be 
identified in the Hazardous Materials Survey Report.  Contractor shall remove all lamps/bulbs 
regardless of the estimated quantities provided in the Hazardous Materials Survey Report. 

1.  Many light fixtures and/or associated components may be suitable for recycling or resale.  
Contractor is encouraged to account for recycling or resale of such fixtures in its bid, if 
feasible. 

2.  Contractor shall be responsible for the removal of all regulated lamps and bulbs from the 
associated lighting fixtures.  All lamps and bulbs shall be carefully removed from the 
fixtures and placed in appropriate sized containers equipped with dividers. 

3.  All containers intended for off-site recycling shall be either shrink-wrapped or placed in a 
secure crate to avoid accidental breakage. All containers shall be labeled as hazardous 
waste in accordance with applicable MDOT regulations. 
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4.  Contractor must use all precautions when handling lamps to avoid accidental breakage.  
Should accidental breakage of lamps occur, then the lamp debris shall be collected and 
placed in segregated reinforced drums or similar containers pending disposal. 

5.  Light ballasts containing PCBs shall be managed in accordance with applicable 
regulations and appropriate sections of this Bid Document. 

B.  Mercury switches and thermometers are present at the Site as indicated in the Hazardous Materials 
Survey Report, Contractor shall be responsible for the removal, transport and recycling or disposal 
of all mercury containing devices. 

3.3  REMOVAL OF NON-HAZARDOUS EQUIPMENT OIL 

A.  Oil-filled blowers, compressors, hydraulic hoists, and motors may be present at the site.  The 
approximate locations of this oil filled equipment will be identified in the Hazardous Materials 
Survey Report.  Contractor shall remove all oil filled equipment regardless of the estimated 
quantities provided in the Hazardous Materials Survey Report 

B.  Contractor shall drain all free flowing oil from each oil-filled unit.  All oil shall be drained into 
appropriate storage containers, consolidated, and staged on-site with appropriate labeling pending 
transport and disposition to a licensed reclamation facility. 

C.  Upon removal of all free-flowing oil, equipment will be released by the GCLBA for 
disposition/recycling. 

3.4  REMOVAL OF MISCELLANEOUS CHEMICALS, CONTAINERS, AND LIQUIDS 

A.  Liquid filled containers, miscellaneous chemicals, and other hazardous materials banned from 
landfill disposal are present at the site.  The approximate locations of these materials will be 
identified in the Hazardous Materials Survey Report.  Contractor shall remove all liquid filled 
containers, miscellaneous chemicals, and other hazardous materials banned from landfill disposal, 
regardless of the estimated quantities provided in the Hazardous Materials Survey Report. 

B.  Contractor shall remove all liquid filled containers, miscellaneous chemicals, and other hazardous 
materials banned from landfill disposal.  All materials shall be staged on-site with appropriate 
labeling pending transport and disposition to a licensed reclamation/disposal facility. 

3.5  TRANSPORTATION 

A.  Contractor shall evaluate all materials associated with the activities to designate materials 
classification for transportation purposes. 

B.  Contractor shall package all hazardous materials for transportation and storage in accordance with 
49 CFR 172.101 and applicable sections of 49 CFR 173.  In addition, the Contractor shall comply 
with any packaging requirements identified by the licensed disposal or recycling facilities used for 
waste disposition during this project. 

C.  Contractor shall label and mark all hazardous materials packaged and temporarily staged for 
subsequent off-site transport.  Hazardous materials that have been specifically prepared for off-site 
transport shall be labeled in accordance with 40 CFR 172.101 and 49 CFR 173 Subparts D and E. 
Contractor shall provide all labels. 
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D.  Contractor shall ensure that the transporter has applied all appropriate placards to the transport 
vehicle according to the requirements outlined in 49 CFR 172.101 and 49 CFR Subpart F and all 
applicable MDOT/DOT regulations.  The Contractor or transporter shall provide all such placards. 

E.  Contractor shall submit the manifest to the GCLBA for review prior to signature by the GCLBA 
or designated representative and prior to removal of any material. 

END OF SECTION 
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 APPENDIX	1:	SCOPE	OF	WORK/SUMMARY	OF	WORK	

SECTION	100	–	SUMMARY	OF	WORK	
PART 1 ‐ GENERAL INFORMATION  

1.1 DESCRIPTION  

A. This project consists of building and site demolition and disposal of buildings and 

basement/foundation, including backfill of the excavated area, secure all necessary permits 

(demolition, water/sewer cut, soil erosion and any other required by the local unit of 

government), and disconnect water and sewer utilities or cap wells and abandonment of septic 

tanks, if present, per Genesee County Health Department requirements. 

B. Asbestos and hazardous materials have been removed by others for structures identified in this 

bid (Unless identified in Request for Proposal (RFP) or deemed as an Ordered/Emergency 

demolition –See Section c). Contractor is responsible for removing non‐friable Category I 

asbestos containing materials unless identified as have been previously removed. A licensed 

abatement company is not required to remove non‐friable Category I asbestos containing 

material; however, a NESHAP Competent Person must be present on‐site during the 

demolition/removal. The burden to conduct the requested work in accordance with all 

applicable laws and regulations is the responsibility of the contactor.  

i. Contractor must submit 10‐day NESHAP project notifications for ALL demolition projects 

including Ordered/Emergency Demolitions. NO EXCEPTIONS!  

ii. Contractor must follow all State and Federal laws and requirements for the removal of all 

Asbestos Containing materials (ACMs) – friable and non‐friable.  

C. Ordered Demolitions ‐ Requirements per the Asbestos NESHAP for all Ordered demolitions 

(commonly referred to as emergency demolitions) : 

i. An Asbestos NESHAP trained person must be on site during the demolition 

ii. ALL CONTRACTORS ARE REQUIRED TO HAVE A WATER TRUCK ON SITE. 

iii. Water must be used and all debris must be kept wet at all times (except when temperatures 

are below freezing‐ then records must be kept onsite of the temperature at the beginning, 

middle and end of each work day) 

iv. Wetted debris may be disposed of in bulk in lined and covered dumpsters. Signs must be 

posted during handling and loading of debris  

v. All debris must be disposed of as “friable asbestos” (RACM) at a Type II landfill and disposal 

records must be kept for 2 years. 

D. Ordered Demolitions ‐ Requirements per the Asbestos MIOSHA for all Ordered demolitions 

(commonly referred to as emergency demolitions) : 

i. Asbestos Abatement License and training is required is required for all employees on site of 

an Ordered/Emergency Demolition. Demolitions involving Class I or Class II ACM require a 

40‐hour trained competent person. 

E. Removal of non‐friable/intact Class II materials requires workers to be trained 8 or more hours 

depending on number of Class II materials involved.  



APPENDIX 1‐B: SCOPE OF WORK/SUMMARY OF WORK  Page 3 of 18 
 

F. There is one exception to this competent person training requirement involving flooring that is 

removed intact utilizing compliant work practices specified in Part 602 for these materials; 12 

hours competent person training is required. 

G. Requirements of the work are contained in the Scope of Work and include cross‐references to 

published information, which is not necessarily bound herewith.  

H. A description of the scope of work can be summarized as follows: 

(1) Site and Building Demolition 

(a) Locate property corners and lot lines to accurately set limits of demolition 

(b) Site and building demolition, including the removal of structures, basements, 

footings, landscaping and walls, cut brush and deed and/or falling trees, asphalt, 

bituminous and/or concrete paving, and miscellaneous debris on the site 

(2) Protection of Trees 

(a) It shall be the responsibility of the Contractor to protect all trees of a diameter of 4” 

or greater that are located outside of five (5) feet from the structure being 

demolished. UNLESS trees are in the way of the demolition or dead/rotten and/or 

are in jeopardy of falling. 

(3) Concrete Sidewalks/Drive Approach 

(a) Access to the property for demolition work shall be limited to the driveway unless 

otherwise designated by the GCLBA’s site manager. The Contractor shall be held 

responsible for the replacement of any sidewalks damaged during the project. 

(b) Contractors shall make all efforts to protect sidewalks by using materials such as 

dirt, plywood, etc.  

(c) It is the Contractors responsibility to take before and after pictures of sidewalks, 
drive approach and surrounding areas to document pre‐existing condition. 

Replacement of damaged sidewalk or drive approach is not required; provided 

contractor’s access is limited to the driveway unless otherwise approved by site 

manager and no further damage occurs. If contractor further damages sidewalk or 

approach making sidewalks and approach unsafe and/or creating trip hazards, 

Contractor must replace sidewalks. 

(d) Concrete, asphalt and/or gravel driveways are to be removed with the exception of 

the approach. Approach will be defined as the first ten feet of the driveway or from 

the road to the sidewalk. 

(4) Site Restoration 

(a) Site restoration includes fill and compaction of all disturbed areas, seeding and 

mulch as specified in Section 200, Part 2 – Products and Part 3 ‐ Execution. 

(b)  Any areas disturbed by construction activities shall be re‐graded and reseeded if 
necessary. 
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(5) Except for items indicated to remain the GCLBA/OWNER’S property, demolished 

materials shall be become the Contractor’s property and shall be removed from the site 

and disposed of legally. 

I. Submittals  

i. Landfill receipts/waste manifests must be submitted to the Land Bank within 10 days with 

invoice at the completion of project. 

ii. All documentation must be submitted for each property/project individually. 

iii. Payments will not be processed without receipt of waste manifest documenting proper 

disposal of waste. 

(1) Request for Payment Packet must include: 

(a) Request for Final Payment 

(b) Sworn Statement 

(c) Waivers of Lien from yourself, as well as all subcontractors listed on Sworn 

Statement 

(d) Invoice on Contractor’s Letterhead 

(e) Before and After Photographs of the site (labeled) 

(i) Demolition (front, back left side, right side) 

(ii) Abatement – Documenting the removal of environmentally hazardous 

materials; uploaded to BOX.COM 

(f) Before and after photos of sidewalks (Demolition) 

(g) City or Township Winter‐grade or Final inspection receipt as stated in contract 

and/or RFP 

(h) If sub‐contracting, you must provide proof that the sub‐contractor is in compliance 

with the Michigan Workers’ Disability Compensation Act requirements and 

appropriately licensed. 

(i) Demolition Permit (Must be on site at start of demolition) 

(j) Statement of confirmation that backfill and top soil is below MDEQ Direct Contact 

level and backup documentation (Lab results from soil sample for backfill and top 

soil) also provided prior to bring backfill and top soil on site. 

(k) Field Report/Daily Log/ Inventory Sheet  with supporting paperwork: 

(i) A copy of the disposal manifest and/or shipping papers used to dispose of 

materials/wastes from each disposal/recycling facility. 

(ii) A copy of the CFC recovery certificate signed and certified by the licensed CFC 
recovery professional. 
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(iii) A copy of the scrap metal receipt for AST/USTs and other metals. 

(l) Seeding and Watering Report 

(m) Seed tags identifying correct seed used per specification Section 200, Part 2 ‐
Products  

(n) Certified Payroll 

1.2 WORK SCHEDULE 

A. Schedule work for most efficient operation. Coordinate with utility companies and/or local 

agencies to verify that shutting off and capping utility services (electrical, gas, cable, water, 

storm, sanitary sewer, etc.) has been completed prior to start of demolition.  

B. Immediately after contract award the General Contractor shall submit to the GCLBA for review a 

tentative schedule of completion dates and work plan for the above referenced work. 

C. Contractor shall notify the GCLBA’s representative 72 hours in advance if a subcontractor is to 

be employed for the project and provide the subcontractor(s) company name, address, 

telephone & fax number, If not provided at time contract is signed. 

D. Furnish certificates of insurance which specifically set forth evidence of all coverage required of 

the contractor and subcontractor prior to commencement of work. Certificates shall be sent to 

the Genesee County Land Bank, 452 S. Saginaw Street, Flint, MI 48502. Furnish to the GCLBA 

copies of all endorsements that are subsequently issued amending coverage or limits. 

E. Completion dates are provided in the contract documents. 

1.3 CONTRACTOR USES OF PREMISES 

A. General: During the contract period the Contractor shall have full use of the lots occupied by the 

structures. The Contractor’s use of the premises is limited only by the limits of the property and 

adjacent public right‐of‐ways if properly barricaded, and the access is as designated by the site 

manager. 

B. Used of the Site: Limit use of the premise to work in areas indicated. Confine operations to areas 

within contract limits. 

(1) Driveways and Entrances: Keep driveways and entrances serving adjacent premises 

clear. 

(2) Drive approaches located between the sidewalk and curb must be left as is. 

(3) Any debris or sedimentation deposited in the road right‐of‐way shall be promptly 

removed by the Contractor at the Contractors expense. No sedimentation on the road 

will be allowed.  

C. Any areas disturbed by construction activities shall be re‐graded and seeded if necessary. 

D. Any asphalt, fallen trees, trash, debris and/or brush must be removed from site. 
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1.4 ADJUSTMENTS TO BID 

A. In the event a structure or structures itemized  

B. on this bid is destroyed or substantially destroyed by fire or other calamity beyond its present 

condition as determined by the GCLBA, or environmental hazards are found, at any time prior to 

actual demolition, the Authority reserves the right to remove the structure from the bid; or in 

the event of bid award, to remove the structures(s) from the award and reduce the price by the 

Contractors’ bid for that structure(s). 

1.5 USE OF CITY OF FLINT WATER 

A. Water truck must be on site at all times, provided by a contractor to water mist, temporary 

enclosures, and other suitable methods to limit the spread of dust and dirt. Comply with 

governing environmental protection regulations. 

B. The City of Flint is no longer providing Hydrant Meter “Rental” Agreements for the use of City 

water. Any contractor that is illegally using the City of Flint water/fire hydrants will be debarred 

by the Genesee County Land Bank. 

C. Adequately Wet‐ As defined in 40 CFR Part 61, Subpart M, sufficiently mix or penetrate with 

liquid to prevent the release of particulates from the source material.  Continue wetting 

asbestos‐containing material (ACM) if visible emissions are encountered during abatement 

activities.  When uncertainties arise, continue wetting material until uncertainties diminish. 

D. Do not create hazardous or objectionable conditions, such as ice, flooding, and pollution, when 

using water. 

1.6 LIQUIDATED DAMAGES. 

A. CONTRACTOR and the GCLBA recognize that time is of the essence for this Contract and that 

GCLBA will suffer financial loss if the Work is not completed within the times specified in the 

Term of Contract, plus any extensions thereof allowed in accordance of Contract. The parties 

also recognize the delays, expense, and difficulties involved in proving in a legal or arbitration 

proceeding the actual loss suffered by GCLBA if the Work is not completed on time. Accordingly, 

instead of requiring any such proof, GCLBA and CONTRACTOR agree that as liquidated damages 

for delay (but not as a penalty), CONTRACTOR shall pay GCLBA $250.00 for each day that expires 

after the time specified in Notices to Proceed, as well as Term of Contract for Substantial 

Completion until the Work is substantially complete.  After Substantial Completion, if 

CONTRACTOR shall neglect, refuse, or fail to complete the remaining Work within the Contract 

Time or any proper extension thereof granted by GCLBA, CONTRACTOR shall pay GCLBA $250.00 

for each day that expires after the time specified in the Term of Contract for completion and 

readiness for final payment until the Work is completed and ready for final payment. If the work 

is not completed to the GCLBA’s specifications, at the discretion of the GCLBA, the GCLBA will 
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make the necessary repairs and decrease that amount from the Contractor’s contracted 

amount. 

1.7 WARRANTY.  

A. In addition to any other warranties set forth elsewhere in this Contract, CONTRACTOR warrants 

that Work performed and materials furnished under this Contract conform to the Contract 

requirements and as required in the ("Contract"), and are free of any defect of equipment, 

material or design furnished, or workmanship performed by CONTACTOR or any of its 

subcontractors or suppliers of any tier.  Such warranty shall continue for a period of  1_ year(s) 

from the date of final acceptance of the Work by Owner/Relevant Parties, or for such other 

greater period of time as may be specified in the ("Contract"). Under this warranty, 

CONTRACTOR shall remedy at its own expense any such failure to conform or any such defect. In 

addition, CONTRACTOR shall remedy at its own expense any damage to real or personal 

property owned or controlled by Owner/Relevant Parties when that damage is the result of 

CONTRACTOR’s failure to conform to CONTRACTOR requirements or of any defect in equipment, 

material, workmanship or design furnished by CONTRACTOR. CONTRACTOR shall also restore 

any work damaged in fulfilling the terms of this Article. 

1.8 RE‐INSPECTION FEE. 

A. If the Contractor’s work fails the GCLBA’s inspection, the GCLBA will charge Contractor a $75 

per re‐inspection fee. 

END OF SECTION 100 

 

SECTION	200‐	SOIL	EROSION	–SEDIMENTATION	CONTROL	
PART 1– GENERAL INFORMATION  

1.1 Related Documents 

A. Drawings, reports, and general provisions of the contract, including General Conditions and 

other Division I specifications sects apply to this section. 

1.2 DESCRIPTION 

A. Soil erosion permits are required for certain parcels. Contractor, at Contractor’s expense, shall 

secure waivers and/or permits for soil erosion, demolition, utility cut/plug and/ or well/septic 

abandonment permits.  

1.3 SCHEDUILING   

A. Control measures shall be constructed by the Contractor prior to the time demolition work 

starts and maintained throughout the demolition and site restoration work. 

PART 2 ‐ PRODUCTS 
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2.1 SEED 

A. 100% Dutch white clover seed inoculated with Rhizobium bacteria – Strain B. Do not mix with 

annual rye or other grass seed. Seed tags must be submitted with payment request. 

2.2 MULCH 

A. Mulch may be straw or wood fiber. Do not leave twine from straw bales on lot, twine and 

other packaging must be disposed of off properly off site and is not considered mulch. 

PART 3 ‐ EXECUTION 

3.1 PERFORMANCE  

A. General: 

(1) Even though a specified erosion control measure is not called out on the plans, the 

contractor shall properly control and/or prevent all erosion caused by the Contractor’s 

demolition operation.  

B. Sediment Removal: 

(1) The Contractor shall take such steps as are necessary to assure the retention and 
removal of any sediment which enters an existing storm sewer. 

(2) If eroded material is allowed to enter a storm sewer system it shall be the Contractors 

responsibility to see that all catch basins and manholes are cleaned following demolition 

prior to receipt of final payment. Unless the Contractor can document positively to what 

extent an existing storm sewer system along the cleaning the system. 

(3) All eroded materials deposited in the street gutter as a result of this work shall be 

removed by the Contractor promptly at the Contractor’s expense. 

C. Restoration of Surface: 

(1) Restoration is limited to backfill and compaction of disturbed areas. Final grading, seed 

and mulch shall be performed by the Contractor. 

END OF SECTION 200 

 

SECTION	300	–	EARTHWORK	
PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Excavating, filling, and grading for this work includes, but is not necessarily limited to: 

(1) Filling and backfilling to attain indicated grades 

1.2 PROJECT CONDITIONS 

A. Dust Control 
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(1) Water truck must be on site at all times provided by contractor. The Contractor shall 
use all means necessary to control dust on and near the work and on and near all off‐

site borrow areas if such dust is caused by the Contractor’s operations during 

performance of the work or if it results from the condition in which the Contractor 

leaves the site. 

(2) All Surfaces shall be thoroughly moistened as required to prevent dust from being a 

nuisance to the public and adjacent properties 

B. Protection 

(1) The Contractor shall use all means necessary to protect adjacent property before, 

during, and after demolition work. 

(2) In the event of damage, the Contractor shall immediately make all repairs and 

replacement necessary to the approval of the GCLBA Site Manager/Demolition Program 

Manager and at no additional costs to the GCLBA. 

ii. Safety 

(1) The Contractor is responsible for conducting operations in a safe and orderly manner 

and in conformance with Michigan P.A. 154.  

iii. Permits 

(1) SEE SECTION 200.1.2.A 

1.3 REFERENCES 

A. State of Michigan Department of Transportation (MDOT), 2012 Standard Specifications for 

Construction. Copies are available on the MDOT website: 

http://mdotwas1.mdot.state.mi.us/public/specbook/2012 

B. State of Michigan Department of Transportation Density Testing and Inspection Manual ‐ (2010), 

(copies available for review on MDOT website: http://www.michigan.gov/mdot/0,1607,7‐151‐

9622_11044_39444‐‐‐,00.html; copies are available for purchase from the Michigan Department 

of Transportation, Lansing, MI). 

Part 2 ‐ PRODUCTS 

2.1 FILL MATERIAL 

A. Content of fill material up to 18 inches from the surface. All fill material except MDOT Class II 

Granular Material (excluding blue clay), shall be subject to the approval of the 

Authority/Authority’s Representative. 

B. Content of fill material from the 18 inch mark up to 6 inches from the surface: Use loamy 

material or a sandy clay (mined from the earth and not manufactured) to allow for proper 

drainage on the site. 
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C. For Approved fill material, notify the GCLBA Representative in advance of the intention to 

import material, its location and the GCLBA’s name, address and telephone number. 

D. Contractor must provide Statement of confirmation that backfill and top soil is below MDEQ 

Direct Contact level and backup documentation (Lab results from soil sample for backfill and top 

soil) also provided prior to bring backfill and top soil on site. 

Provide analytical data or a certification from the borrow source documenting that all off‐site 

materials to be used as backfill or fill is uncontaminated.  

The following tests shall be performed for each separate borrow source of backfill material, to 

verify that it is free of contamination if certification is not provided: 

(1) Volatile Organics (Method 8260); 

(2) Semi‐Volatile Organics (Method 8270);  and 

(3) Pesticides/PCBs (Method 8080); and 

(4) Metal tests for arsenic, barium, cadmium, copper, lead, mercury, selenium, silver and 

zinc matter. 

E. Any fill material obtained from off‐site sources shall be free from contamination. Contractor 

shall provide documentation from each source of fill verifying the fill to be free of contaminants 

prior to bringing on site. 

F. Fill materials shall be free of rocks or lumps larger than two (2) inches in greatest dimension.  

G. Pulverized building materials or debris shall not be used as fill material. 

H. Fill from off‐site shall be from a commercial source or approved by the GCLBA’s representative. 

I. Top Soil 

a. Six (6) inches of screened top soil must be applied to each lot. (Topsoil must be free 
of asphalt, pulverized building materials and construction debris.) 

b. Contractor must use a one (1”) inch or less screen to screen top soil. 
c. Pulverized building materials or debris shall not be used as fill material. 
d. Topsoil shall be sourced from a clean borrow source or supplier. 
e. Topsoil consisting of Friable Sandy Loam that can be pulverized under normal hand 

pressure may also be acceptable.  
f. Topsoil consisting of Sandy Clay Loams with the lowest possible clay proportion may 

also be acceptable. 
g. Conforming to ASTM D2487 Group Symbol SM.  
h. Free of roots, rocks larger than 1/2‐inch, subsoil, debris, large weeds and foreign 

matter (including any construction rubble, or other man‐ made items). 
i. Screening: Single screened. 
j. Acidity range (pH) of 5.5 to 7.5. 
k. Containing minimum of 4 percent and maximum of 25 percent organic matter. 
l. Contractor must provide Statement of confirmation that backfill and top soil is 

below MDEQ Direct Contact level and backup documentation (Lab results from soil 
sample for top soil) also provided prior to bringing top soil on site. 
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i. Provide analytical data or a certification from the borrow source 
documenting that all off‐site materials to be used as topsoil is 
uncontaminated. 

m. Top soil shall not be overly compacted. 
PART 3 ‐ EXECUTION 

3.1 PREPARATION  

A. Protect structures, utilities, sidewalks, pavements, and other facilities to remain from damage 

caused by settlement, lateral movement, undermining, washout, and other hazards created by 

earthwork operations. 

B. Provide erosion control measures to prevent erosion or displacement of soils and discharge of 

soil‐bearing water runoff or airborne dust adjacent properties, drives and walkways. 

C. Protect existing trees to remain.  

3.2 DEWATERING 

A. Prevent surface water and subsurface or ground water from entering excavations, from ponding 

on prepared subgrades, or from flooding Project site and surrounding area.  

B. Protect subgrades from softening and damage by rain or water accumulation. 

3.3 EXCAVATION 

A. Explosives: Do not use explosives. 

B. Unclassified Excavation: Excavation is unclassified and includes excavation to required subgrade 

elevations regardless of the character of materials and obstructions encountered. 

3.4 STABILITY OF EXCAVATIONS 

A. Comply with local codes, ordinances, and requirements of authorities having jurisdiction to 

maintain stable excavations. 

3.5 APPROVAL OF SUBGRADE 

A. Notify GCLBA’s representative when excavations have reached required subgrade. 

B. When GCLBA’s representative determines that unforeseen unsatisfactory soil is present, 

continue excavation and replace with compacted backfill or fill materials as directed. 

C. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or 

construction activities, as directed by the GCLBA’s representative. 

3.6 STORAGE OF SOIL MATERIALS 

A. Stockpile materials acceptable for backfill and fill soil materials, including, acceptable borrow 

materials. Stockpile soil materials without intermixing. Place, grade, and shape stockpiles to 

drain surface water. Cover to prevent wind‐blown dust. 

(1) Stockpile soil materials away from edge of excavations. Do not store within drip line of 

remaining trees. 
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3.7 BACKFILL 

A. Backfill excavations promptly, but not before completing the following: 

(1) Receipt of approval to proceed from local municipality building inspector. 

(2) Acceptance of removals below finish grade. 

(3) Removal of trash and debris from excavation. 

(4) Removal of temporary shoring and bracing and sheeting 

3.8 FILL 

A. Preparation: Remove vegetation, topsoil, debris, wet and unsatisfactory soil materials, 

obstructions, and deleterious materials from ground surface prior to placing fills. 

(1) Plow strip, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill 
material will bond with existing surface. 

B. When subgrade or existing ground surface to receive fill has a density less than that required for 

fill, break up ground surface to depth required, pulverized, moisture‐condition or aerate soil and 

re‐compact to require density. 

C. Place fill in layers to an elevation of between 8” to 18” above adjacent undisturbed ground. 

3.9 MOISTURE CONTROL 

A. Uniformly moisten or aerate subgrade and each subsequent fill or back fill layer before 

compaction to within 2 percent of optimum moister content. 

(1) Do not place backfill or fill material on surfaces that are muddy, frozen, or contain frost 

or ice. 

(2) Remove and replace, or scarify and air‐dry satisfactory soil material that is too wet to 

compact to specified density. 

3.10 COMPACTION 

A. Place backfill and fill materials in layers not more than 18 inches in loose depth. Contractor shall 

achieve compaction by reasonable means as determined by the Contractor. All methods of 

compaction shall be approved by the GCLBA’s representative. Heavy equipment such as loaders, 

bulldozers, etc. may be used to achieve compaction if approved by the GCLBA’s representative. 

If the compaction methods do not achieve the required compaction, then mechanical vibratory 

equipment shall be used. 

B. Topsoil shall not be heavily compacted. Use light‐weight tractor for final grading to ensure 

topsoil does not become compacted. 

3.11 GRADING 
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A. General: Uniformly grade areas to a smooth surface, free from irregular surface changes. 

Comply with compaction requirements and grade to cross sections, lines, and elevations 

indicated.  

(1) Provide a smooth transition between existing adjacent grades and new grades. 

(2) Cut out soft spots, fill low spots, and trim high spots to conform to required surface 

tolerances. 

B. Site Grading: Slope grades to direct water to the back of the lot, in order to prevent water and 

debris from more easily entering storm drains. Provide a uniform finished surface grade sloped 

at 2% minimum and 5% maximum. Match existing grade at adjacent property lines. 

3.12 SEEDING AND WATERING 

A. **Note‐ Seeding and Watering Report as well as seed tags required for payment 

B. 100% Dutch white clover seed applied at a rate of rate of 2 oz. of seed per 1,000 sq. ft., placed 

upon six (6) inches of screened topsoil. Contractor must use a one (1”) inch or less screen to 

screen top soil. (See Part 2 – Products – H Top Soil for specification) Prior to planting, seed 

must be inoculated with the correct strain of Rhizobium bacteria (Strain B). Use a cultipacker 

pulled by a light‐weight tractor (do not use heavy equipment on the site that would compact the 

topsoil layer) to ensure seed has good contact with the soil. Plant seed ¼” deep. Mulch entire 

planting area to ensure proper moisture levels, removing bale string from the site.   

C. Contractor must demonstrate that the site has been watered within 7 days of the seeding date 

sufficient to allow for seed germination. Notify the Genesee County Land Bank of the date of 

seeding via email to: jkacharos@thelandbank.org. Fill out Seeding and Watering Report. 

Contractors are encouraged to use weather forecasts to plan seeding that takes advantage of 

natural rainfall to germinate seed. Contractors are responsible for watering the site if there is no 

rainfall sufficient for germination in the 7 days after seeding. 

3.13 PROTECTION 

A. All trees of a diameter of 4” or greater located outside of five (5) feet from the structure to be 

demolished shall be protected. If such trees are damaged, the contractor shall replace damaged 

tree as directed by GCLBA/GCLBA’s Representative. 

B. Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep 

free of trash and debris. 

C. Repair and re‐establish grades to specified tolerances where completed or partially completed 

surfaces become eroded, rutted, settled or lose compaction due to subsequent construction 

operations or weather conditions. 

(1) Scarify or remove and replace material to depth directed by the GCLBA’s representative; 

reshape and re‐compact at optimum moisture content to the required density. 

D. Settling: Where settling occurs during the Project correction period, remove finishing surfacing, 

backfill with additional approved material, compact, and reconstructing surfacing. 
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(1) Restore appearance, quality, and condition of finished surfacing to match adjacent 

work, and eliminate evidence of restoration to the greatest extent possible.  

3.14 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal: Remove surplus satisfactory soil and waste material, including unsatisfactory soil, 

trash, and debris, and legally dispose of it off the GCLBAs property. 

3.15 PAYMENT 

A. The work of excavating, filling, and grading shall be included in the lump sum project costs. The 

work of grading shall include all labor, materials and equipment necessary for filling and 

compaction the subgrade prior to placing any improved surface. Any areas disturbed by 

construction activities shall be re‐graded and reseeded if necessary. 

END OF SECTION 00300 

 

SECTION	400	–	BUILDING	DEMOLITION	
PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Condition and Division 1 Specifications Sections, apply to this section. 

1.2 SUMMARY 

A. This Section includes the following:  

(1) Demolition and removal of building, basements, and foundations. 

(2) Demolition and removal of site improvements, including but not limited to retaining 

walls, paving and foundation landscaping. Existing trees 4” in diameter, located outside 

of five (5) feet from the structure shall remain and be protected during demolition. 

B. Related Sections: The following contain requirements that relate to this Section. 

(1) Division1 Section” Soil Erosion‐Sedimentation Control”. 

(2) Division 2 Section “Excavating, Filling and Grading” for soil materials, excavating, 

backfilling, and site grading. 

1.3 DEFINITIONS 

A. Remove: Remove and legally dispose of items except those indicated to be reinstalled, salvaged 

or to remain the GCLBA’s property. 

B. Existing to Remain: Protect items indicated to remain against damage during demolition.  

1.4 MATERIALS OWNERSHIP 
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A. Except for items or materials indicated to be reused, salvaged, or otherwise indicated to remain 

the GCLBA’s property, demolished materials shall be become the Contractor’s property and shall 

be removed from the site with further disposition at the Contractor’s option.  

1.5 SUBMITTALS 

A. General: Submit each item in this Article according to the Conditions of the Contract & Division I 

Specifications sections, for information only, unless otherwise indicated.  

B. Proposed dust‐control measures. 

C. Proposed noise control measures. 

D. Schedule of demolition activities indicating the following: 

(1) Detailed sequence of demolition and removal work, with starting and ending dates for 

each activity.  

E. Inventory of items to be removed and salvaged. 

F. Landfill records for record purposes indicating receipt and acceptance of hazardous wastes by a 

landfill facility licensed to accept hazardous wastes. 

G. Seeding and Watering Report 

H. Seed tags from Dutch white clover seed 

1.6 QUALITY ASSURANCE 

A. Demolition Firm Requirements: Contractor shall have successfully completed demolition work 

similar to that indicated for this project. 

B. Regulatory Requirements:  Comply with governing EPA, state and local notification regulations 

before starting demolition. Comply with hauling and disposal regulations of authorities having 

jurisdiction. 

1.7 PROJECT CONDITIONS 

A. Contractor is responsible to comply with any/all required demolition permits required by local 

authorities and ordinances. 

B. Buildings to be demolished will be vacated and their use discontinued before start of work. 

C. GCLBA assumes no responsibility for actual condition of the buildings to be demolished 

(1) Conditions existing at time of inspection for bidding purpose will be maintained by 

GCLBA as far as practical. 

D. Storage or sale of removed items or materials on‐site will not be permitted 

E. Landfill Disposal: 

(1) Contractor shall supply GCLBA with a copy of landfill and disposal receipts. 

PART 2‐PRODUCTS (Not Applicable) 
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PART 3‐EXECUTION 

3.1 EXAMINATION 

A. Survey existing conditions and correlate with requirements indicated to determine extent of 

demolition required. 

B. Survey the condition of the buildings to determine whether removing any element might result 

in a structural deficiency or unplanned collapse of any portion of the structure or adjacent 

structures during demolition. 

C. Perform surveys as the Work progress to detect hazards resulting from demolition activities. 

3.2 PREPARATION 

A. Drain, purge, otherwise remove, collect, and dispose of chemicals, gases, explosives, acids, 

flammables, or other dangerous materials before proceeding with demolition operations. 

B. If necessary, employ a certified, licensed exterminator to treat building and to control rodents 

and vermin before and during demolition operations. 

C. Conduct demolition operations and remove debris to ensure minimum interference with roads, 

streets, walks, and other adjacent occupied and used facilities. 

i. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without 

permission from the GCLBA and authorities having jurisdiction. Provide alternate routes 

around closed or obstructed traffic ways if required by governing regulations. 

D. Conduct demolition operations to prevent inquiry to people and damage to adjacent buildings 

and facilities to remain. Ensure safe passage of people around demolition area.  

i. Erect temporary protection such as walks, fences, railings, canopies, and covered 

passageways, where required by authorities having jurisdiction. 

ii. Protection existing site improvements, appurtenances, and landscaping to remain. 

iii. Erect a plainly visible fence around drip line of individual trees or around perimeter drip line 

of groups of trees to remain. 

3.3 EXPLOSIVES 

A. Use of explosives will not be permitted. 

3.4 POLLUTION CONTROLS 

Under the authority of Section 112 of the Clean Air Act, as amended, 42 U.S. C. 1857(C‐7), the 

Administrator of the United States Environmental Protection Agency (EPA) promulgated 

National Emission Standards for Hazardous Air Pollutants on April 6, 1973, (38 F.R. 8820) 

Asbestos was designated a hazardous air pollutant, and standards were set for its use, and to 

control asbestos emissions. It was determined that one significant source of asbestos emissions 

was the demolition of certain buildings and structures. 
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Additionally, contractors are required under authority of Section 114 (a) to follow EPA personnel 

to freely enter any of your facilities or demolition sites, to review any records, inspect any 

demolition method, and sample or observe any omissions. 

All demolition operations conducted by the Demolition Contractor are to be in compliance with 

application provisions of Section 112 of the Act and 40 C.F.R. Section 61.22(d). 

In addition, Section 113(c)(1) of the Act(42 U.S.C. 1857 C‐8(c)(1), provides that any person who 

knowingly fails or refuses to comply with any such order shall be punished by a fine of not more 

than $25,000 per day of violation, or by imprisonment for not more than one year, or by both.  

Finally, Section 113(c)(2) of the Act (42 U.S.C. 1857 C‐8(c)(2), provides that any person who 

knowingly makes any false statement in any report required under the Act shall be punished, 

upon conviction, by a fine of not more than $10,000 or by imprisonment for not more than six 

months, or by both. 

A. Use water mist, temporary enclosures, and other suitable methods to limit the spread of dust 

and dirt. Comply with governing environmental protection regulations. 

i. Do not create hazardous or objectionable conditions, such as ice, flooding, and pollution, 

when using water. 

B. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and 

areas. 

C. Clean adjacent buildings and improvements of dust, dirt and debris caused by demolition 

operations. Return adjacent areas to condition existing before start of demolition. 

D. Contractor shall limit hours of operation to Monday through Friday during the hours of 7:00 

a.m. to 6:00 p.m. Special hours of operation outside the normal hours must be approved by the 

GCLBA. Contractor shall limit noise pollution at all times to prevent objectionable conditions.  

3.5 DEMOLITION 

A. Building Demolition: Demolish buildings, structures, facilities, and other debris including brush 

and trees or logs, and completely remove from the site. Use methods required to complete 

Work within limitations of governing regulations and as follows: 

(1) Locate demolition equipment throughout the building and remove debris and materials 

so as not to impose excessive loads on supporting walls, floors, or framing. 

(2) Dispose of demolished items and materials promptly. On‐site storage or sale of removed 

items is prohibited. 

(3) Small buildings may be removed intact when permitted by the GCLBA’S representative 

and approved by authorities having jurisdiction. 

(4) Break up and remove concrete slabs on grade, unless otherwise shown to remain. 

(5) Remove air‐conditioning equipment without releasing refrigerants. 
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(6) Remove structural framing members to ground to avoid free fall and to prevent ground 

impact and dust generation. 

B. Below‐Grade Construction: Demolish foundation walls and other below‐grade construction, as 

follows: 

Basement Excavation 

(1) Below grade structures foundation/basement floor shall be totally removed. 

C. Filling Below‐Grade areas: Completely fill below‐grade areas and voids resulting from demolition 

of buildings and pavements with soil materials according to requirements specified in Section 

300 Earthwork. 

D. Damages: Promptly repair damages to adjacent facilities caused by demolition operations. 

E. Special Conditions 

The Contractor shall preserve all surrounding buildings and property. Contractor should note the 

proximity of surrounding buildings. Any damage to surrounding buildings or property will be 

repaired by the Contractor at his expense.  

3.6 DISPOSAL OF DEMOLISHED MATERIALS 

A. General: Promptly dispose of demolished materials. Do not allow demolished materials to 

accumulate on‐site. 

B. Burning: Do not burn demolished materials. 

C. Disposal: Transport demolished materials of GCLBA’s property and legally dispose of them. 

D. Contractor shall supply GCLBA with a copy of all landfill and disposal receipt. All disposal receipts 

and waste manifests must by supplied to the GCLBA in a timely manner to insure payment will 

be paid in a timely manner.  

3.7 MEASUREMENT & PAYMENT 

A. The work of Building Demolition shall not be paid for separately but shall be included in the 

lump sum of project costs. 

END OF SECTION 400 
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 REMOVAL OF APPROACHES/REPLACEMENT OF CURBS: CITY OF FLINT 
ONLY  
 

The Genesee County Land Bank Authority (GCLBA) and the City of Flint (City) has entered into a 
Memorandum of Understand to remove approaches and replace curbs on various properties that are 
being demolished by the GCLBA within the City.  

The City has authorized GCLBA demolition contractors and/or their subcontractors to remove 
approaches and replace curbs on various properties the GCLBA have entered into a contract with to 
demolish structures within the City of Flint.  

 

PART 1 – REQUIREMENTS OF CONTRACTORS: 

A. Contractors and/or their subcontractors must be licensed to do sidewalk work with the City of 
Flint. 

B. Contractors and/or their subcontractors must obtain a “Sidewalk” permit for each location from 
the City’s Development Division, 1101 S. Saginaw St., Flint MI. 

C. Contractors will adhere to City of Flint and Michigan Department of Transportation (MDOT) 
regulations and specifications when removing approaches or replacing curbs 

D. Contractors must reference the 2012 MDOT Standard Specifications for Construction, Division 6- 
Portland Cement Concrete Pavements, when performing concrete work during the winter 
months. 

a. If it has been determined by GCLBA and the City that proposed curb cannot align with 
the existing curb elevation and if no resolution can be agreed upon, the GCLBA may 
choose to not replace the curb and preserve the approach for that address. This option 
will only be available if no approach removal work has been initiated. 

E. All substandard work will be repaired within 30 days of receiving a repair notification from the 
City and will be repaired to a condition that complies with MDOT Standard Plan for Concrete 
Curb and Concrete Curb & Gutter, E-curb. 

F. Contractor will be required to contact the City’s Right-of-Way Enforcement Officer to schedule 
an inspection of the completed area within 7 days of concluding the approach removal/curb 
installation. 

G. Contractor must provide approval certification from the City of Flint with their payment request 
packet to the GCLBA. 

PART 2 – PROCESS FOR SECURING PERMIT 

A. GCLBA Contractors and/or their subcontractors must obtain a “Sidewalk” permit for each 
location from the City’s Development Division. 
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a. When issuing “Sidewalk” permit, the City’s Development Division staff will identify in 
their database the requested permit is for an address that is listed as being owned or 
managed by the GCLBA. 

B. Contractor will be required to contact the City’s Right-of-Way Enforcement Officer to schedule 
an inspection of the completed area within seven (7) days of concluding the approach 
removal/curb installation. 

C. The City will notify the GCLBA within seven (7) business days after the expiration of the 30-day 
remediation period if the Contractor fails to comply.  

D. The City’s sidewalk inspection fees are included in the Sidewalk permit fee. 

 

PART 3 - SPECIFICATIONS: 

A. Contractors will adhere to City of Flint and Michigan Department of Transportation (MDOT) 
regulations and specifications when removing approaches or replacing curbs (SEE PART 3.1) 

B. Contractors must saw cut existing curb and construct all curbs according to the MDOT Standard 
Plan for Concrete Curb and Concrete Curb & Gutter, E-curb (hereto attached – Part 3.1) in 
alignment with the existing curb elevation 

C. If it is determined the proposed curb cannot align with the existing curb elevation, the GCLBA 
and the City will jointly determine a resolution utilizing the most cost effective method.  
However, if no resolution can be agreed upon, the GCLBA may choose to not replace the curb 
and preserve the approach for that address. This option will only be available if no approach 
removal work has been initiated. 

D. Contractors shall be required to grade, seed and straw the parkway where the approach is 
removed within 30 days of removing the approach so that the affected area is restored to an 
adequate condition as deemed appropriate by the City 

E. Contractors must reference the 2012 MDOT Standard Specifications for Construction, Division 6- 
Portland Cement Concrete Pavements, when performing concrete work during the winter 
months.  

a. Curb construction will only be allowed when temperature limits are ambient air 
temperatures of 25 degrees F and rising.  

b. GCLBA Contractors will be allowed 14 days after removing the approach to replace the 
curb and at least grade the area behind the curb.  

c. Turf restoration must be completed in the spring through to November 15th if weather 
permits 

F. All substandard work will be repaired within 30 days of receiving a repair notification from the 
City and will be repaired to a condition that complies with MDOT Standard Plan for Concrete 
Curb and Concrete Curb & Gutter, E-curb 
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G. Contractor is required to contact the City’s Right-of-Way Enforcement Officer to schedule an 
inspection of the completed area within 7 days of concluding the approach removal/curb 
installation. GCLBA’s Contractor shall remediate any of the City’s concerns relative to the 
approach removal/curb installation within 30 days.   

a. The City will notify the GCLBA within seven (7) business days after the expiration of the 
30-day remediation period if the Contractor fails to comply.  

H. The City’s sidewalk inspection fees are included in the Sidewalk permit fee. 
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SECTION 500 PART 3.1– REMOVAL OF 
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CURBS: CITY OF FLINT ONLY 
 

MICHIGAN DEPARTMENT OF TRANSPORTATION BUREUA OF HIGHWAY DEVELOPMENT STANDARD PLAN 
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Standard abbreviations used throughout this Environmental Construction Management Plan 
shall be as follows: 
 

ACM: Asbestos Containing Material 
AKT Peerless: AKT Peerless Environmental & Energy Services 
AST: Above Ground Storage Tank 
BMP: Best Management Practices 
BTEX: Benzene, Toluene, Ethylbenzene, & Xylene 
CDBG:  Community Development Block Grant  
CSWO: Certified Storm Water Operator 
ECMP: Environmental Construction Management Plan 
ESA: Environmental Site Assessment 
GCLBA: Genesee County Land Bank Authority 
GCC: Generic Cleanup Criteria 
GPR: Ground Penetrating Radar 
HASP: Health and Safety Plan 
HAZWOPER:  Hazardous Waste Operation and Emergency Response Standard 
IDLH: Immediately Dangerous to Life and Health 
LBP: Lead Based Paint 
MDEQ: Michigan Department of Environmental Quality 
MIOSHA: Michigan Occupational Safety and Health Act 
NIOSH: National Institute for Occupational Safety and Health 
NREPA: Natural Resources and Environmental Protection Act 
OSHA: Occupational Safety and Health Administration 
PCB: Polychlorinated Biphenyls 
PPE: Personal Protective Equipment 
PPM: Parts Per Million 
QEP: Qualified Environmental Professional (AKT Peerless) 
RCRA: Resource Conservation & Recovery Act 
REC: Recognized Environmental Condition 
SESC: Soil Erosion and Sedimentation Control 
SHSO: Site Health and Safety Officer  
SVOC: Semi-Volatile Organic Compound 
TCLP:  Toxicity Characteristic Leaching Procedure  
UST: Underground Storage Tank 
VOC: Volatile Organic Compound 
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ENVIRONMENTAL CONSTRUCTION MANAGEMENT PLAN 
VARIOUS COMMERCIAL/RESIDENTIAL DEMOLITIONS  
FLINT, GENESEE COUNTY, MICHIGAN 
AKT PEERLESS PROJECT NUMBER: 9356S 

1.0 INTRODUCTION AND DESCRIPTION OF WORK 

1.1 INTRODUCTION 
AKT Peerless Environmental & Energy Services (AKT Peerless) has prepared this Environmental 
Construction Management Plan (ECMP) for demolition activities at Various Commercial/Residential 
Properties, in the City of Flint, Genesee County, Michigan.  
 
The City of Flint and the Genesee County Land Bank Authority (GCLBA) propose to conduct general 
demolition activities at various commercial and residential properties in Genesee County utilizing 
Community Development Block Grant (CDBG) Funding.  
 
All site work especially abatement, excavation and subsurface work associated shall comply with this 
ECMP. 
 
This document comprises the due care management plan for the project. A Contractor’s Disclosure 
Statement summarizing the subject property environmental demolition and construction requirements 
is provided in Appendix A. Any and all contractors conducting site work and subsurface activities at the 
subject property will be required to sign a copy of this disclosure prior to starting work.  
 
Refer to the summary table in Appendix B for a description of each property (“the subject property”). 
Additional details regarding known site conditions, recognized environmental concerns (RECs), and 
known hazardous substances can be found in the individual reports (Phase I, Limited Phase II, and/or 
Pre-Demolition Hazardous Material Survey) prepared for each property. These reports are available 
upon request and will be provided to the winning bidder for each property.  

1.1.1 Proposed Work 
The City of Flint and the GCLBA (“Owner”) intend to conduct general demolition activities at each 
property. The specific scope of work for each site is described in the Request for Proposals and Contract 
Documents.  
 
The tasks that will be conducted during the demolition activities will include some or all of the following: 
1) abatement and disposal of asbestos and hazardous materials/waste; 2) demolition of site features 
and subject buildings; 3) removal of abandoned containers, including aboveground storage tanks (ASTs) 
and underground storage tanks (USTs), if encountered; 4) removal of brush and vegetation; 5) plug, 
cap, and bulk head utilities; and 6) site restoration including grading and compaction of imported fill 
materials and seeding.  
 
Additional activities may be pursued and the associated due care management responsibilities 
evaluated as they are identified. No structures are proposed to be constructed at the properties. 
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1.1.2 Purpose 
The City of Flint and the GCLBA propose to demolish and restore various commercial and residential 
properties as green space. A Request for Proposals and Contract Documents was prepared and released 
for each property.  
 
Environmental investigations have been completed at each property. Based on the former operation of 
most of the properties for commercial purposes, various RECs have been identified. The RECs indicated 
the presence or potential presence of environmental contamination on the subject property. RECs 
include, but are not limited to: potential industrial fill material used for grading, gasoline filling 
operations, potential USTs, automobile repair activities, and/or nearby sites of known and suspected 
environmental contamination. RECs are unique to each property and several sites have no known RECs. 
Refer to Appendix B for a summary of known RECs and environmental concerns at specific properties.  
 
Limited Phase II investigations were conducted at nine of the commercial properties based on RECs 
identified during the Phase I ESAs. Soil and/or groundwater contamination has been identified at the 
subject property in excess of Michigan Department of Environmental Quality (MDEQ) Part 201 
Residential and Non-Residential Generic Cleanup Criteria (GCC). 
 
This ECMP was developed to provide guidance to the City of Flint, the GCLBA, and Contractors for 
demolition and site restoration activities at properties where environmental concerns were previously 
identified or are encountered during demolition. This ECMP addresses the identification and 
management of contaminated soil, groundwater, storage tanks, asbestos, lead-based paint, and/or 
other regulated materials at the subject property. The recommended policies and procedures are meant 
to ensure that human health and the environment is protected, soil/groundwater is properly managed, 
and due care responsibilities for the subject property is met during demolition activities. 
 
A variety of residuals (soil, groundwater, debris, etc.) could potentially be generated during demolition. 
This ECMP specifies methods for management of these residuals. The procedures and guidelines set 
forth in this ECMP were developed to ensure that residuals generated during the course of demolition 
will be managed in a manner that: (1) conforms to Federal, State, and local solid waste and 
environmental response laws; (2) protects workers and the general public from unacceptable exposure 
to the residuals; and (3) reduces the potential for exacerbation of environmental conditions of the 
properties. 
 
When in doubt of any site conditions or work activities, immediately contact the GCLBA or AKT Peerless. 
Contacts are listed in Section 1.2.3. 
 
The intent of this ECMP is to require that all residuals generated from demolition activities on the 
subject property be managed either via: (1) redistribution on the property in a manner that is compliant 
with the Owner’s due care responsibilities and in accordance with direction from the Qualified 
Environmental Professional (QEP), if necessary; or (2) removal from the property to an appropriately 
licensed, approved disposal facility.  
 
Environmental Best Management Practices (BMPs) will be used on this project where applicable and 
appropriate, unless otherwise determined by the GCLBA or QEP.  
 

1.1.3 Conflicts, Ambiguity, or Discrepancy 
Before undertaking each part of the work, Contractor shall carefully study and compare the ECMP and 
the Contract Documents and check and verify pertinent information is shown and described.  
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If, during the performance of the Work, Contractor discovers any conflict, error, ambiguity or 
discrepancy within the ECMP or Contract Documents or between the ECMP and Contract Documents 
and/or any provision of any such Law or Regulation applicable to the performance of the work or of any 
such standard, specification, manual or code or of any instruction of any supplier; Contractor shall 
report it to the GCLBA in writing at once, and Contractor shall not proceed with the Work affected 
thereby (except in an emergency) until an amendment or supplement to the ECMP or Contract 
Documents has been issued. 
 
For any inconsistency between the Contract Specifications and the ECMP, it should be anticipated that 
the more conservative instruction for protection of human health, safety, and the environment will be 
adopted.  
 

1.1.4 General Work Sequence 
Conduct work in stages, coordinate schedule and operations with Owner and QEP: 

1. Prepare and submit a Work Plan and Health and Safety Plan (HASP) in accordance with 
Specifications. 

2. Conduct a pre-demolition conference call or meeting with Owner and QEP. 
3. Submit all notifications and obtain all permits.  
4. Verify all utility and miscellaneous piping locations. Verify all disconnects.  

5. Coordinate and notify Owner and QEP of on-site work activities.  
6. Conduct all necessary waste characterization and obtain all necessary approvals. 
7. Remove all regulated asbestos, hazardous materials, and other materials banned from 

landfill disposal. 
8. Liquids accumulated in building components, piping, site features, the sub grade areas or 

excavations shall be removed prior to demolition of buildings. 
9.  Conduct test pits or exploratory work for known or suspected USTs or hoists with oversight 

of QEP. 
10. Proceed with remaining demolition/removals. 

11. Conduct backfill and site restoration. 
12. Schedule final inspection and obtain approval. 
13. Submit all documents, manifests, and other completion information to Owner and QEP. 

1.2 CONSTRUCTION MANAGEMENT ROLES, QUALIFICATIONS, AND TRAINING 
For the purposes of this ECMP, the roles and responsibilities for environmental due care planning and 
management activities are as follows. 

1.2.1 Program Manager / Property Owner  
The subject property is currently owned by the GCLBA. The GCLBA is the Program Manager 
implementing the demolition activities for the City of Flint utilizing CDBG funds.  
 
The GCLBA has designated personnel responsible for the management of the demolition activities and 
oversight of the environmental management roles described in the following sections. 
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1.2.2 Construction Manager 
The Construction Manager is the appointed representative in charge of the oversight of all construction 
/demolition activities at the subject property. This representative is also identified as the Demolition 
Program Manager in the Contract Documents.  
 
The GCLBA is the Construction Manager for the project.  

1.2.3 Qualified Environmental Professional 
The QEP is the qualified individual retained by the Program Manager to ensure that all environmental 
due care obligations are being met during demolition. In this context, the QEP is a person that: 1) has 
experience in the management and implementation of environmental construction management plans; 
2) has experience in the identification and management of environmental contamination and hazardous 
materials; 3) has a Bachelor’s degree or higher in engineering, geology, or other science-related 
discipline, or has demonstrated sufficient ability through past performance; and 4) possesses current 40-
hour certification under the Hazardous Waste Operation and Emergency Response Standard 
(HAZWOPER), (Michigan Occupational Safety and Health Act (MIOSHA) -STD-1216 and 29 CFR 1910.120). 
 
AKT Peerless is the QEP for the project.  
 
The QEP must be made aware and provided the opportunity to conduct independent 
oversight/observation during all soil disturbance and subsurface excavation activities to ensure proper 
material handling, disposal, and site restoration protocols are followed, as necessary and requested by 
the Program Manager. 
 
QEP Responsibilities 
The QEP’s responsibilities shall include oversight of select demolition activities to assess and verify 
consistency of the activities with the GCLBA’s “due care” obligations under Section 20107a of Part 201 
and as specified in this ECMP.  
 
For select properties this will include:  

1) Assist Contractors with questions and development of proper work practices to complete the 
proposed scope of work.  

2) Oversight, as necessary, of the Contractor’s invasive construction activities and field screening of 
excavated soils that result there from. 

3) Completion of ambient air monitoring (independent from Contractor), if necessary, in the 
vicinity of open excavations to assess the potential for exposure. 

4) Providing direction, as necessary, to the Contactor regarding materials and methods for 
stockpiling of contaminated soils, fill materials and other residuals that must be temporarily 
stored on the property during work. 

5) Coordination and monitoring, of redistribution of soils/fill materials on the property (if 
necessary). 

6) Visual monitoring of ambient air, as necessary, to verify that particulate emissions from the site 
are appropriately minimized through dust suppression techniques implemented by the 
Contractor. 

7) Visual monitoring, as necessary, of the effectiveness of soil erosion and sedimentation control 
(SESC) measures and vehicle track-out measures to prevent public nuisance. 
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8) Review and approval for waste profiles and manifests. 

9) Oversight and approval of waste characterization sampling.  

10) Oversight of test pits and exploratory excavations for USTs.  

11) Oversight, registrations, MDEQ coordination, and sample collection associated with removal of 
storage tanks.  

QEP Contacts  

If Contractor is in doubt of any site conditions or proper work activities, immediately contact the QEP at 
numbers below: 

Ryan Londrigan (Project Manager): 989-284-7238 

Jeff Carr: 989-482-8788 

Stephanie Horn: 517-231-2535 

AKT Peerless Office Saginaw, MI: 989-754-9896 

1.2.4 Contractor(s) 
The Contractors are those companies designated by the Owner and/or the Construction Manager that 
have responsibility for the implementation for specific work activities. These work activities will be 
identified by the Owner and the Construction Manager. The Contractor is responsible for the procedures 
described in this ECMP for each designated activity. 
 
For work at sites with known or suspected contamination, or USTs; the Contractor must have a Qualified 
Individual on-site during all work activities. In this context, the “Contractor Qualified Individual” is a 
person that: 1) is responsible to the employer; 2) has the authority to commit contractor resources and 
direct on-site personnel; 3) has at least 5 years of experience in the management and implementation of 
environmental construction activities and plans; 4) has at least 5 years’ experience in the identification 
and management of environmental contamination and hazardous materials; 5) has at least 5 years’ 
experience conducting construction activities and/or environmental cleanup at contaminated 
properties; 6) has demonstrated sufficient ability to supervise construction activities on contaminated 
properties through past performance; and 7) possesses current 40-hour certification under the 
HAZWOPER, MIOSHA-STD-1216 and 29 CFR 1910.120. 
 
All subsurface work including penetrating or disturbing the existing surfaces, work with subsurface 
infrastructure, opening monitoring wells or sewers, handling of existing soil, sediments or groundwater, 
or any other site activity with the reasonable potential for exposure must be conducted by trained 
individuals with the oversight of the Contractor Qualified Individual.  
 
All work with known hazardous substances, including stained soil, impacted soil and/or groundwater, as 
well as removal of USTs must be conducted by trained individuals with the currently certified 
HAZWOPER personnel, (MIOSHA-STD-1216 and 29 CFR 1910.120). 
 
Documentation of the above qualifications for on-site workers must be provided to the Construction 
Manager/QEP in advance of any on-site activity.  
 
The Contractor and associated parties performing work are completely responsible for compliance with 
this ECMP, the project HASP, the safe performance of all intrusive work, the structural integrity of 
excavations, proper disposal of fluids, control of runoff, and for damage to off-site properties and 
protected site features. 
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Qualifications and Insurance 
The Contractor or approved subcontractor shall have Pollution Liability insurance for projects involving 
the removal and disposal of waste or storage tanks. Contractor shall maintain limits no less than 
$1,000,000 per loss/$1,000,000 aggregate. Coverage is for losses caused by pollution conditions that 
arise from the operations of the Contractor described under the scope of services of the Contract 
including: 

 
a) Bodily injury, sickness, disease, mental anguish or shock sustained by any person, 

including death. 
b) Property damage, including physical injury to or destruction of tangible property 

including the resulting loss of use thereof, cleanup costs, and the loss of use of tangible 
property that has not been physically injured or destroyed. 

c) Defense including costs, charges and expenses incurred in the investigation, adjustment 
or defense of claims for such compensatory damages. 

d) Non-owned Disposal Site coverage for specified sites if Contractor is disposing of waste. 
e) Coverage shall not include exclusion from asbestos, mold or microbial matter. The 

definition of pollution conditions will include asbestos, mold or microbial matter. 
f) Coverage shall include transportation of waste and materials. 
g) Coverage shall include non-owned disposal sites. 
h) Coverage shall include a provision for additional insured status with primary and non-

contributory status and waiver of subrogation in favor of Owner. 
 

Coverage shall apply to sudden and non-sudden pollution conditions including the discharge, dispersal, 
release or escape of smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, liquids’ or gases, waste 
materials or other irritants, contaminants or pollutants into or upon land, the atmosphere or any 
watercourse or body of water, provided such conditions are not naturally present in the environment in 
the concentration or amounts discovered, unless such natural condition(s) are released or dispersed as a 
result of the performance of Covered Operations. 

2.0 HEALTH & SAFETY, CONTINGENCY PLAN, AND WORK PLAN 
Certain commercial properties where demolition is to occur are known or suspected to be contaminated 
and therefore, constitutes a site of environmental contamination. Soil and/or groundwater 
contamination is present at the subject property in excess of MDEQ Part 201 Residential and Non-
Residential GCC defining the property as a “facility” under Part 201 of 1994 Michigan P.A. 451, as 
amended.  
 
If applicable a comprehensive list of environmental contaminants, which have been detected at the 
subject property are presented in the property specific Limited Phase II Environmental Site Assessment 
(ESA). Prior to starting work, the Contractor shall be familiarized with the contaminants identified in the 
report for each individual site at the subject property.  
 
A Phase I ESA has been completed at each property. RECS, if any, at each property are identified in the 
Phase I ESA. Sites with RECs are more likely to have environmental contamination; however, site work at 
all properties including those not identified as a “facility” shall proceed with caution and be conducted 
in accordance with applicable portions of this ECMP.  
 
Due to the presence of known or suspected environmental contamination, the Contractor shall take all 
necessary precautions as required by laws, regulations and the contract documents for protection of the 
Contractor’s personnel, as well as the adjacent properties. Such regulations shall include, but not be 
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limited to, the following: 
 

1. Federal Occupational Health and Safety Act (OSHA), including the OSHA HAZWOPER standard 
(29 CFR 1910.120) 

2. MIOSHA, as amended  

3. Michigan Worker Right-to-Know Act  
 
The Contractor shall protect all persons on the subject property or on adjacent properties that may be 
impacted by the Contractor’s work. 
 
Health and Safety Plan (HASP) 
It is the Contractor’s responsibility to develop a site-specific HASP for all Contractor personnel. This 
HASP shall be specific to the site and address the potential hazards associated with the Contractor’s 
scope of work. The Contractor HASP shall acknowledge the information provided in this ECMP, as well as 
environmental reports prepared for each property. The Contractor shall take all necessary precautions 
to assure that Contractor’s personnel, and Subcontractor’s personnel under the Contractor’s 
jurisdiction, observe and abide by all applicable safety regulations while performing the work. The HASP 
must be provided to the GCLBA and AKT Peerless in advance of commencing work activities. The GCLBA 
and AKT Peerless may elect to review and comment on the HASP. The Contractor shall incorporate the 
comments or provide further clarification to resolve the comments.  
 
Spill / Emergency Contingency Plan 
The Contractor and the Contractor’s Site Health & Safety Officer (SHSO) are responsible for emergency 
response notification(s) in the event that an emergency occurs during demolition. Emergencies may 
include injury to personnel, fire, explosion, or an environmental material spill or release. 
 
The Contractor is responsible for cleaning up all the leaks, spills from containers and other items on site 
or off site that occur, whether due to the Contractor’s negligence or not. Immediate containment 
actions shall be taken as necessary to minimize the effect of any spill or leak. The Contractor shall notify 
the GCLBA, AKT Peerless, and appropriate governmental authorities of the incident. Cleanup shall be in 
accordance with applicable Federal, State, and local laws, as well as regulations at no additional cost to 
the GCLBA. Submit to GCLBA for review and comment, a Spill Contingency Plan for handling and 
transportation of solids, liquids, and hazardous materials.  
 
The Plan shall address all the potential hazards, necessary actions to follow in case of spills, evacuation 
plan and emergency phone numbers. The emergency response plan can be included as part of the HASP.  
 
As appropriate, the fire department and other emergency response group must be notified immediately 
by telephone regarding the emergency. A list of emergency contact telephone numbers must be posted 
prominently at the subject property (e.g., Contractor office trailer) and made readily available to all 
personnel at all times.  
 
Additional, post-incident response assistance may also be obtained from other sources, as directed by 
the GCLBA and AKT Peerless. 
 
Work Plan 
Prior to proceeding with the work, the Contractor shall submit a work plan to the GCLBA, which includes 
the means, methods and procedures proposed for the accomplishment of all specified activities. The 
means, methods and procedures shall provide for safe conduct of the work; careful removal and 
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disposition of soils, liquids, and solid materials and wastes; and protection of property that is to remain 
undisturbed.  
 
The procedures shall provide a detailed description of the methods and equipment to be used for each 
operation, and the sequence of operations. The name and location of disposal facilities for all removed 
materials shall be submitted in the Work Plan.  
 
Include detailed sequence of work with starting and ending dates for each activity. Provide clear 
description of work means and methods, proposed protection of public, protection of adjacent 
properties, adjacent structures/public right-of-way, proposed temporary shoring, and barriers.  
 
Provide a mechanism for coordination of any shutoff, capping, and continuation of utility services 
required. The procedures shall provide for safe conduct of the work, property protection, and protection 
of the site features to remain. The procedures shall provide a detailed description of the methods and 
equipment to be used for each operation, protection methods, and the sequence of operations. This 
includes drawings or reports that indicate the measures proposed for protecting individuals and 
property, for environmental protection, dust control, noise control, as well as indicate proposed 
locations and construction of barriers. 
 
Provide a map depicting notable locations including, but not limited to staging areas, temporary office, 
utility connection, fencing, gates, street closures, stockpiles, sequence of work, and barriers. 
 
Specify the staff organization including subcontractors for the project. Include qualifications and 
certifications of the designated “Contractor Qualified Individual.” 
 
The work plan shall be based on Contractor work experience, and the guidance provided in the Contract 
Documents and this ECMP.  

3.0 SITE MONITORING AND IDENTIFICATION OF IMPACTS 

3.1 SITE MONITORING INTRODUCTION 

Monitoring of the work environment will be conducted to: 

1) Identify environmental exposure conditions that are immediately dangerous to life or health 
(IDLH) 

2) Evaluate the potential for exposure to hazardous substances by workers 
3) Identify impacted media, storage tanks, or abandoned containers 

 
During excavation activities, daily monitoring information will be maintained in the Daily Field Reports. 
The logs will be maintained by the Contractor SHSO and provided to the Construction Manager. These 
logs will describe the work being performed at the subject property and describe any new procedures 
established for performing work. In addition, these logs will list the types of monitoring equipment 
being used, how and when this equipment was calibrated, monitoring results, the level of personal 
protective equipment (PPE) being used, and complete descriptions of all injuries, accidents, physical 
complaints, and unusual occurrences. 
 
For properties with known or suspected environmental contamination, all existing soil and groundwater, 
is assumed to be contaminated.  
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3.2 IDENTIFYING IMPACTED MEDIA OR ABANDONED CONTAINERS 
Contractors bidding project must have experience working on projects requiring environmental clean-up 
or REC mitigation. Required experience is described in the Contract Documents.  
 
Various contaminant types and environmental concerns may be encountered at the properties. This 
ECMP relies on the basis that for properties with known or suspected environmental contamination, all 
existing soil, fill materials, and groundwater are assumed to be contaminated. Additional caution shall 
be implemented for sites with known environmental contamination or where environmental 
contamination is encountered.  
 
Environmental contamination shall be identified based on the following: 

• Previous environmental investigations which document environmental impact at the property 
• Visual/odor impacts; petroleum, solvents, oil, tar, staining, sheens, metallic or unnatural debris, 

unnatural color, slag, coal, etc. 
• Non-aqueous phase liquid (free product) 
• Volatile emissions as determined by a photoionization detector or equivalent field meter 
• Abandoned USTs or piping associated with petroleum or hazardous substances 
• Any confirmatory laboratory analysis conducted by the Contractor or QEP 
• Any determination by the QEP 

 
Where environmental contamination is known or identified, in addition to following the conditions of 
this ECMP, Contractors will be required to have applicable training as described in Section 1.2.4. 
 
Abandoned containers must be addressed and removed in accordance with the Contract Documents 
and this ECMP. 
 
When in doubt of any site conditions or work activities, immediately contact the GCLBA and/or QEP.  

3.2.1 Air Monitoring 
During demolition and soil excavation activities, the Contractor shall evaluate the presence of airborne 
chemicals of concern through appropriate National Institute for Occupational Safety and Health (NIOSH) 
approved methods. The Contractor will monitor the working area and the area downwind from site 
activities in areas of known or suspected contamination as defined in the Contractor’s HASP.  
 
Information gathered will be used to ensure the adequacy of the levels of protection being employed at 
each area requiring environmental evaluation and may be used as a basis for upgrading or downgrading 
the levels of protection. Required levels of PPE should be determined by the Contractor SHSO, based on 
known site conditions and work activities. The QEP may provide independent monitoring to verify the 
appropriateness of work being performed and levels of protection being employed. 
 

3.2.2 Water Monitoring 
If encountered during soil excavation activities or building foundation removal activities, and if required 
to complete the proposed scope of work, dewatering activities will be performed by the Contractor or a 
qualified subcontractor with specialized expertise in this area and qualified individuals as defined in 
Section 1.2.4. Required levels of PPE should be determined by the Contractor SHSO.  
 
Monitoring will include physical observations and collection of water samples for field screening and 
laboratory analysis. Laboratory analytical results will dictate water handling and disposal options. (Refer 
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to Fluids Management in Section 5.2.8). Adverse conditions (i.e. sheen, odors, product accumulation, or 
any other physical evidence of contamination) observed by the Contractor will be communicated to the 
QEP. Additional monitoring and/or characterization may be necessary as specific conditions are 
identified. The QEP will advise the Contractor of additional requirements, which may include media 
monitoring or sampling activities.  

3.2.3 Soil and Solids Monitoring 
All subsurface work will be performed by the Contractor or a qualified subcontractor with specialized 
expertise in this area and qualified individuals as defined in Section 1.2.4. Required levels of PPE should 
be determined by the Contractor SHSO.  
 
Visual or field instrument soil screening will be performed by the Contractor’s Qualified Individual and 
independently by the QEP during all excavations into known or potentially contaminated material. Soil 
screening will be performed regardless of when the invasive work is done and will include all excavation 
and invasive work performed on the subject property, such as footing removal and utility work.  
 
Soil must be returned to the subsurface of the property, if possible. Unknown material will be assumed 
contaminated requiring proper handing until proven otherwise.  

4.0 ENVIRONMENTAL ABATEMENT AND STRUCTURE DEMOLITION 

4.1 ASBESTOS CONTAINING MATERIALS (ACMS) 
AKT Peerless completed an asbestos survey at each property. ACMs, if any, at each property are 
identified in the Pre-Demolition Hazardous Materials Surveys. As identified in the Pre-Demolition 
Surveys, as applicable, all ACMs should be properly removed by a licensed contractor in accordance with 
applicable state and federal regulations. In addition, any suspect materials discovered during the 
demolition are required to be assumed asbestos containing and handled appropriately in accordance 
with State and Federal Regulations. 
 
For those properties at which site conditions warrant an ordered demolition of site structures and 
features due to structure failure, the building should be demolished as asbestos containing. The unsafe 
structure should be demolished under the Order Demolition provisions of the NESHAP rule 40 CFR 
61.145 (a)(3). 
 
All ACM and ordered demolition debris should be removed in accordance with the GCLBA technical 
specifications for demolition.  

4.2 LEAD-BASED PAINT 
AKT Peerless completed limited lead-based paint (LBP) testing at each of the individual properties. 
Select samples of major interior/exterior paint coatings were collected for laboratory analysis. Other 
painted surfaces should be assumed lead-based unless further sampling is performed and determined to 
be non-LBP. Work activities should be conducted in accordance with 29 CFR 1926.62 Lead in 
Construction Standard. 

Several of the samples exceeded the threshold to meet the EPA definition of lead based paint of 0.5%. 

The Michigan Occupational Health and Safety Administration (MIOSHA) define “Lead containing paint” as 
a lead content that is greater than 0.06%. For all renovation or demolition areas with lead containing 
paint (lead content exceeding 0.06%), AKT Peerless recommends that engineering controls be 
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implemented for lead painted surfaces that may be disturbed during demolition activities AKT Peerless 
assumes untested painted surfaces and any painted surface with lead content greater than 0.06% to be 
“lead containing paint.”  

In addition, AKT Peerless recommends that air monitoring be performed to assess lead and other heavy 
metal dust and fume exposure in worker breathing zones for initial assessment of lead exposure levels 
pursuant to 29 CFR 1926.62 (d) (2) and corresponding regulations for other heavy metals. 

4.3 OTHER REGULATED MATERIALS 
AKT Peerless conducted field identification of other potentially hazardous/regulated materials. Materials 
identified at each site are described further in the Pre-Demolition Hazardous Materials Surveys. These 
materials and others items banned from landfill disposal identified during the demolition should be 
properly removed and disposed of in accordance with applicable regulations in the attached technical 
specifications, as well as GCLBA specifications. Refer to Appendix D for technical specifications on the 
removal of hazardous and regulated materials. 

5.0 EXCAVATION WORK PLAN 

5.1 EXCAVATION WORK PLAN INTRODUCTION AND OVERVIEW 
Soil and/or groundwater contamination is assumed to be located throughout the properties with known 
or suspected environmental conditions. All subsurface soil and groundwater must be handled in 
accordance with the ECMP unless sampling is conducted that demonstrates that the protocols are no 
longer necessary in accordance with the applicable provisions and requirements of Part 201 of the 
Natural Resources and Environmental Protection Act (NREPA). 
 
The GCLBA and QEP must be made aware and provided the opportunity to conduct independent 
oversight/observation during all soil disturbance and subsurface demolition/construction/excavation 
activities to ensure proper material handling, disposal, and site restoration protocols are followed.  
 
The contractor must employ qualified individuals to complete and provide oversight during all 
demolition/excavation activities that involves subsurface work, soil removal or handing, and 
groundwater or storm water removal and handling to ensure that the proper protocols are being 
followed. The QEP and Contractor qualified individuals are defined in Section 1.2.  
 
Short-term dewatering is permitted, provided the water is contained until characterization can be 
performed and the water is managed and disposed in accordance with all applicable local, state, and 
federal laws. Dewatering, testing, and disposal is considered incidental to Contractor’s work.  
 
Subsurface construction/excavation work activities cannot result in a new release, exacerbation of 
existing contamination, or any other violation of laws and regulation. In addition, precautions must be 
taken to ensure contaminated soil is separated from the general public (i.e., people not associated with 
the operations of the subject property). 
 
Groundwater resources shall not be developed for the purpose of obtaining potable water. The property 
is presently served by municipal water and there is no reasonable basis to assume a potable or irrigation 
well will be installed on the property. 
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5.2 SOIL MANAGEMENT 
The following subsections are intended to discuss and document required due care actions for the 
purpose of mitigating unacceptable exposures and exacerbation of existing contamination and site 
conditions.  

This section includes work tasks required for management of soils generated during demolition 
activities. Soils, debris, and residual materials generated from all demolition activities on the property 
shall be managed in accordance with this ECMP.  

Soils and fill materials that are excavated during demolition will be preferably returned to the property 
to the extent that such reuse: 1) is acceptable with the Contract documents; 2) does not negatively 
impact the final work product; 3) does not exacerbate environmental contamination on the property; 4) 
does not create an unacceptable risk of exposure to environmental contaminants; or 5) does not 
otherwise pose a concern to human health and the environment.  

Soils and fill materials that cannot be reused on the property as a result of these restrictions, or due to 
construction considerations (i.e., cut/fill volumes, non-constructability, timing, etc.), will be removed 
from the property for disposal at an appropriately licensed facility. Temporary stockpiling of soils on the 
property may be necessary prior to re-use on the property and/or off-site disposal. Stockpiling will be 
conducted in accordance with the guidance in Section 5.2.2.  

5.2.1 Soil Screening Methods 
At sites with known or suspected environmental concerns, all existing soil and fill materials are assumed 
to be contaminated. Field screening methods are proposed to assist in identifying impacted materials. 
Soil screening and monitoring is described in Section 3.2.3.  
 
If off-site disposal is required, material samples will be collected and analyzed by the Contractor to 
determine the proper disposition of any soils or solid material removed from the property prior to 
disposal at a licensed facility.  

Characterization for off-site disposal shall be dictated by the receiving facility, but will likely require the 
following minimum laboratory analytical: 

• Toxicity Characteristics Leaching Procedure (TCLP) 8 metals  
• TCLP Volatile Organic Compounds (VOCs) 
• TCLP Semi -Volatile Organic Compounds (SVOCs) 
• Polychlorinated Biphenyls (PCBs) 
• Paint Filter 
• pH 

 
Additional waste characterization laboratory analytical methods may be recommended by the QEP 
based on the specific residual material encountered and the requirements of the anticipated licensed 
disposal facility to gain disposal acceptance. Copies of all relevant documentation associated with such 
testing shall be submitted to the Owner and QEP.  

5.2.2 Stockpile Methods 
If soil stockpiling is necessary as a temporary soil management strategy, the Contractor shall stockpile 
excess soils, and cover the materials with plastic sheeting that has been approved by the QEP. Soil 
stockpiles will be placed on a visqueen or comparable liner (minimum of 6 mil in thickness) and 
continuously encircled with a berm and/or silt fence. Residual soil will only be stockpiled at locations on 
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the subject property approved in advance by the QEP. Stockpiled soil for reuse will not be mixed with 
other materials. 
 
Precipitation shall not be permitted to accumulate with stockpiled soil. Contaminated soil/materials 
shall be contained and covered at all times. This shall be accomplished by accumulation in appropriate 
containers or by construction of containment. The Contractor shall be responsible for maintenance of 
plastic sheeting as necessary to prevent contact of potentially contaminated materials with precipitation 
or surface run-off, which may require the use of a surrounding earthen berm beneath the lower plastic 
sheeting. If berms are used, the berms shall be contiguous with the base and an impermeable 
membrane used to cover the berm base. Silt fence shall be provided at the perimeter of stockpiled 
materials, if necessary to prevent erosion of stockpiled soils. Hay bales and inlet protection fabric will be 
used as needed near catch basins, surface waters and other discharge points. Stockpiles will be kept 
covered at all times with appropriately anchored tarps. Stockpiles will be routinely inspected, and 
damaged tarp covers will be promptly replaced. Stockpiles will be inspected at a minimum of once each 
week and after every storm event. 
 
Appropriate containers include drums, roll-off bins, trailers, or other containers that are intended to 
contain contaminated materials.  
 
If intended for off-site disposal, materials shall be removed from the subject property as frequently as 
required so that the volume or quantity of debris in the stockpile areas does not disrupt work activities 
or create a nuisance or hazard. 

5.2.3 Materials Excavation and Load Out 
The QEP or person under their supervision will be given the opportunity to oversee all invasive work and 
the excavation and load-out of all excavated material. The Contractors are solely responsible for safe 
execution of all invasive and other work performed under this plan. The presence of utilities and 
easements on the subject property will be investigated by the Contractor.  
 
Precautions must be taken to ensure that impacted soils are protected from rainfall and storm water. 
Should subsurface soil become exposed, through excavation, appropriate action must be taken to 
prevent leaching of contaminants due to storm water. Actions could include: (1) promptly returning 
impacted soil to the excavation and restoring the surface cover; (2) removing the impacted soil to a 
proper disposal facility, and backfilling with clean fill material; (3) covering impacted material with 
plastic sheeting; and/or (4) placement of impacted soil beneath a berm or paved areas. 
Soil must be handled in a manner that prevents erosion and runoff to a surface water or beyond the 
property boundary. Soil erosion and sedimentation control plans shall be followed for site work 
activities. Erosion controls (silt fencing or other barriers) must be utilized around the perimeter of work 
areas and around any areas where excavated soil is stockpiled or mounded.  
 
Promptly fill excavations, below grade areas or voids to ensure water does not collect within the area. If 
excavations remain open and groundwater or storm water accumulates in the excavation, all water 
must be handled as described in the Fluids Management Plan described in Section 5.2.8. 
 
Excavations that penetrate the groundwater table must be backfilled with the same material removed 
(if compatible with the Contract specifications) or backfilled with clean fill material. 
 
Loaded vehicles leaving the site will be appropriately lined, securely covered with a tarp, manifested, 
and placarded in accordance with appropriate Federal, State, and local requirements.  
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The Contractor must maintain a log of all demolition residuals leaving the subject property. This log will 
be used to verify proper disposal and receipt of all manifests. The QEP may maintain an independent log 
of residuals. An example residual tracking log is included in Appendix C.  
 
The Contractor will be responsible for identifying and securing all egress points, haul roads, and 
preventing debris track out and exacerbation. Specifications for off-site transportation and removal are 
included in Appendix D.  
 

5.2.4 Vehicle Track-Out Prevention Plan 
The Contractor will be responsible for ensuring that all outbound trucks will be free of debris before 
leaving the subject property. Locations where vehicles enter or exit the subject property shall be 
inspected daily for evidence of off-site soil tracking. The Contractor is responsible for ensuring that all 
egress points for truck and equipment transport from the subject property are clean of dirt and other 
materials derived from the subject property during intrusive excavation activities. Cleaning of the 
adjacent streets will be performed by the Contractor as needed to maintain a clean condition with 
respect to site-derived materials. 
 
The Contractor shall take measures to consistently prevent vehicular track-out of materials from the site 
to the adjacent public thoroughfares. Such measures may include, but are not limited to: 

1. Mechanical removal of track-out materials from paved roadways. 

2. Construction of gravel approaches or temporary wheel washes at egress locations from the 
work area and washing of vehicle tires prior to leaving the work area. 

 
All equipment and vehicles, including tires, must be clean of soil before exiting the site. Vehicle and 
equipment cleaning stations will be located near each entrance to the site. Vehicles and equipment will 
be cleaned of dirt using brushes and/or pressure washing. All soil and wash water from cleaning stations 
will contained and remain on site in accordance with the requirements of the ECMP. Following 
characterization and approval from the City of Flint, water can be discharged to the sanitary sewer 
system or will be manifested and transported for disposal at an approved licensed waste treatment 
facility. 
 
When track-out onto thoroughfares occurs, the Contractor will, as soon as practical contain and remove 
the residual material that was carried off-site, but no later than the end of the day. Track-out material 
recovered from off-site will be returned to the site and managed consistent with the other soil at the 
subject property, as approved by the QEP.  
 
It is the Contractor’s responsibility to document the track-out mitigation activities, including the dates 
and times that control and cleanup activities are conducted. It is also the Contractor’s responsibility to 
conduct other necessary remedial activities, including training of Contractor and subcontractor 
personnel, to prevent the re-occurrence of track-out in the future. 

5.2.5 Materials Transport Off-Site 
All transportation of materials will be performed by licensed transporters in accordance with 
appropriate Federal, State, and local regulations. Transporters will be appropriately licensed and trucks 
properly placarded.  
 
Egress points for truck and equipment transport from the subject property will be kept clean of dirt and 
other materials during site remediation and development. Where possible, queuing of trucks will be 
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performed on-site in order to minimize off-site disturbance.  
 
The Contractor shall keep accurate records for the type and quantity of materials and liquids removed 
from the site. QEP’s approval is required before any liquid, soil, or potentially contaminated material 
leaves the site. The Contractor shall prepare and maintain accurate manifests or bills of lading for each 
batch of the waste materials being transported and disposed. The Contractor is responsible for 
obtaining the Owner or designee signatures on manifests for transportation and disposal purposes. 
 
The Contractor is responsible for cleaning up all the leaks, spills from containers and other items on site 
or off site that occur, whether due to the Contractor’s negligence or not. Immediate containment 
actions shall be taken as necessary to minimize the effect of any spill or leak. The Contractor shall notify 
the Construction Manager, QEP and appropriate governmental authorities of the incident. Cleanup shall 
be in accordance with applicable Federal, State, and local laws and regulations at no additional cost to 
the Owner or Owner Representative. 

5.2.6 Materials Disposal Off-Site 
Contractor is responsible for all necessary permits, licenses, waste characterization, coordination of 
waste profiles and manifests, submittal of all notices, notifications, and associated fees. Coordinate all 
work with QEP. 
 
All soil and residual materials excavated and removed from the site will be treated as contaminated and 
regulated material and will be transported and disposed in accordance with all Federal, State, and local 
regulations. Contaminated residual materials shall be disposed at licensed approved landfill.  
 
Off-site disposal locations for excavated soils will be identified prior to disposal. This will include 
estimated quantities and a breakdown by class of disposal facility, if appropriate (i.e. hazardous waste 
disposal facility, solid waste landfill). The Contractor shall be responsible for obtaining necessary 
approvals from the disposal facilities, consistent with all applicable regulations. The off-site facilities will 
be approved by the QEP prior to disposal of any materials. 
 
The Contractor will obtain approval from the QEP for disposal of residual waste, including completion of 
waste characterization analyses as may be required. Subsequent to landfill approval, the Contractor 
shall prepare all documentation required to document transportation of residual waste from the site, 
(i.e. bills of lading or load tickets for Type II disposal, Uniform Hazardous Waste Manifests) for review 
and approval of the QEP. The property owner or designated representative must sign Uniform 
Hazardous Waste Manifests.  
 
The subject property Owner (GCLBA) will be identified as the generator of the material. The Contractor 
shall provide documentation to the Construction Manager and QEP regarding disposal or treatment of 
all soils removed from the site. Documentation will include records of disposal or treatment facility, the 
quantity of materials transported, and the quantity of materials treated or disposed.  
 
Contaminated residual wastes that do not exhibit the characteristics of hazardous waste (i.e., 
ignitability, corrosivity, reactivity, or TCLP toxicity) shall be disposed at an approved, licensed Type II 
landfill. Contaminated residual soils or materials that are characteristically hazardous shall be disposed 
in an approved, licensed hazardous waste facility. The Contractor shall employ only transporters that are 
licensed by the State of Michigan to transport hazardous material from the subject property.  
 
Based on known site conditions, characteristically hazardous materials are not expected to be 
encountered in the course of the work.  
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5.2.7 Materials Reuse On-Site 
On-site management of residual material is the preferred method for this project, although may not be 
feasible due to site conditions. Contaminated soil that is acceptable for re-use on-site and can be 
appropriately managed within the soil budget will be replaced on the subject property beneath the 
cover soil layer.  
 
Soils to be redistributed on the subject property will be managed as directed by the QEP, so as to assure 
that soils are placed in a manner that does not exacerbate contamination conditions. 
 
Excess soils that are generated during demolition activities shall be stockpiled on the subject property by 
the Contractor and subsequently characterized by the Contractor to facilitate off-site disposal. Excess 
soils are not anticipated based on the scope of work proposed.  

5.2.8 Fluids Management 
This section includes management of aqueous (i.e., water based) wastes generated during the course of 
demolition. Aqueous wastes are assumed to include waters derived from dewatering liquids, storm 
water accumulated in excavation, vehicle wash, infrastructure abandonment, and decontamination of 
personnel or equipment. Techniques for management of other aqueous waste materials will be 
established by the QEP on a case-by-case basis. 
 
Based on the scope of work proposed, dewatering of excavations is not expected to be necessary. All 
fluid management and disposal is considered incidental to the contract.  
 
Contractor shall properly containerize and remove in accordance with applicable regulations liquids 
accumulated in building components, site features, and sub grade areas. Examples of accumulated 
liquids include but are not limited to chilled water systems, boiler or steam systems, hydraulic piping, 
elevator systems, and water accumulated in basements or subgrade area. 
 
All liquids to be removed from the site, including excavation dewatering, will be handled, transported 
and disposed in accordance with applicable Federal, State, and local regulations. 
 
It is permissible to leave encountered groundwater in place if compatible with the Contract 
Specifications. In the event that dewatering of excavations is required, or the containment and 
management of other groundwaters or surface waters at the site is necessary to facilitate the 
completion of demolition activities, the Contractor will use the following procedures.  
 
Groundwater derived from dewatering activities on the subject property shall not be discharged to a 
sanitary sewer without the proper analytical testing, prior written consent of the QEP and after 
obtaining the requisite permits for the selected discharge. For sites with known or suspected impact 
ground waters shall not be discharge to a storm sewer, surface water or to the ground surface on the 
property. 
 
In the event that the Contractor determines the volume of fluids requiring management on-site is 
excessive (e.g., high water table conditions, excessive precipitation), the Contractor will notify the 
Construction Manager and the QEP immediately. Alternate management methods, including obtaining 
permits for direct discharge to the municipal sanitary sewer as appropriate, will be explored and 
obtained as necessary to manage the fluids in accordance with all Federal, State and local regulations. 
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Contractor is responsible for all necessary permits, licenses, waste characterization, coordination of 
waste profiles and manifests, submittal of all notices, notifications, and associated fees. Coordinate all 
work with QEP. 
 
Liquid Characterization 
Characterization of the fluids will be conducted prior to disposal, at the completion of dewatering 
activities, or more frequently as dictated by the accumulated volume of water and the need to dispose 
of it in a timely manner to appropriately manage residuals, storage volume and work space at the 
subject property. Characterization will be conducted by the Contractor with oversight by the QEP.  
 
Characterization for disposal to the municipal sewer will typically require the following minimum 
laboratory analytical: 
 

• Metals (arsenic, cadmium, chromium, copper, silver, lead, mercury, nickel, zinc, Chromium VI) 
• Amenable Cyanide 
• PCBs 
• Benzene, Toluene, Ethylbenzene, & Xylene (BTEX) 
• BOD5 
• Total Suspended Solids 
• Oil & Grease 
• Ammonia 
• Phosphorus 
• pH  

 
General characterization parameters for off-site disposal at a licensed wastewater treatment facility 
shall be dictated by the receiving facility but will likely require the following minimum laboratory 
analytical: 
 

• 8 Resource Conservation and Recovery Act (RCRA) Metals 
• VOCs 
• SVOCs 
• PCBs 
• Reactivity 
• Ignitability 
• pH 

 
At minimum hydraulic hoists shall be sampled for PCBs.  
 
Additional analytical characterization methods may be recommended depending on the nature of the 
material. 
 
On-site wells 
With the exception of permitted environmental monitoring or dewatering wells, water wells shall not be 
installed on the subject property. Groundwater shall not be utilized for demolition/construction 
purposes or potable water. 
 
On-site water wells, if encountered, shall be abandoned in accordance with applicable regulations and 
with the oversight of the GCLBA and/or QEP.  
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5.2.9 Backfill from Off-Site Sources 
All backfill materials proposed for import onto the subject property will be approved by the Construction 
Manager and the QEP in advance; and will be in compliance with provisions in this ECMP and Contract 
Documents prior to receipt at the site.  
 
The Contractor will be required to provide certification that imported materials are clean for each 
material brought to the subject property. Material from industrial sites, spill sites, or other 
environmental remediation sites or potentially contaminated sites will not be imported to the site. Solid 
waste will not be imported onto the subject property.  
 
Importation of fill material is prohibited until the fill materials have been characterized and deemed 
appropriate for use on site. Minimum requirements for soil fill shall include the following: 

• Geotechnical and constructability standards as specified within the Contract Specifications 
• Written certification that the material is from a “clean” source 
• Laboratory analytical data, if available 
 

Additional analytical characterization methods may be required depending on the nature of the material 
and history of the source site. 
 
Trucks entering the subject property with imported soils will be securely covered with covers. Imported 
soils will be stockpiled separately from excavated materials and covered to prevent dust releases.  

5.2.10 Storm Water Pollution Prevention 
Where applicable. depending on the nature and location of the Contractor’s activities, as well as the 
acreage of the development property, the Contractor shall obtain a SESC permit. All work shall be 
performed in compliance with the SESC permit and with all applicable rules and regulations as 
established by the State of Michigan and the local regulating agency (Genesee County) in conjunction 
with the SESC Act (Act 347 P.A. of 1972) and the Storm Water Permit-By-Rule for Construction Activities 
(R 323.2190 of Act 245 of 1929 as amended) and Act 203 of 1993.  
 
The Contractor is responsible for obtaining the SESC permit from the local agency with jurisdiction for 
regulating soil erosion and sedimentation. A copy of the SESC permit shall be submitted to the 
Construction Manager prior to initiation of the Contractor’s work. 
 
All SESC controls shall be installed and activities performed according to the practices outlined in the 
Contract Specifications and the Guidebook of Best Management Practices for Michigan Watersheds, 
Michigan Department of Natural Resources, Surface Water Quality Division. The Contractor shall provide 
and maintain temporary soil erosion and sedimentation control measures as required by permit. 
Controls shall be maintained during working and non-working hours as required by weather. Silt or 
solids retention at control structures shall be removed following demolition and managed consistent 
with the other soils at the subject property. 
 
Barriers and hay bale checks will be installed and inspected by the Contractor’s MDEQ Certified Storm 
Water Operator (CSWO) in accordance with Part 31, Water Resources Protection and Part 91, SESC, of 
the NREPA, 1994 PA 451 as amended. Inspections will be conducted at least once a week and within 24-
hours after every storm event. At a minimum, silt fencing and/or hay bales will be installed around the 
entire perimeter of the earth disturbance area. 
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Fabric sediment trap bags will be installed in all catch basins on and adjacent to the subject property. 
The traps will be inspected by the CSWO in accordance with the SESC and BMP. Accumulated sediment 
will be removed on a frequency necessary to the keep the control device working properly and not 
impeding storm water surface run-off flow. The recovered sediment will be managed consistent with 
the other soil at the subject property as described in this plan.  
 
Erosion and sediment control measures shall be inspected to ensure that they are operating correctly. 
Where discharge locations or points are accessible, they shall be inspected to ascertain whether erosion 
control measures are effective in preventing significant impacts to receiving waters.  
 
Results of inspections will be recorded in a logbook by the CSWO and maintained at the subject property 
and available for inspection by the QEP, MDEQ, and local regulating agency. All necessary repairs shall 
be made immediately.  
 
Accumulated sediments will be removed as required to keep the barrier and hay bale check functional. 
All undercutting or erosion of the silt fence toe anchor shall be repaired immediately with appropriate 
backfill materials. Manufacturer's recommendations will be followed for replacing silt fencing damaged 
due to weathering.  
 
The Contractor shall take such steps as are necessary to assure the retention and removal of any 
sediment, which enters a drainage system along the demolition route before said system discharges into 
a river, pond, or lake. If eroded material is allowed to enter a storm sewer system, it shall be the 
Contractor’s responsibility to see that all catch basins and manholes are cleaned following demolition.  
The Contractor shall also be responsible for maintaining all temporary on-site roadways in a passable 
condition until demolition is completed. 

5.2.11 Odor Control Plan 
Nuisance odors emanating from demolition/excavation activities at the site will be controlled and/or 
abated to ensure that emission are not leaving the subject property. This odor control section provides a 
general guidance for controlling emissions of nuisance odors off-site. It is the Contractor’s responsibility 
to monitor and control nuisance odors throughout the duration of demolition activities. 
 
Specific odor control methods to be used on a routine basis will include monitoring and/or expeditious 
removal of the odor source material from the subject property. If nuisance odors are identified at the 
subject property boundary, or if odor complaints are received, work will be halted and the source of 
odors will be identified and corrected. Work will not resume until all nuisance odors have been abated. 
Implementation of all odor controls, including the halt of work, is the responsibility of the Contractor.  
 
All necessary means will be employed to prevent on- and off-site nuisances.  

5.2.12 Dust Control Plan 
It is the Contractor’s responsibility to suppress the generation of dust during the completion of 
demolition/earth work activities. The following describes minimum elements of a dust suppression plan 
that addresses dust management during invasive on-site work. 
 

(a) Dust suppression will be achieved through the use of a dedicated on-site water truck. The truck 
will be equipped with a water cannon capable of spraying water directly onto off-road areas 
including haul roads, excavations, and stockpiles. 

(b) Reducing free-fall drop distance from equipment during stockpiling of residuals. 
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(c) Gravel may be used on roadways to provide a clean and dust-free road surface. 
(d) On-site roads will be limited in total area to minimize the area required for water truck 

sprinkling.  
(e) Limiting the speed of all vehicles on the property to 10 miles per hour. 

 
The Contractor shall apply water and/or dust palliatives as required to eliminate visible dust emissions 
from the site. Dust generation will be kept to a minimum by implementing control measures when dust 
is first observed. Application of water shall be the preferred dust palliative for the site. In the event that 
application of water proves ineffective, dust palliatives shall be approved by the QEP. Appropriate dust 
palliatives shall include: 

(a)  Calcium chloride, in accordance with MDOT 9.22.08A.  
(b)  Organic, nonpetroleum products (e.g., lignin derivatives, vegetable oils, and sugar beet extract) 

and synthetic polymer derivatives. 

If necessary, ambient air monitoring may be conducted by the Contractor (at their own expense) at the 
perimeter of the subject property to demonstrate that no unacceptable exposures result from emissions 
of dust from intrusive site work activities.  

5.2.13 Burning of Debris 
Burning of waste, vegetative, or other combustible matter is prohibited.  

5.2.14 Heavy Equipment Decontamination Plan 
If contaminated soil and/or fill are encountered during work, excavation equipment, and other vehicles 
may be contaminated during site activities in areas of contamination or exclusion zones. Equipment 
used for invasive activities is to be decontaminated by the Contractor prior to removal of the equipment 
from the subject property. All equipment and vehicles, including tires, must be free of soil before exiting 
the subject property. The Contractor shall complete decontamination in a manner to reduce the 
quantity of residuals generated from decontamination procedures to the extent practicable.  
 
The Contractor SHSO will establish equipment and vehicle decontamination stations within contaminant 
reduction zones that should be located near each invasive work zone or demolition traffic egress for the 
subject property. Alternately, decontamination of equipment shall be completed in an unpaved area of 
the subject property that overlies existing contamination, as approved by the QEP, where neither clean 
fill nor pavement has been installed. 
 
If necessary, decontamination of personnel shall be completed in accordance with the Contractor’s site-
specific HASP. Residuals derived from personnel decontamination, including spent PPE, shall be 
managed in accordance with the requirements of Section 5.2.15 (Decontamination Residuals 
Management Plan). 

5.2.15 Decontamination Residuals Management Plan 
This section includes management and disposal of PPE and other associated solid decontamination 
residuals. Single use PPE and solid decontamination residuals that may be generated during project 
activities will be managed as Type II waste material. Solid decontamination residuals managed pursuant 
to this specification section shall be managed via disposal in the approved Type II landfill where residual 
soils and debris are managed.  
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Single use PPE includes used protective suits or related outerwear, gloves, boot covers, used cartridges 
for air purifying respirators and similar equipment that is used to reduce exposure of workers to 
contaminants and is not amenable to cleaning and reuse. 
 
PPE and related decontamination residuals shall be accumulated in drums, roll-off bins, trailers, or other 
containers that are intended to contain environmentally impacted materials. Containers shall be 
covered in a manner, which will preclude accumulation of precipitation. Decontamination residuals may 
be stockpiled and co-managed with soils or demolition debris, with approval from the QEP.  
 
Decontamination residuals shall be removed from the subject property as frequently as required so that 
the volume or quantity of stockpiled residuals does not disrupt demolition activities or create a nuisance 
or hazard. Decontamination residuals shall be disposed at licensed approved Type II landfill. 
Decontamination residuals shall be managed through transportation and disposal under landfill 
acceptance received for non-hazardous solids. Management and documentation requirements 
associated with management of non-hazardous soils shall apply to decontamination residuals. It is the 
Contractor’s responsibility to prepare and maintain all records documenting the management of 
decontamination residuals. 

5.3 CONSTRUCTION DEBRIS MANAGEMENT 
This specification section includes stockpiling, management and disposal of construction/demolition 
debris or other materials that are generated during demolition and not elsewhere specified. It is 
anticipated that construction debris at the subject property will primarily be comprised of concrete and 
demolition debris from demolition activities. Construction debris could also include residuals from the 
demolition of subsurface utilities, vegetation, and other materials that cannot be recycled on-site.  

Construction debris as used herein shall be defined to include all materials derived from structural 
demolition, removal of paved surfaces, as well as excess excavated manmade and naturally-occurring 
materials, including excavated utilities, foundations and/or concrete slabs, asphalt, ash, cinders, metal 
or wood piles, concrete or masonry rubble, rubbish, unsuitable expansive soils, cobbles, boulders, roots, 
stumps, and other organic matter or vegetative materials. The presence of limited quantities of the 
above materials in soil does not cause the soil to constitute construction debris.  

The Contractor shall submit, for the QEP’s and Construction Manager’s review and approval, a listing of 
any proposed disposal or recycling facilities to which the Contractor proposes to use for disposal of 
construction debris derived from the subject property.  

Construction debris shall be removed from the subject property as frequently as required so that the 
volume or quantity of debris in the stockpile areas does not disrupt work activities or create a nuisance 
or hazard. 
 
Construction debris shall be disposed at licensed off-site facilities. The Contractor shall be responsible 
for obtaining necessary approvals from the disposal facilities, consistent with all applicable regulations. 
If necessary, the Contractor (with oversight from the QEP) shall collect representative samples of 
construction debris to facilitate landfill/recycling acceptance.  
 
The Contractor shall prepare all paperwork required for disposal of construction debris. Such paperwork 
shall include waste characterizations required by the landfill operator(s) and any waste manifests that 
may be required. The Owner or designee will sign manifests as required. 
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The following is a generalized summary of construction debris management: 
 
Metal  
Recycle as appropriate in accordance with applicable regulations. Segregate metal from potentially 
impacted materials, liquids, and soil at sites with known or suspected environmental contamination.  
 
Concrete and Masonry 
Recycle as appropriate in accordance with applicable regulations. Segregate material from potentially 
impacted materials and soil at sites with known or suspected environmental contamination. Screening 
may be necessary to segregate concrete debris and soil. All oil or asbestos impacted concrete and 
masonry shall be segregated from the recycled materials and disposed of in accordance with applicable 
regulations at a licensed landfill.  
 
Asphalt 
Recycle as appropriate in accordance with applicable regulations. All oil impacted asphalt shall be 
segregated from the recycled materials and disposed of in accordance with applicable regulations at a 
licensed landfill. 
Building Debris and Trash 
Dispose at approved licensed landfill.  
 
Vegetation and Organic Matter 
Recycle or dispose at approved facility. Root balls and stumps must be free of soil or segregated from 
the recycled materials and disposed of in accordance with applicable regulations at licensed landfill from 
sites with known or suspected environmental contamination.  
 
Contaminated construction debris shall be disposed at an approved, licensed landfill. Other 
requirements for the handling and management of contaminated construction debris shall be 
conducted consistent with the practices described for contaminated soils in this ECMP. 

5.4 CONTINGENCY / DISCOVERY PLAN 
Any buried abandoned containers (i.e. USTs, drums, pipelines, etc.), unanticipated void spaces, 
infrastructure, or historical artifacts that are discovered during demolition must be appropriately 
handled, characterized and removed if appropriate. Upon discovery of conditions Contractor should 
notify the Construction Manager and/or QEP. Any abandoned containers or historical artifacts that are 
discovered should not be disturbed and any activities that could result in damage to buried containers 
or historical artifacts ceased. Demolition activities should not resume until the abandoned container(s) 
or historical artifacts are properly assessed and removed, if necessary.  
 
If other previously unidentified conditions or potential contamination sources are encountered during 
subsurface excavations, excavation activities at that location will be suspended until the situation is 
evaluated and sufficient equipment is mobilized to address the condition. If necessary, sampling will be 
performed on product, sediment and surrounding soils, etc. by the QEP, as necessary to determine the 
nature of the material and proper disposal and/or environmental management method in accordance 
with the Property Owner’s due care requirements and obligations.  

5.5 STORAGE TANK AND HYDRAULIC HOIST REMOVAL 
Contractor shall provide all labor, equipment, supplies, materials, and incidentals to conduct the 
removal and proper disposal of all ASTs, USTs, hydraulic hoists, or similar vessels known or discovered at 
the subject property. Unknown storage tanks are assumed to contain non-hazardous water, solids, 
and/or recyclable petroleum product. Hydraulic hoists are assumed to contain non-hazardous oil and/or 
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water with PCB content less than 50 parts per million (ppm). Contract Change Order will be considered 
for hazardous waste or PCBs above 50 ppm. 
 
Qualifications and Insurance 
The Contractor or approved subcontractor must utilize workers with 40-hour HAZWOPER training and 
be licensed and insured to complete storage tank work as described in Section 1.2.4. 
 
General Scope of Work 
Detail the proposed means and methods in the site specific work plan and HASP. 
 
In addition to the sites known to contain USTS, if encountered during work, properly remove and 
dispose of ASTs/USTs, and hydraulic hoists in accordance with applicable regulations. Refer to Technical 
Specification included in Appendix D for detailed methodology.  

The attached specification scope of work is designed to provide removal and permanent closure of the 
tank systems at the subject property to comply with due care requirements and prepare the site for 
future use. Contract Change Order will be considered for storage tanks that cannot be removed and are 
required to be closed in place. 
 
The property at 2001 North Franklin Avenue operated as a gasoline filling station and automobile repair 
business from the 1930s through the 1960s. A ground penetrating radar (GPR) survey conducted in 
December 2014 identified one anomaly consistent with an UST to the east of the subject building.  
 
The property at 2101 North Franklin Avenue operated as a gasoline filling station and automobile repair 
business from the 1930s through the 2000s. A GPR survey conducted in December 2014 identified three 
anomalies to the south of the building, consistent with observations of three potential fill ports during 
the Phase I ESA. 
 
In addition, due to the former operations of these properties for auto repair, the potential exists for in-
ground hydraulic hoists to be present beneath the existing floor slabs. Refer to summary in Appendix B 
and Limited Phase II ESAs for information regarding known storage tanks.  
 
Specific information regarding USTs and potential hoists, including size and contents was not confirmed. 
In addition to the two aforementioned sites, for sites where USTs (i.e. fuel oil) are suspected, Contractor 
shall perform exploratory excavations and test pits with the direction and oversight of the QEP to 
identify suspect USTs. Conduct test pits, as soon as practical to identify the potential presence of on-site 
storage tanks. 
 
Notify QEP 48 hours in advance of any storage tank work. 
 
Upon discovery, it may be necessary for the QEP to notify and register the storage tank with the MDEQ. 
In addition, upon discovery, Contractor should expect delays associated with mobilization of QEP, 
notification, registration, waste characterization, waste profile approval, and mobilization of 
subcontractors. Delays are inherent to storage tank removal projects. Contractor will not be 
compensated for delays or demobilization due to storage tank discovery/removal.  
 
Allow and provide for inspection of work area by QEP. Allow and provide for inspection of excavation by 
QEP, prior to backfill. Assist QEP, as necessary with collection of soil or groundwater samples from the 
floor of excavation. 
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Contractor will be responsible for all waste characterization sampling with oversight and approval of 
QEP. Contractor is responsible for all laboratory analytical fees. For bidding purposes, contents should 
be assumed to be non-hazardous. QEP has the right to reject or require Contractor to redo any work or 
sampling conducted without the QEP present.  
 
The tanks and piping shall be emptied of all fill materials, liquids, and sludge and purged of all vapors 
prior to cutting, movement, and/or transport. Piping shall be emptied of all liquid and sludge, purged 
and capped, and removed from the ground. Storage tank piping must be removed in its entirety. Any 
associated concrete anchors, vault, or tunnels shall be removed as part of the work. 
 
Backfill UST and other excavations with approved material and compact, meeting the requirements of 
specifications. 

5.6 SITE CONTROL 
Precautions to prevent the reasonably foreseeable acts or omissions of a third party will be 
implemented. Contractors will be required to keep unauthorized persons off the subject property during 
the demolition activities. Actions could include: (1) post “no trespassing” signs; and/or (2) maintain 
fencing to prohibit the public from entering the subject property. Open excavations will be fenced to 
prevent access by unauthorized personnel. Subcontractors will not be brought onto the property 
without notification to the Construction Manager, oversight of the authorized Contractor, and 
completion of Contractor Disclosure Statement by subcontractor. 
 
Personnel working inside and in the general vicinity of the work shall be trained and made thoroughly 
familiar with the safety precautions, procedures, and equipment required for controlling the potential 
hazards associated with this work. Site visitors must sign in with the Contractor SHSO/Site Log Book and 
shall be provided a safety briefing prior to access to the vicinity of work.  

5.7 RECORD KEEPING 
The Contractor shall maintain necessary records to demonstrate that all inspections, testing, material 
disposal, and other requirements as described in the preceding sections was performed in accordance 
with this ECMP and all applicable Federal, State, and local regulations.  
 
At the conclusion of disposal activities, the Contractor shall provide a compilation of all disposal 
documentation to the Construction Manager. Documentation will, at a minimum, include records of all 
disposal facility, the type of materials disposed, the quantity of materials transported (e.g., manifests), 
and the quantity of materials disposed (e.g., weigh scale tickets), quantities of materials reused on-site, 
quantities of imported materials/backfill, permits, licenses, and regulatory inspections and 
correspondence. The Contractor will also be responsible for maintaining copies of all documentation for 
a minimum of three years after the completion of demolition activities. 

6.0 ON-SITE HAZARDOUS SUBSTANCE USE AND FUELING  
Hazardous substances and petroleum products will not be stored on the subject property in quantities 
considered significant without controls. This includes the proper storage of fuel tanks for refueling 
equipment on the subject property. If possible, fueling and maintenance activities should be conducted 
beyond the property boundary. If the contractor requires refueling or maintenance activities during 
demolition, the following will need to be coordinated with the QEP prior to refueling or maintenance 
activities: (1) a designated area needs to be established; (2) construction of temporary engineering 
controls (lined bermed fueling pad); and/or (3) other established means necessary to differentiate a new 
release from the existing contamination. 
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7.0 SIGNATURES OF ENVIRONMENTAL PROFESSIONALS 
The following individuals contributed to the completion of this Environmental Construction 
Management Plan. 
 
 
       
Stephanie Horn Ryan T. Londrigan, CHMM 
Environmental Scientist Group Leader 
AKT PEERLESS AKT PEERLESS 
phone: (989) 754-9896 phone: (989) 284-7238 
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CONTRACTOR DISCLOSURE STATEMENT 
 

City of Flint/Genesee County Land Bank Authority 
Various Commercial/Residential Demolitions  

Flint, Genesee County, Michigan 
 

AKT PEERLESS PROJECT NUMBER 9356S 
January 2015 

 
Certain commercial and residential properties where demolition is to occur are known or suspected to 
be contaminated.  
 
Environmental investigations have been completed at each property. At minimum, a Phase I 
Environmental Site Assessment (ESA) has been completed at each property. Based on the former 
operation of the properties for commercial purposes, recognized environmental concerns (RECs) have 
been identified at several properties.  
 
Site with RECs are more likely to have environmental contamination; however, site work at all 
properties shall proceed with caution and be conducted in accordance with the Environmental 
Construction Management Plan (ECMP). RECs include, but are not limited to potential industrial fill 
material used for grading, gasoline filling operations, potential underground storage tanks, automobile 
repair activities, and/or nearby sites of known and suspected environmental contamination. RECs are 
unique to each property.  
 
Limited Phase II investigations were conducted at nine of the commercial properties, based on RECs 
identified during the Phase I ESAs. Soil and/or groundwater contamination has been identified at the 
subject property in excess of Michigan Department of Environmental Quality (MDEQ) Part 201 
Residential and Non-Residential Generic Cleanup Criteria (GCC). All soil and groundwater is assumed to 
be contaminated throughout the properties with known or suspected environmental contamination.  
 
Due to the presence of known or suspected environmental contamination, the Contractor shall take all 
necessary precautions as required by laws, regulations and the contract documents for protection of the 
Contractor’s personnel, as well as the adjacent properties. 
 
The Owner has retained AKT Peerless as the Qualified Environmental Professional (QEP) for the 
project. At select sites the QEP shall provide independent oversight to ensure that all environmental due 
care obligations are being met during demolition. At select sites the QEP shall provide oversight of 
invasive demolition activities including but not limited to: work with subsurface infrastructure; 
foundation removal; opening monitoring wells or sewers; handling of existing soil, sediments or 
groundwater; and storage tank removal activities.  
 
The QEP must be made aware and provided the opportunity to conduct independent 
oversight/observation during all soil disturbance and subsurface demolition/construction/excavation 
activities to ensure proper material handling, disposal, and site restoration protocols are followed. 
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An ECMP was prepared to provide guidance to the subject property Owner and the Contractors for 
the management of contaminated soil, sediments, storm water and groundwater (if encountered) at 
the subject property. The ECMP describes the recommended policies and procedures meant to ensure 
that human health and the environment is protected, soil/groundwater is properly managed, and due 
care responsibilities for the subject property is met during the demolition and restoration activities.  
 
The ECMP requires that all soil and liquid residuals generated from demolition activities on the subject 
property be managed either via: (1) redistribution on the property in a manner that is compliant with 
the Owner’s due care responsibilities and in accordance with direction from the QEP; or (2) removal 
from the property to an appropriately licensed, approved disposal facility approved by the QEP. 
 
As part of the property owner’s due care obligations, the following measures will be followed during site 
activities: 
 
Subsurface work activities cannot result in a new release, exacerbation of existing contamination, or 
any other violation of laws and regulation. In addition, precautions must be taken to ensure 
contaminated soil is separated from the general public (i.e., people not associated with the operations 
of the subject property). 
 
Groundwater resources shall not be developed for construction purposes or for obtaining potable 
water. The property is presently served by municipal water and there is no reasonable basis to assume a 
potable or irrigation well will be installed on the property.  
 
All demolition work is to be conducted utilizing safe work practices for disturbing lead and other 
heavy metals. All appropriate engineering controls must be implemented for work on surfaces 
containing or coated with lead or other heavy metals that may be cut with a torch, welded, sawed, 
otherwise cut, or otherwise disturbed. Contractor is responsible for all worker protection and 
monitoring. Contractor shall not cause or contribute to any contamination on the subject property as a 
result of their work. 
 
Contractor is responsible for all necessary waste characterization. Collect samples to the extent 
required by the approved off-site disposal facility receiving the material. All analytical testing and fees 
required shall be paid for by the CONTRACTOR and is incidental to the Contract. 
 
CONTRACTOR is responsible for all necessary permits, licenses, coordination of waste profiles and 
manifests, submittal of all notices, notifications, and associated fees. A USEPA Waste Generator's 
Identification number for the site may be required due to the nature of the materials to be disposed. 
Work with the QEP to obtain this or other generator identification numbers. The GCLBA and/or QEP will 
prepare the paperwork and pay fees associated with the USEPA Generator Identification number.  
 
For hazardous and non-hazardous contaminated liquid waste, utilize a State of Michigan approved 
manifest system in conformance with the requirements identified in 40 CFR Part 262, 40 CFR Part 263 
and 40 CFR Part 761. 
 
Contractor is responsible to conduct all air monitoring necessary to demonstrate compliance with 
worker and public safety protection and applicable laws and regulations. The QEP may elect to 
conduct verification air sampling, independent of the Contractor.  
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Due to the known and potential presence of contaminants at concentrations, which exceed Part 201 
cleanup criteria and screening levels, excavation on the property should be restricted except for 
authorized licensed, trained and insured Contractors.  
 
All excavation activities will be conducted under a Health and Safety Plan (HASP). Any contractors 
working with materials containing potentially hazardous substances shall prepare a HASP, which will 
include, at a minimum, emergency contact numbers, hospital locations, personal protective equipment 
(i.e., gloves, boots, coveralls, etc.), monitoring, and decontamination procedures. HASPs prepared for 
this work should be read and signed by all workers assigned to the project. 
 
Precautions must be taken to ensure that impacted soils are not exacerbated and are separated from 
the public. Should subsurface soil become exposed, through excavation, utility installation, etc., 
appropriate action must be taken to prevent an unacceptable risk to the public health. Actions could 
include: (1) promptly returning impacted soil to the excavation; (2) removing the impacted soil to a 
proper disposal facility, and backfilling with clean fill material; (3) covering exposed soil with tarps or 
clean fill material; (4) properly managing soil through the use of erosion controls, etc. to prevent 
contaminated soil runoff; (5) implementation of a dust management plan; and/or (6) prevent track-off 
of soils to public right of ways and roadways. 
 
Due to the presence of contamination, procedures must be developed to protect against fugitive dust 
and trackout. Plans should include specific measures necessary to ensure impacted soil does not leave 
the site during construction activities. Additionally, plans should outline procedures for ensuring that 
large piles of soil are limited to protect against the generation of dust. 
 
Precautions must be taken to ensure that impacted soils are protected from rainfall and storm water. 
Should subsurface soil become exposed, through excavation, grading, etc., appropriate action must be 
taken to prevent a leaching of contaminants due to storm water. Actions could include: (1) promptly 
returning impacted soil to the excavation; (2) removing the impacted soil to a proper disposal facility, 
and backfilling with clean fill material; (3) covering exposed soil with clean fill material; (4) covering 
impacted material with plastic sheeting; and/or (5) placement of impacted soil beneath a berm or paved 
areas. 
 
Soil must be handled in a manner that prevents erosion and runoff to a surface water or beyond the 
property boundary. Soil erosion and sedimentation control plans shall be followed for construction 
activities. Erosion controls (silt fencing or other barriers) must be utilized: (1) around the perimeter of 
the work; and (2) around any areas where excavated soil is stockpiled or mounded. Additionally, as 
previously discussed above, stockpiled and mounded soil should be minimized at the subject property.  
 
All soil that is not re-used on site will be disposed of at an approved landfill. In no instance is soil to be 
transported off-site other than to an appropriate Type II landfill.  

 
Barricade and maintain open excavations when excavations cannot be promptly backfilled.  

 
Promptly fill excavations, below grade areas or voids to ensure water does not collect within the area. 
If excavations remain open and groundwater accumulates in the excavation, all groundwater must be 
handled as described in the following paragraph. If surface water from precipitation accumulates in 
below grade areas, the water must be handled as described below and treated as if it is contaminated. 
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Analytical testing may be conducted to confirm the presence of contamination within accumulated 
water. If contamination is present in accumulated surface water at concentrations exceeding 
groundwater surface water interface criteria, any such surface water must be handled in accordance 
with protocols described in the following paragraph. If contamination is below groundwater surface 
water interface criteria, it may be discharged as acceptable to local, state, and federal regulations. 
Characterization must be conducted prior to each potential discharge event.  

 
Groundwater pumping for the purposes of dewatering excavations in impacted areas must be 
conducted in accordance with applicable rules and regulations. It is permissible to leave encountered 
groundwater in place. However, if dewatering will occur water must be properly disposed of in 
accordance with applicable rules and regulations. It is not permissible to pump groundwater, 
accumulated rainwater, or surface water to storm or sanitary sewers without proper permits and 
monitoring required by the local municipality and the MDEQ. It is also not permissible to pump 
groundwater onto the ground surface of the subject property or into a surface water body. 
Groundwater that accumulates in excavations must be contained (i.e. frac tank, or diked areas) until it 
can be pumped to a treatment facility or groundwater may also be pumped to the municipal Waste 
Water Treatment Plant provided that appropriate characterization is conducted and disposal is 
approved by the Water Treatment Plant. Groundwater and impacted surface water is not to be 
discharged from the property in any manner other than described herein or as approved by local, state, 
federal authorities and the QEP assigned to the project. 
 
A groundwater surface water interface (pond, wetland, ditch) shall not be created on the subject 
property without proper characterization.  
 
Hazardous substances and petroleum products will not be stored on the subject property in quantities 
considered significant without controls. This includes storage of fuel tanks for use in refueling 
equipment being utilized on the subject property. Fueling and maintenance activities should be 
conducted beyond the property boundary. If the contractor requires refueling or maintenance activities 
during construction the following will need to be coordinated with the property owner: (1) a designated 
area needs to be established; and (2) construction of temporary engineering controls, and/or other 
means needs to be established to differentiate a new release from the existing contamination prior to 
refueling or maintenance activities.  

 
Importation of fill material other than clean backfill is prohibited. Importation of fill material from 
another property is prohibited until the fill materials have been characterized, certified in writing by 
Contractor, and deemed appropriate for use on site. 

 
Any buried abandoned containers (i.e. USTs, drums, pipelines, etc.) that are discovered during 
construction must be appropriately characterized and removed. Any abandoned containers that are 
discovered should not be disturbed and any activities that could result in damage to buried containers 
ceased. Construction activities should not resume until the abandoned container(s) are properly 
assessed and removed.  
 
As mentioned in the ECMP, ground penetrating radar surveys at 2001 and 2101 North Franklin Avenue 
identified the presence of anomalies consistent with buried USTs. Additional storage tanks or 
abandoned containers may be present at the commercial / residential properties. Specific information 
regarding underground tanks and hoists, including size and contents was not confirmed. For sites where 
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USTs or hoists are suspected, Contractor shall perform exploratory excavations and test pits with the 
direction and oversight of the QEP to identify suspect USTs and hoists. Conduct test pits, as soon as 
practical to identify the presence of on-site storage tanks. Notify QEP 48 hours in advance of any storage 
tank work. 
 
Precautions to prevent the reasonably foreseeable acts or omissions of a third party will be 
implemented. Contractors will be required to keep unauthorized persons off the subject property 
during the construction activities. Actions could include: (1) post “no trespassing” signs; and/or (2) 
maintain fencing to prohibit the public from entering the subject property. Site visitors must be provided 
a safety briefing prior to access to work areas. Open excavations will be fenced to prevent access by 
unauthorized personnel.  
 
Subcontractors will not be brought onto the property without oversight of the authorized contractor 
and completion of this disclosure statement. 
 
Concrete debris, and equipment impacted with oil, asbestos, or other contamination should be 
handled and disposed in accordance with applicable regulations. At sites with known or suspected 
environmental contamination, soil shall be segregated from recyclable materials and left on-site. 
Concrete impacted with oil staining, asbestos, or is mixed with contaminated soil cannot be recycled and 
must be disposed appropriately in accordance with applicable laws and regulations. Contractor shall use 
proper work practices including screening, grapples, etc. as may be necessary to segregate soil from 
recyclable debris. 
 
Contractors and workers must possess proper experience, training, and licensing to perform site 
activities. All subsurface work including excavation, work with subsurface infrastructure, handling of 
existing soil, sediments or groundwater, removal of storage tanks or any other site activity with the 
reasonable potential for exposure must be conducted by currently trained individuals as defined in the 
ECMP.  
 
We have read, understand, and will conduct site work in accordance with this Disclosure Statement and 
the Environmental Construction Management Plan. 
 
       
Name and Title 
 
       
Signature 
 
       
Company 
 
       
Date 
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APPENDIX B 
 

ENVIRONMENTAL SUMMARY TABLE 

  



City of Flint
Environmental Services

Proposal No. 851

Page 1 of 1

2004 Lewis Street 41-05-355-019
Commercial- 1-story building, 

significantly damaged
Completed 

2006 Lewis Street 41-05-355-018
Commercial- foundation/basement 

remains
Completed 

9360s-1-17 2107 Davison Road 41-05-457-010
Commercial- foundation/basement 

remains
Yes completed Completed 

9361s-1-17
1620 N Franklin 

Avenue
41-08-206-001

Commercial- significantly damaged, 
portions of walls remain

No NA Completed 

9362s-1-17
2001 N Franklin 

Avenue
41-05-381-036 Commercial- 2-story building Yes completed Completed 

9363s-1-17
2101 N Franklin 

Avenue
41-05-379-035

Commercial- 1-story building, 
significantly damaged

Yes completed Completed

2802 N Franklin 
Avenue

41-05-257-004
Commercial- foundation/basement 

remains
Completed

2810 N Franklin 
Avenue

41-05-257-034
Commercial- foundation/basement 

remains
Completed

2816 N Franklin 
Avenue

41-05-257-033
Commercial- foundation/basement 

remains
Completed 

2818 N Franklin 
Avenue

41-05-257-001
Commercial- 1-story building, 

significantly damaged
Completed 

9365s-1-17
2901 N Franklin 

Avenue
41-05-179-044

Commercial- foundation/basement 
remains

Yes completed Completed 

9366s-1-17
2907 N Franklin 

Avenue
41-05-179-045

Commercial- significantly damaged, 
portions of walls remain

Yes completed Completed 

9367s-1-17
2923 N Franklin 

Avenue
41-05-179-046

Commercial-foundations/    
basements remain

Yes completed Completed 

9368s-1-17
3618 N Franklin 

Avenue
47-32-455-001 Commercial- 1-story building Yes completed Completed 

9434s-1-194 422 East Sherman 46-25-436-006 Residential NA NA Completed 

9435s-1-194 3747 Lorraine 41-09-232-027 Residential NA NA Completed 

Phase II

completed

completed

Phase I RECs: (1) Potential industrial fill material on-site; (2) the northern adjoining property operated as a gas station during the 1960s; (3) the southern adjoining 
property operated for auto repair purposes during the 1920s and 1930s; (4) the southeastern adjoining property operated as a dry cleaners during the 1930s; (5) a 
southeastern nearby property operated for auto repair purposes during the 1950s and 1960s and as a dry cleaner from the 1960s-1980s; and (6) a southern nearby 
property operated for manufacturing purposes from the 1940s to the 1970s. Other Concerns: (1) potential use alternative heating fuels; (2) potential former use of 

a drinking water well; and (3) potential former use of a septic system.

Phase I RECs: (1) Potential industrial fill material on-site and (2) a southern nearby property has operated for auto repair purposes from the 1940s to the present. 
Other Concerns: (1) potential use alternative heating fuels; (2) potential former use of a drinking water well; and (3) potential former use of a septic system.

Phase I RECs: (1) potential industrial fill material on-site; (2) the subject property operated for auto repair purposes during the 1920s and 1930s; (3) the southern 
adjoining property operated for manufacturing purposes from the 1940s-1970s; (4) the eastern adjoining property operated as a dry cleaner during the 1930s; (5) 

the southeastern adjoining property operated for auto repair purposes from the 1950s-1960s and as a dry cleaner from the 1960s-1980s.  Other Concerns: (1) 
potential use alternative heating fuels; (2) potential former use of a drinking water well; and (3) potential former use of a septic system.

No

No

No

No Yes

Phase II 
Recommended?

Phase I ESA REC Description

Phase I RECs: (1) Potential industrial fill material on-site; (2) the subject property operated for manufacturing purposes from the 1940s to the 1970s; (3) a potential 
release occurred at the subject property during a 1979 structure fire; (4) former oil storage within building during the 1920s; (5) northern adjoining property 
operated for auto repair purposes during the 1920s; (6) the northeastern adjoining property operated as a dry cleaner during the 1930s; and (7) the eastern 
adjoining property operated for auto repair purposes from the 1950s-1960s and as a dry cleaner from the 1960s-1980s.  Other Concerns: (1) potential use 

alternative heating fuels; (2) potential former use of a drinking water well; and (3) potential former use of a septic system.

Potential for on-site USTs?

No

No

Yes- GPR 
recommended/completed- one 
subsurface anomaly discovered

Yes- GPR 
recommended/completed- three 

subsurface anomalies 
discovered;  there were three 

suspected fill ports on-site 

No

Completed 

No Yes

Completed - LIMITATIONS 
DUE TO LARGE QTY OF 
DEBRIS,  RECOMMEND 
WASTE REMOVAL FOR 

REINSPECTION

Environmental 
Assessment with 

further 
Consultation 
under 24 CFR 

58.3

HUD Statutory 
Checklist

Completed - ORDERED 
DEMO (ROOF COLLAPSING)

HAZMAT Survey

Completed - STANDARD 
INSPECTION

Completed - ORDERED 
DEMO (FOUNDATION)

Completed - ORDERED 
DEMO (FIRE DAMAGED, 

COLLAPSED)

Completed - ALL 3 
STRUCTURES ORDERED 
DEMO (FOUNDATION)

Completed - STANDARD 
INSPECTION

Completed - ORDERED 
DEMO (FOUNDATION)

Completed - ORDERED 
DEMO (FOUNDATION)

Completed - ORDERED 
DEMO (FOUNDATION)

Completed - ORDERED 
DEMO (ROOF COLLAPSING)

Completed - ORDERED 
DEMO (FOUNDATION)

Completed - ORDERED 
DEMO (FOUNDATION)

Completed - ORDERED 
DEMO (FIRE DAMAGED, 

SOME WALLS & 
FOUNDATIONS)

Phase I RECs: (1) Potential industrial fill material; (2) the subject property operated as a gas station and/or auto repair shop from the 1930s to the 2000s; (3) the 
southern adjoining property conducted auto repair operations from the 1980s to the present; (4) a nearby property to the southeast operated as a paint 

warehouse from the 1960s to the 1980sarehouse; and (5) a nearby property to the south operated as a service station from the 1930s to the 1960.                                                                                                  
Other Concerns: (1) potential former use of a drinking water well and (2) potential former use of a septic system.

Phase I RECs: (1) Potential industrial fill material on-site; (2) the subject property operated as a gas station/auto repair from the 1930s to 1960s; (3) northern 
adjoining conducted auto repair operations from 1980s to present; (4) northeastern adjoining property operated as a paint warehouse from the 1960s to 1980s; 

and (5) southeastern adjoining property conducted auto repair operations during the 1950s. Other Concerns: (1) potential use alternative heating fuels; (2) 
potential former use of a drinking water well; and (3) potential former use of a septic system.

Phase I RECs: (1) Potential industrial fill material on-site; (2) the subject property was potential used for auto repair purposes from the 1930s to the 1960s; (3) the 
eastern adjoining property is an open LUST site; (4) the southern adjoining property operated as a gas station/auto repair from the 1930s to the 1950s, and as a dry 
cleaner during the 1970s; (5) the southeastern adjoining property is an open LUST site; (6) the southwestern adjoining property operated as a gas station during the 
1960s and 1970s; and (7) a eastern nearby property operated as a gas station/auto repair from the 1940s to the 1960s and as a dry cleaner during the 1960s.  Other 

Concerns: (1) potential use alternative heating fuels; (2) potential former use of a drinking water well; and (3) potential former use of a septic system.

No RECs

Phase I RECs: (1) Potential industrial fill material; (2) the northwestern adjoining property operated for manufacturing purposes from the 1940s to the 1970s; and 
(3) the northern adjoining property operated for auto repair purposes from the 1950s to the 1960s and as a dry cleaner from the 1960s to the 1980s. Other 

Concerns: (1) potential use alternative heating fuels; (2) potential former use of a drinking water well; and (3) potential former use of a septic system.

Phase I RECs: (1) Potential industrial fill material on-site and (2) the western adjoining property opreated as a gas station/auto repair from the 1940s to the 1960s, 
and as a dry cleaner from the 1940s to the 1960s.  Other Concerns: (1) potential use of alternative heating fuels; (2) potential former use of a drinking water well; 

and (3) potential former use of a septic system. 

AKT Peerless 
Project #

9364s-1-17

9359s-1-17

Property Address PID Building Use

NA

NA

NA

NA

Completed - Ordered 
Demolition (FOUNDATION)

Completed - Ordered 
Demolition (FOUNDATION)
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Trucking Log

Job ID#
Project 
Address
Supervisor

Date Shipped
Contractor # /

Manifest #
Weight Ticket # Transporter Destination

Truck / 
Container ID #

Material 
Description

Net Weight 
Pounds

Gross Tons /
 Yards
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SECTION 02074 
 

HAZARDOUS CONTAMINATED MATERIAL 
 

PART 1  GENERAL 
 
1.1 DESCRIPTION 
 

A. Building components and items located within the on-site buildings may contain hazardous 
materials. The hazardous materials may include miscellaneous chemicals, asbestos, PCB, 
Freon, or mercury contaminated materials.  Prior to demolition of the building structures, the 
hazardous materials shall be removed and disposed or recycled at a licensed waste disposal 
facility in accordance with all applicable local, state, and federal regulations. 

 
B. The removal and disposal of hazardous contaminated materials shall follow the procedures 

described in Section 01120 – Hazardous Material Project Procedures. 
 

C. A pre-demolition hazardous material survey has been conducted at the subject property.  The 
purpose of the hazardous material survey was to identify asbestos containing and other 
hazardous materials present at the property that may require removal, disposal, or other 
special consideration, before the buildings are demolished.   A copy of the hazardous material 
survey is included in the Bidding Documents.   

 
D. Property soil and groundwater is know or assumed to be contaminated above published 

cleanup criteria.  Refer to sample information, recommendations, and procedure provided in 
Contractor Disclosure Statement.  Site specific Due Care Plan available from Engineer.  

 
E. The hazardous materials identified within the hazardous material survey report and other 

incidental hazardous materials identified during the demolition process shall be property 
characterized, removed and disposed/recycled by the Contractor using best methods in 
accordance with applicable regulations.  

 
 
1.2 SUBMITTALS 
 

The following shall be submitted in accordance with Section 01300 Submittals: 
 
A. Work Plan 

 
1. The Contractor shall submit a work plan including the procedures proposed for the 

accomplishment of removal and disposal of hazardous materials prior to proceeding with 
any removal and disposal work.  The work plan shall provide a detailed description of the 
methods and equipment to be used for each operation (such as sampling, staging, etc.), 
health and safety plan, confined space entry, and sequence of operations. 

 
2. No work at the site, with the exception of site inspection and mobilization, shall be 

performed until the Work Plan is reviewed by the Engineer and the Authority’s 
representative.  Review of the work plan by the Engineer and Authority’s Representative 
is for informational purposes only and does not constitute approval of its content.  The 
cost of work plan preparation is incidental to the project.  No adjustment for time or 
money will be made for resubmittals required as a result of noncompliance. 
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B. Disposal Documents 
 

1. The Contractor shall submit a report summarizing all activities stated in this section 
including a copy of the records of inspections and tests, as well as all analytical results for 
disposal of hazardous and non-hazardous contaminated materials. 

 
2. The Contractor shall provide copies of all licenses, certifications, permits, agreements, 

manifests, chain of custody records, weigh tickets, meter recordings, delivery tickets, 
and receipts required or issued for the disposal of materials, the methods used, and the 
disposal areas and facilities.  The Contractor shall also provide written evidence of the 
methods used, and the disposal locations and facilities. The Contractor shall also 
provide a copy of the results of tests performed to comply with the requirements of 
each disposal facility. 

 
B. Manifests 

 
1. The Contractor shall submit a copy of the official manifest for each shipment of 

removed hazardous and non-hazardous contaminated materials to an approved 
licensed disposal facility. The Contractor shall also ensure the owner receives a copy 
of the manifest signed and accepted by the disposal facility.  The Contractor shall 
ensure manifest copies are submitted to the appropriated State and Federal regulatory 
agency as required by regulations.   All manifests shall be in accordance with the 
requirements of all the applicable federal, state, and local regulations.  Manifests shall 
be signed by the Engineer or approved owner representative. 

 
1.3 SAMPLING AND ANALYTICAL TESTING 
 

A. All analytical testing and sampling as required under this Section to identify hazardous 
materials shall be performed by a National Environmental Laboratory Accreditation 
Program (NELAP) certified laboratory and any sample shipping costs shall be paid for by 
the Contractor and is incidental to the Contract.  Sampling as required or as specified by 
the Engineer shall be performed by the Contractor or Contractor’s person.  It is 
Contractor’s responsibility to submit all samples in a timely fashion to the laboratory.  The 
Contractor shall allow five days turnaround time for results.  
 
The sampling and testing requirements for hazardous contaminated material disposal shall be 
the Contractor’s responsibility.  

 
1.4 REGULATORY REQUIREMENTS 
 

A. The Contractor shall comply with all applicable Federal, State and local regulatory 
requirements related to the work summarized in this Section.  

 
PART 2  PRODUCTS  (NOT USED) 
 
PART 3 EXECUTION 
 
3.1 GENERAL  
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A. Preparation 
 

1. The Contractor shall be responsible for obtaining all required permits, including 
demolition and confined space entry permit.   
 

2. The Contractor shall provide approved containers, vehicles, equipment, labor, 
labels, and manifests and other documents necessary for accomplishment of the 
work. 

 
3. Disposal of hazardous and non-hazardous contaminated materials shall be in 

accordance with all governing laws including but not limited to Local, State, and 
Federal solid and hazardous waste laws and regulations including Resource 
Conservation and Recovery Act (RCRA), Michigan Act 64, Act 136, and Act 451 
and other applicable regulations.  

 
 B. Safety Guidelines 
 

1. All work associated with hazardous materials shall be performed at appropriate 
Personal Protection Level as defined by OSHA and other applicable regulations.  
In the event of unknown hazardous material is identified at the site, the work shall 
be performed in at least Level B protection as defined by OHSA. 

 
2. Personnel working inside the site shall be trained and made thoroughly familiar 

with the safety precautions, procedures, and equipment required for controlling 
the potential hazards associated with this work. 

 
3. Levels of worker training/certification shall be appropriate and in accordance with 

applicable regulations for each task performed.  
 

C. Control of Work 
 

1. The Contractor shall perform work in accordance with the requirements of the 
drawings and specifications and shall take direction only from the Engineer for 
this contract.  Any other party that proposes to give direction to the Contractor 
shall be immediately referred to the Engineer or Authority. 

 
D. Regulatory Inspection 
 

1. The Contractor shall notify the Engineer or Authority of any inspections or audits by 
regulating agencies.  The results of any such inspections/audits including but not 
limited to violations or stop work orders shall be communicated immediately to 
Engineer or Authority.  Copies of all regulatory agency correspondence shall be 
provided in accordance with Section 01300 Submittals. 

 
3.2 PROTECTION 
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A. Unless otherwise approved by Engineer, as part of the overall Health and Safety Plan the 
Contractor shall continuously monitor air quality at the site.  If total organic vapor levels 
as measured using an OVA or HNU exceed 10 ppm and airborne dust levels as measured 
using real-time MiniRam exceed 10 ppm, the Contractor shall stop operations until levels 
are below 10 ppm for at least ten (10) minutes.  In addition, the oxygen level shall be 
monitored if removal operation of hazardous material is in the confined space.  The 
Contractor may use stricter standards for working under such conditions. 

 
3.3 REMOVAL AND DISPOSAL 

 
A. General 

 
1. In the event that unidentified hazardous or non-hazardous contaminated material is 

discovered on site, the Engineer shall be notified immediately.  

2. The Contractor shall provide all labor, materials, equipment, transportation, 
packaging, sampling and testing, and incidentals required to perform removal and 
disposal of hazardous and non-hazardous contaminated materials.   

3. The hazardous and non-hazardous contaminated materials shall be handled in 
accordance with all applicable RCRA and Michigan regulations. 

 
B. Hazardous Contaminated Materials 

 
1. All hazardous contaminated materials shall be removed from the project site and 

disposed of or recycled at an approved licensed facility.   
 

2. The Contractor shall provide the Engineer or Authority with manifests, certificates 
and other such evidence as may be required by Federal, state, and local 
regulations, to show that waste materials of all types were properly transported to, 
received at and disposed of in approved disposal facilities.   

 
3. In the event that small containers, drums, or storage containers of hazardous 

contaminated material are discovered on site, the Contractor shall inspect if the 
containers and drums of hazardous materials are broken, leaked or deformed.  The 
leaked or broken containers of hazardous materials shall be overpacked and 
hazardous contents shall be removed to new drums.   

 
4. Any small containers of waste shall be packaged to meet all applicable DOT 

requirements.  Based on labeling, analytical results provided by the Engineer, and 
any additional testing necessary the Contractor shall categorize the drums by 
content and disposal compatibility.  

 
5. As necessary, the Contractor shall perform compatibility testing so compatible 

waste can be segregated in the interim storage area without risk of fire or 
explosion. 

 

TECHNICAL SPECIFICATION 02074 - 4 HAZARDOUS CONTAMINATED MATERIALS 
For  
ENVIRONMENTAL ABATEMENT, STRUCTURE DEMOLITION AND SITE RESTORATION 
 



SECTION 02074 
 

HAZARDOUS CONTAMINATED MATERIAL 
 

3.3 DISPOSAL 
 

A Disposal of hazardous contaminated materials shall be in accordance with all Local, State, 
and Federal solid and hazardous waste laws and regulations, including Resource 
Conservation and Recovery Act (RCRA), Michigan Act 64, Act 136, and Act 451 and 
conditions specified herein.  

 
--END OF SECTION-- 
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PART 1 GENERAL 
 
1.1 WORK INCLUDED 
 

A. Insure that all vehicles entering and leaving the site comply with all safety requirements and 
licensing requirements of the local, state and federal regulations. 

 
B. Prepare vehicles to prevent spillage or contamination. 

 
C. Inspect vehicles before leaving the site. 

 
D. Transport equipment to and from the site. 
 
E. Transport liquids, sludge and other hazardous or non-hazardous materials from the site to an 

approved facility. 
 
1.2 SUBMITTALS 
 

A. Submit the names of the disposal facilities to the ENGINEER or OWNER for review and 
comment at least a week before the disposal operation is conducted. 

 
B. Submit the transportation routes to the selected solid and liquid disposal facilities to the 

ENGINEER for review and comment. 
 

C. Submit to ENGINEER or OWNER for review and comment, a Spill Contingency Plan for 
transportation of solids and liquid.  The Plan shall address all the potential hazards, necessary 
actions to follow in case of spills and emergency phone numbers enroute. 

 
D. Submit copies of all manifests and/or bills of lading to ENGINEER or OWNER. 

 
E. If necessary, submit a plan to decontaminate the vehicle wheels.  These procedures could be 

identified in the overall decontamination plan. 
 
1.3 PROJECT RECORD DOCUMENTATION 
 

A. Record weight, volume and character of material disposed.  
 

B. Provide documentation that measuring devices used, are certified by the appropriate state 
inspection agency. 

 
C. The CONTRACTOR shall provide to the ENGINEER or OWNER written documentation 

and records verifying receipt and the quantity received of each load at the disposal facility and 
verification of proper disposal.  Copies of the actual receipt must be provided. 
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D. The CONTRACTOR shall prepare and maintain accurate manifests or bills of lading for each 
batch of the waste materials being transported and disposed of.  The CONTRACTOR is 
responsible for obtaining the ENGINEER or the OWNER signatures on manifests for 
transportation and disposal purposes.   

 
E. All the materials shall be sampled and analyzed in accordance with the disposal requirements 

as directed by the ENGINEER or OWNER.  The testing parameters shall be determined based 
on the potential for presence of the respective contaminants. 

 
 
PART 2 PRODUCTS 
 
2.1 EQUIPMENT 
 

A. The CONTRACTOR shall provide equipment, personnel and facilities necessary to handle 
and load materials for transport. 

 
PART 3 EXECUTION 
 
3.1 GENERAL 
 

A. Transportation and disposal of all hazardous materials shall comply with the regulations as 
specified in Section 01120.  

 
3.2 LOADING AND HAULING 
 

A. Inspect haul vehicles for soil adhesion to wheels and under carriage.  These soils shall be 
removed and properly handled by the CONTRACTOR before leaving site. The 
decontamination procedures shall be carried out at the decontamination zone. 

 
B. At a minimum, provide wheel wash down using high pressure water and steam.  All rinse 

waters are to be collected for temporary storage prior to disposal.  The CONTRACTOR will 
sample collected rinse waters to ensure proper disposal.  CONTRACTOR shall be responsible 
for the disposal and any associated testing. 
   

C. No transport vehicles shall be allowed to leave the site which are leaking or spilling materials. 
 

D. All transport vehicles shall be in strict conformance with all the applicable federal, state and 
local Laws. 

 
E. The CONTRACTOR shall keep accurate records for the following information:  Type and 

quantity of materials and liquids removed from the site.  ENGINEER or OWNER approval is 
required before any liquid or material leaves the site. 

 
F. The CONTRACTOR shall provide the ENGINEER or OWNER with copies of the above 

records, all permits required, manifests, waste hauling permits, and necessary affidavit 
regarding the waste materials, including liquid disposal. 
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G. All transport vehicles shall be cleaned before filling with waste material. 
 
H. Prior to transportation, all of the established pretransporation requirements shall be met. 

 
I. Where applicable, waste shall be transported by a certified waste hauler in approved 

containers.  
 
3.3 DISPOSAL 
 

A. All disposal shall conform to Federal, State and local government regulations. 
 

B. For hazardous or non-hazardous contaminated wastes the CONTRACTOR shall utilize a 
State of Michigan approved manifest system (such as the uniform hazardous waste manifest 
form (8700-22)) so that the waste can be tracked from generation to ultimate disposal.  The 
manifest shall comply with all of the provisions of the transportation and disposal regulations. 
All transporters must sign the appropriate portions of the manifest and must comply with all 
of the provisions established in the applicable regulations.  Contaminated waste manifests 
must be signed by the OWNER or OWNER’s designee. 

 
C. All hazardous and non-hazardous materials shall be disposed of at an approved licensed 

disposal facility. 
 

D. Arrangements for disposal shall be performed by the CONTRACTOR. 
 
E. Disposal of any material at a non-licensed facility or at private property is strictly prohibited 

under this contract.  Written approval from the ENGINEER and OWNER would be necessary 
prior to any deviation from this requirement. 

 
3.4 SPILLS 
 

A. The CONTRACTOR is responsible for cleaning up all the leaks, spills from containers and 
other items on site or off site that occur , whether due to the CONTRACTOR’s negligence or 
not.  Immediate containment actions shall be taken as necessary to minimize the effect of any 
spill or leak.  The CONTRACTOR shall notify the ENGINEER, Authority and appropriate 
governmental authorities of the incident.  Cleanup shall be in accordance with applicable 
Federal, State, and local laws and regulations at no additional cost to the OWNER.  

 
--END OF SECTION-- 
 

TECHNICAL SPECIFICATION 02080 - 3 OFFSITE TRANSPORTATION 
           AND DISPOSAL 
For  
ENVIRONMENTAL ABATEMENT, STRUCTURE DEMOLITION AND SITE RESTORATION 
     



N 
 
 

ECMP APPENDIX D – 1 
 

STORAGE TANK REMOVAL 
 

1.  PART 1   GENERAL 
 

1.1 Section includes specific information for sites with known or suspected storage tanks 
containing or formerly containing hazardous substances or petroleum product. 

 
A. Removal and disposal of and aboveground storage tanks (ASTs) or underground 

storage tanks (USTs) identified at the property.   
1. USTs are known to be present at several demolition sites.  CONTRACTOR 

must proceed with caution at all times.   
a. USTs are present at 2001 North Franklin Avenue and 2101 North 

Franklin Avenue. 
b. No waste characterization sampling of the UST contents has 

been conducted.  CONTRACTOR will be responsible for all waste 
characterization sampling. For bidding purposes the UST 
contents should be assumed to be non-hazardous. 

2. Piping should be assumed to contain non-hazardous liquids, which must 
be containerized and removed as part of work.  Associated UST piping 
must be removed in its entirety. 

 
B. The scope of work within this specification is designed to remove and provide 

permanent closure of the tank systems at the subject property to comply with 
due care requirements and prepare the site for future sale and occupancy. 
 

C. The tanks and piping shall be emptied of all fill materials, liquids, and sludge and 
purged of all vapors prior to cutting, movement, and/or transport. 

 
D. Piping shall be emptied of all liquid and sludge, purged and capped, and 

removed from the ground.  Storage tank piping must be removed in its entirety. 
 

E. CONTRACTOR will coordinate the disconnection of all applicable site utilities 
prior to removal/closure activities. 

 
F. CONTRACTOR shall perform exploratory excavations and test pits with the 

direction and oversight of the OWNER’S Qualified Environmental Professional 
(QEP) to identify suspect USTs.  Conduct test pits as soon as practical to identify 
the presence of on-site storage tanks.  

 
G. Notify QEP 48 hours in advance of any storage tank work.   

 
H. Upon discovery, it may be necessary for the QEP to notify and register the 

storage tank with the MDEQ. 
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I. Upon discovery, CONTRACTOR should expect delays associated with 
mobilization of QEP, notification, registration, waste characterization, waste 
profile approval, and mobilization of subcontractors.  Delays are inherent to 
storage tank removal projects.  CONTRACTOR will not be compensated for 
delays or demobilization due to storage tank discovery/removal.   

 
J. Allow and provide for inspection of work area by QEP.  Allow and provide for 

inspection of excavation by QEP, prior to backfill.  Assist QEP as necessary with 
collection of soil samples from floor of excavation. 

 
K. Backfill UST and other excavations with approved material and compact, 

meeting the requirements of specifications. 
 

L. Storage tanks and piping will be removed following the guidelines of the 
Michigan Department of State Police Codes for the "Storage of Flammable and 
Combustible Liquids" and the American Petroleum Institute's (API's) "Removal 
and Disposal of Used Underground Petroleum Storage Tanks - API 
Recommended Practice 1604."   

 
M. A licensed and insured contractor must complete the work. 

 
N. Any associated concrete anchors, vault, or tunnels shall be removed as part of 

the work.  
 
 

1.2 RELATED SECTIONS 
 

A. Contract Documents -  Excavation and Backfill Procedures 
 

1.3 REFERENCE STANDARDS 
 

A. All work in this Section must be conducted in accordance will each of the 
applicable referenced publications.  The publications are referenced in the text 
by basic designation only. 
 

B. American Petroleum Institute (API) 
1. API RP 1604, Removal and Disposal of Used Underground Petroleum 

Storage Tanks. 
2. API Publ 1628, Guide to Assessment and Remediation of Underground 

Petroleum Releases. 
3. APR Rp 2003, Protection Against Ignitions Arising out of Static, Lightning 

and Stray Currents. 
4. API Publ 2015, Safe Entry and Cleaning Petroleum Storage Tanks. 
5. API Publ 2015A, A Guide for Controlling the Lead Hazard Associated with 

Tank Entry and Cleaning. 
6. API Publ 2202, Guidelines for Protecting Against Lead Hazard When 

Dismantling and Disposing of Steel from Tanks that have Contained 
Leaded Gasoline. 
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7. API Publ 2217, Guidelines for Confined space Work in the Petroleum 
Industry. 

8. API Publ 2219, Safe Operation of Vacuum Trucks in Petroleum Service. 
 

C. Code of Federal Regulations (CFR) 
1. CFR 29 CFR 1910.146 OSHA - Permit Required Confined Spaces. 
2. CFR 29 CFR 1926/1910 Construction Industry Occupational Safety and 

Health Standards. 
3. CFR 40 CFR 260 General Regulations for Hazardous Waste Management. 
4. CFR 40 CFR Part 261 Identification and Listing of Hazardous Waste. 
5. CFR 40 CFR Part 262 Standards Applicable to Generators of Hazardous 

Waste. 
6. CFR 40 CFR Part 263 Standards Applicable to Transporters of Hazardous 

Waste. 
7. CFR 40 CFR Part 264 Standards for Owners and Operators of Hazardous 

Waste Treatment, Storage, and Disposal Facilities. 
8. CFR 40 CFR Part 265 Interim Status Standards for owners and Operators 

of Hazardous Waste Treatment, Storage, and Disposal Facilities. 
9. CFR 40 CFR Part 280 Technical Standards and Corrective Action 

Requirements for Owners and Operators of Underground Storage Tanks 
(UST). 

10. CFR 49 CFR 171 Department of Transportation Regulations to Stipulate 
Requirements for Containers and Procedure for Shipment of Hazardous 
Waste. 

11. CFR 40 CFR Part 761 Polychlorinated Biphenyls (PCB) Manufacturing, 
Processing, Distribution in Commerce, and Use Prohibitions. 

 
D. National Fire Protection Association (NFPA) 

1. NFPA 30 (1990) Flammable and Combustible Liquids Code. 
2. NFPA 70 B (1990) Recommended Practice for Electrical Equipment 

Maintenance. 
3. NFPA 325M (1991) Fire Hazard Properties of Flammable Liquids, Gases, 

and Volatile Solids. 
4. NFPA 327 (1987) Standard Procedures for Cleaning or Safeguarding 

Small Tanks and Containers. 
5. NFPA 329 (1992) Recommended Practice for Handling Underground 

Releases of Flammable and Combustible Liquids. 
 

E. National Institute of Occupational Safety and Health (NIOSH) 
1. NIOSH 80-106 Criteria for a Recommended Standard for Working in 

Confined Spaces. 
 

F. State of Michigan 
1. UST closure activities will be conducted in compliance with all applicable 

sections of the Michigan Department of Natural Resources and 
Environmental Protection Act 451 of 1994 Part 211 “Underground 
Storage Tank Regulations” (as amended). 
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2. P.A. Act 451, Michigan Natural Resources and Environmental Protection 
Act 

3. MIOSHA Act 154 General Industry and Construction (as amended) 
Safety Standards. 

 
G. United States Environmental Protection Agency 

1. U.S. EPA SW-846, Test Methods for Evaluating Solid Waste. 
 

1.4 SUBMITTALS 
 
A. Tanks and Associated Piping 

1. After removing and disposing tank, piping, and tank supports from the 
project site, submit the name and location of the properly licensed 
disposal or recycling facility or facilities if necessary, and a copy of the 
written agreement from the facility(s) agreeing to accept the materials.  
This documentation shall include manifests with quantities agreed by 
the QEP or OWNER.  The documentation is due 10 days after removal 
from the site. 

 
B. Disposal Documents 

1. Provide copies of all licenses, certificates, permits, agreements, 
manifests, chain of custody records, weigh tickets, meter recordings, 
delivery tickets, and receipts required or issued for material disposal.  
Provide a list of the equipment used, the methods used, and the 
disposal areas and facilities used for disposing tanks, contents, and 
associated piping.  Provide a copy of the results of tests performed to 
comply with the requirements of each disposal facility. 

 
C. Manifests 

1. Submit a copy of the official manifest for each shipment of 
contaminated materials including, but not limited to, surface runoff, 
tank, drum contents, expended cleaning liquids, structural components, 
tanks and piping, drums and cans evidencing delivery of the material to 
the approved licensed disposal facility.  All manifests shall be in 
accordance with the requirements of 40 CFR, Part 262, 40 CFR, Part 761, 
Section 23 and State and local regulations.  Manifests shall be signed by 
the OWNER or QEP. 

 
1.5 REGULATORY REQUIREMENTS 

 
A. Notifications 

1. Work with QEP to provide all necessary notifications for UST removal, 
including those required under Michigan Public Act 451, Part 211. 

 
B. Statutes and Regulations 

1. Tank removal work shall be carried out in accordance with the 
requirements identified in applicable parts of 49 CFR, and amended DOT 
regulations, 29 CFR Parts 1910 and 1926 and 40 CFR Part 280 as well as 
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the applicable local and State of Michigan regulations.  Hazardous 
material shall be transported in accordance with 40 CFR Part 263 to 
disposal facilities that operate in accordance with 40 CFR Part 264 and 
40 CFR Part 265.  All licenses, permits, certifications, receipts, etc., shall 
be obtained as required by such laws, regulations, codes, and 
ordinances. 

 
C. General 

1. Comply with all health and safety regulations relating to the removal, 
transportation, and disposal of tanks contained in 29 CFR Parts 1926 
and 1910 at all times.  Follow all pertinent regulations, such as 29 CFR 
Parts 1910 and 1926 and 40 CFR 260, 261, 262, 263, 264, 761 and 
applicable state and local regulations while storing, containing, and 
handling small containers for maintaining equipment for handling 
materials. 

 
D. Protection of Employees and Visitors 

1. Address the work in a manner such that its employees and site visitors 
will not be subjected to hazardous and unsafe conditions.  Comply with 
all safety precautions, as required by 29 CFR Parts 1926 and 1910 and 
NFPA 329. 

 
E. Toxicity Considerations 

1. Exercise care to minimize exposure to volatile organics, lead, asbestos-
containing material, and toxic metals when present during the handling 
of used tanks or drums.  Refer to API Publication 1604, Paragraph 1.3 
for recommended health precautions for tanks. 

 
F. Flammability and Combustibility Considerations 

1. Flammable and combustible vapors are likely to accumulate in tank 
work areas.  Exercise caution by observing the following precautions: (a) 
eliminate all potential sources of ignition within the area; (b) present 
the discharge of static electricity during venting of flammable and 
combustible vapors; and (c) prevent the accumulation of vapors at 
ground level.  Refer to API Publication 2015, 2015A and Recommended 
Practice 2003 for precautionary measures to follow during vapor-freeing 
procedures.  All open flame and spark-producing equipment is to be 
shut down and all electrical equipment must be explosion proof in 
compliance with NFPA 70B Class I, Division I, Group D or otherwise 
approved for use in potentially explosive atmospheres. 

 
 

2. PART 2 PRODUCTS 
 

1. Not Used 
 
 

3. PART 3 EXECUTION 
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3.1 GENERAL 

 
A. Remove all liquid and solid material contained within the tanks.  Properly clean 

all contaminants from the tanks in accordance with Federal, State, and local 
regulations. 
 

B. Remove and dispose all tanks, tank contents, piping and piping contents at an 
approved recycle or disposal facility.  Obtain all required permits and approval 
documents.  Provide approved containers, vehicles, equipment, labor, signs, 
placards, labels, manifests, and other documents necessary for accomplishing 
the work including materials necessary for spill cleanup for material from 
removal operations.  Coordinate and conduct any additional sampling that may 
be necessary.  CONTRACTOR responsible for all laboratory analytical fees.  

 
C. Safety Guidelines 

 
1. Personnel working inside and in the general vicinity of AST removal or 

the UST excavation shall be trained and made thoroughly familiar with 
the safety precautions, procedures, and equipment required for 
controlling the potential hazards associated with this work.  Personnel 
shall use proper protection and safety equipment during work in and 
around the tanks as specified in API Publication 2217, AP RP 1604, and 
in their health and safety plans.  Proper guidelines regarding safety 
precautions shall be required for handling all other items. 

 
D. Control of the Work 

1. Perform work in accordance with the requirements and specifications 
and take direction only from the QEP or Project Representative for this 
contract.  Any other party that proposes to give direction to the 
contractor shall be immediately referred to QEP. 

 
3.2 CONTENTS VERIFICATION 

 
A. Collect samples to the extent required by the approved off-site disposal facility 

receiving the material.  All analytical testing as required under this section shall 
be paid for by the CONTRACTOR and is incidental to the Contract.  The analysis 
shall require a 5 working day completion time from the date of sample receipt 
at the laboratory.  Meet all regulatory requirements, including manifesting. 

 
3.3 EXAMINATION 

 
A. Collect samples of tank contents, only if and to the extent such testing is 

required by the approved disposal facility for the material to be disposed.  
Perform all testing as described in Subpart 3.02.A.  All documentation regarding 
the sampling and analysis such as sample locations, rationale, chain-of-custody, 
test results, etc., shall be maintained by the CONTRACTOR.  A copy of all such 
test reports shall be furnished to the QEP prior to removal of tank contents. 
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3.4 TANK PREPARATION AND REMOVAL 

 
A. Draining of Pipes 

1. During removal of tank contents for disposal, drain or blow down piping 
product into tank or other acceptable receptacle, being careful to avoid 
any spillage.  Cap the inlet end of the piping connected to the tank after 
emptying the piping product into the tank. 

 
B. Removal of Tank and Piping Contents 

1. Remove any existing water, fuel, other fluids, solids, and residues from 
existing tanks and pipes in a safe and proper manor.  Minimize the 
threat of releasing flammable, hazardous, toxic, or otherwise harmful 
substances to the atmosphere, land surface, waterways, or any other 
portion of the environment. 

2. Remove and dispose tank and piping contents before excavating or 
otherwise disturbing the tanks.  Remove liquids, solids, and residues by 
using explosion-proof pumps and excavation equipment.  For liquids or 
pumpable solids, pump motors and suction hoses must be bonded to 
tank or otherwise grounded to prevent electrostatic ignition hazards.  It 
may be necessary to use a hand pump to remove the last few inches of 
liquid from the bottom of a tank.  If a vacuum truck is used for removal 
of liquids or residues, the area of operation for the vacuum truck must 
be vapor-free.  The truck shall be located upwind from tank and outside 
the path of probable vapor travel.  The vacuum pump exhaust gases 
shall be discharged through a hose of adequate size and length 
downwind of the truck and tank area.  See API Publication 2219 for 
vacuum truck operation and safety practices. 

3. Steam and/or detergent solvent solutions may be used to aid in cleaning 
provided they are disposed as tank contents and do not introduce 
hazardous substances.  Residues on the interior of tank and associated 
piping shall be removed to the degree of cleanliness required by 
applicable regulations and the requirements of tank and piping disposal 
facilities. 

4. Conduct all removal activities in compliance with the U.S. Clean Air and 
Clean Water Acts.   

5. Describe the proposed cleaning method in the project work plan. 
 

C. Fixture Removal 
1. Remove all above ground product pipelines and fill pipes, gauge pipes, 

valve boxes, and other tank fixtures.  Remove the drop tube, except 
when planned to be used in the vapor removal process.  Cap all product 
and non-product lines, except the vent line.  Existing vent lines shall 
remain connected until a tank is purged.  Where vent lines do not exist, 
the Contractor shall provide alternate venting.  Temporarily plug all 
other tank openings so that all vapors will exit through a vent or 
educator lines during the vapor removal process.  Remove vent lines 
when the tank is removed from the ground. 
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D. Purging 

1. If toxic and flammable vapors are found in the tanks and drums, the 
vapors shall be purged in accordance with API RP 1604 with the 
exceptions (1) do not fill with water and (2) if using dry ice, use a 
minimum of 3 pounds per 100 gallons of tank volume.  The tank 
atmosphere shall be continually monitored for combustible vapors. 

 
E. Tank Removal 

1. After a tank has been freed of vapors but before it is removed from its 
original position, plug or cap all access holes.  One plug is to have a 
minimum 1/8-inch vent hole to prevent the tank from being subject to 
excessive differential pressure caused by temperature changes.  
Position tanks with this vent plug on top of the tank during subsequent 
transport and storage or until they are punctured preparatory to 
disposal.  The cleaned tanks shall be crushed and disposed at an 
approved licensed facility. 

 
F. Interior Cleaning 

1. Clean tank interiors using a high pressure, low volume water spray or 
steam cleaner until all loose scale and residue are visibly removed.  
Collect all contaminated water resulting from cleaning operations.  
Dispose product, sludge, and rinse water at the approved facility. 

2. Cleaning shall be done using specially designed tank cleaning equipment 
which allows tanks to be cleaned without requiring personnel to enter 
the tanks or, if less specialized equipment is used, tanks shall be 
partially dissected to overcome confined space entry hazards by 
removing the end walls.  In either case, the cutting operation shall be 
accomplished using non-sparking or non-heat producing equipment.  
The USTs shall be placed in appropriately designed, diked areas or 
placed on grates with special containment areas to prevent spillage of 
rinse water on the ground surface. 

 
3.5 DISPOSAL REQUIREMENTS 

 
A. General 

1. Materials requiring removal shall become the property of the 
CONTRACTOR.  Dispose removed tanks, pumps, and associated piping at 
a properly licensed disposal facility.  Waste disposal shall be in 
accordance with all local, State, and Federal solid and liquid waste laws 
and regulations, including those for hazardous waste, when applicable, 
as well as the Resource Conservation and Recovery Act (RCRA), and 
conditions specified herein.  These services shall include all necessary 
personnel, labor, transportation, packaging, manifesting, completing 
waste profile sheets, equipment, and reports.   

2. Liquids removed from tanks shall be recycled to the greatest degree 
practicable.  Maintain all disposal and recycle information and provide 
copies to the QEP. 
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B. Tank and Piping Disposal 

1. Regulatory Prerequisites 
a. Before disposal of used tank and piping, current Federal, State, 

and local regulations shall be checked to determine the special 
procedures or preparations that are required. 

2. Gas Check 
a. Before a tank is removed from the site, the tank atmosphere 

shall be checked with a combustible gas indicator to ensure that 
it does not exceed 20 percent of the lower explosive limit (LEL).  
If the atmosphere exceeds the limit, vapors must be evacuated 
until explosive limits are below 20 percent LEL.  The 
CONTRACTOR shall verify that its gas testing equipment is 
properly calibrated and is reading correctly.  Tests of oxygen 
concentrations shall be made to assist in verifying accuracy. 

3. Puncturing and Cutting 
a. After vapors have been evacuated from the tank and tank 

interiors and exteriors have been cleaned, render the tanks 
useless for future use as a storage tank by puncturing, cutting, 
or drilling numerous holes in all sections of the tank.  The 
puncturing and cutting methods proposed for use shall be 
described in the work plan.  Provisions for maintaining non-
flammable and non-explosive atmosphere inside a tank and in 
the work area shall be included in the work plan. 

4. Timeliness 
a. Remove tanks from the site as promptly as possible after 

cleaning and evacuating vapors, preferably on the day of 
removal of a tank from the excavation.  If a tank remains at the 
site overnight or longer, additional vapors may be released from 
any liquid absorbed in the tank walls or residues remaining in 
the tank.  Until each tank is purposely punctured, the tank shall 
be positioned with the 1/8-inch vent hole located at the 
uppermost point on the tank. 

5. Transporting 
a. Secure tanks on a truck for transportation to the disposal or 

recycle facility.  A clean tank may be cut apart on the site as 
necessary due to field conditions; when the entire tank cannot 
be placed directly on a truck due to site access limitations.  
Transport tanks in accordance with all applicable local, State, 
and Federal regulations. 

 
C. Waste Material Disposal 

1. Remove and dispose all waste materials from the project site at a 
properly licensed facility.  Tank liquids, fuels, residues, and cleaning 
liquids shall be transported off-site to properly licensed disposal 
facilities.  Consult 40 CFR 761 for regulations on removal and disposal of 
hazardous residues that may be present.  Consult 29 CFR Parts 1910 and 
1926 for safety precautions while handling chemicals, 49 CFR Part 171 
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through 178 and the other DOT regulations (HM181 standards) for 
shipment of hazardous materials.  Only properly licensed industrial 
liquid waste transporters will transport liquids and residues to disposal 
facilities. 

 
D. Records 

1. Maintain disposal and recycle records for all waste determinations, 
including (1) appropriate results of analyses performed, (2) sample 
locations, (3) substances detected, (4) time of collection, and (5) other 
pertinent data as required by 40 CFR Part 280, Section 74 and 40 CFR 
Part 262 Subpart D.  Record and make available information regarding 
method of transportation, method of treatment, method of disposal, 
quantities of waste, the names and addresses of each transporter, and 
the disposal or reclamation facility.  Prepare and maintain copies and 
originals of the following documents: 
a. Disposal manifests. 
b. Waste analyses or waste profile sheets. 
c. Certifications of final treatment/disposal signed by the 

responsible disposal facility official. 
2. Following contract completion, the records shall become the property 

of the OWNER. 
 

E. Hazardous/Special Waste Manifests 
1. U.S. EPA waste generator's identification number for the site may be 

required due to the nature of the materials to be disposed.  Work with 
the generator (OWNER) and the QEP to obtain this or other generator 
identification numbers.  For hazardous and non-hazardous 
contaminated liquid waste, utilize a State of Michigan approved 
manifest system in conformance with the requirements identified in 40 
CFR Part 262, 40 CFR Part 263 and 40 CFR Part 761. 

2. The manifests shall comply with all of the provisions of the 
transportation and disposal regulations.  Prepare manifests for each 
load and obtain the appropriate identification numbers and signatures.  
The OWNER-appointed representative will sign all hazardous and non-
hazardous waste manifests on behalf of the OWNER. 

3. Before waste transportation, all of the established pre-transport 
requirements shall be met.  The wastes shall be transported by a 
certified waste transporter (i.e., the transporter must have an 
appropriate State waste identification number) in approved containers.  
All transporters must sign the appropriate portions of the manifest and 
must comply with all of the provisions established in the applicable 
regulations.  Hazardous waste manifests must be signed by the OWNER-
appointed representative. 

4. Provide the QEP with manifests, certificates, and other such evidence as 
may be required by Federal, State, and local regulations, to 
demonstrate that waste materials of all types were properly 
transported to, received at, and disposed at approved disposal facilities.  
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After delivery of the load, a copy of the manifest shall be provided to 
the QEP. 

 
F. Documentation of Treatment and Disposal 

1. Hazardous wastes shall be taken to an approved treatment, storage, or 
disposal facility.  The disposal facility will maintain U.S. EPA or 
appropriate State permits and waste treatment identification numbers 
and will comply with all of the provisions of the disposal regulations.  
Documentation of acceptance of special waste by a facility legally 
permitted to treat or dispose of those materials shall be furnished to 
the QEP following the delivery of those materials to the facility. 

 
3.6 SPILLS 

 
A. Spill Responsibility 

1. The CONTRACTOR is responsible for cleaning up all the leaks and spills 
from drums, small containers, or other items that occur because of the 
CONTRACTOR'S negligence.  Immediate containment actions shall be 
taken as necessary to minimize the effect to natural surroundings.  
Notify the QEP, OWNER and appropriate governmental authorities of 
the incident.  Cleanup shall be in accordance with applicable Federal, 
State, and local laws and regulations and spill plan at no additional cost 
to the OWNER or QEP. 

 
3.7 TANK DISPOSAL REPORT 

 
A. Provide, as applicable, the following information within 14 days of completion 

of the project: 
1. A cover letter signed by a responsible company official certifying that all 

services involved have been performed in accordance with the terms 
and conditions of this contract. 

2. A narrative report briefly describing the tasks conducted, including: 
a. Conditions of the material before storage. 
b. Any visible evidence of leaks or stained soils. 
c. Results of vapor monitoring readings. 
d. Actions taken including quantities of materials treated or 

removed. 
3. Copies of analytical information for all analyses performed for disposal. 
4. Copies of all waste analyses or waste profile sheets. 
5. Copies of all certifications of final disposal signed by the responsible 

disposal facility official. 
6. Information describing sample collection, sample analysis, and waste 

transportation. 
7. Information describing the sample method and rationale and chain-of-

custody documentation for all testing 
8. Copies of all disposal manifests, bills-of-lading, load tickets, and other 

transportation documentation. 
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3.8 Backfilling the Excavation 
 

A. After UST removal, the QEP may elect to collect and analyze verification samples 
from the UST excavations.  Backfilling will proceed upon orders from the QEP.  
Contractor will backfill the UST excavation in accordance with the Contract 
Specifications. 

 
 

END OF SECTION 
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REGULATED ABATEMENT OF MISCELLANEOUS MATERIALS  
(INCLUDING HYDRAULIC HOISTS) 

 

PART 1 GENERAL 

1.1  GENERAL 

A.  CONTRACTOR shall furnish all labor, material, equipment, packaging, sampling, and testing, 
and incidentals required to remove/abate, transport and dispose/recycle all substances 
regulated under Federal, State and local statutes and land ban restrictions.  These 
substances may include but are not limited to: 

1.  Chemical Fire Extinguishers 

2.  Mercury Devices (i.e., switches, thermostats, vapor lamps). 

3.  Non-hazardous Liquids and Equipment / Fuel Oil 

4.  Regulated Batteries 

5. Non-PCB Liquid Cooled Electrical Equipment 

6. Hydraulic Oil Filled Equipment Including Automotive Hoists 

7. Hazardous Chemicals or Waste 

B.  Estimated quantities of hazardous and/or regulated materials are provided in the Bidding 
Documents and/or Hazardous Materials Survey. 

C.  CONTRACTOR shall be aware that the buildings may contain lead based paint and as such 
the potential for exposure exists.  CONTRACTOR should assume painted surfaces are lead 
containing and handle as such in accordance with all federal, state, and local regulations. 

D.  The Michigan Occupational Safety and Health Administration (MIOSHA) provides protection 
and regulations for the safety and health of workers.  The Department of Labor and 
Regulatory Affairs (MDLARA) provides for the safety of workers.  The Department of 
Community Health provides for the health of workers. 

1.  CONTRACTOR shall post any applicable State and/or Federal government 
regulations at the job sites in prominent locations. 

2. CONTRACTOR shall be responsible for training their workers in safe work practices 
and in proper removal methods when coming in contact with hazardous materials. 

E.  Applicable Regulations (include but are not limited to): 

1.  RCRA, 1976 -Resource Conservation and Recovery Act: This federal 
statute regulates generation, transportation, treatment, storage or 
disposal of hazardous wastes nationally. 
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2.  Part 111, Act 451, 1994 -Michigan's Hazardous Waste Management Act: This 

statute regulates generation, transportation, treatment, storage and disposal of 
hazardous wastes in Michigan. 

3.  Part 121, Act 451, 1994 -Liquid Industrial Waste Act: This statute regulates the 
transportation of liquid industrial wastes in Michigan.  This includes non-hazardous 
liquids and hazardous liquids, which are not subject to management under RCRA or 
Part 111, Act 451, 1994. 

4.  Toxic Substances Control Act (TSCA), 1976.  This statute regulates the generation, 
transportation, storage, and disposal of PCB wastes. 

5.  The list provided in Section 01410 includes the regulations that are most frequently 
encountered. 

F.  To use an off-site hazardous waste disposal facility, the CONTRACTOR must use the Uniform 
Hazardous Waste Manifest (shipping paper). 

1.  Hazardous wastes may not be disposed of in sanitary landfills used for solid waste. 

2.  Hazardous waste manifests shall be signed by the OWNER, the OWNER’S Qualified 
Environmental Professional (QEP), or designated representative. 

G.  Federal, State and local laws and regulations may apply to the storage, handling, and 
disposal of hazardous materials and wastes generated at the Site.  The list below provides 
topics and associated state or local agency responsible. Section 01410 cites the regulations 
that are most frequently applicable. 

Topic Agency and Telephone Number 
Small quantity hazardous waste 
management, including hazardous waste 
stored in tanks 

Waste Management Div., MDEQ-OWMRP 
(517) 284-6562 in Lansing, or District Office 
Certified County Health Department 

Liquid industrial waste disposal 
(hazardous and non-hazardous) 

Waste Management Div., MDEQ-OWMRP 
(517) 284-6562 in Lansing, or District Office 

Disposal of hazardous waste into 
municipal sanitary sewers 

Contact the superintendent of your wastewater 
treatment plant for permission 

Discharges to surface water such as 
through a drain pipe or wastewater 
discharge 

Water Resources Division, MDEQ 
(517) 284-5569 in Lansing, or District Office 

Discharges to groundwater, including 
septic systems 

Water Resources Div., MDEQ 
(517) 284-6657 in Lansing, or District Office 

Pollution Incident Prevention Plans (PIPP) Water Resources Div., MDEQ 
(517) 897-1597 in Lansing, or District Office 

Hazard Communication (for chemicals in 
the work place) 

Michigan Department of Consumer and 
Industry Services (517) 373-1820  
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Topic Agency and Telephone Number 
Burning of waste oil and other discharges 
to the air 

Air Quality Div., MDEQ (517) 284-6732 in 
Lansing, or District Office 

Registration of underground fuel storage 
tanks 

Storage Tank Div., LARA 
(517) 335-7211  

Installation, Inventory, testing & other 
requirements for above ground and 
underground storage tanks (for 
flammable and combustible) 

Storage Tank Div., LARA 
(517) 335-7211  

Local fire prevention regulations and 
codes (including chemical storage 
requirements) 

Local fire chief or fire marshal 

Building and outdoor storage Local government building or zoning official 
requirements (including setbacks) 

1.2 MEASUREMENT 

A. Removal and Disposal of Miscellaneous Materials 

1. The removal and disposal of miscellaneous materials will be a lump sum pay item, 
consequently no measurements for payment will be conducted. 

 
2. Estimated quantities of miscellaneous materials are included in the Pre-Demolition 

Hazardous Materials Survey Report.    
 

PART 2 PRODUCTS 

2.1  PACKAGING AND CONTAINERIZATION OF MATERIALS 

A.  Packaging and containerization materials shall include but not be limited to the following: 

1.  Lab packing requirements per approved disposal or recycling facility. 

2.  Fiberboard barrels 

3.  DOT-approved removable head drums; roll-off boxes or equivalent 

4.  Drum labels and marking which conform to 29 CFR 1926.58 K and all other Federal, 
State and local regulations 

5.  Spill prevention countermeasure materials and control products consistent with 49 
CFR 173 and CONTRACTOR approved SPCC plan. 

6. Sampling equipment and containers consistent with standard sampling techniques. 
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PART 3 EXECUTION 

3.1  REMOVAL OF CHEMICAL FIRE EXTINGUISHERS 

A.  Chemical fire extinguishers may be present at the Site.  CONTRACTOR shall be responsible 
for the removal, proper handling, and disposal of all chemical fire extinguishers. 

B.  CONTRACTOR shall properly collect, label and stage all chemical fire extinguishers 
throughout the Site.  All chemical fire extinguishers shall be recycled or disposed at an 
approved facility.  Chemical fire extinguishers shall be transported in a manner that 
minimizes the potential for discharge. 

3.2  REMOVAL OF MERCURY DEVICES 

A.  High intensity discharge lamps and fluorescent light bulbs that may contain mercury are 
present either in fixtures or stored in bulk.  The approximate locations of these lamps/bulbs 
are identified in the Hazardous Materials Survey Report.  CONTRACTOR shall remove all 
lamps/bulbs regardless of the estimated quantities provided in the Hazardous Materials 
Survey Report. 

1.  Light fixtures and/or associated components may be suitable for recycling or resale. 
 CONTRACTOR is encouraged to account for recycling or resale of such fixtures in its 
bid, if feasible. 

2.  CONTRACTOR shall be responsible for the removal of all regulated lamps and bulbs 
from the associated lighting fixtures.  All lamps and bulbs shall be carefully removed 
from the fixtures and placed in appropriate sized containers equipped with dividers. 

3.  Containers intended for off-site recycling shall be either shrink-wrapped or placed 
in a secure crate to avoid accidental breakage. Containers shall be labeled as 
hazardous waste in accordance with applicable MDOT regulations. 

4.  CONTRACTOR must use all precautions when handling lamps to avoid accidental 
breakage.  Should accidental breakage of lamps occur, then the lamp debris shall be 
collected and placed in segregated reinforced drums or similar containers pending 
disposal. 

5.  Light ballasts containing PCBs shall be managed in accordance with Section 13282 
of this Bid Document. 

B.  CONTRACTOR shall be responsible for the removal, transport and recycling or disposal of all 
mercury containing devices. 

3.3  REMOVAL OF NON-HAZARDOUS EQUIPMENT OIL INCLUDING HYDRAULIC HOISTS 

A.  CONTRACTOR will be responsible for all waste characterization sampling. 
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B. CONTRACTOR shall remove all oil filled equipment regardless of the estimated quantities 

provided in the Hazardous Materials Survey Report. 

C.  Associated piping must be emptied and removed in its entirety. 

D. Notify QEP 48 hours in advance of oil filled equipment work.   

E. If a hydraulic hoist is discovered during work, CONTRACTOR should expect delays associated 
with mobilization of QEP, waste characterization, waste profile approval, and mobilization 
of subcontractors. Delays are inherent to oil filled equipment removal projects.  
CONTRACTOR will not be compensated for delays or demobilization due to 
discovery/removal activities. 

F.  CONTRACTOR shall drain all free flowing oil from each oil-filled unit.  All oil shall be drained 
into appropriate storage containers, consolidated, and staged on-site with appropriate 
labeling pending transport and disposition to an approved reclamation facility. 

G.  Upon removal of all free-flowing oil, equipment will be released by QEP for disposition.  

H.  Remove below grade hoists in accordance with work practices and excavation procedures 
outlined in the ECMP. 

I. A licensed and insured contractor must complete the work. 

3.4  REMOVAL OF MISCELLANEOUS CHEMICALS, CONTAINERS, AND LIQUIDS 

A.  Numerous liquid filled containers, miscellaneous chemicals, and other hazardous materials 
banned from landfill disposal may be present at the site.  The approximate locations of 
these materials are identified in the Hazardous Materials Survey Report.  CONTRACTOR shall 
remove all liquid filled containers, miscellaneous chemicals, and other hazardous materials 
banned from landfill disposal, regardless of the estimated quantities provided in the 
Hazardous Materials Survey Report 

B.  CONTRACTOR shall remove all liquid filled containers, miscellaneous chemicals, and other 
hazardous materials banned from landfill disposal.  All materials shall be staged on-site with 
appropriate labeling pending transport and disposition to an QEP-approved 
reclamation/disposal facility. 

C.  Upon removal of all free-flowing oil, equipment will be released by the OWNER or QEP for 
disposition.  

3.5  TRANSPORTATION 

A.  CONTRACTOR shall evaluate all materials associated with demolition activities to designate 
material classifications for transportation purposes. 

B.  CONTRACTOR shall package all hazardous materials for transportation and storage in 
accordance with 49 CFR 172.101 and applicable sections of 49 CFR 173.  In addition, 
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CONTRACTOR shall comply with any packaging requirements identified by the approved 
disposal or recycling facilities used for waste disposition. 

C.  CONTRACTOR shall label and mark all hazardous materials packaged and temporarily staged 
for subsequent off-site transport.  Hazardous materials that have been specifically prepared 
for off-site transport shall be labeled in accordance with 40 CFR 172.101 and 49 CFR 173 
Subparts D and E. CONTRACTOR shall provide all labels. 

D.  CONTRACTOR shall ensure that the transporter has applied all appropriate placards to the 
transport vehicle according to the requirements outlined in 49 CFR 172.101 and 49 CFR 
Subpart F and all applicable MDOT/DOT regulations.  CONTRACTOR or transporter shall 
provide all such placards. 

E.  CONTRACTOR shall submit the manifest to the QEP for review prior to signature by the 
OWNER, QEP, or designated representative and prior to removal of any material- 

--END OF SECTION-- 
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Demolition- Final Grading 
Seeding and Watering Report 

452 S Saginaw St., 2nd Floor 
Flint, MI  48502 

810-257-3088 
 

 
 

Contractor:________________________________ 
 

Contact name: _____________________________ 
 

Contact Phone: ____________________________ 
Demolition Site location: 
 
Demolition site street address: _________________________________ City: ____________________ 
 
Parcel ID: _____________________ 
 
Seeding and Watering Checklist:  
Please see bid specifications and contract for further details on seeding and watering requirements.+ 
 

� Emailed GCLBA staff on (date) _________________ to notify GCLBA of scheduled seeding date  
 

� Seeding date:____________________________ 
 

� Type of seed: ____________________________ 
 

� Mulched applied and straw bale strings removed from site 
 

� Seed tags attached to invoice 
 

� Watering date: __________________ or dates of rain events (within 7 days of seeding date) 
 

I hereby certify the above information to be accurate. 
 
________________________________________ 
(Contractor) 
 
________________________________________  
(Printed name) 
 
________________________________________    Date: ___________________ 
(signature)   



TABLE 2. SOIL:  RESIDENTIAL

PART 201 GENERIC CLEANUP CRITERIA AND SCREENING LEVELS/PART 213 RISK-BASED SCREENING LEVELS

Indoor Air Contact Csat

Hazardous Substance
Chemical Abstract 

Service Number

Statewide 

Default 

Background 

Level

Residential 

Drinking Water 

Protection 

Criteria

Groundwater 

Surface Water 

Interface 

Protection 

Criteria 

Soil Volatilization to 

Indoor Air Inhalation 

Criteria

Infinite Source 

Volatile Soil 

Inhalation 

Criteria (VSIC)

Finite VSIC for 

5 Meter Source 

Thickness

Finite VSIC for 

2 Meter Source 

Thickness

Particulate Soil 

Inhalation 

Criteria

Direct Contact 

Criteria

Soil Saturation 

Concentration 

Screening 

Levels

Acenaphthene 83329 NA 3.00E+05 8,700 1.90E+08 8.10E+07 8.10E+07 8.10E+07 1.40E+10 4.10E+07 NA

Acenaphthylene 208968 NA 5,900 ID 1.60E+06 2.20E+06 2.20E+06 2.20E+06 2.30E+09 1.60E+06 NA

Acetaldehyde  (I) 75070 NA 19,000 2,600 2.20E+05 1.70E+05 1.70E+05 2.80E+05 6.00E+08 2.90E+07 1.10E+08

Acetate 71501 NA ID   (G) ID ID ID ID ID ID ID

Acetic acid 64197 NA 84,000   (G) NLV NLV NLV NLV 1.70E+10 1.30E+08 6.50E+08

Acetone  (I) 67641 NA 15,000 34,000 2.9E+8 (C) 1.30E+08 1.30E+08 1.90E+08 3.90E+11 2.30E+07 1.10E+08

Acetonitrile 75058 NA 2,800 NA 4.80E+06 1.60E+06 1.60E+06 2.10E+06 4.00E+09 4.30E+06 2.20E+07

Acetophenone 98862 NA 30,000 ID 1.2E+8 (C) 4.40E+07 4.40E+07 4.40E+07 3.30E+10 4.7E+7 (C) 1.10E+06

Acrolein  (I) 107028 NA 2,400 NA 410 310 310 610 1.30E+06 3.60E+06 2.30E+07

Acrylamide 79061 NA 10 200 (X) NLV NLV NLV NLV 2.40E+06 1,900 NA

Acrylic acid 79107 NA 78,000 NA 2.40E+06 1.90E+05 2.30E+05 2.30E+05 6.70E+07 3.5E+7 (DD) 1.10E+08

Acrylonitrile  (I) 107131 NA 100 (M); 52 100 (M); 40 6,600 5,000 5,100 10,000 4.60E+07 16,000 8.30E+06

Alachlor 15972608 NA 52 290 (X) NLV NLV NLV NLV ID 93,000 NA

Aldicarb 116063 NA 60 NA NLV NLV NLV NLV ID 2.30E+05 NA

Aldicarb sulfone 1646884 NA 200 (M); 40 NA NLV NLV NLV NLV ID 2.50E+05 NA

Aldicarb sulfoxide 1646873 NA 200(M); 80 NA NLV NLV NLV NLV ID 2.90E+05 NA

Aldrin 309002 NA NLL NLL 1.30E+06 58,000 58,000 58,000 6.40E+05 1,000 NA

Aluminum  (B) 7429905 6.90E+06 1,000 NA NLV NLV NLV NLV ID 5.0E+7 (DD) NA

Ammonia 7664417 NA ID   (CC) ID ID ID ID 6.70E+09 ID 1.00E+07

t-Amyl methyl ether (TAME) 994058 NA 3,900 NA 58,000 3.40E+05 7.60E+05 1.80E+06 4.10E+09 2.9E+7 (C) 4.40E+05

Aniline 62533 NA 1,100 330 (M); 80 NLV NLV NLV NLV 6.70E+07 3.30E+05 4.50E+06

Anthracene 120127 NA 41,000 ID 1.0E+9 (D) 1.40E+09 1.40E+09 1.40E+09 6.70E+10 2.30E+08 NA

Antimony 7440360 NA 4,300 94,000 (X) NLV NLV NLV NLV 1.30E+07 1.80E+05 NA

Arsenic 7440382 5,800 4,600 4,600 NLV NLV NLV NLV 7.20E+05 7,600 NA

Asbestos  (BB) 1332214 NA NLL NLL NLV NLV NLV NLV
1.0E+7 (M); 

68,000
ID NA

Atrazine 1912249 NA 60 150 NLV NLV NLV NLV ID 71,000 (DD) NA

Azobenzene 103333 NA 4,200 ID 6.10E+06 6.30E+05 6.30E+05 6.30E+05 1.00E+08 1.40E+05 NA

All criteria, unless otherwise noted, are expressed in units of parts per billion (ppb).  One ppb is equivalent to 1 microgram per kilogram (ug/kg).  Criteria with 6 or more 

digits are expressed in scientific notation.  For example, 200,000 is presented as 2.0E+5.  A footnote is designated by a letter in parentheses and is explained in the footnote 

pages that follow the criteria tables.  When the risk-based criterion is less than the target detection limit (TDL), the TDL is listed as the criterion (§324.20120a(10)).  In these 

cases, 2 numbers are present in the cell.  The first number is the criterion (i.e., TDL), and the second number is the risk-based value.  
Groundwater Protection Ambient Air (Y) (C)
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Groundwater Protection Ambient Air (Y) (C)

Barium  (B) 7440393 75,000 1.30E+06   (G) NLV NLV NLV NLV 3.30E+08 3.70E+07 NA

Benzene  (I) 71432 NA 100 4,000 (X) 1,600 13,000 34,000 79,000 3.80E+08 1.80E+05 4.00E+05

Benzidine 92875 NA 1,000 (M); 6.0 1,000 (M); 6.0 NLV NLV NLV NLV 46,000 1,000 (M); 23 NA

Benzo(a)anthracene  (Q) 56553 NA NLL NLL NLV NLV NLV NLV ID 20,000 NA

Benzo(b)fluoranthene  (Q) 205992 NA NLL NLL ID ID ID ID ID 20,000 NA

Benzo(k)fluoranthene  (Q) 207089 NA NLL NLL NLV NLV NLV NLV ID 2.00E+05 NA

Benzo(g,h,i)perylene 191242 NA NLL NLL NLV NLV NLV NLV 8.00E+08 2.50E+06 NA

Benzo(a)pyrene  (Q) 50328 NA NLL NLL NLV NLV NLV NLV 1.50E+06 2,000 NA

Benzoic acid 65850 NA 6.40E+05 NA NLV NLV NLV NLV ID 9.90E+08 NA

Benzyl alcohol 100516 NA 2.00E+05 NA NLV NLV NLV NLV 3.30E+11 3.2E+8 (C) 5.80E+06

Benzyl chloride 100447 NA 150 NA 6,300 14,000 14,000 17,000 6.20E+07 48,000 2.30E+05

Beryllium 7440417 NA 51,000   (G) NLV NLV NLV NLV 1.30E+06 4.10E+05 NA

bis(2-Chloroethoxy)ethane 112265 NA ID ID NLV NLV NLV NLV ID ID 2.70E+06

bis(2-Chloroethyl)ether  (I) 111444 NA 100 100 (M); 20 8,300 3,800 3,800 3,800 9.40E+06 13,000 2.20E+06

bis(2-Ethylhexyl)phthalate 117817 NA NLL NLL NLV NLV NLV NLV 7.00E+08 2.80E+06 1.00E+07

Boron  (B) 7440428 NA 10,000 1.4E+5 (X) NLV NLV NLV NLV ID 4.8E+7 (DD) NA

Bromate 15541454 NA 200 800 (X) NLV NLV NLV NLV ID 17,000 NA

Bromobenzene  (I) 108861 NA 550 NA 3.10E+05 4.50E+05 4.50E+05 4.50E+05 5.30E+08 5.40E+05 7.60E+05

Bromodichloromethane 75274 NA 1,600 (W) ID 1,200 9,100 9,700 19,000 8.40E+07 1.10E+05 1.50E+06

Bromoform 75252 NA 1,600 (W) ID 1.50E+05 9.00E+05 9.00E+05 9.00E+05 2.80E+09 8.20E+05 8.70E+05

Bromomethane 74839 NA 200 700 860 11,000 57,000 1.40E+05 3.30E+08 3.20E+05 2.20E+06

n-Butanol  (I) 71363 NA 19,000 2.00E+05 NLV NLV NLV NLV 2.30E+10 2.9E+7 (C) 8.70E+06

2-Butanone (MEK)  (I) 78933 NA 2.60E+05 44,000 5.4E+7 (C) 2.90E+07 2.90E+07 3.50E+07 6.70E+10 1.2E+8 (C, DD) 2.70E+07

n-Butyl acetate 123864 NA 11,000 NA 5.6E+7 (C) 1.10E+08 2.60E+08 3.20E+08 4.70E+11 1.7E+7 (C) 1.10E+06

t-Butyl alcohol 75650 NA 78,000 NA 3.1E+8 (C) 9.70E+07 2.00E+08 2.00E+08 1.30E+11 1.2E+8 (C) 1.10E+08

Butyl benzyl phthalate 85687 NA 2.2E+6 (C) 1.2E+5 (X) NLV NLV NLV NLV 4.70E+10 3.6E+7 (C) 3.10E+05

n-Butylbenzene 104518 NA 1,600 ID ID ID ID ID 2.00E+09 2.50E+06 1.00E+07
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Groundwater Protection Ambient Air (Y) (C)

sec-Butylbenzene 135988 NA 1,600 ID ID ID ID ID 4.00E+08 2.50E+06 1.00E+07

t-Butylbenzene  (I) 98066 NA 1,600 ID ID ID ID ID 6.70E+08 2.50E+06 1.00E+07

Cadmium  (B) 7440439 1,200 6,000   (G,X) NLV NLV NLV NLV 1.70E+06 5.50E+05 NA

Camphene  (I) 79925 NA ID NA 3,700 1.50E+05 9.10E+05 2.20E+06 5.30E+09 ID NA

Caprolactam 105602 NA 1.20E+05 NA NLV NLV NLV NLV 6.70E+08 5.3E+7 (DD) NA

Carbaryl 63252 NA 14,000 NA ID ID ID ID ID 2.20E+07 NA

Carbazole 86748 NA 9,400 1,100 NLV NLV NLV NLV 6.20E+07 5.30E+05 NA

Carbofuran 1563662 NA 800 NA NLV NLV NLV NLV ID 1.10E+06 NA

Carbon disulfide  (I,R) 75150 NA 16,000 ID 76,000 1.30E+06 7.90E+06 1.90E+07 4.70E+10 7.2E+6 (C, DD) 2.80E+05

Carbon tetrachloride 56235 NA 100 900 (X) 190 3,500 12,000 28,000 1.30E+08 96,000 3.90E+05

Chlordane  (J) 57749 NA NLL NLL 1.10E+07 1.20E+06 1.20E+06 1.20E+06 3.10E+07 31,000 NA

Chloride 16887006 NA 5.00E+06   (X) NLV NLV NLV NLV ID 5.0E+5 (F) NA

Chlorobenzene  (I) 108907 NA 2,000 500 1.20E+05 7.70E+05 9.90E+05 2.10E+06 4.70E+09 4.3E+6 (C) 2.60E+05

p-Chlorobenzene sulfonic acid 98668 NA 1.50E+05 ID ID ID ID ID ID 2.30E+08 ID

1-Chloro-1,1-difluoroethane 75683 NA 3.00E+05 NA 2.9E+6 (C) 7.90E+07 5.60E+08 1.40E+09 3.30E+12 4.7E+8 (C) 9.60E+05

Chloroethane 75003 NA 8,600 22,000 (X) 2.9E+6 (C) 3.00E+07 1.20E+08 2.80E+08 6.70E+11 2.6E+6 (C) 9.50E+05

2-Chloroethyl vinyl ether 110758 NA ID NA ID ID ID ID ID ID 1.90E+06

Chloroform 67663 NA 1,600 (W) 7,000 7,200 45,000 1.20E+05 2.70E+05 1.30E+09 1.20E+06 1.50E+06

Chloromethane  (I) 74873 NA 5,200 ID 2,300 40,000 4.10E+05 1.00E+06 4.90E+09 1.6E+6 (C) 1.10E+06

4-Chloro-3-methylphenol 59507 NA 5,800 280 NLV NLV NLV NLV ID 4.50E+06 NA

beta-Chloronaphthalene 91587 NA 6.20E+05 NA ID ID ID ID ID 5.60E+07 NA

2-Chlorophenol 95578 NA 900 360 4.30E+05 9.60E+05 9.60E+05 9.60E+05 1.20E+09 1.40E+06 1.90E+07

o-Chlorotoluene  (I) 95498 NA 3,300 ID 2.70E+05 1.20E+06 2.90E+06 6.30E+06 4.70E+09 4.5E+6 (C) 5.00E+05

Chlorpyrifos 2921882 NA 17,000 1,500 130 4,600 23,000 55,000 1.30E+08 1.10E+07 NA

Chromium (III)  (B,H) 16065831 18,000 (total) 1.0E+9 (D)   (G,X) NLV NLV NLV NLV 3.30E+08 7.90E+08 NA

Chromium (VI) 18540299 NA 30,000 3,300 NLV NLV NLV NLV 2.60E+05 2.50E+06 NA

Chrysene  (Q) 218019 NA NLL NLL ID ID ID ID ID 2.00E+06 NA
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Groundwater Protection Ambient Air (Y) (C)

Cobalt 7440484 6,800 800 2,000 NLV NLV NLV NLV 1.30E+07 2.60E+06 NA

Copper  (B) 7440508 32,000 5.80E+06   (G) NLV NLV NLV NLV 1.30E+08 2.00E+07 NA

Cyanazine 21725462 NA 200 1,100 (X) NLV NLV NLV NLV ID 14,000 NA

Cyanide  (P,R) 57125 390 (total) 4,000 100 NLV NLV NLV NLV 2.50E+05 12,000 NA

Cyclohexanone 108941 NA 5.20E+06 NA 17,000 1.00E+06 1.10E+07 2.70E+07 6.70E+10 1.0E+9 (C,D) 2.20E+08

Dacthal 1861321 NA 50,000 NA NLV NLV NLV NLV ID 2.30E+06 NA

Dalapon 75990 NA 4,000 NA NLV NLV NLV NLV ID 1.90E+07 5.90E+07

4-4'-DDD 72548 NA NLL NLL NLV NLV NLV NLV 4.40E+07 95,000 NA

4-4'-DDE 72559 NA NLL NLL NLV NLV NLV NLV 3.20E+07 45,000 NA

4-4'-DDT 50293 NA NLL NLL NLV NLV NLV NLV 3.20E+07 57,000 NA

Decabromodiphenyl ether 1163195 NA 1.40E+05 NA 1.0E+9 (D) 8.60E+07 8.60E+07 8.60E+07 2.30E+09 3.80E+06 NA

Di-n-butyl phthalate 84742 NA 9.6E+5 (C) 11,000 NLV NLV NLV NLV 3.30E+09 2.7E+7 (C) 7.60E+05

Di(2-ethylhexyl) adipate 103231 NA 1.3E+7 (C) ID NLV NLV NLV NLV 9.20E+09 1.5E+7 (C, DD) 9.60E+05

Di-n-octyl phthalate 117840 NA 1.00E+08 ID NLV NLV NLV NLV 3.10E+10 6.90E+06 1.40E+08

Diacetone alcohol  (I) 123422 NA ID NA NLV NLV NLV NLV 1.60E+11 ID 1.10E+08

Diazinon 333415 NA 95 72 NLV NLV NLV NLV ID 12,000 (DD) 3.10E+05

Dibenzo(a,h)anthracene  (Q) 53703 NA NLL NLL NLV NLV NLV NLV ID 2,000 NA

Dibenzofuran 132649 NA ID 1,700 2.00E+06 1.30E+05 1.30E+05 1.30E+05 6.70E+06 ID NA

Dibromochloromethane 124481 NA 1,600 (W) ID 3,900 24,000 24,000 33,000 1.30E+08 1.10E+05 6.10E+05

Dibromochloropropane 96128 NA 10 (M); 4.0 ID 220 260 260 260 5.60E+05 4,400 (C) 1,200

Dibromomethane 74953 NA 1,600 NA ID ID ID ID ID 2.5E+6 (C) 2.00E+06

Dicamba 1918009 NA 4,400 NA NA NLV NLV NLV ID 3.40E+06 NA

1,2-Dichlorobenzene 95501 NA 14,000 280 1.1E+7 (C) 3.90E+07 3.90E+07 5.20E+07 1.00E+11 1.9E+7 (C) 2.10E+05

1,3-Dichlorobenzene 541731 NA 170 680 26,000 79,000 79,000 1.10E+05 2.00E+08 2.0E+5 (C) 1.70E+05

1,4-Dichlorobenzene 106467 NA 1,700 360 19,000 77,000 77,000 1.10E+05 4.50E+08 4.00E+05 NA

3,3'-Dichlorobenzidine 91941 NA 2,000 (M); 28 2,000 (M); 7.4 NLV NLV NLV NLV 6.50E+06 6,600 NA

Dichlorodifluoromethane 75718 NA 95,000 ID 9.00E+05 5.30E+07 5.50E+08 1.40E+09 3.30E+12 5.2E+7 (C) 1.00E+06

   December 30,2013 Page 4 of 11    



TABLE 2. SOIL:  RESIDENTIAL

PART 201 GENERIC CLEANUP CRITERIA AND SCREENING LEVELS/PART 213 RISK-BASED SCREENING LEVELS

Indoor Air Contact Csat

Hazardous Substance
Chemical Abstract 

Service Number

Statewide 

Default 

Background 

Level

Residential 

Drinking Water 

Protection 

Criteria

Groundwater 

Surface Water 

Interface 

Protection 

Criteria 

Soil Volatilization to 

Indoor Air Inhalation 

Criteria

Infinite Source 

Volatile Soil 

Inhalation 

Criteria (VSIC)

Finite VSIC for 

5 Meter Source 

Thickness

Finite VSIC for 

2 Meter Source 

Thickness

Particulate Soil 

Inhalation 

Criteria

Direct Contact 

Criteria

Soil Saturation 

Concentration 

Screening 

Levels

All criteria, unless otherwise noted, are expressed in units of parts per billion (ppb).  One ppb is equivalent to 1 microgram per kilogram (ug/kg).  Criteria with 6 or more 

digits are expressed in scientific notation.  For example, 200,000 is presented as 2.0E+5.  A footnote is designated by a letter in parentheses and is explained in the footnote 

pages that follow the criteria tables.  When the risk-based criterion is less than the target detection limit (TDL), the TDL is listed as the criterion (§324.20120a(10)).  In these 

cases, 2 numbers are present in the cell.  The first number is the criterion (i.e., TDL), and the second number is the risk-based value.  
Groundwater Protection Ambient Air (Y) (C)

1,1-Dichloroethane 75343 NA 18,000 15,000 2.30E+05 2.10E+06 5.90E+06 1.40E+07 3.30E+10 2.7E+7 (C) 8.90E+05

1,2-Dichloroethane  (I) 107062 NA 100 7,200 (X) 2,100 6,200 11,000 26,000 1.20E+08 91,000 1.20E+06

1,1-Dichloroethylene  (I) 75354 NA 140 2,600 62 1,100 5,300 13,000 6.20E+07 2.00E+05 5.70E+05

cis-1,2-Dichloroethylene 156592 NA 1,400 12,000 22,000 1.80E+05 4.20E+05 9.90E+05 2.30E+09 2.5E+6 (C) 6.40E+05

trans-1,2-Dichloroethylene 156605 NA 2,000 30,000 (X) 23,000 2.80E+05 8.30E+05 2.00E+06 4.70E+09 3.8E+6 (C) 1.40E+06

2,6-Dichloro-4-nitroaniline 99309 NA 44,000 NA NLV NLV NLV NLV ID 6.80E+07 NA

2,4-Dichlorophenol 120832 NA 1,500 330 (M); 220 NLV NLV NLV NLV 5.10E+09 6.6E+5 (DD) 1.80E+06

2,4-Dichlorophenoxy acetic acid 94757 NA 1,400 4,400 NLV NLV NLV NLV 6.70E+09 2.50E+06 NA

1,2-Dichloropropane  (I) 78875 NA 100 4,600 (X) 4,000 25,000 50,000 1.10E+05 2.70E+08 1.40E+05 5.50E+05

1,3-Dichloropropene 542756 NA 170 180 (X) 1,000 18,000 68,000 1.60E+05 7.80E+08 10,000 6.20E+05

Dichlorovos 62737 NA 50 (M); 32 NA NLV NLV NLV NLV 3.30E+07 10,000 2.20E+06

Dicyclohexyl phthalate 84617 NA ID NA ID ID ID ID ID ID NA

Dieldrin 60571 NA NLL NLL 1.40E+05 19,000 19,000 19,000 6.80E+05 1,100 NA

Diethyl ether 60297 NA 200 ID 2.8E+7 (C) 8.50E+07 1.50E+08 3.40E+08 8.00E+11 1.1E+8 (C) 7.40E+06

Diethyl phthalate 84662 NA 1.10E+05 2,200 NLV NLV NLV NLV 3.30E+09 1.7E+8 (C) 7.40E+05

Diethylene glycol monobutyl ether 112345 NA 1,800 NA NLV NLV NLV NLV 1.30E+09 2.70E+06 1.10E+08

Diisopropyl ether 108203 NA 600 ID 6.7E+5 (C) 3.40E+05 7.60E+05 1.80E+06 4.10E+09 9.2E+5 (C) 1,300

Diisopropylamine  (I) 108189 NA 110 NA 5.50E+06 6.20E+06 6.20E+06 7.30E+06 1.30E+10 1.70E+05 6.70E+06

Dimethyl phthalate 131113 NA 1.5E+6 (C) NA NLV NLV NLV NLV 3.30E+09 1.0E+9 (C,D) 7.90E+05

N,N-Dimethylacetamide 127195 NA 3,600 82,000 (X) NLV NLV NLV NLV ID 5.60E+06 1.10E+08

N,N-Dimethylaniline 121697 NA 320 NA 1.70E+05 1.50E+05 1.50E+05 1.50E+05 2.60E+08 5.00E+05 8.00E+05

Dimethylformamide  (I) 68122 NA 14,000 NA NLV NLV NLV NLV 2.00E+09 2.20E+07 1.10E+08

2,4-Dimethylphenol 105679 NA 7,400 7,600 NLV NLV NLV NLV 4.70E+09 1.10E+07 NA

2,6-Dimethylphenol 576261 NA 330 (M); 88 NA NLV NLV NLV NLV 1.30E+08 1.40E+05 NA

3,4-Dimethylphenol 95658 NA 330 (M); 200 500 NLV NLV NLV NLV 2.30E+08 3.20E+05 NA

Dimethylsulfoxide 67685 NA 4.40E+06 3.80E+06 NLV NLV NLV NLV 1.30E+09 1.0E+9 (C,D) 1.80E+07

2,4-Dinitrotoluene 121142 NA 430 NA NLV NLV NLV NLV 1.60E+07 48,000 NA
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Groundwater Protection Ambient Air (Y) (C)

Dinoseb 88857 NA 300 200 (M); 43 NLV NLV NLV NLV 2.70E+08 66,000 (DD) 1.40E+05

1,4-Dioxane  (I) 123911 NA 1,700 56,000 (X) NLV NLV NLV NLV 5.70E+08 5.30E+05 9.70E+07

Diquat 85007 NA 400 400 NLV NLV NLV NLV ID 5.00E+05 NA

Diuron 330541 NA 620 NA NLV NLV NLV NLV 4.70E+08 9.70E+05 NA

Endosulfan  (J) 115297 NA NLL NLL ID ID ID ID ID 1.40E+06 NA

Endothall 145733 NA NLL NLL NLV NLV NLV NLV 2.30E+09 3.80E+06 NA

Endrin 72208 NA NLL NLL NLV NLV NLV NLV ID 65,000 NA

Epichlorohydrin  (I) 106898 NA 100 NA 64,000 31,000 31,000 35,000 6.70E+07 8,900 7.30E+06

Ethanol  (I) 64175 NA 3.80E+07 ID NLV NLV NLV NLV 1.30E+12
1.0E+9 

(C,D,DD)
1.10E+08

Ethyl acetate  (I) 141786 NA 1.30E+05 NA 3.8E+7 (C) 4.90E+07 4.90E+07 9.80E+07 2.10E+11 2.0E+8 (C) 7.50E+06

Ethyl-tert-butyl ether (ETBE) 637923 NA 980 ID 5.40E+05 1.90E+06 4.50E+06 1.10E+07 2.50E+10 ID 6.50E+05

Ethylbenzene  (I) 100414 NA 1,500 360 87,000 7.20E+05 1.00E+06 2.20E+06 1.00E+10 2.2E+7 (C) 1.40E+05

Ethylene dibromide 106934 NA 20 (M); 1.0 110 (X) 670 1,700 1,700 3,300 1.40E+07 92 8.90E+05

Ethylene glycol 107211 NA 3.00E+05 3.8E+6 (X) NLV NLV NLV NLV 6.70E+10 4.5E+8 (C) 1.10E+08

Ethylene glycol monobutyl ether 111762 NA 74,000 NA 7.40E+05 1.80E+07 1.50E+08 3.60E+08 8.70E+11 1.1E+8 (C) 4.10E+07

Fluoranthene 206440 NA 7.30E+05 5,500 1.0E+9 (D) 7.40E+08 7.40E+08 7.40E+08 9.30E+09 4.60E+07 NA

Fluorene 86737 NA 3.90E+05 5,300 5.80E+08 1.30E+08 1.30E+08 1.30E+08 9.30E+09 2.70E+07 NA

Fluorine (soluble fluoride)  (B) 7782414 NA 40,000 ID NLV NLV NLV NLV ID 9.0E+6 (DD) NA

Formaldehyde 50000 NA 26,000 2,400 12,000 13,000 23,000 52,000 2.40E+08 4.10E+07 6.00E+07

Formic acid  (I,U) 64186 NA 2.00E+05 ID 1.50E+06 2.10E+05 1.40E+05 1.40E+05 1.30E+08 3.2E+8 (C) 1.10E+08

1-Formylpiperidine 2591868 NA 1,600 NA ID ID ID ID ID 2.50E+06 1.00E+07

Gentian violet 548629 NA 300 NA NLV NLV NLV NLV ID 96,000 NA

Glyphosate 1071836 NA NLL NLL NLV NLV NLV NLV ID 1.1E+7 (DD) NA

Heptachlor 76448 NA NLL NLL 3.50E+05 62,000 62,000 62,000 2.40E+06 5,600 NA

Heptachlor epoxide 1024573 NA NLL NLL NLV NLV NLV NLV 1.20E+06 3,100 NA

n-Heptane 142825 NA 4.6E+7 (C) NA 1.5E+6 (C) 2.10E+07 4.40E+07 1.00E+08 2.30E+11 9.9E+8 (C) 2.40E+05

Hexabromobenzene 87821 NA 5,400 ID ID ID ID ID ID 1.10E+06 NA
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TABLE 2. SOIL:  RESIDENTIAL

PART 201 GENERIC CLEANUP CRITERIA AND SCREENING LEVELS/PART 213 RISK-BASED SCREENING LEVELS

Indoor Air Contact Csat

Hazardous Substance
Chemical Abstract 

Service Number

Statewide 

Default 

Background 

Level

Residential 

Drinking Water 

Protection 

Criteria

Groundwater 

Surface Water 

Interface 

Protection 

Criteria 

Soil Volatilization to 

Indoor Air Inhalation 
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Infinite Source 

Volatile Soil 

Inhalation 
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Finite VSIC for 

5 Meter Source 

Thickness

Finite VSIC for 

2 Meter Source 

Thickness

Particulate Soil 

Inhalation 
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Direct Contact 

Criteria

Soil Saturation 

Concentration 

Screening 

Levels

All criteria, unless otherwise noted, are expressed in units of parts per billion (ppb).  One ppb is equivalent to 1 microgram per kilogram (ug/kg).  Criteria with 6 or more 

digits are expressed in scientific notation.  For example, 200,000 is presented as 2.0E+5.  A footnote is designated by a letter in parentheses and is explained in the footnote 

pages that follow the criteria tables.  When the risk-based criterion is less than the target detection limit (TDL), the TDL is listed as the criterion (§324.20120a(10)).  In these 

cases, 2 numbers are present in the cell.  The first number is the criterion (i.e., TDL), and the second number is the risk-based value.  
Groundwater Protection Ambient Air (Y) (C)

Hexachlorobenzene (C-66) 118741 NA 1,800 350 41,000 17,000 17,000 17,000 6.80E+06 8,900 NA

Hexachlorobutadiene (C-46) 87683 NA 26,000 91 1.30E+05 1.30E+05 1.30E+05 1.30E+05 1.40E+08 1.00E+05 3.50E+05

alpha-Hexachlorocyclohexane 319846 NA 18 ID 30,000 12,000 22,000 25,000 1.70E+06 2,600 NA

beta-Hexachlorocyclohexane 319857 NA 37 ID NLV NLV NLV NLV 5.90E+06 5,400 NA

Hexachlorocyclopentadiene (C-

56)
77474 NA 3.20E+05 ID 30,000 50,000 50,000 50,000 1.30E+07 2.3E+6 (C) 7.20E+05

Hexachloroethane 67721 NA 430 1,800 (X) 40,000 5.50E+05 9.30E+05 9.30E+05 2.30E+08 2.30E+05 NA

n-Hexane 110543 NA 1.8E+5 (C) NA 5.1E+5 (C) 3.00E+06 3.20E+06 6.20E+06 1.30E+10 9.2E+7 (C) 44,000

2-Hexanone 591786 NA 20,000 ID 9.90E+05 1.10E+06 1.10E+06 1.40E+06 2.70E+09 3.2E+7 (C) 2.50E+06

Indeno(1,2,3-cd) pyrene  (Q) 193395 NA NLL NLL NLV NLV NLV NLV ID 20,000 NA

Iron  (B) 7439896 1.20E+07 6,000 NA NLV NLV NLV NLV ID 1.60E+08 NA

Isobutyl alcohol  (I) 78831 NA 46,000 NA 2.3E+8 (C) 7.90E+07 7.90E+07 7.90E+07 1.00E+11 7.2E+7 (C) 8.90E+06

Isophorone 78591 NA 15,000 26,000 (X) NLV NLV NLV NLV 1.20E+10 4.8E+6 (C) 2.40E+06

Isopropyl alcohol  (I) 67630 NA 9,400 1.1E+6 (X) NLV NLV NLV NLV 1.50E+10 1.40E+07 1.10E+08

Isopropyl benzene 98828 NA 91,000 3,200 4.0E+5 (C) 1.70E+06 1.70E+06 2.80E+06 5.80E+09 2.5E+7 (C) 3.90E+05

Lead  (B) 7439921 21,000 7.00E+05   (G,X) NLV NLV NLV NLV 1.00E+08 4.00E+05 NA

Lindane 58899 NA 20 (M); 7.0 20 (M); 1.1 ID ID ID ID ID 8,300 NA

Lithium  (B) 7439932 9,800 3,400 8,800 NLV NLV NLV NLV 2.30E+09 4.2E+6 (DD) NA

Magnesium  (B) 7439954 NA 8.00E+06 NA NLV NLV NLV NLV 6.70E+09 1.0E+9 (D) NA

Manganese  (B) 7439965 4.40E+05 1,000   (G,X) NLV NLV NLV NLV 3.30E+06 2.50E+07 NA

Mercury (Total)  (B,Z) Varies 130 1,700 50 (M); 1.2 48,000 52,000 52,000 52,000 2.00E+07 1.60E+05 NA

Methane 74828 NA ID NA 8.4E+6 ug/m3 (GG) ID ID ID ID ID ID

Methanol 67561 NA 74,000 1.2E+7 (C) 3.7E+7 (C) 3.10E+07 4.40E+07 9.60E+07 2.20E+11 1.1E+8 (C) 3.10E+06

Methoxychlor 72435 NA 16,000 NA ID ID ID ID ID 1.90E+06 NA

2-Methoxyethanol  (I) 109864 NA 150 NA NLV NLV NLV NLV 1.30E+09 2.30E+05 1.10E+08

2-Methyl-4-chlorophenoxyacetic 

acid
94746 NA 390 NA NLV NLV NLV NLV ID 2.30E+05 NA

2-Methyl-4,6-dinitrophenol 534521 NA 830 (M); 400 NA NLV NLV NLV NLV 1.30E+08 79,000 NA

N-Methyl-morpholine  (I) 109024 NA 400 NA NLV NLV NLV NLV ID 6.10E+05 1.10E+08
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TABLE 2. SOIL:  RESIDENTIAL

PART 201 GENERIC CLEANUP CRITERIA AND SCREENING LEVELS/PART 213 RISK-BASED SCREENING LEVELS

Indoor Air Contact Csat

Hazardous Substance
Chemical Abstract 

Service Number
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Level
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Drinking Water 
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Surface Water 
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All criteria, unless otherwise noted, are expressed in units of parts per billion (ppb).  One ppb is equivalent to 1 microgram per kilogram (ug/kg).  Criteria with 6 or more 

digits are expressed in scientific notation.  For example, 200,000 is presented as 2.0E+5.  A footnote is designated by a letter in parentheses and is explained in the footnote 

pages that follow the criteria tables.  When the risk-based criterion is less than the target detection limit (TDL), the TDL is listed as the criterion (§324.20120a(10)).  In these 

cases, 2 numbers are present in the cell.  The first number is the criterion (i.e., TDL), and the second number is the risk-based value.  
Groundwater Protection Ambient Air (Y) (C)

Methyl parathion 298000 NA 46 NA NLV NLV NLV NLV ID 56,000 NA

4-Methyl-2-pentanone (MIBK)  (I) 108101 NA 36,000 ID 3.7E+7 (C) 4.50E+07 4.50E+07 6.70E+07 1.40E+11 5.6E+7 (C) 2.70E+06

Methyl-tert-butyl ether (MTBE) 1634044 NA 800 1.4E+5 (X) 9.9E+6 (C) 2.50E+07 3.90E+07 8.70E+07 2.00E+11 1.50E+06 5.90E+06

Methylcyclopentane  (I) 96377 NA ID NA 92,000 2.30E+06 8.20E+06 2.00E+07 4.70E+10 ID 3.50E+05

4,4'-Methylene-bis-2- 

chloroaniline (MBOCA)
101144 NA NLL NLL NLV NLV NLV NLV 8.40E+07 6,800 NA

Methylene chloride 75092 NA 100 30,000 (X) 45,000 2.10E+05 5.90E+05 1.40E+06 6.60E+09 1.30E+06 2.30E+06

2-Methylnaphthalene 91576 NA 57,000 4,200 2.70E+06 1.50E+06 1.50E+06 1.50E+06 6.70E+08 8.10E+06 NA

Methylphenols  (J) 1319773 NA 7,400 1,000 (M); 600 NLV NLV NLV NLV 6.70E+09 1.10E+07 NA

Metolachlor 51218452 NA 4,800 300 NLV NLV NLV NLV ID 1.5E+6 (C, DD) 4.40E+05

Metribuzin 21087649 NA 3,600 NA ID ID ID ID ID 9.60E+06 NA

Mirex 2385855 NA NLL NLL ID ID ID ID ID 9,600 NA

Molybdenum  (B) 7439987 NA 1,500 64,000 (X) NLV NLV NLV NLV ID 2.60E+06 NA

Naphthalene 91203 NA 35,000 730 2.50E+05 3.00E+05 3.00E+05 3.00E+05 2.00E+08 1.60E+07 NA

Nickel  (B) 7440020 20,000 1.00E+05   (G) NLV NLV NLV NLV 1.30E+07 4.00E+07 NA

Nitrate  (B,N) 14797558 NA 2.0E+5 (N) ID NLV NLV NLV NLV ID ID NA

Nitrite  (B,N) 14797650 NA 20,000 (N) NA NLV NLV NLV NLV ID ID NA

Nitrobenzene  (I) 98953 NA 330 (M); 68 3,600 (X) 91,000 54,000 54,000 54,000 4.70E+07 1.00E+05 4.90E+05

2-Nitrophenol 88755 NA 400 ID NLV NLV NLV NLV ID 6.30E+05 NA

n-Nitroso-di-n-propylamine 621647 NA 330 (M); 100 NA NLV NLV NLV NLV 1.60E+06 1,200 1.50E+06

N-Nitrosodiphenylamine 86306 NA 5,400 NA NLV NLV NLV NLV 2.20E+09 1.70E+06 NA

Oxamyl 23135220 NA 4,000 NA NLV NLV NLV NLV ID 8.60E+06 NA

Oxo-hexyl acetate 88230357 NA 1,500 NA ID ID ID ID 5.40E+09 2.30E+06 1.00E+07

Pendimethalin 40487421 NA 1.10E+06 NA NLV NLV NLV NLV ID 4.60E+07 NA

Pentachlorobenzene 608935 NA 29,000 9,500 ID ID ID ID ID 3.2E+5 (C) 1.90E+05

Pentachloronitrobenzene 82688 NA 37,000 NA 1.20E+05 2.30E+05 2.30E+05 2.30E+05 3.30E+08 1.70E+06 NA

Pentachlorophenol 87865 NA 22   (G,X) NLV NLV NLV NLV 1.00E+08 90,000 NA

Pentane 109660 NA ID NA 9.7E+5 (C) 3.70E+07 3.10E+08 5.80E+08 1.20E+12 ID 2.40E+05
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TABLE 2. SOIL:  RESIDENTIAL

PART 201 GENERIC CLEANUP CRITERIA AND SCREENING LEVELS/PART 213 RISK-BASED SCREENING LEVELS

Indoor Air Contact Csat

Hazardous Substance
Chemical Abstract 

Service Number

Statewide 

Default 

Background 

Level
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Drinking Water 
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Soil Saturation 

Concentration 

Screening 

Levels

All criteria, unless otherwise noted, are expressed in units of parts per billion (ppb).  One ppb is equivalent to 1 microgram per kilogram (ug/kg).  Criteria with 6 or more 

digits are expressed in scientific notation.  For example, 200,000 is presented as 2.0E+5.  A footnote is designated by a letter in parentheses and is explained in the footnote 

pages that follow the criteria tables.  When the risk-based criterion is less than the target detection limit (TDL), the TDL is listed as the criterion (§324.20120a(10)).  In these 

cases, 2 numbers are present in the cell.  The first number is the criterion (i.e., TDL), and the second number is the risk-based value.  
Groundwater Protection Ambient Air (Y) (C)

2-Pentene  (I) 109682 NA ID NA ID ID ID ID ID ID 2.20E+05

Phenanthrene 85018 NA 56,000 2,100 2.80E+06 1.60E+05 1.60E+05 1.60E+05 6.70E+06 1.60E+06 NA

Phenol 108952 NA 88,000 9,000 NLV NLV NLV NLV 4.00E+10 4.0E+7 (C, DD) 1.20E+07

Phenytoin 57410 NA 830 4300 (X) NLV NLV NLV NLV 2.20E+08 1.00E+05 NA

Phosphorus (Total) 7723140 NA 1.30E+06   (EE) NLV NLV NLV NLV 6.70E+07 1.0E+9 (D) NA

Phthalic acid 88993 NA 2.80E+05 NA NLV NLV NLV NLV ID 4.3E+8 (C) 1.70E+06

Phthalic anhydride 85449 NA 3.00E+05 NA NLV NLV NLV NLV ID 4.7E+8 (C) 1.10E+06

Picloram 1918021 NA 10,000 920 NLV NLV NLV NLV ID 1.60E+07 NA

Piperidine 110894 NA 64 NA NLV NLV NLV NLV 9.30E+09 99,000 1.20E+08

Polybrominated biphenyls  (J) 67774327 NA NLL NLL NLV NLV NLV NLV ID 1,200 NA

Polychlorinated biphenyls (PCBs)  

(J,T)
1336363 NA NLL NLL 3.00E+06 2.40E+05 7.90E+06 7.90E+06 5.20E+06   (T) NA

Prometon 1610180 NA 4,900 NA NLV NLV NLV NLV ID 5.00E+06 NA

Propachlor 1918167 NA 1,900 NA NLV NLV NLV NLV ID 2.90E+06 NA

Propazine 139402 NA 4,000 NA NLV NLV NLV NLV ID 6.10E+06 NA

Propionic acid 79094 NA 2.40E+05 ID NLV NLV NLV NLV 2.00E+10 3.8E+8 (C) 1.10E+08

Propyl alcohol  (I) 71238 NA 28,000 NA NLV NLV NLV NLV 4.90E+10 1.3E+7 (DD) 1.10E+08

n-Propylbenzene  (I) 103651 NA 1,600 ID ID ID ID ID 1.30E+09 2.50E+06 1.00E+07

Propylene glycol 57556 NA 3.00E+06 5.80E+06 NLV NLV NLV NLV 4.00E+11 1.0E+9 (C,D) 1.10E+08

Pyrene 129000 NA 4.80E+05 ID 1.0E+9 (D) 6.50E+08 6.50E+08 6.50E+08 6.70E+09 2.90E+07 NA

Pyridine  (I) 110861 NA 400 NA 1,100 8,200 40,000 97,000 2.30E+08 2.3E+5 (C) 37,000

Selenium  (B) 7782492 410 4,000 400 NLV NLV NLV NLV 1.30E+08 2.60E+06 NA

Silver  (B) 7440224 1,000 4,500 100 (M); 27 NLV NLV NLV NLV 6.70E+06 2.50E+06 NA

Silvex (2,4,5-TP) 93721 NA 3,600 2,200 NLV NLV NLV NLV ID 1.70E+06 NA

Simazine 122349 NA 80 340 NLV NLV NLV NLV ID 1.20E+06 NA

Sodium 17341252 NA 4.60E+06 NA NLV NLV NLV NLV ID 1.0E+9 (D) NA

Sodium azide 26628228 NA 1,800 1,000 ID ID ID ID ID 2.70E+06 NA

Strontium  (B) 7440246 NA 92,000 4.20E+05 NLV NLV NLV NLV ID 3.30E+08 NA
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TABLE 2. SOIL:  RESIDENTIAL

PART 201 GENERIC CLEANUP CRITERIA AND SCREENING LEVELS/PART 213 RISK-BASED SCREENING LEVELS
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All criteria, unless otherwise noted, are expressed in units of parts per billion (ppb).  One ppb is equivalent to 1 microgram per kilogram (ug/kg).  Criteria with 6 or more 

digits are expressed in scientific notation.  For example, 200,000 is presented as 2.0E+5.  A footnote is designated by a letter in parentheses and is explained in the footnote 

pages that follow the criteria tables.  When the risk-based criterion is less than the target detection limit (TDL), the TDL is listed as the criterion (§324.20120a(10)).  In these 

cases, 2 numbers are present in the cell.  The first number is the criterion (i.e., TDL), and the second number is the risk-based value.  
Groundwater Protection Ambient Air (Y) (C)

Styrene 100425 NA 2,700 2,100 (X) 2.50E+05 9.70E+05 9.70E+05 1.40E+06 5.50E+09 4.00E+05 5.20E+05

Sulfate 14808798 NA 5.00E+06 NA NLV NLV NLV NLV ID ID NA

Tebuthiuron 34014181 NA 10,000 NA NLV NLV NLV NLV ID 4.6E+6 (DD) NA

2,3,7,8-Tetrabromodibenzo-p-

dioxin  (O)
50585416 NA NLL NLL NLV NLV NLV NLV   (O)   (O) NA

1,2,4,5-Tetrachlorobenzene 95943 NA 1.50E+06 3,400 (X) 5.80E+05 2.30E+05 2.30E+05 2.30E+05 6.70E+07 7.70E+07 NA

2,3,7,8-Tetrachlorodibenzo-p-

dioxin  (O)
1746016 NA NLL NLL NLV NLV NLV NLV 71 (O) 0.09 (O) NA

1,1,1,2-Tetrachloroethane 630206 NA 1,500 ID 6,200 36,000 54,000 1.00E+05 4.20E+08 4.8E+5 (C) 4.40E+05

1,1,2,2-Tetrachloroethane 79345 NA 170 1,600 (X) 4,300 10,000 10,000 14,000 5.40E+07 53,000 8.70E+05

Tetrachloroethylene 127184 NA 100 1,200 (X) 11,000 1.70E+05 4.80E+05 1.10E+06 2.70E+09 2.0E+5 (C) 88,000

Tetrahydrofuran 109999 NA 1,900 2.2E+5 (X) 1.30E+06 1.30E+07 6.70E+07 1.60E+08 3.90E+11 2.90E+06 1.20E+08

Tetranitromethane 509148 NA ID NA 500(M); 110 500 (M); 51 ID ID 2.10E+05 ID ID

Thallium  (B) 7440280 NA 2,300 4,200 (X) NLV NLV NLV NLV 1.30E+07 35,000 NA

Toluene  (I) 108883 NA 16,000 5,400 3.3E+5 (C) 2.80E+06 5.10E+06 1.20E+07 2.70E+10 5.0E+7 (C) 2.50E+05

p-Toluidine 106490 NA 660 (M); 300 NA NLV NLV NLV NLV 1.00E+08 94,000 1.20E+06

Toxaphene 8001352 NA 24,000 8,200 NLV NLV NLV NLV 9.70E+06 20,000 NA

Triallate 2303175 NA 95,000 NA ID ID ID ID ID 2.9E+6 (C) 2.50E+05

Tributylamine 102829 NA 7,800 ID 5.80E+05 6.00E+05 6.00E+05 6.00E+05 4.70E+08 7.90E+05 3.70E+06

1,2,4-Trichlorobenzene 120821 NA 4,200 5,900 (X) 9.6E+6 (C) 2.80E+07 2.80E+07 2.80E+07 2.50E+10 9.9E+5 (DD) 1.10E+06

1,1,1-Trichloroethane 71556 NA 4,000 1,800 2.50E+05 3.80E+06 1.20E+07 2.80E+07 6.70E+10 5.0E+8 (C) 4.60E+05

1,1,2-Trichloroethane 79005 NA 100 6,600 (X) 4,600 17,000 21,000 44,000 1.90E+08 1.80E+05 9.20E+05

Trichloroethylene 79016 NA 100 4,000 (X) 1,000 11,000 25,000 57,000 1.30E+08 1.1E+5 (DD) 5.00E+05

Trichlorofluoromethane 75694 NA 52,000 NA 2.8E+6 (C) 9.20E+07 6.30E+08 1.50E+09 3.80E+12 7.9E+7 (C) 5.60E+05

2,4,5-Trichlorophenol 95954 NA 39,000 NA NLV NLV NLV NLV 2.30E+10 2.30E+07 NA

2,4,6-Trichlorophenol 88062 NA 2,400 330 (M); 100 NLV NLV NLV NLV 1.00E+09 7.10E+05 NA

1,2,3-Trichloropropane 96184 NA 840 NA 4,000 9,200 9,200 11,000 2.00E+07 1.3E+6 (C) 8.30E+05

1,1,2-Trichloro-1,2,2-

trifluoroethane
76131 NA 9.0E+6 (C) 1,700 5.1E+6 (C) 1.80E+08 8.80E+08 2.10E+09 5.10E+12 1.0E+9 (C,D) 5.50E+05

Triethanolamine 102716 NA 74,000 NA NLV NLV NLV NLV 3.30E+09 1.10E+08 1.10E+08
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TABLE 2. SOIL:  RESIDENTIAL

PART 201 GENERIC CLEANUP CRITERIA AND SCREENING LEVELS/PART 213 RISK-BASED SCREENING LEVELS
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All criteria, unless otherwise noted, are expressed in units of parts per billion (ppb).  One ppb is equivalent to 1 microgram per kilogram (ug/kg).  Criteria with 6 or more 

digits are expressed in scientific notation.  For example, 200,000 is presented as 2.0E+5.  A footnote is designated by a letter in parentheses and is explained in the footnote 

pages that follow the criteria tables.  When the risk-based criterion is less than the target detection limit (TDL), the TDL is listed as the criterion (§324.20120a(10)).  In these 

cases, 2 numbers are present in the cell.  The first number is the criterion (i.e., TDL), and the second number is the risk-based value.  
Groundwater Protection Ambient Air (Y) (C)

Triethylene glycol 112276 NA 86,000 NA NLV NLV NLV NLV ID 3.9E+7 (C,DD) 1.10E+05

3-Trifluoromethyl-4-nitrophenol 88302 NA 1.10E+05 NA NLV NLV NLV NLV ID 4.1E+7 (DD) NA

Trifluralin 1582098 NA 1.90E+05 NA ID ID ID ID ID 2.00E+06 NA

2,2,4-Trimethyl pentane 540841 NA ID NA 1.1E+5 (C) 5.20E+06 3.90E+07 9.60E+07 2.30E+11 ID 19,000

2,4,4-Trimethyl-2-pentene  (I) 107404 NA ID NA ID ID ID ID ID ID 56,000

1,2,4-Trimethylbenzene  (I) 95636 NA 2,100 570 4.3E+6 (C) 2.10E+07 5.00E+08 5.00E+08 8.20E+10 3.2E+7 (C) 1.10E+05

1,3,5-Trimethylbenzene  (I) 108678 NA 1,800 1,100 2.6E+6 (C) 1.60E+07 3.80E+08 3.80E+08 8.20E+10 3.2E+7 (C) 94,000

Triphenyl phosphate 115866 NA 1.5E+6 (C) NA NLV NLV NLV NLV ID 3.6E+7 (C) 1.10E+05

tris(2,3-Dibromopropyl)phosphate 126727 NA 930 ID 82,000 (C) 18,000 18,000 18,000 5.90E+06 4,400 27,000

Urea 57136 NA ID NA NLV NLV NLV NLV ID ID NA

Vanadium 7440622 NA 72,000 4.30E+05 NLV NLV NLV NLV ID 7.5E+5 (DD) NA

Vinyl acetate  (I) 108054 NA 13,000  NA 7.90E+05 1.70E+06 2.60E+06 5.80E+06 1.30E+10 5.8E+6 (C,DD) 2.40E+06

Vinyl chloride 75014 NA 40 260 (X) 270 4,200 30,000 73,000 3.50E+08 3,800 4.90E+05

White phosphorus  (R) 12185103 NA 2.2 NA NLV NLV NLV NLV ID 2,300 (DD) NA

Xylenes  (I) 1330207 NA 5,600 820 6.3E+6 (C) 4.60E+07 6.10E+07 1.30E+08 2.90E+11 4.1E+8 (C) 1.50E+05

Zinc  (B) 7440666 47,000 2.40E+06   (G) NLV NLV NLV NLV ID 1.70E+08 NA

   December 30,2013 Page 11 of 11    



APPENDIX	2:	MICHIGAN	DEPARTMENT	OF	ENVIRONMENTAL	QUALITY	–	
NESHAP	PROGRAM	

A. NOTIFICATION	OF	INTENT	TO	RENOVATE/DEMOLISH	–	ONE	STOP	
SUBMITTAL	INSTRUCTIONS	

 

The Department of Environmental Quality is pleased to announce the ability to submit the Notification 

of Intent to Renovate/Demolish form on‐line.  You will be able to submit electronically by accessing and 

using the Michigan Business One Stop site.  We have made enhancements to help better serve you. To 

get started click the following link: 

 http://www.michigan.gov/business  

If you are a new user you will need to register.  This is a one‐time registration for your 

business.   Instructions with graphics are attached.  For questions with navigation call the toll free # for 

Michigan Business One Stop Customer Assistance Center is 1.877.766.1779 (M ‐ F, 7 am ‐ 6 pm). 

You will now see the following page. 

 

 

From here you can: 

- Access One Stop tutorials 

- Take the One Stop tour 

- Try the One Stop simulator 

 

For new users, you will need to register for a One Stop identification and password.  This process can be 

started by clicking on the GO button under the Start & Register section. 



For registered users with a user ID and password (or after registering) you can enter your user ID and 

password in the provided entry fields and click the GO button under the Registered User section. 

Your final step is to register your business by clicking on the GO button under the For Business section. 

 

 

 

Follow the instructions to register your business in One Stop. This is a onetime process that you may 

need your papers and documents from creating your business. 

 

Asbestos NESHAP Program 
Technical Programs Unit 
Michigan DEQ‐Air Quality Division 
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452 S Saginaw 2nd Floor 
Flint, MI  48502 
810-257-3088 

NOTICE TO ALL CONTRACTORS 
Representatives of the City of Flint and the Genesee County Land Bank met Tuesday, November 5, 2013 
with representatives from the local landfills, MIOSHA, and MDEQ. The following notice outlines several 
important compliance issues that were discussed in that meeting. Please be advised that upon signing a 
contract with the Genesee County Land Bank, you will be considered to be in receipt of this 
memorandum. It will further be assumed that your organization has read and understood the outlined 
issues, and agreed to comply with the outlined actions to be taken in response. 

1) NOTIFICATIONS to the State for an ordered demo must include the language "structurally unsound 
and in imminent danger of collapse" and must be certified by a qualified government official. Several of 
you have some emergency/ordered structures that you have not yet notified for. I will be preparing a new 
letter for you to include in your notification and contacting you each individually. 

2) LICENSING: Per MIOSHA, only contractors that are licensed under the company name can perform 
ordered demos, which are to be presumed to contain friable asbestos.  A state issued accreditation card 
for asbestos work is not an asbestos abatement contractors license as defined by PA 135 of 1986 
Asbestos Abatement Contractors Licensing Act. Any contractor demolishing a structure that is presumed 
to be containing must follow MIOSHA regulations in the demolition process (i.e. have masks, suits, HEPA 
vacuums, showers, etc.) on site. For clarification and assistance with compliance, please contact Scott 
Thelen at MIOSHA (contact information to follow). 

3) ABATEMENT: As far as MIOSHA is concerned, an ordered demolition qualifies as Class I abatement 
work as asbestos is still literally being removed from the site.  

4) SURVEYS: Contractors must have a copy of a completed (asbestos) survey on site at all times for all 
demos, unless the structure is an ordered demolition and presumed to contain friable asbestos. In which 
case, the contractor must meet the requirements mentioned above. I would further note that all manifests 
associated with ordered demolitions need to clearly state "friable asbestos." 

5) TRANSITE siding will be sampled and removed regardless if it is an ordered demolition or regular 
demolition in accordance to NESHAP and MIOSHA regulations. The only exception for transite is if the 
building is   deemed structurally unsafe to remove it will be demolished as asbestos containing. 

6) WETTING: NESHAP has guidelines and waivers regarding wetting of ordered demos in temperatures 
below 32 degrees (including daily temperature logs); MIOSHA however, never waives a requirement and 
informed us that demos will still need to be wetted for worker safety in the winter months. Mr. Thelen 
suggested there are some methods of compliance to avoid the hazard caused be freezing (i.e. mixing 
water with agents that stop it from freezing). He can be contacted for further information regarding 
compliance. Be aware that whatever method you use to mitigate the freezing hazard will have to remain 
compliant with other environmental regulations. 
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7) BURNT TO THE FOUNDATION: Structures that have been burned to the foundation, and thus are 
“totally destroyed by fire” ARE subject to NESHAP regulations when doing demolition. This means that 
waste generated in the demolition of structures burnt to the foundation does have to be disposed of as 
RACM. MIOSHA regulations also apply. 

8) NON-FRIABLES: While on site, per MIOSHA, non-friable ACMs (which are not regulated by NESHAP) 
must be treated as containing. However, for transportation and disposal purposes, non-friables can be 
disposed of as regular C & D. 

9) WASTE DISPOSAL: Waste manifests from the contractors and the dump tickets from the landfills must 
match, with all friable and non-friable  asbestos clearly and correctly identified on the waste 
manifest and dump ticket. Finally, contractors are required to notify landfills in advance when planning 
to  bring Regulated Asbestos Containing Materials (RACM) for disposal.  

10) FINAL INSPECTIONS/CERTIFICATIONS: Please note that City inspectors will not issue any final 
certifications for a parcel that has dead/burned trees or debris (including tires, pipes, etc) remaining. 
Further, each contractor is expected to take every precaution necessary to protect sidewalks during 
demolition. Should the concrete sidewalk be significantly damaged, the contractor will be expected to 
repair the damage before a final certification is issued. 

Finally, please review the specifications for backfill, seed, and straw. Backfill must not contain debris such 
as bricks or asphalt. Topsoil, seed, and sufficient straw needs to be laid in order to receive a final 
certification. If a parcel does not receive a final certification on the first inspection, the contractor will need 
to address all identified issues and call for an additional inspection. Each additional inspection will be 
subject to an additional inspection fee as determined by the City of Flint fee schedule. 

Should you have any questions or need any assistance in complying with the regulations, please contact 
asap: 

• Jessica Magro of the Michigan Department of Environmental Quality regarding NESHAP at 517- 
284-6781 

• Scott Thelen of Michigan Occupational Safety and Health Administration regarding MIOSHA at 
517-322-5789 

Be sure to contact the appropriate landfill regarding delivery of RACM for disposal prior to showing up on 
site. 
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Applicability

The Project or Program to which the construction work covered
by this contract pertains is being assisted by the United States of
America and the following Federal Labor Standards Provisions
are included in this Contract pursuant to the provisions applicable
to such Federal assistance.

A.  1.  (i)  Minimum Wages.  All laborers and mechanics em-
ployed or working upon the site of the work will be paid uncondi-
tionally and not less often than once a week, and without subse-
quent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secre-
tary of Labor under the Copeland Act (29 CFR Part 3), the full
amount of wages and bona fide fringe benefits (or cash equiva-
lents thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the Secretary
of Labor which is attached hereto and made a part hereof, re-
gardless of any contractual relationship which may be alleged to
exist between the contractor and such laborers and mechanics.
Contributions made or costs reasonably anticipated for bona fide
fringe benefits under Section l(b)(2) of the Davis-Bacon Act on
behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of 29 CFR
5.5(a)(1)(iv); also, regular contributions made or costs incurred
for more than a weekly period (but not less often than quarterly)
under plans, funds, or programs, which cover the particular weekly
period, are deemed to be constructively made or incurred during
such weekly period.

Such laborers and mechanics shall be paid the appropriate wage
rate and fringe benefits on the wage determination for the classi-
fication of work actually performed, without regard to skill, except
as provided in 29 CFR 5.5(a)(4).  Laborers or mechanics per-
forming work in more than one classification may be compensated
at the rate specified for each classification for the time actually
worked therein: Provided, That the employer’s payroll records
accurately set forth the time spent in each classification in which
work is performed.  The wage determination (including any addi-
tional classification and wage rates conformed under 29 CFR
5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall be posted
at all times by the contractor and its subcontractors at the site of
the work in a prominent and accessible, place where it can be
easily seen by the workers.

(ii)  (a) Any class of laborers or mechanics which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage deter-
mination.  HUD shall approve an additional classification and wage
rate and fringe benefits therefor only when the following criteria
have been met:

(1)  The work to be performed by the classification requested is
not performed by a classification in the wage determination; and

(2)  The classification is utilized in the area by the construction
industry; and

(3)  The proposed wage rate, including any bona fide fringe ben-
efits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(b)  If the contractor and the laborers and mechanics to be em-
ployed in the classification (if known), or their representatives,
and HUD or its designee agree on the classification and wage
rate (including the amount designated for fringe benefits where

Federal Labor Standards Provisions U.S. Department of Housing
and Urban Development
Office of Labor Relations

appropriate), a report of the action taken shall be sent by HUD or
its designee to the Administrator of the Wage and Hour Division,
Employment Standards Administration, U.S. Department of La-
bor, Washington, D.C. 20210.  The Administrator, or an authorized
representative, will approve, modify, or disapprove every additional
classification action within 30 days of receipt and so advise HUD
or its designee or will notify HUD or its designee within the 30-day
period that additional time is necessary. (Approved by the Office
of Management and Budget under OMB control number 1215-
0140.)

(c)  In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and HUD
or its designee do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits,
where appropriate), HUD or its designee shall refer the questions,
including the views of all interested parties and the recommenda-
tion of HUD or its designee, to the Administrator for determina-
tion.  The Administrator, or an authorized representative, will is-
sue a determination within 30 days of receipt and so advise HUD
or its designee or will notify HUD or its designee within the 30-day
period that additional time is necessary. (Approved by the Office
of Management and Budget under OMB Control Number 1215-
0140.)

(d)  The wage rate (including fringe benefits where appropriate)
determined pursuant to subparagraphs (1)(ii)(b) or (c) of this para-
graph, shall be paid to all workers performing work in the classifi-
cation under this contract from the first day on which work is per-
formed in the classification.

(iii)  Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit which
is not expressed as an hourly rate, the contractor shall either pay
the benefit as stated in the wage determination or shall pay an-
other bona fide fringe benefit or an hourly cash equivalent thereof.

(iv)  If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs rea-
sonably anticipated in providing bona fide fringe benefits under a
plan or program, Provided, That the Secretary of Labor has found,
upon the written request of the contractor, that the applicable stan-
dards of the Davis-Bacon Act have been met.  The Secretary of
Labor may require the contractor to set aside in a separate ac-
count assets for the meeting of obligations under the plan or pro-
gram. (Approved by the Office of Management and Budget under
OMB Control Number 1215-0140.)

2.  Withholding.  HUD or its designee shall upon its own action or
upon written request of an authorized representative of the De-
partment of Labor withhold or cause to be withheld from the con-
tractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract
subject to Davis-Bacon prevailing wage requirements, which is
held by the same prime contractor so much of the accrued pay-
ments or advances as may be considered necessary to pay la-
borers and mechanics, including apprentices, trainees and help-
ers, employed by the contractor or any subcontractor the full
amount of wages required by the contract.  In the event of failure
to pay any laborer or mechanic, including any apprentice, trainee
or helper, employed or working on the site of the work, all or part



form HUD-4010 (07/2003)
ref. Handbook 1344.1

Previous edition is obsolete Page 2 of 4

of the wages required by the contract, HUD or its designee may,
after written notice to the contractor, sponsor, applicant, or owner,
take such action as may be necessary to cause the suspension
of any further payment, advance, or guarantee of funds until such
violations have ceased.  HUD or its designee may, after written
notice to the contractor, disburse such amounts withheld for and
on account of the contractor or subcontractor to the respective
employees to whom they are due.  The Comptroller General shall
make such disbursements in the case of direct Davis-Bacon Act
contracts.

3.  (i)  Payrolls and basic records.  Payrolls and basic records
relating thereto shall be maintained by the contractor during the
course of the work preserved for a period of three years thereaf-
ter for all laborers and mechanics working at the site of the work.
Such records shall contain the name, address, and social secu-
rity number of each such worker, his or her correct classification,
hourly rates of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents thereof
of the types described in Section l(b)(2)(B) of the Davis-bacon
Act), daily and weekly number of hours worked, deductions made
and actual wages paid.  Whenever the Secretary of Labor has
found under 29 CFR 5.5 (a)(1)(iv) that the wages of any laborer or
mechanic include the amount of any costs reasonably anticipated
in providing benefits under a plan or program described in Sec-
tion l(b)(2)(B) of the Davis-Bacon Act, the contractor shall main-
tain records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially re-
sponsible, and that the plan or program has been communicated
in writing to the laborers or mechanics affected, and records which
show the costs anticipated or the actual cost incurred in providing
such benefits.  Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and
the ratios and wage rates prescribed in the applicable programs.
(Approved by the Office of Management and Budget under OMB
Control Numbers 1215-0140 and 1215-0017.)

(ii)  (a)  The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to HUD or its
designee if the agency is a party to the contract, but if the agency
is not such a party, the contractor will submit the payrolls to the
applicant sponsor, or owner, as the case may be, for transmission
to HUD or its designee.  The payrolls submitted shall set out ac-
curately and completely all of the information required to be main-
tained under 29 CFR 5.5(a)(3)(i). This information may be submit-
ted in any form desired.  Optional Form WH-347 is available for
this purpose and may be purchased from the Superintendent of
Documents (Federal Stock Number 029-005-00014-1), U.S. Gov-
ernment Printing Office, Washington, DC 20402.  The prime con-
tractor is responsible for the submission of copies of payrolls by
all subcontractors. (Approved by the Office of Management and
Budget under OMB Control Number 1215-0149.)

(b)  Each payroll submitted shall be accompanied by a “State-
ment of Compliance,” signed by the contractor or subcontractor or
his or her agent who pays or supervises the payment of the per-
sons employed under the contract and shall certify the following:

(1)  That the payroll for the payroll period contains the information
required to be maintained under 29 CFR 5.5 (a)(3)(i) and that
such information is correct and complete;

(2)  That each laborer or mechanic (including each helper, ap-
prentice, and trainee) employed on the contract during the payroll

period has been paid the full weekly wages earned, without re-
bate, either directly or indirectly, and that no deductions have been
made either directly or indirectly from the full wages earned, other
than permissible deductions as set forth in 29 CFR Part 3;

(3)  That each laborer or mechanic has been paid not less than
the applicable wage rates and fringe benefits or cash equivalents
for the classification of work performed, as specified in the appli-
cable wage determination incorporated into the contract.

(c)  The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH-347 shall sat-
isfy the requirement for submission of the “Statement of Compli-
ance” required by subparagraph A.3.(ii)(b).

(d)  The falsification of any of the above certifications may subject
the contractor or subcontractor to civil or criminal prosecution
under Section 1001 of Title 18 and Section 231 of Title 31 of the
United States Code.

(iii)  The contractor or subcontractor shall make the records re-
quired under subparagraph A.3.(i) available for inspection, copy-
ing, or transcription by authorized representatives of HUD or its
designee or the Department of Labor, and shall permit such rep-
resentatives to interview employees during working hours on the
job.  If the contractor or subcontractor fails to submit the required
records or to make them available, HUD or its designee may, after
written notice to the contractor, sponsor, applicant or owner, take
such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds.  Furthermore,
failure to submit the required records upon request or to make
such records available may be grounds for debarment action pur-
suant to 29 CFR 5.12.

4.  Apprentices and Trainees.

(i)  Apprentices.  Apprentices will be permitted to work at less
than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a
bona fide apprenticeship program registered with the U.S. De-
partment of Labor, Employment and Training Administration, Of-
fice of Apprenticeship Training, Employer and Labor Services, or
with a State Apprenticeship Agency recognized by the Office, or if
a person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer
and Labor Services or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an
apprentice.  The allowable ratio of apprentices to journeymen on
the job site in any craft classification shall not be greater than the
ratio permitted to the contractor as to the entire work force under
the registered program.  Any worker listed on a payroll at an ap-
prentice wage rate, who is not registered or otherwise employed
as stated above, shall be paid not less than the applicable wage
rate on the wage determination for the classification of work actu-
ally performed.  In addition, any apprentice performing work on
the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on
the wage determination for the work actually performed.  Where a
contractor is performing construction on a project in a locality other
than that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman’s hourly rate)
specified in the contractor’s or subcontractor’s registered program
shall be observed.  Every apprentice must be paid at not less
than the rate specified in the registered program for the
apprentice’s level of progress, expressed as a percentage of the
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journeymen hourly rate specified in the applicable wage determi-
nation.  Apprentices shall be paid fringe benefits in accordance
with the provisions of the apprenticeship program.  If the appren-
ticeship program does not specify fringe benefits, apprentices must
be paid the full amount of fringe benefits listed on the wage deter-
mination for the applicable classification.  If the Administrator de-
termines that a different practice prevails for the applicable ap-
prentice classification, fringes shall be paid in accordance with
that determination.  In the event the Office of Apprenticeship Train-
ing, Employer and Labor Services, or a State Apprenticeship
Agency recognized by the Office, withdraws approval of an ap-
prenticeship program, the contractor will no longer be permitted
to utilize apprentices at less than the applicable predetermined
rate for the work performed until an acceptable program is ap-
proved.

(ii)  Trainees.  Except as provided in 29 CFR 5.16, trainees will
not be permitted to work at less than the predetermined rate for
the work performed unless they are employed pursuant to and
individually registered in a program which has received prior ap-
proval, evidenced by formal certification by the U.S. Department
of Labor, Employment and Training Administration.  The ratio of
trainees to journeymen on the job site shall not be greater than
permitted under the plan approved by the Employment and Train-
ing Administration.  Every trainee must be paid at not less than
the rate specified in the approved program for the trainee’s level
of progress, expressed as a percentage of the journeyman hourly
rate specified in the applicable wage determination.  Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program.  If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an apprentice-
ship program associated with the corresponding journeyman wage
rate on the wage determination which provides for less than full
fringe benefits for apprentices.  Any employee listed on the pay-
roll at a trainee rate who is not registered and participating in a
training plan approved by the Employment and Training Adminis-
tration shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.  In addition,
any trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work
actually performed.  In the event the Employment and Training
Administration withdraws approval of a training program, the con-
tractor will no longer be permitted to utilize trainees at less than
the applicable predetermined rate for the work performed until an
acceptable program is approved.

(iii)  Equal employment opportunity.  The utilization of appren-
tices, trainees and journeymen under 29 CFR Part 5 shall be in
conformity with the equal employment opportunity requirements
of Executive Order 11246, as amended, and 29 CFR Part 30.

5.  Compliance with Copeland Act requirements.  The contrac-
tor shall comply with the requirements of 29 CFR Part 3 which are
incorporated by reference in this contract

6.  Subcontracts.  The contractor or subcontractor will insert in
any subcontracts the clauses contained in subparagraphs 1
through 11 of this paragraph A and such other clauses as HUD or
its designee may by appropriate instructions require, and a copy
of the applicable prevailing wage decision, and also a clause re-
quiring the subcontractors to include these clauses in any lower
tier subcontracts.  The prime contractor shall be responsible for
the compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in this paragraph.

7.  Contract termination; debarment.  A breach of the contract
clauses in 29 CFR 5.5 may be grounds for termination of the con-
tract and for debarment as a contractor and a subcontractor as
provided in 29 CFR 5.12.

8.  Compliance with Davis-Bacon and Related Act Requirements.
All rulings and interpretations of the Davis-Bacon and Related
Acts contained in 29 CFR Parts 1, 3, and 5 are herein incorpo-
rated by reference in this contract

9.  Disputes concerning labor standards.  Disputes arising out
of the labor standards provisions of this contract shall not be sub-
ject to the general disputes clause of this contract.  Such disputes
shall be resolved in accordance with the procedures of the De-
partment of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes
within the meaning of this clause include disputes between the
contractor (or any of its subcontractors) and HUD or its designee,
the U.S. Department of Labor, or the employees or their repre-
sentatives.

10.  (i)  Certification of Eligibility.  By entering into this contract
the contractor certifies that neither it (nor he or she) nor any per-
son or firm who has an interest in the contractor’s firm is a person
or firm ineligible to be awarded Government contracts by virtue of
Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be
awarded HUD contracts or participate in HUD programs pursuant
to 24 CFR Part 24.

(ii)  No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue of
Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be
awarded HUD contracts or participate in HUD programs pursuant
to 24 CFR Part 24.

(iii)  The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.  Additionally, U.S. Criminal
Code, Section 1 01 0, Title 18, U.S.C., “Federal Housing Adminis-
tration transactions”, provides in part: “Whoever, for the purpose
of . . . influencing in any way the action of such Administration.....
makes, utters or publishes any statement knowing the same to be
false..... shall be fined not more than $5,000 or imprisoned not
more than two years, or both.”

11.  Complaints, Proceedings, or Testimony by Employees.
No laborer or mechanic to whom the wage, salary, or other labor
standards provisions of this Contract are applicable shall be dis-
charged or in any other manner discriminated against by the Con-
tractor or any subcontractor because such employee has filed any
complaint or instituted or caused to be instituted any proceeding
or has testified or is about to testify in any proceeding under or
relating to the labor standards applicable under this Contract to
his employer.

B.  Contract Work Hours and Safety Standards Act.  The provi-
sions of this paragraph B are applicable only where the amount of
the prime contract exceeds $100,000.  As used in this paragraph, the
terms “laborers” and “mechanics” include watchmen and guards.

(1)  Overtime requirements.  No contractor or subcontractor con-
tracting for any part of the contract work which may require or involve
the employment of laborers or mechanics shall require or permit any
such laborer or mechanic in any workweek in which he or she is
employed on such work to work in excess of 40 hours in such work-
week unless such laborer or mechanic receives compensation at a
rate not less than one and one-half times the basic rate of pay for all
hours worked in excess of 40 hours in such workweek.

(2)  Violation; liability for unpaid wages; liquidated damages.
In the event of any violation of the clause set forth in subpara-
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graph (1) of this paragraph, the contractor and any subcontractor
responsible therefor shall be liable for the unpaid wages.  In addi-
tion, such contractor and subcontractor shall be liable to the United
States (in the case of work done under contract for the District of
Columbia or a territory, to such District or to such territory), for
liquidated damages.  Such liquidated damages shall be computed
with respect to each individual laborer or mechanic, including
watchmen and guards, employed in violation of the clause set
forth in subparagraph (1) of this paragraph, in the sum of $10 for
each calendar day on which such individual was required or permit-
ted to work in excess of the standard workweek of 40 hours without
payment of the overtime wages required by the clause set forth in
sub paragraph (1) of this paragraph.

(3)  Withholding for unpaid wages and liquidated damages.
HUD or its designee shall upon its own action or upon written
request of an authorized representative of the Department of La-
bor withhold or cause to be withheld, from any moneys payable
on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the
same prime contract, or any other Federally-assisted contract
subject to the Contract Work Hours and Safety Standards Act
which is held by the same prime contractor such sums as may be
determined to be necessary to satisfy any liabilities of such con-
tractor or subcontractor for unpaid wages and liquidated damages
as provided in the clause set forth in subparagraph (2) of this
paragraph.

(4)  Subcontracts.  The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in subparagraph (1)
through (4) of this paragraph and also a clause requiring the sub-
contractors to include these clauses in any lower tier subcontracts.
The prime contractor shall be responsible for compliance by any
subcontractor or lower tier subcontractor with the clauses set forth
in subparagraphs (1) through (4) of this paragraph.

C.  Health and Safety.  The provisions of this paragraph C are ap-
plicable only where the amount of the prime contract exceeds
$100,000.

(1)  No laborer or mechanic shall be required to work in surround-
ings or under working conditions which are unsanitary, hazard-
ous, or dangerous to his health and safety as determined under
construction safety and health standards promulgated by the Sec-
retary of Labor by regulation.

(2)  The Contractor shall comply with all regulations issued by the
Secretary of Labor pursuant to Title 29 Part 1926 and failure to
comply may result in imposition of sanctions pursuant to the Con-
tract Work Hours and Safety Standards Act, 40 USC 3701 et seq.

(3)  The Contractor shall include the provisions of this para-
graph in every subcontract so that such provisions will be
binding on each subcontractor.  The Contractor shall take such
action with respect to any subcontract as the Secretary of
Housing and Urban Development or the Secretary of Labor
shall direct as a means of enforcing such provisions.



EQUAL OPPORTUNITY CLAUSE 
(EXECUTIVE ORDER 11246) 

"During the performance of this contract, the contractor agrees as follows: 

"(1) The contractor will not discriminate against any employee or applicant for Employment 
because of race, creed, color, or national origin. The contractor will take affirmative action to 
ensure that applicants are employed, and that employees are treated during employment, without 
regard to their race, creed, color, or national origin. Such action shall include, but not be limited to 
the following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; 
layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. The contractor agrees to post in conspicuous places, available to 
employees and applicants for employment, notices to be provided by the contracting officer setting 
forth the provisions of this nondiscrimination clause. 

"(2) The contractor will, in all solicitations or advertisements for employees placed by or on behalf 
of the contractor, state that all qualified applicants will receive consideration for employment 
without regard to race, creed, color, or national origin. 

"(3) The contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice, to be provided by the 
agency contracting officer, advising the labor union or workers' representative of the contractor's 
commitments under Section 202 of Executive Order No. 11246 of September 24, 1965, and shall 
post copies of the notice in conspicuous places available to employees and applicants for 
employment. 

"(4) The contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 1965, 
and of the rules, regulations, and relevant orders of the Secretary of Labor. 

"(5) The contractor will furnish all information and reports required by Executive Order No. 11246 
of September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or 
pursuant thereto, and will permit access to his books, records, and accounts by the contracting 
agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such 
rules, regulations, and orders. 

"(6) In the event of the contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of such rules, regulations, or orders, this contract may be cancelled, 
terminated or suspended in whole or in part and the contractor may be declared ineligible for 
further Government contracts in accordance with procedures authorized in Executive Order No. 
11246 of Sept 24, 1965, and such other sanctions may be imposed and remedies invoked as 
provided in Executive Order No. 11246 of September 24, 1965, or by rule, regulation, or order of 
the Secretary of Labor, or as otherwise provided by law. 

"(7) The contractor will include the provisions of Paragraphs (1) through (7) in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued 
pursuant to Section 204 of Executive Order No. 11246 of Sept. 24, 1965, so that such provisions 
will be binding upon each subcontractor or vendor. The contractor will take such action with 
respect to any subcontract or purchase order as the contracting agency may direct as a means of 
enforcing such provisions including sanctions for noncompliance: Provided, however, That in the 
event the contractor becomes involved in, or is threatened with, litigation with a subcontractor or 
vendor as a result of such direction by the contracting agency, the contractor may request the 
United States to enter into such litigation to protect the interests of the United States." 



GENSESEE COUNTY POLICIES PREVAILING WAGE POLICY 

 1.  Every contract executed with the County of Genesee or with a contracting agent must contain 

express terms as follows: 

  a.  That the rates of wages and fringe benefits to be paid to each class of construction 

mechanics by the contractor and all of his subcontractors, on the project which is the subject of the 

contract, shall not be less than the wage and fringe benefits currently prevailing in the County of 

Genesee. 

  b.  That the contractor and all of his subcontractors shall not discriminate against any 

employee or applicant for employment with respect to hire, tenure, terms, conditions, or privileges of 

employment because of race, color, religion, national origin, ancestry, sex, or age. 

 2.  Each contracting agent, before awarding any contract, shall determine the schedule of 

prevailing wages and fringe benefits for all classes of construction mechanics called for in the contract.  

Such wages and fringe benefits shall be those prevailing in the County of Genesee, on projects of a 

character similar to that being contracted, under collective agreements or understandings between 

bona fide organizations or construction mechanics and their employers.  Such agreements and 

understandings, to meet the requirements of this section, shall not be controlled in any way by either an 

employee or employer organization.  Such schedule of prevailing rates or wages and fringe benefits shall 

be made a part of the specifications for the work to be performed.  Such schedule may be the minimum 

wage and fringe benefit scale for Genesee County compiled and published by the Building and 

Construction Trades Department of the AFL‐CIO. 

 3.  Every contractor shall keep posted on the construction site, in a conspicuous place, a copy of all 

prevailing wage and fringe benefit rates prescribed in the contract and shall keep an accurate record 

showing the names and occupation of, and actual wages and benefits paid to, each construction 

mechanic employed by him in connection with said contract. 

 4.  If the contractor or subcontractor is in default in the performance of the covenants set forth in 

paragraph 1 above, the contracting agent shall proceed to enforce said covenants, and upon the failure 

of the contractor or subcontractor to abide by said covenants, the contracting agent shall proceed with 

its remedies as provided by state and federal law. 

 5.  Any interested party may challenge the performance of the contractor or subcontractor of the 

covenants of paragraph 2 above by filing a written complaint with the contracting agent.  The 

contracting agent shall then conduct an investigation, which may include a public hearing, to determine 

whether it will proceed as provided in paragraph 4 above. 

 6.  As used herein, 

  a.  "Contracting agent" means any officer, board, commission, or organization which 

receives directly or indirectly monies or properties from or on behalf of the County of Genesee, 

including without limitation a lessee or sub‐lessee of land owned by Genesee County. 

ljames
Highlight



  b.  "Contract" means any agreement, as a result of competitive Proposals or otherwise, for 

new construction, alteration, repair, installation, painting, decorating, completion, demolition, 

conditioning, reconditioning, or improvement of public buildings, works, bridges, highways or roads, 

which is to be performed in Genesee County and either on County of Genesee property or financed by 

or through the County of Genesee. 

  c.  "Construction mechanic" means any skilled or unskilled mechanic, laborer, worker, 

helper, assistant, apprentice or driver, but shall not include executive, administrative, professional, 

office, or custodial employees, and shall not include Genesee County employees who are working 

pursuant to a collective bargaining agreement between said County and a bona fide labor organization. 

 7.  Contracts which contain provisions requiring the payment of prevailing wages as determined by 

the United States Secretary of Labor pursuant to the Federal Davis‐Bacon Act (United States Code, title 

40, section 276a et seq.) or which contain provisions requiring the payment of prevailing wages as 

determined by the Department of Labor pursuant to P.A. 166 of 1965, as amended, MCL 408.551 et 

seq., or which contain minimum wage schedules which are the same as prevailing wages in the locality 

as determined by collective bargaining agreements or understandings between bona fide organizations 

or construction mechanics and their employers, are exempt from the provisions of this resolution. 

 8.  Any lease of property owned by Genesee County shall include a provision that new construction, 

alteration, repair, installation, painting, decorating, completion, demolition, conditioning, 

reconditioning, or improvement of buildings, works, bridges, highways, or roads on such property shall 

be considered work on public buildings, works, bridges, highways, or roads, within the meaning or 

provision 6(b) of this resolution and that the lessee or any sub‐lessee will be bound by the provisions of 

this resolution. 

 9.  It is the intent of this Board of Commissioners that every contracting agent shall adopt the 

preceding paragraphs of this resolution. 

10.  The Genesee County Purchasing Agent, the Genesee County Controller, and the Genesee County 

Chief Engineer, are hereby directed to effectuate this resolution, on behalf of this Board, within their 

respective spheres of responsibility. 

11.  The Genesee County Clerk is hereby directed to forward to each Genesee County board, 

commission, elected official, agency, and department, a copy of this resolution and a notation of the 

adoption of same. 

12.  The previous resolution of this Board concerning payment of prevailing wages, as adopted on 

June 23, 1969, and as set forth as pages 337 through 339 of the compiled 1969 Proceedings of this 

Board, is hereby rescinded." 

Resol. #79‐558 

Approved 10/23/79 

forms2\prevwage 

5/94 
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Name
Classification

Overtime ProvisionDescription

Genesee County

Asbestos & Lead Abatement Laborer

H H H X X X X D Y$40.25 $53.64 $67.03MLDCAsbestos & Lead Abatement Laborer
4 ten hour days @ straight time allowed Monday-
Saturday, must be consecutive calendar days

  

Asbestos & Lead Abatement, Hazardous Material Handler

H H H X X X X D Y$40.25 $53.58 $66.90AS207Asbestos and Lead Abatement, Hazardous Material 
Handler

4 ten hour days @ straight time allowed Monday-
Saturday, must be consecutive calendar days

  

Boilermaker

H H H H H H H D Y$54.70 $81.08 $107.45BO169Boilermaker

  

Apprentice Rates:

1st 6 months $40.31 $59.49 $78.67

2nd 6 months $41.45 $61.21 $80.95

3rd 6 months $42.57 $62.88 $83.19

4th 6 months $43.69 $64.57 $85.43

5th 6 months $44.81 $66.24 $87.67

6th 6 months $49.53 $73.40 $97.26

7th 6 months $49.32 $73.01 $96.69

8th 6 months $51.58 $76.40 $101.21

GeneseeCounty:

For Informational Purposes Only Not For Use In Contract
Date Rendered: 12/22/2014
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Name
Classification

Overtime ProvisionDescription

Genesee County

Bricklayer

H H H H H H H D Y$46.15 $60.79 $75.43BR9-12-BLBrick, Block, Stone, Artificial Masonry, Marble Masonry, 
and Pointing Cleaning and Caulking

4 10s allowed M-F; Saturday make up day
CommentMake up day allowed

Apprentice Rates:

0 - 749 hours $34.44 $43.23 $52.01

750 - 1,499 hours $35.90 $45.41 $54.93

1,500 - 2,249 hours $37.37 $47.62 $57.87

2,250 - 2,999 hours $38.83 $49.81 $60.79

3,000 - 3,749 hours $40.29 $52.00 $63.71

3,750 - 4,499 hours $41.76 $54.21 $66.65

4,500 - 5,249 hours $43.22 $56.39 $69.57

5,250 - 6,000 hours $44.69 $58.60 $72.51

Carpenter

X X H X X X X D Y$49.21 $70.18 $91.14CA1045Carpet and Resilient Floor Layer, (does not include 
installation of prefabricated formica & parquet flooring 
which is to be paid carpenter rate)

  

Apprentice Rates:

1st  6 months $24.23 $32.71 $41.18

2nd 6 months $28.25 $38.73 $49.22

3rd 6 months $30.35 $41.88 $53.42

4th 6 months $32.44 $45.02 $57.60

5th 6 months $34.54 $48.17 $61.80

6th 6 months $36.63 $51.31 $65.98

7th 6 months $38.74 $54.48 $70.20

8th 6 months $40.82 $57.59 $74.36

X X H H H H H D N$42.97 $55.13 $67.29CA706FCarpenter,  Acoustical Ceiling Tile Erector, Piledriver

  

Apprentice Rates:

1st year $33.24 $40.53 $47.83

2nd year $35.67 $44.18 $52.69

3rd year $36.89 $46.01 $55.13

4th year $39.32 $49.65 $59.99

GeneseeCounty:

For Informational Purposes Only Not For Use In Contract
Date Rendered: 12/22/2014
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Name
Classification

Overtime ProvisionDescription

Genesee County

Cement Finisher

X X H X X X H D Y$40.88 $54.23 $67.57BR9-12-CFCement Finisher

4 10s allowed M-F
Comment 

Apprentice Rates:

0-749 hours $31.54 $40.21 $48.89

750-1499 hours $32.87 $42.21 $51.55

1500-2249 hours $34.21 $44.22 $54.23

2250-2999 hours $35.54 $46.21 $56.89

3000-3749 hours $36.88 $48.23 $59.57

3750-4499 hours $38.21 $50.22 $62.23

Cement Mason

H H H H H H H D Y$38.46 $51.25 $64.04PL16-6Cement Mason

Four 10s allowed Monday-Thursday with Friday or 
Saturday inclement weather make up days.  Saturday 
hours for inclement weather make up shall be paid 
straight rate unless over 40 hours worked.

Friday or Saturday for inclement weather
CommentMake up day allowed

Apprentice Rates:

1st year $29.51 $37.82 $46.14

2nd year $32.06 $41.65 $51.24

3rd year $34.62 $45.49 $56.36

Drywall

X X H X X X H D Y$36.27 $48.83 $61.39PT-1052-DFFinisher-hand finishing

The regular weekly work schedule may consist of 4 10s 
on consecutive days, Monday thru Saturday.  A make-up 
day may be scheduled for work missed due to holiday or 
inclement weather.

 Make up day allowed

Apprentice Rates:

1st year $23.71 $29.99 $36.27

2nd year, 1st 6 months $26.22 $33.75 $41.29

2nd year, 2nd 6 months $28.73 $37.52 $46.31

3rd year, 1st 6 months $31.25 $41.30 $51.35

Until completion $33.76 $45.07 $56.37

GeneseeCounty:

For Informational Purposes Only Not For Use In Contract
Date Rendered: 12/22/2014
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Name
Classification

Overtime ProvisionDescription

Genesee County

Electrician

H H H H H H H D Y$47.05 $68.11 $89.17EC-876Lineman/Technician outside utility and commercial power 
and high voltage pipe type cable work and electrical 
underground.

Four 10s allowed Monday-Thursday with Friday makeup 
or Tuesday-Friday with Monday makeup.

  

Apprentice Rates:

1st period $30.20 $42.69 $55.26

2nd period $32.32 $46.02 $59.70

3rd period $34.42 $49.16 $63.90

4th period $36.53 $52.33 $68.12

5th period $38.63 $55.47 $72.32

6th period $40.74 $58.64 $76.54

7th period $42.84 $61.79 $80.74

H H H H H H H D Y$54.09 $77.49 $100.89EC-948-IWInside Wireman
4 10s allowed as consecutive days, M-Th or T-F

  

Apprentice Rates:

1st period $17.86 $24.02 $30.17

2nd period $19.92 $27.10 $34.29

3rd period $21.97 $30.18 $38.39

4th period $26.07 $36.33 $46.59

5th period $30.18 $42.50 $54.81

6th period $34.28 $48.65 $63.01

H H H H H H H D Y$39.81 $56.16 $72.51EC-948-SCSound and Communication Installer/Technician
Four 10s may be worked Monday-Thursday or Tuesday-
Friday.

  

Apprentice Rates:

1st year $13.23 $18.80 $24.36

2nd year $16.02 $22.99 $29.94

3rd year $19.34 $28.09 $36.83

4th year $22.25 $32.45 $42.65

GeneseeCounty:

For Informational Purposes Only Not For Use In Contract
Date Rendered: 12/22/2014
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Name
Classification

Overtime ProvisionDescription

Genesee County

Elevator Constructor

D D D D D D D D Y$70.77  $116.32EL-85Elevator Constructor Mechanic

4 tens allowed M-TH
Comment 

Apprentice Rates:

1st year $50.27  $75.32

2nd year $54.83  $84.44

3rd year $57.10  $88.98

4th year $61.66  $98.10

Glazier

H H H H H H H D Y$43.53 $58.26 $72.98GL-826Glazier
4 tens allowed on consecutive days

  

Apprentice Rates:

1st 6 months $31.04 $39.87 $48.71

2nd 6 months $32.60 $42.17 $51.74

3rd 6 months $34.17 $44.48 $54.79

4th 6 months $35.73 $46.78 $57.82

5th 6 months $37.28 $49.06 $60.84

6th 6 months $38.84 $51.35 $63.87

7th 6 months $40.40 $53.65 $66.90

8th 6 months $41.97 $55.96 $69.95

Heat and Frost Insulator

H H H H H H H H N$20.14 $29.14  AS25SSpray Insulation

  

StatewideCounty:

For Informational Purposes Only Not For Use In Contract
Date Rendered: 12/22/2014
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Name
Classification

Overtime ProvisionDescription

Genesee County

Heat and Frost Insulator and Asbestos Worker

H H H H H H H D Y$44.40 $58.76 $73.12AS47Heat and Frost Insulator and Asbestos Worker
4 ten hour work days shall be either Monday thru 
Thursday or Tuesday thru Friday

Friday for missed time during M-Th 4 ten schedule
CommentMake up day allowed

Apprentice Rates:

1st year $25.78 $32.96 $40.14

2nd year $29.50 $38.11 $46.73

3rd year $33.22 $43.27 $53.32

4th year $36.95 $48.44 $59.93

5th year $40.68 $53.61 $66.53

Ironworker

X X H X X X H D Y$34.20 $46.45 $58.69IR-25-F1Fence, Sound Barrier & Guardrail erection/installation and 
Exterior Signage work
Four ten hour work days may be worked during Monday-
Saturday.

  

Apprentice Rates:

60% Level $23.04 $30.39 $37.73

65% Level $24.37 $32.33 $40.29

70% Level $25.70 $34.27 $42.84

75% Level $27.02 $36.21 $45.39

80% Level $28.34 $38.13 $47.93

85% Level $29.67 $40.08 $50.49

X X H H H H D D Y$46.41 $58.07 $69.73IR-25-GZ2Siding, Glazing, Curtain Wall
4 tens may be worked Monday thru Thursday @ straight 
time.

Friday
CommentMake up day allowed

Apprentice Rates:

Level 1 $29.48 $36.09 $42.68

Level 2 $31.59 $38.83 $46.05

Level 3 $33.71 $41.58 $49.44

Level 4 $35.83 $44.33 $52.82

Level 5 $37.94 $47.07 $56.20

Level 6 $40.06 $49.82 $59.58
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Genesee County

X X H X X X X D Y$45.24 $55.53 $65.81IR-25-PE-Z1Pre-engineered Metal Work

4 tens allowed M-Th with Saturday make up day
CommentMake up day allowed

Apprentice Rates:

1st Year $26.11 $31.58 $37.06

3rd 6 month period $28.23 $34.46 $40.68

4th 6 month period $30.36 $37.35 $44.33

5th 6 month period $32.48 $40.21 $47.95

6th 6 month period $34.61 $43.99 $53.37

H H D H D D D D N$55.36 $82.91 $110.45IR-25-RFReinforced Iron Work

 Make up day allowed

Apprentice Rates:

Level 1 $36.01 $53.89 $71.75

Level 2 $38.38 $57.43 $76.49

Level 3 $40.74 $60.98 $81.21

Level 4 $43.28 $64.78 $86.29

Level 5 $45.81 $68.59 $91.35

Level 6 $48.35 $72.39 $96.43

H H H H H H H D N$61.33 $91.67 $122.00IR-25-RIGRigging Work

  

Apprentice Rates:

Level 1& 2 $36.63 $54.59 $72.55

Level 3 $39.46 $58.84 $78.21

Level 4 $42.28 $63.07 $83.85

Level 5 $45.11 $67.31 $89.51

Level 6 $47.94 $71.56 $95.17

X X H H H H D D Y$53.29 $79.63 $105.96IR-25-SDDecking
4 tens may be worked Monday thru Thursday @ straight 
time.  If bad weather, Friday may be a make up day.  If 
holiday celebrated on a Monday, 4 10s may be worked 
Tuesday thru Friday.  Work in excess of 12 hours per day 
must be paid @ double time.

Friday for 4 tens M-Th
Saturday for 5 eights M-F

CommentMake up day allowed
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Genesee County

H H H H H H D D Y$61.46 $91.84 $122.21IR-25-STRStructural, ornamental, welder and pre-cast
4 tens may be worked Monday thru Thursday @ straight 
time.  If bad weather, Friday may be a make up day.  If 
holiday celebrated on a Monday, 4 10s may be worked 
Tuesday thru Friday.  Work in excess of 12 hours per day 
must be paid @ double time.

 Make up day allowed

Apprentice Rates:

Levels 1 & 2 $36.05 $54.01 $71.97

Level 3 $38.88 $58.26 $77.63

Level 4 $41.70 $62.49 $83.27

Level 5 $44.53 $66.73 $88.93

Level 6 $47.36 $70.98 $94.59

Level 7 $50.18 $75.20 $100.23

Level 8 $53.01 $79.46 $105.89

H H H H H H D D Y$42.02 $62.68 $83.33IR-25-STR-DIndustrial Door erection & construction

Friday for bad weather when 4 tens scheduled for M-Th.  If holiday celebrated on M, 4 tens may be 
worked T-F.  Work in excess of 12 hours per day must be paid @ double time.

CommentMake up day allowed
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Genesee County

Laborer

X X H H H H H D Y$35.24 $46.44 $57.64L1075Carpenter tender, mason tender, cement finisher tender, 
plasterer tender, signal man & top man (sewer work), 
watchman, tunnel mucker, jackhammer & air spade 
operator, tunnel man (concrete shoveler, car pusher) 
bottom man (sewer work), windlass operator (caisson 
work), demolition laborer, morter mixer, air, electric, gas 
tool operator, pump operator (all 3" pumps and below), air 
& electric bush hammers, concrete gas buggy, concrete 
saw operator, crock and pipe layers (conduit & vitrified 
tile, except 4" drain tile around buildings), & Caisson work 
inside building.
Cleaning and clearing of all debris, including wire 
brushing of windows, scraping of floors, removal of 
surplus material from all fixtures within confines of 
structure and cleaning all debris in building and 
construction area.  The general cleanup, including 
sweeping, cleaning, washdown and wiping of construction 
facility, equipment and furnishings and removal and 
loading or burning of all debris including crates, boxes, 
packaging waste material.  Washing and cleaning of 
walls, partitions, ceilings, windows, bathrooms, kitchens, 
laboratory, and all fixtures and facilities therein.  Cleanup, 
mopping, washing, waxing and polishing or dusting of all 
floors or areas.

A four-ten workweek may be worked Monday thru 
Thursday or Tuesday thru Friday.

Saturday
CommentMake up day allowed

Apprentice Rates:

0-1,000 work hours $29.64 $38.04 $46.44

1,001-2,000 work hours $30.76 $39.72 $48.68

2,001-3,000 work hours $31.88 $41.40 $50.92

3,001-4,000 work hours $34.12 $44.76 $55.40
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Laborer - Hazardous

H H H H H H H D Y$35.24 $49.96 $64.68LHAZ-Z7-AClass A Laborer - performing work in conjunction with site 
preparation and other preliminary work prior to actual 
removal, handling, or containment of hazardous waste 
substances not requiring use of personal protective 
equipment required by state or federal regulations; or a 
laborer performing work in conjunction with the removal, 
handling, or containment of hazardous waste substances 
when use of personal protective equipment level "D" is 
required.

4 10s allowed M-Th or T-F; inclement weather makeup day Friday
CommentMake up day allowed

Apprentice Rates:

0-1,000 work hours $29.64 $41.56 $53.48

1,001-2,000 work hours $30.76 $43.24 $55.72

2,001-3,000 work hours $31.88 $44.92 $57.96

3,001-4,000 work hours $34.12 $48.28 $62.44

H H H H H H H D Y$36.24 $51.46 $66.68LHAZ-Z7-BClass B Laborer - performing work in conjunction with the 
removal, handling, or containment of hazardous waste 
substances when the use of personal protective 
equipment levels "A", "B" or "C" is required.

4 10s allowed M-Th or T-F; inclement weather makeup day Friday
CommentMake up day allowed

Apprentice Rates:

0-1,000 work hours $30.39 $42.68 $54.98

1,001-2,000 work hours $31.56 $44.44 $57.32

2,001-3,000 work hours $32.73 $46.20 $59.66

3,001-4,000 work hours $35.07 $49.70 $64.34

Laborer Underground - Tunnel, Shaft & Caisson

X X X X X X X D Y$35.67 $47.07 $58.47LAUCT-Z2-1Class I - Tunnel, shaft and caisson laborer, dump man, 
shanty man, hog house tender, testing man (on gas), and 
watchman.

  

Apprentice Rates:

0-1,000 work hours $30.52 $39.35 $48.17

1,001-2,000 work hours $31.55 $40.90 $50.23

2,001-3,000 work hours $32.58 $42.44 $52.29

3,001-4,000 work hours $34.64 $45.53 $56.41
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X X X X X X X D Y$35.76 $47.21 $58.65LAUCT-Z2-2Class II - Manhole, headwall, catch basin builder, 
bricklayer tender, mortar man, material mixer, fence 
erector, and guard rail builder

  

Apprentice Rates:

0-1,000 work hours $30.58 $39.44 $48.29

1,001-2,000 work hours $31.62 $41.00 $50.37

2,001-3,000 work hours $32.66 $42.56 $52.45

3,001-4,000 work hours $34.72 $45.65 $56.57

X X X X X X X D Y$35.86 $47.36 $58.85LAUCT-Z2-3Class III - Air tool operator (jack hammer man, bush 
hammer man and grinding man), first bottom man, second 
bottom man, cage tender, car pusher, carrier man, 
concrete man, concrete form man, concrete repair man, 
cement invert laborer, cement finisher, concrete shoveler, 
conveyor man, floor man, gasoline and electric tool 
operator, gunnite man, grout operator, welder, heading 
dinky man, inside lock tender, pea gravel operator, pump 
man, outside lock tender, scaffold man, top signal man, 
switch man, track man, tugger man, utility man, vibrator 
man, winch operator, pipe jacking man, wagon drill and 
air track operator and concrete saw operator (under 40 
h.p.).

  

Apprentice Rates:

0-1,000 work hours $30.66 $39.56 $48.45

1,001-2,000 work hours $31.70 $41.12 $50.53

2,001-3,000 work hours $32.74 $42.68 $52.61

3,001-4,000 work hours $34.82 $45.80 $56.77

X X X X X X X D Y$36.02 $47.60 $59.17LAUCT-Z2-4Class IV - Tunnel, shaft and caisson mucker, bracer man, 
liner plate man, long haul dinky driver and well point man.

  

Apprentice Rates:

0-1,000 work hours $30.78 $39.74 $48.69

1,001-2,000 work hours $31.83 $41.32 $50.79

2,001-3,000 work hours $32.88 $42.89 $52.89

3,001-4,000 work hours $34.97 $46.02 $57.07
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X X X X X X X D Y$36.28 $47.99 $59.69LAUCT-Z2-5Class V - Tunnel, shaft and caisson miner, drill runner, 
keyboard operator, power knife operator, reinforced steel 
or mesh man (e.g. wire mesh, steel mats, dowel bars)

  

Apprentice Rates:

0-1,000 work hours $30.98 $40.04 $49.09

1,001-2,000 work hours $32.04 $41.63 $51.21

2,001-3,000 work hours $33.10 $43.22 $53.33

3,001-4,000 work hours $35.22 $46.40 $57.57

X X X X X X X D Y$36.59 $48.45 $60.31LAUCT-Z2-6Class VI - Dynamite man and powder man.

  

Apprentice Rates:

0-1,000 work hours $31.21 $40.38 $49.55

1,001-2,000 work hours $32.28 $41.99 $51.69

2,001-3,000 work hours $33.36 $43.61 $53.85

3,001-4,000 work hours $35.51 $46.84 $58.15

X X X X X X X D Y$28.86 $36.86 $44.85LAUCT-Z2-7Class VII - Restoration laborer, seeding, sodding, 
planting, cutting, mulching and topsoil grading and the 
restoration of property such as replacing mail boxes, 
wood chips, planter boxes and flagstones.

  

Apprentice Rates:

0-1,000 work hours $25.41 $31.68 $37.95

1,001-2,000 work hours $26.10 $32.72 $39.33

2,001-3,000 work hours $26.79 $33.76 $40.71

3,001-4,000 work hours $28.17 $35.82 $43.47

Landscape Laborer

X X H X X X H D Y$28.58 $39.49 $50.39LLAN-Z1-ALandscape Specialist includes air, gas, and diesel 
equipment operator, skidsteer (or equivalent), lawn 
sprinkler installer on landscaping work where seeding, 
sodding, planting, cutting, trimming, backfilling, rough 
grading or maintenance of landscape projects occurs.  

Sundays paid at time & one half.  Holidays paid at double 
time.
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X X H X X X H D Y$24.36 $33.16 $41.95LLAN-Z1-BSkilled Landscape Laborer:  small power tool operator, 
lawn sprinkler installers' tender, material mover, truck 
driver when seeding, sodding, planting, cutting, trimming, 
backfilling, rough grading or maintaining of landscape 
projects occurs
Sundays paid at time & one half.  Holidays paid at double 
time.

  

Marble, Mosaic, Tile and Terrazzo Setter

H H H H H H H D Y$40.22 $53.25 $66.28BR9-12-TLMarble, Mosaic, Tile and Terrazzo Setter

4 10s allowed M-F; Saturday make up day
CommentMake up day allowed

Apprentice Rates:

0-749 hours $31.10 $39.57 $48.04

750-1499 hours $32.40 $41.52 $50.64

1500-2249 hours $33.71 $43.48 $53.26

2250-2999 hours $35.01 $45.44 $55.86

3000-3749 hours $36.31 $47.38 $58.46

3750-4499 hours $37.61 $49.34 $61.06

Operating Engineer

H H H H H H H D Y$49.55 $63.42 $77.29EN-324-BH2CClass C- Regular equipment operator, crane, stiff leg 
derrick, scraper dozer, grader, front end loader, hoist, job 
mechanic, head grease man, concrete pump truck and 
hydro excavators

Four 10 hour days may be scheduled Monday-Thursday 
or Tuesday-Friday.  Work not performed due to weather, 
Monday-Thursday may be scheduled on Friday.

  

Apprentice Rates:

0 - 999 hours $40.33 $50.04 $59.75

1,000 - 1,999 hours $41.71 $52.11 $62.51

2,000 - 2,999 hours $43.10 $54.19 $65.29

3,000 - 3,999 hours $44.49 $56.28 $68.07

4,000 - 4,999 hours $45.88 $58.37 $70.85

5,000 - 5,999 hours $47.26 $60.43 $73.61
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H H H H H H H D Y$44.75 $56.22 $67.69EN-324-BH2DClass D- Air tugger (single drum), material hoist, boiler 
operator, sweeping machine, winch truck, Bob Cat and 
similar equipment, elevators (when operated by an 
operating engineer), and fork truck over 20' lift

Four 10 hour days may be scheduled Monday-Thursday 
or Tuesday-Friday.  Work not performed due to weather, 
Monday-Thursday may be scheduled on Friday.

  

H H H H H H H D Y$44.15 $55.32 $66.49EN-324-BH2EClass E- Pump 6" or over, well points, freeze systems, 
boom truck (non-swinging), end dumps and laser/power 
screed, concrete wire saw 20 h.p. and over and brokk 
concrete breaker

Four 10 hour days may be scheduled Monday-Thursday 
or Tuesday-Friday.  Work not performed due to weather, 
Monday-Thursday may be scheduled on Friday.

  

H H H H H H H D Y$41.70 $51.65 $61.59EN-324-BH2FClass F- Air compressor, welder, generators, conveyors, 
pumps under 6", Grease man, and fork truck 20' or less lift

Four 10 hour days may be scheduled Monday-Thursday 
or Tuesday-Friday.  Work not performed due to weather, 
Monday-Thursday may be scheduled on Friday.

  

H H H H H H H D Y$40.00 $49.10 $58.19EN-324-BH2GClass G- Oiler, fireman and heater operator

Four 10 hour days may be scheduled Monday-Thursday 
or Tuesday-Friday.  Work not performed due to weather, 
Monday-Thursday may be scheduled on Friday.

  

H H H H H H H D Y$50.90 $65.45 $79.99EN-OSAClass A- Crane w/ main Boom & Jib 220' or longer

Four 10 hour days may be scheduled Monday-Thursday 
or Tuesday-Friday.  Work unabled to be performed due to 
weather, Monday-Thursday may be scheduled on Friday.

  

H H H H H H H D Y$52.40 $67.70 $82.99EN-OSA3Class A- Crane w/ main Boom & Jib 300' or longer

Four 10 hour days may be scheduled Monday-Thursday 
or Tuesday-Friday.  Work unabled to be performed due to 
weather, Monday-Thursday may be scheduled on Friday.

  

H H H H H H H D Y$53.90 $69.95 $85.99EN-OSA4Class A- Crane w/ main Boom & Jib 400' or longer

Four 10 hour days may be scheduled Monday-Thursday 
or Tuesday-Friday.  Work not performed due to weather, 
Monday-Thursday may be scheduled on Friday.
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H H H H H H H D Y$50.65 $65.07 $79.49EN-OSBClass B- Crane Operator with main boom and jib 140' or 
longer, tower cranes, gantry crane, whirley derrick

Four 10 hour days may be scheduled Monday-Thursday 
or Tuesday-Friday.  Work unabled to be performed due to 
weather, Monday-Thursday may be scheduled on Friday.

  

Operating Engineer - DIVER

H H H H H H H D N$52.80 $79.20 $105.60GLF DDiver/Wet Tender/Tender/Rov Pilot/Rov Tender

  

Operating Engineer - Marine Construction

X X H H H H H D Y$65.00 $84.85 $104.70GLF-1Diver/Wet Tender, Engineer (hydraulic dredge) 

Holiday pay= $124.55 per hour, wages & fringes

 Make up day allowed

Subdivision of county all Great Lakes, islands therein, & connecting & tributary waters

X X H H H H H D Y$63.50 $82.60 $101.70GLF-2Crane/Backhoe Operator,  70 ton or over Tug Operator, 
Mechanic/Welder, Assistant Engineer (hydraulic dredge), 
Leverman (hydraulic dredge), Diver Tender

Holiday pay = $120.80 per hour, wages & fringes

 Make up day allowed

Subdivision of county All Great Lakes, islands therein, & connecting & tributary waters

X X H H H H H D Y$64.50 $84.10 $103.70GLF-2BFriction, Lattice Boom or Crane License Certification

Holiday pay = $123.30

 Make up day allowed

Subdivision of county All Great Lakes, islands, therein, & connecting & tributary waters

X X H H H H H D Y$59.30 $76.30 $93.30GLF-3Deck Equipment Operator, Machineryman, Maintenance 
of Crane (over 50 ton capacity) or Backhoe (115,000 lbs 
or more), Tug/Launch Operator, Loader, Dozer on Barge,  
Deck Machinery

Holiday pay = $110.30 per hour, wages & fringes

 Make up day allowed

Subdivision of county All Great Lakes, islands therein, & connecting & tributary waters

X X H H H H H D Y$53.60 $67.75 $81.90GLF-4Deck Equipment Operator, (Machineryman/Fireman), (4 
equipment units or more), Off Road Trucks, Deck Hand, 
Tug Engineer, & Crane Maintenance 50 ton capacity and 
under or Backhoe 115,000 lbs or less, Assistant Tug 
Operator

Holiday pay = $96.05  per hour, wages & fringes

 Make up day allowed

Subdivision of county All Great Lakes, islands therein, & connecting & tributary waters
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Operating Engineer Steel Work

H H D H H H D D Y$58.16 $76.37 $94.58EN-324-efForklift, 1 Drum Hoist

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$60.86 $80.42 $99.98EN-324-SW120Crane w/ 120' boom or longer

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$61.86 $81.92 $101.98EN-324-SW120-OCrane w/ 120' boom or longer w/ Oiler

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$62.04 $82.19 $102.34EN-324-SW140Crane w/ 140' boom or longer

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$63.04 $83.69 $104.34EN-324-SW140-OCrane w/ 140' boom or longer W/ Oiler

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$62.31 $82.60 $102.88EN-324-SW220Boom & Jib 220' or longer

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$63.31 $84.10 $104.88EN-324-SW220-OCrane w/ 220' boom or longer w/ Oiler

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$63.81 $84.85 $105.88EN-324-SW300Boom & Jib 300' or longer

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$64.81 $86.35 $107.88EN-324-SW300-OCrane w/ 300' boom or longer w/ Oiler

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$65.31 $87.10 $108.88EN-324-SW400Boom & Jib 400' or longer

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$66.31 $88.60 $110.88EN-324-SW400-OCrane w/ 400' boom or longer w/ Oiler

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed
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H H D H H H D D Y$60.50 $79.88 $99.26EN-324-SWCOCrane Operator, Job Mechanic,  3 Drum Hoist & Excavator

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

Apprentice Rates:

0-999 hours $47.87 $61.43 $75.00

1,000-1,999 hours $49.81 $64.35 $78.88

2,000-2,999 hours $51.74 $67.24 $82.74

3,000-3,999 hours $53.68 $70.15 $86.62

4,000-4,999 hours $55.62 $73.07 $90.50

5,000 hours $57.56 $75.97 $94.38

H H D H H H D D Y$61.50 $81.38 $101.26EN-324-SWCO-OCrane Operator w/ Oiler

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$53.15 $68.86 $84.56EN-324-SWCWCompressor or Welder Operator

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$59.86 $78.92 $97.98EN-324-SWHOHoisting Operator, 2 Drum Hoist, & Rubber Tire Backhoe

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$51.64 $66.59 $81.54EN-324-SWOOiler

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$61.59 $81.52 $101.44EN-324-SWTD50Tower Crane & Derrick where work is 50' or more above 
first level

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed

H H D H H H D D Y$62.59 $83.02 $103.44EN-324-SWTD50-OTower Crane & Derrick 50' or more w/ Oiler where work 
station is 50' or more above first level

4 10s allowed M-Th with Friday makeup day because of bad weather
CommentMake up day allowed
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Operating Engineer Underground

H H H H H H H D Y$51.74 $66.98 $82.22EN-324A1-UC1Class I Equipment

  

Apprentice Rates:

0-999 hours $41.79 $52.45 $63.12

1,000-1,999 hours $43.32 $54.75 $66.18

2,000-2,999 hours $44.84 $57.03 $69.22

3,000-3,999 hours $46.36 $59.31 $72.26

4,000-4,999 hours $47.89 $61.61 $75.32

5,000-5,999 hours $49.41 $63.89 $78.36

H H H H H H H D Y$47.01 $59.89 $72.76EN-324A1-UC2Class II Equipment

  

H H H H H H H D Y$46.28 $58.79 $71.30EN-324A1-UC3Class III Equipment

  

H H H H H H H D Y$45.71 $57.94 $70.16EN-324A1-UC4Class IV Equipment

  

H H H H H H H D Y$51.99 $67.81 $83.63EN-324A1-UMMMaster Mechanic

  

Painter

X X H X X X H D Y$34.15 $45.58 $57.00PT-1052-BRPainter
the regular weekly work schedule may consist of four (4) 
ten (10) hour days on consecutive days, Monday through 
Saturday

The regular weekly work schedule may consist of 4 10s 
on consecutive days, Monday thru Saturday.   A make-up 
day may be scheduled for work missed due to holiday or 
inclement weather.

 Make up day allowed

Apprentice Rates:

1st year $22.72 $28.43 $34.14

2nd year, 1st 6 months $25.01 $31.86 $38.72

2nd year, 2nd 6 months $27.30 $35.30 $43.30

3rd year, 1st 6 months $29.58 $38.72 $47.86

Until completion $31.86 $42.14 $52.42

GeneseeCounty:

For Informational Purposes Only Not For Use In Contract
Date Rendered: 12/22/2014
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Name
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Statewide County

Pipe and Manhole Rehab

H H H H H H H H N$27.20 $36.70  TM247General Laborer for rehab work or normal cleaning and 
cctv work-top man, scaffold man, CCTV assistant, jetter-
vac assistant

  

H H H H H H H H N$31.70 $43.45  TM247-2Tap cutter/CCTV Tech/Grout Equipment Operator:  unit 
driver and operator of CCTV; grouting equipment and tap 
cutting equipment

  

H H H H H H H H N$30.45 $41.57  TM247-3CCTV Technician/Combo Unit Operator:  unit driver and 
operator of cctv unit or combo unit in connection with 
normal cleaning and televising work

  

H H H H H H H H N$32.20 $44.20  TM247-4Boiler Operator:  unit driver and operator of steam/water 
heater units and all ancillary equipment associated

  

H H H H H H H H N$32.20 $44.20  TM247-5Combo Unit driver & Jetter-Vac Operator

  

H H H H H H H H N$33.20 $45.70  TM247-6Pipe Bursting & Slip-lining Equipment Operator

  

Plasterer

H H H H H H H D Y$40.88 $54.23 $67.57BR9-12-PLPlasterer

4 10s allowed M-F; Saturday make up day
CommentMake up day allowed

Apprentice Rates:

0-749 hours $31.54 $40.21 $48.89

750-1499 hours $32.87 $42.21 $51.55

1500-2249 hours $34.21 $44.22 $54.23

2250-2999 hours $35.54 $46.21 $56.89

3000-3749 hours $36.88 $48.23 $59.57

3750-4499 hours $38.21 $50.22 $62.23

GeneseeCounty:

For Informational Purposes Only Not For Use In Contract
Date Rendered: 12/22/2014
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Name
Classification

Overtime ProvisionDescription

Genesee County

H H H H H H H D N$36.61 $48.48 $60.34PL16-3Plasterer

  

Apprentice Rates:

1st year $28.30 $36.01 $43.72

2nd year $30.68 $39.58 $48.48

3rd year $33.05 $43.14 $53.22

Plumber & Pipefitter

H H H H H H H D Y$51.21 $76.44 $101.67PL-370Plumber & Pipefitter

 Make up day allowed

Apprentice Rates:

1st 6 months $23.82 $35.52 $47.21

2nd 6 months $25.51 $38.05 $50.59

3rd 6 months $32.21 $48.10 $63.99

4th 6 months $33.91 $50.65 $67.39

5th 6 months $35.61 $53.20 $70.79

6th 6 months $37.31 $55.75 $74.19

7th 6 months $39.00 $58.28 $77.57

8th 6 months $40.70 $60.84 $80.97

9th 6 months $42.40 $63.38 $84.37

final 6 months $44.10 $65.94 $87.77

Roofer

H H H H H H H D Y$38.61 $50.72 $62.82RO-149-MMACommercial Roofer

Straight time is not to exceed ten (10) hours per day or 
forty (40) hours per week.

 Make up day allowed

Apprentice Rates:

Apprentice 1 $23.23 $27.64 $32.06

Apprentice 2 $25.14 $30.51 $35.88

Apprentice 3 $27.09 $33.44 $39.78

Apprentice 4 $29.00 $36.30 $43.60

Apprentice 5 $30.92 $39.18 $47.44

Apprentice 6 $32.83 $42.04 $51.26

GeneseeCounty:

For Informational Purposes Only Not For Use In Contract
Date Rendered: 12/22/2014
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Classification

Overtime ProvisionDescription

Statewide County

Sewer Relining

H H H H H H H D N$42.76 $57.75 $72.74SR-IClass I-Operator of audio visual CCTV system including 
remote in-ground cutter and other equipment used in 
conjunction with CCTV system.

  

H H H H H H H D N$41.23 $55.46 $69.68SR-IIClass II-Operator of hot water heaters and circulation 
system; water jetters; and vacuum and mechanical debris 
removal systems and those assisting.

  

Sheet Metal Worker

H H H X H H H D Y$49.90 $64.16 $78.41SHM-7-4Sheet Metal Worker
4 10s allowed as consecutive days, M-Th or T-F

  

Apprentice Rates:

1st 6 months $25.76 $32.17 $38.59

2nd 6 months $27.19 $34.32 $41.45

3rd 6 months $28.61 $36.45 $44.29

4th 6 months $30.04 $38.59 $47.15

5th 6 months $39.47 $48.74 $58.00

6th 6 months $40.90 $50.88 $60.86

7th 6 months $42.32 $53.01 $63.70

8th 6 months $43.75 $55.16 $66.56

Sprinkler Fitter

H H H H H H H D Y$46.51 $61.99 $77.47SP 669Sprinkler Fitter

 Make up day allowed

Apprentice Rates:

Class 1 & 2 $23.44 $31.31 $39.17

Class 3 $29.35 $37.75 $46.15

Class 4 $30.93 $40.12 $49.31

Class 5 $35.50 $45.47 $55.45

Class 6 $37.07 $47.83 $58.59

Class 7 $38.65 $50.20 $61.75

Class 8 $40.22 $52.55 $64.89

Class 9 $41.79 $54.91 $68.03

Class 10 $43.36 $57.27 $71.17

GeneseeCounty:

For Informational Purposes Only Not For Use In Contract
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Name
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Overtime ProvisionDescription

Genesee County

Tile, Marble and Terrazzo Finisher

H H H H H H H D Y$34.05 $44.98 $55.91BR9-12-TFFinisher

4 10s allowed M-F; Saturday make up day
CommentMake up day allowed

Apprentice Rates:

0-749 hours $26.40 $33.51 $40.61

750-1499 hours $27.49 $35.14 $42.79

1500-2249 hours $28.59 $36.79 $44.99

2250-2999 hours $29.68 $38.43 $47.17

3000-3749 hours $30.77 $40.06 $49.35

3750-4499 hours $31.86 $41.69 $51.53

Truck Driver

H H H H H H H H Y$41.92 $37.85  TM-RB1on all trucks of 8 cubic yard capacity or less (except dump 
trucks of 8 cubic yard capacity or over, tandem axle 
trucks, transit mix and semis, euclid type equipment, 
double bottoms and low boys)

  

H H H H H H H H Y$41.30 $38.00  TM-RB1Aof all trucks of 8 cubic yard capacity or over

  

H H H H H H H H Y$41.45 $38.23  TM-RB1Bon euclid type equipment

 Make up day allowed

Underground Laborer Open Cut, Class I

X X X X X X X D Y$33.61 $43.93 $54.25LAUC-Z3-1Construction Laborer

  

Apprentice Rates:

0-1,000 work hours $29.08 $37.14 $45.19

1,001-2,000 work hours $29.98 $38.49 $46.99

2,001-3,000 work hours $30.89 $39.86 $48.81

3,001-4,000 work hours $32.70 $42.57 $52.43

GeneseeCounty:
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Genesee County

Underground Laborer Open Cut, Class II

X X X X X X X D Y$33.75 $44.14 $54.53LAUC-Z3-2Mortar and material mixer, concrete form man, signal 
man, well point man, manhole, headwall and catch basin 
builder, guard rail builders, headwall, seawall, breakwall, 
dock builder and fence erector.

  

Apprentice Rates:

0-1,000 work hours $29.18 $37.29 $45.39

1,001-2,000 work hours $30.10 $38.67 $47.23

2,001-3,000 work hours $31.01 $40.04 $49.05

3,001-4,000 work hours $32.84 $42.78 $52.71

Underground Laborer Open Cut, Class III

X X X X X X X D Y$33.87 $44.32 $54.77LAUC-Z3-3Air, gasoline and electric tool operator, vibrator operator, 
drillers, pump man, tar kettle operator, bracers, rodder, 
reinforced steel or mesh man (e.g. wire mesh, steel mats, 
dowel bars, etc.), cement finisher, welder, pipe jacking 
and boring man, wagon drill and air track operator and 
concrete saw operator (under 40 h.p.), windlass and 
tugger man, and directional boring man.

  

Apprentice Rates:

0-1,000 work hours $29.27 $37.42 $45.57

1,001-2,000 work hous $30.19 $38.80 $47.41

2,001-3,000 work hours $31.11 $40.18 $49.25

3,001-4,000 work hours $32.95 $42.94 $52.93

Underground Laborer Open Cut, Class IV

X X X X X X X D Y$33.92 $44.40 $54.87LAUC-Z3-4Trench or excavating grade man.

  

Apprentice Rates:

0-1,000 work hours $29.31 $37.48 $45.65

1,001-2,000 work hours $30.23 $38.86 $47.49

2,001-3,000 work hours $31.15 $40.24 $49.33

3,001-4,000 work hours $33.00 $43.02 $53.03

GeneseeCounty:
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Classification

Overtime ProvisionDescription

Genesee County

Underground Laborer Open Cut, Class V

X X X X X X X D Y$34.06 $44.61 $55.15LAUC-Z3-5Pipe Layer

  

Apprentice Rates:

0-1,000 work hours $29.41 $37.64 $45.85

1,001-2,000 work hours $30.34 $39.03 $47.71

2,001-3,000 work hours $31.27 $40.42 $49.57

3,001-4,000 work hours $33.13 $43.22 $53.29

Underground Laborer Open Cut, Class VI

X X X X X X X D Y$31.36 $40.56 $49.75LAUC-Z3-6Grouting man, top man assistant, audio visual television 
operations and all other operations in connection with 
closed circuit television inspection, pipe cleaning and pipe 
relining work and the installation & repair of water service 
pipe & appurtenances

  

Apprentice Rates:

0-1,000 work hours $27.39 $34.60 $41.81

1,001-2,000 work hours $28.18 $35.79 $43.39

2,001-3,000 work hours $28.98 $36.99 $44.99

3,001-4,000 work hours $30.57 $39.38 $48.17

Underground Laborer Open Cut, Class VII

X X X X X X X D Y$28.51 $36.28 $44.05LAUC-Z3-7Restoration laborer, seeding, sodding, planting, cutting, 
mulching and topsoil grading and the restoration of 
property such as replacing mail boxes, wood chips, 
planter boxes, flagstones etc.

  

Apprentice Rates:

0-1,000 work hours $25.25 $31.40 $37.53

1,001-2,000 work hours $25.90 $32.37 $38.83

2,001-3,000 work hours $26.56 $33.36 $40.15

3,001-4,000 work hours $27.86 $35.31 $42.75

GeneseeCounty:

For Informational Purposes Only Not For Use In Contract
Date Rendered: 12/22/2014



SECTION 3 CLAUSE 
 
 
All Section 3 covered contracts shall include the following clause (referred to as the 
“Section 3 Clause”): 
 
A. The work to be performed under this contract is subject to the requirements of Section 
3 of the Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u 
(section 3).  The purpose of section 3 is to ensure that employment and other economic 
opportunities generated by HUD assistance or HUD-assisted projects covered by section 
3, shall, to the greatest extent feasible, be directed to low- and very low-income persons, 
particularly persons who are recipients of HUD assistance for housing. 
 
B. The parties to this contract agree to comply with HUD's regulations in 24 CFR Part 
135, which implement section 3.  As evidenced by their execution of this contract, the 
parties to this contract certify that they are under no contractual or other impediment that 
would prevent them from complying with the part 135 regulations. 
 
C. The contractor agrees to send to each labor organization or representative of workers 
with which the contractor has a collective bargaining agreement or other understanding, 
if any, a notice advising the labor organization or workers' representative of the 
contractor's commitments under this section 3 clause, and will post copies of the notice in 
conspicuous places at the work site where both employees and applicants for training and 
employment positions can see the notice.  The notice shall describe the section 3 
preference, shall set forth minimum number and job titles subject to hire, availability of 
apprenticeship and training positions, the qualifications for each;  and the name and 
location of the person(s) taking applications for each of the positions;  and the anticipated 
date the work shall begin. 
 
D. The contractor agrees to include this section 3 clause in every subcontract subject to 
compliance with regulations in 24 CFR Part 135, and agrees to take appropriate action, as 
provided in an applicable provision of the subcontract or in this section 3 clause, upon a 
finding that the subcontractor is in violation of the regulations in 24 CFR Part 135.  The 
contractor will not subcontract with any subcontractor where the contractor has notice or 
knowledge that the subcontractor has been found in violation of the regulations in 24 
CFR Part 135. 
 
E. The contractor will certify that any vacant employment positions, including training 
positions, that are filled (1) after the contractor is selected by before the contract is 
executed, and (2) with persons other than those to whom the regulations of 24 CFR part 
135 require employment opportunities to be directed, were not filled to circumvent the 
contractor's obligations under 24 CFR part 135. 
 
F.  Noncompliance with HUD's regulations in 24 CFR part 135 may result in sanctions, 
termination of this contract for default, and debarment or suspension from future HUD 
assisted contracts. 



G.  With respect to work performed in connection with section 3 covered Indian housing 
assistance, section 7(b) of the Indian Self-Determination and Education Assistance Act 
(25 U.S.C. 450e) also applies to the work to be performed under this contract.  Section 
7(b) requires that to the greatest extent feasible (i) preference in the award of contracts 
and subcontracts shall be given to Indian organizations and Indian-owned Economic 
Enterprises.  Parties to this contract that are subject to the provisions of section 3 and 
section 7(b) agree to comply with section 3 to the maximum extent feasible, but not in 
derogation of compliance with section 7(b). 
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(FUNDING SOURCE) Contract for 
DEMOLITION AND DISPOSAL OF RESIDENTIAL/COMMERCIAL STRUCTURES SERVICES 

 
 
THIS CONTRACT made and entered into (MONTH) (DAY), 2014 between (NAME OF BUSINESS ENTITY) hereinafter 
referred to as the "Contractor" conduction business at (BUSINESS ADDRESS),   and the Owner, GENESEE COUNTY 
LAND BANK (GCLBA) conducting business at 452 S. Saginaw Street – 2nd Floor, Flint, Michigan 48502, hereinafter 
referred to as "GCLBA".  
 
GCLBA desires to engage the Contractor to perform the Demolition and Disposal of Residential Structures Services 
in the City of Flint and Genesee County, Michigan as an independent contractor and not as an employee(s) of and 
for the GCLBA. This Contract is intended to define the business relationship between the two entities with regards 
to general demolition and disposal services undertaken for the (FUNDING SOURCE) Program. 

REPRESENTATIVES OF GCLBA AND CONTRACTOR. Douglas K. Weiland, Executive Director of  the GCLBA has  the 
authority to act as a liaison for the administration of this contract on behalf of the GCLBA, (NAME OF AUTHORIZED 
BUSINESS REPRESENTATIVE), has the authority to act on behalf of the Contractor, (NAME OF BUSINESS ENTITIY).. 

AUTHORITY TO ENTER INTO A CONTRACT. The GCLBA recently received$23.8 million from the State of Michigan: 
$20.1 million in Hardest Hit Fund (HHF) through the Michigan State Housing Development Authority (MSHDA) and 
$3.7 million in Michigan Blight Elimination Grant (MBEG) funds for demolition through the Michigan Land Bank in 
partnership with MSHDA, and the Department of Human Services. 
 
TERM OF CONTRACT.  The respective duties and obligations of the contracting parties is for a period beginning 
(MONTH) (DAY),. The end date of term of service will be determined by the scope of services, but not later than 
(MONTH) (DAY),, 2014, unless agree to in writing by both parties. At which time payment in full by the GCLBA will 
be made in full to the Contractor. Contractors must provide updated work schedules to the GCLBA. Contractor 
must submit all required submittal documents as listed in Request for Proposal, Scope of Work (Attachment B) 
and Payment Request Packet (Attachment D). 
 
All demolition work must be completed by (MONTH) (DAY),, 2014 and final paperwork and payment requests must 
be submitted to the Demolition Program Manager by (MONTH) (DAY),, 2014. Due to time constraints of the blight 
elimination program GCLBA does not anticipate allowing for any contract extensions. 

LIABILITY AND WORKERS  COMPENSATION  INSURANCE.  Commercial General  Liability with  limits  not  less  than 
including  Premises/operations  $1,000,000  per  occurrence  with  $2,000,000  aggregate; Workers  Compensation 
Statutory  limits  of Michigan;  Employers  Liability  with  limits  $100,000  accident/disease,  $500,000  policy  limit, 
disease;  Automobile  Liability with  limits  not  less  than  $1,000,000  combined  single  limit  each  accident‐owned, 
hired, non‐owned;  and,  Professional  Liability with  limits  not  less  than  $1,000,000  including  errors &  omissions 
$200,000 per occurrence $600,000 in aggregate for Medical Malpractice must be carried by the Contractor during 
the term of contract and the GCLBA must be named as second insured on all certificates of insurance. If insurance 
information changes the Contractor must notify the GCLBA immediately of the change. 

ORDER TO PROCEED.  An Order To Proceed will be issued within 10 days of this contract execution upon receipt an 
original copy of Payment and Performance Bond and project work schedule. 

SECTION 3. The Contractor will comply with the Section 3 Clause as described  in Attachment A.   By signing this 
contract the Contractor is providing a Statement of Assurances that they will comply with these Federal Contract 
Provisions and other requirements set forth in this contract. 

SCOPE OF WORK. The Contractor will provide labor and/or materials for the work as outlined on the 
contract/estimate proposal dated, (MONTH) (DAY),, 2014, including ATTACHMENT B – Scope of Work. All 
demolition work must be completed by (MONTH) (DAY),, 2014 and payment requests must be submitted to the 
Demolition Program Manager by (MONTH) (DAY),, 2014. 

FEES AND PAYMENT. The GCLBA will pay the Contractor a fixed price not to exceed – $(AMOUNT OF CONTRACT) 
The GCLBA will not pay for services beyond the available in the (FUNDING SOURCE)  or the contract amount, unless 
agreed to, in advance and in writing, by both parties to this Contract. Payment to Contractor is made by the GCLBA 
on a net 30 day cycle upon receiving completed payment request packet for each project/address and all required 
submittals (invoice, sworn statement, lien waivers, manifests, etc.). Completed payment request packets will also 
be accepted on the 15th and 30th of each month for processing or payment will be paid in full by the GCLBA at end 
of contract. All payments requests must include all required documents as listed in the ATTACHMENT B – Scope of 
Work Section 4.0, Part C and ATTACHMENT C.  
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EQUAL EMPLOYMENT OPPORTUNITY. During the performance of this contract, the contractor (Contractor) agrees 
as follows: 

(1) The contractor will not discriminate against any employee or applicant for Employment because of race, creed, 
color, or national origin. The contractor will take affirmative action to ensure that applicants are employed, and 
that employees are treated during employment, without regard to their race, creed, color, or national origin. Such 
action  shall  include,  but  not  be  limited  to  the  following:  employment,  upgrading,  demotion,  or  transfer; 
recruitment or recruitment advertising;  layoff or  termination; rates of pay or other  forms of compensation; and 
selection for training,  including apprenticeship. The contractor agrees to post  in conspicuous places, available to 
employees  and  applicants  for  employment,  notices  to be  provided  by  the  contracting  officer  setting  forth  the 
provisions of this nondiscrimination clause. 
(2)  The  contractor  will,  in  all  solicitations  or  advertisements  for  employees  placed  by  or  on  behalf  of  the 
contractor,  state  that all qualified applicants will  receive  consideration  for employment without  regard  to  race, 
creed, color, or national origin. 
(3)  The  contractor will  send  to  each  labor  union  or  representative  of workers with which  he  has  a  collective 
bargaining Contract or other contract or understanding, a notice, to be provided by the agency contracting officer, 
advising  the  labor  union  or  workers'  representative  of  the  contractor's  commitments  under  Section  202  of 
Executive Order No.  11246  of  September  24,  1965,  and  shall  post  copies  of  the  notice  in  conspicuous  places 
available to employees and applicants for employment. 
(4) The contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 1965, and of the rules, 
regulations, and relevant orders of the Secretary of Labor. 
(5) The contractor will furnish all information and reports required by Executive Order No. 11246 of September 24, 
1965, and by  the  rules,  regulations, and orders of  the Secretary of  Labor, or pursuant  thereto, and will permit 
access to his books, records, and accounts by the contracting agency and the Secretary of Labor for purposes of 
investigation to ascertain compliance with such rules, regulations, and orders. 
(6) In the event of the contractor's noncompliance with the nondiscrimination clauses of this contract or with any 
of such rules, regulations, or orders, this contract may be cancelled, terminated or suspended in whole or in part 
and  the contractor may be declared  ineligible  for  further Government contracts  in accordance with procedures 
authorized in Executive Order No. 11246 of Sept 24, 1965, and such other sanctions may be imposed and remedies 
invoked as provided  in Executive Order No. 11246 of September 24, 1965, or by rule, regulation, or order of the 
Secretary of Labor, or as otherwise provided by law. 
(7) The contractor will include the provisions of Paragraphs (1) through (7) in every subcontract or purchase order 
unless  exempted  by  rules,  regulations,  or  orders  of  the  Secretary  of  Labor  issued  pursuant  to  Section  204  of 
Executive Order No. 11246 of Sept. 24, 1965, so that such provisions will be binding upon each subcontractor or 
vendor. The contractor will take such action with respect to any subcontract or purchase order as the contracting 
agency may  direct  as  a means  of  enforcing  such  provisions  including  sanctions  for  noncompliance:  Provided, 
however,  That  in  the  event  the  contractor  becomes  involved  in,  or  is  threatened  with,  litigation  with  a 
subcontractor or vendor as a result of such direction by the contracting agency, the contractor may request the 
United States to enter into such litigation to protect the interests of the United States. 

RIGHTS  TO  INVENTIONS Made Under  a  Contract  or  Contract.  Contracts  or  Contracts  for  the  performance  of 
experimental, developmental, or  research work  shall provide  for  the  rights of  the Federal Government and  the 
recipient  in any resulting  invention  in accordance with 37 CFR part 401, “Rights to  Invention Made by Nonprofit 
Organizations and  Small Business  Firms. Under Government Grants, Contracts and Cooperative Contracts,” and 
any implementing regulations issued by the awarding agency. 

CLEAN AIR ACT (42 U. S.C. 7401 et seq.) and the FEDERAL WATER POLLUTION CONTROL ACT (33 U.S.C. 1251 et 
seq.),  as  amended.  For  contracts  and  subcontracts  of  amounts  in  excess  of  $100,000  the  contractor  or 
subcontractor shall comply with all applicable standards, orders, or regulations issued pursuant to the Clean Air Act 
(42 U.S.C  7401 et seq.). Violations are reported to the Federal awarding agency and the Regional Agency (EPA). 

BYRD ANTI‐LOBBYING AMENDMENT (31 U.S.C. 1352). Contractors who apply or bid for an award of $100,000 or 
more  shall  file  the  required  certification.  Each  tier  certifies  to  the  tier  above  that  it will not  and has not used 
Federal appropriated funds to pay any person or organization for influencing or attempting to influence an officer 
or employee of any agency, a member of Congress, officer or employee of Congress, or an employee of a member 
of Congress  in  connection with obtaining any  Federal  contract, grant or any other award  covered by 31 U.S.C. 
1352.  Each  tier  shall  also  disclose  any  lobbying  with  non‐Federal  funds  that  takes  place  in  connection  with 
obtaining any Federal award. Such disclosures are forwarded from tier to tier up to the recipient. 

DEBARMENT AND SUSPENSION (Executive Orders 12549 and 12689). No contract shall be made to parties  listed 
on the General Services Administration’s List of Parties Excluded from Federal Procurement or Non‐procurement 
Programs in accordance with E.O.s 12549 and 12689, “Debarment and Suspension,” as set forth at 24 CFR part 24. 
This  list contains the names of parties debarred, suspended, or otherwise excluded by agencies, and contractors 
declared  ineligible under  statutory or  regulatory authority other  than E.O. 12549. Contractors with awards  that 
exceed the small purchase threshold shall provide the required certification regarding its exclusion status and that 
of its principal employees. 

FAIR HOUSING. Contractors must  comply with  the  Fair Housing Act Title VIII of  the Civil Rights Act of 1968  as 
amended and the Genesee County Land Bank Authority Fair Housing Policy as stated: “Equal housing opportunity 
for all persons,  regardless of  race, color, national origin,  religion, age,  sex,  familial  status, marital  status,  sexual 
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orientation or disability,  is a  fundamental policy of  the Genesee County Land Bank Authority  (GCLBA). GCLBA  is 
committed to diligence in assuring equal housing opportunity and non‐discrimination to all aspects of its housing 
activities. As a county governmental authority undertaking housing activities, GCLBA has an ethical as well as legal 
imperative  to work  aggressively  to  ensure  that GCLBA  housing  programs  comply  fully with  all  local,  state  and 
federal fair housing laws.”  

INTEREST OF  THE GCLBA AND  LOCAL  PUBLIC OFFICIALS.    The  undersigned  certifies,  to  the  best  of  his  or  her 
knowledge  and  belief  that:  no member  of  the  governing  body  of  the  GCLBA who  exercises  any  functions  or 
responsibilities in connection with the administration of the Hardest Hit Fund (HHF) or Michigan Blight Elimination 
Grant (MBEG) Programs, no other officer or employee or public official of the GCLBA, who exercises such functions 
or responsibilities, and no member of the City Government of the City of Flint, shall have any  interest, direct or 
indirect,  in  this Contract. No Federal appropriated  funds have been paid or will be paid, by or on behalf of  the 
undersigned, to any person for influencing or attempting to influence an officer or employee of the GCLBA. 

RETENTION AND ACCESS TO RECORDS. The Contractor shall maintain for a period of five (5) years all supporting 
documents, financial records, statistical records and all other records pertinent to this contract. GCLBA, the State 
of Michigan, U.S. Department  of  Treasury,  the  Comptroller General  of  the United  States,  or  any  of  their  duly 
authorized representatives as well as any and all relevant governmental agencies shall have access to any books, 
documents, papers and  records of  the Contractor which are pertinent  to a  specific program  for  the purpose of 
making audits, examinations, excerpts, and transcriptions. 

ARBITRATION CLAUSE. In the event that any dispute arises over the performance, within eighteen (18) months of 
the end of the contract,  interpretation or application of this Contract or alleged breach of  it, the matter shall be 
submitted  to  arbitration.  Each of  the parties  shall  select one person,  excluding  relatives,  as  a member  for  the 
arbitration panel.  The two persons so selected shall choose a third person to chair the arbitration panel. If the two 
arbitrators cannot agree on a third arbitrator, the GCLBA shall select a third member from a list of persons willing 
to arbitrate such disputes. The three member arbitration panel shall promptly meet and hear the dispute and shall 
expeditiously decide the matter upon a simple majority  in writing. The decision of the arbitration panel shall be 
binding upon the parties and shall be enforceable by any court of competent jurisdiction. The GCLBA shall have the 
power to disburse from funds held by it based upon the arbitrators' written decision.  

LIQUIDATED DAMAGES. CONTRACTOR and the GCLBA recognize that time is of the essence for this Contract and 
that GCLBA will suffer financial loss if the Work is not completed within the times specified in the Term of Contract, 
plus any extensions thereof allowed in accordance of Contract. The parties also recognize the delays, expense, and 
difficulties involved in proving in a legal or arbitration proceeding the actual loss suffered by GCLBA if the Work is 
not  reasonably  completed on  time. Accordingly,  instead of  requiring any  such proof, GCLBA and CONTRACTOR 
agree that as liquidated damages for delay (but not as a penalty), CONTRACTOR shall pay GCLBA $250.00 for each 
day  that  expires  after  the  time  specified  in  Notices  to  Proceed,  as well  as,  Term  of  Contract  for  Substantial 
Completion until the Work is substantially complete.  After Substantial Completion, if CONTRACTOR shall neglect, 
refuse, or fail to complete the remaining Work within the Contract Time or any proper extension thereof granted 
by GCLBA, CONTRACTOR shall pay GCLBA $250.00 for each day that expires after the time specified in the Term of 
Contract for completion and readiness for final payment until the Work is completed and ready for final payment. 
If the work is not completed to the GCLBA’s specifications, at the discretion of the GCLBA, the GCLBA will make 
the necessary repairs and decrease that amount from the Contractor’s contracted amount. 

INDEMNIFICATION CONTRACTOR.  
(1) CONTRACTOR shall defend, indemnify and hold harmless GCLBA, and their respective directors, officers, employees, 
agents,  sureties and  servants,  from and against all damages,  liabilities,  claims,  suits demands,  judgments and awards 
(including  attorney’s  fees  and  other  expenses)  on  account  of  any  damage  to  property  or  injury  (including  death)  to 
persons (including any damage or injury to the property or person of any employee of contractor, other subcontractor, 
or which may occur or be alleged  to have occurred  in connection with  the performance of  the Work, whether or not 
GCLBA  is  alleged  to  be  concurrently  negligent;  provided,  however,  CONTRACTOR  does  not  assume  responsibility  for 
liability to the proportional extent it arises from the active negligence of GCLBA. 
(2) In the event CONTRACTOR, or anyone under its control, utilizes any equipment, scaffolding, hoist, tools, generators or 
other machinery owned or leased by GCLBA, CONTRACTOR shall be liable to GCLBA for any loss or damage to property 
(whether owned by GCLBA, CONTRACTOR, or otherwise) or injury (including death) to any person (including employees 
of CONTRACTOR or any third party) which may arise from such use except only where such loss, damage or injury is due 
solely to the negligence of CONTRACTOR’s employees in operating such equipment or machinery. 
(3) CONTRACTOR shall pay for all royalties and license fees, defend all suits or claims for the infringement of any patent 
or other proprietary rights involved in the Work, and shall hold GCLBA harmless from any and all losses, costs, expenses 
(including attorney’s fees, costs and expenses) on account of any CONTRACTOR designed or specified Work or portion 
thereof.  
(4) CONTRACTOR shall defend, indemnify, and hold GCLBA and relevant parties harmless from any and all liens or claims 
or rights to enforce liens against the property or the improvements thereon arising out of the Work to be performed or 
labor  or materials  shall  constitute waiver  of  this  indemnity.  If  such  lien  or  claim  for  lien  shall  at  anytime  be  filed, 
CONTRACTOR shall refund to GCLBA all monies paid by GCLBA in discharging and/or bonding off such lien, including all 
attorneys’ fees and costs incurred therein. 
(5)In  the event  the  (“Contract”) provides  for an  indemnification, such provision  is  incorporated  into  this Contract and 
shall  supplement  this  Article.  CONTRACTOR  shall  assume  the  obligations  of GCLBA  and  defend,  indemnify  and  hold 
harmless the indemnified parties. CONTRACTOR is required to indemnify in the (“Contract”) to the full extent required of 
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GCLBA  in  the  (“Contract”) with  respect  to CONTRACTOR’s Work or  its acts and omissions. This subparagraph  (5) shall 
supersede  subparagraph  (1),  above with  respect  to  indemnity  obligations  towards GCLBA/relevant  parties  if  such  is 
inconsistent with this subparagraph. 

TERMINATION.  This Contract may be terminated upon mutual Contract of the parties upon 30 days notice. If the 
Contract is terminated, the GCLBA will pay for services completed, up to the date of the termination, deemed with 
the  terms  of  this  contract.  If  the  Contract  is  terminated,  the  Contractor will  provide  the  GCLBA  all  pertinent 
records, data and information created up to the date of the termination to which the GCLBA, under the terms of 
this contract, is entitled. In the event of the contractor's noncompliance with any of the clauses of this contract or 
with  any  of  such  rules,  regulations,  or  orders,  this  contract  may  be  immediately  cancelled,  terminated  or 
suspended in whole or in part and the contractor may be placed one the debarred list and declared ineligible for 
further contracts with the GCLBA. 

WARRANTY. In addition to any other warranties set forth elsewhere in this Contract, CONTRACTOR warrants that 
Work  performed  and materials  furnished  under  this  Contract  conform  to  the  Contract  requirements  and  as 
required  in  the  ("Contract"),  and  are  free  of  any  defect  of  equipment,  material  or  design  furnished,  or 
workmanship performed by CONTACTOR or any of its subcontractors or suppliers of any tier.  Such warranty shall 
continue for a period of  1_ year(s) from the date of final acceptance of the Work by Owner/Relevant Parties, or 
for such other greater period of time as may be specified in the ("Contract"). Under this warranty, CONTRACTOR 
shall remedy at  its own expense any such failure to conform or any such defect.  In addition, CONTRACTOR shall 
remedy  at  its own  expense  any damage  to  real or personal property owned or  controlled by Owner/Relevant 
Parties when that damage is the result of CONTRACTOR’s failure to conform to CONTRACTOR requirements or of 
any defect  in equipment, material, workmanship or design  furnished by CONTRACTOR. CONTRACTOR  shall also 
restore any work damaged in fulfilling the terms of this Article. 

RE‐INSPECTION FEE.  If  the Contractor’s work  fails  the GCLBA’s  inspection,  the GCLBA will charge Contractor a 
$75 per re‐inspection fee.  

MODIFICATION OF CONTRACT. No modification of this Contract will be made except by the written addendum, 
signed by the Contractor and the GCLBA. 
 
NOTICES.  Any notices or modifications given under this contract will be in writing and served personally or sent by 
certified or registered mail.  Such notice is effective upon receipt by the other party. 

 
Notices for the OWNER/GCLBA should be sent to:  Doug Weiland, Executive Director 
            GENESEE COUNTY LAND BANK AUTHORITY 
            452 S. Saginaw Street, 2nd Floor 
                Flint, Michigan 48502 
 
Notices for the Contractor should be sent to:  (NAME OF AUTHORIZED BUSINESS REPRESENTATIVE) 
            (NAME OF BUSINESS ENTITY) 
            (ADDRESS OF BUSINESS ENTITY) 
 
CONTRACT ENTERED INTO BY: 
GENESEE COUNTY LAND BANK AUTHORITY    (NAME OF BUSINESS ENTITY) 
 
_________________________________    _____________________________________ 
Douglas K. Weiland, Executive Director    (NAME & TITLE OF AUTHORIZED BUSINESS REPRESENTATIVE) 
 
_________________________________    _____________________________  _______  
Date            Date 
           
                         
Witnessed by:          Witnessed by: 
            Email:              
            Phone:             
            Federal Identification Number:        
            License Number:           
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ATTACHMENT A 
 
 
SECTION 3 CLAUSE. All Section 3 covered contracts shall include the following clause (referred to as the 
“Section 3 Clause”): 
 

A. The work to be performed under this contract is subject to the requirements of Section3 of 
the Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u(section 3). 
The purpose of section 3 is to ensure that employment and other economic opportunities 
generated by HUD assistance or HUD‐assisted projects covered by section3, shall, to the 
greatest extent feasible, be directed to low‐ and very low‐income persons, particularly 
persons who are recipients of HUD assistance for housing. 

 
B. The parties to this contract agree to comply with HUD's regulations in 24 CFR Part135, which 

implement section 3. As evidenced by their execution of this contract, the parties to this 
contract certify that they are under no contractual or other impediment that would prevent 
them from complying with the part 135 regulations. 

 
C. The contractor agrees to send to each labor organization or representative of workers with 

which the contractor has a collective bargaining agreement or other understanding, if any, a 
notice advising the labor organization or workers' representative of the contractor’s 
commitments under this section 3 clause, and will post copies of the notice inconspicuous 
places at the work site where both employees and applicants for training and employment 
positions can see the notice.  

 
D. The notice shall describe the section 3 preference, shall set forth minimum number and job 

titles subject to hire, availability of apprenticeship and training positions, the qualifications 
for each; and the name and location of the person(s) taking applications for each of the 
positions; and the anticipated date the work shall begin. 

 
E. The contractor agrees to include this section 3 clause in every subcontract subject to 

compliance with regulations in 24 CFR Part 135, and agrees to take appropriate action, as 
provided in an applicable provision of the subcontract or in this section 3 clause, upon a 
finding that the subcontractor is in violation of the regulations in 24 CFR Part 135. The 
contractor will not subcontract with any subcontractor where the contractor has notice or 
knowledge that the subcontractor has been found in violation of the regulations in 24CFR 
Part 135. 

 
F. The contractor will certify that any vacant employment positions, including training 

positions, that are filled (1) after the contractor is selected by before the contract is 
executed, and (2) with persons other than those to whom the regulations of 24 CFR part135 
require employment opportunities to be directed, were not filled to circumvent the 
contractor’s obligations under 24 CFR part 135. 

 
G. Noncompliance with HUD's regulations in 24 CFR part 135 may result in sanctions, 

termination of this contract for default, and debarment or suspension from future HUD 
assisted contracts. 



 

For Examples of 

Completed Payment 

Request Packets Please 

visit our website: 
http://thelandbank.org/democontract.asp  
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